



Department of Energy

Portsmouth/Paducah Project Office
1017 Majestic Drive, Suite 200
Lexington, Kentucky 40513
(859) 219-4000

JAN 24 2011

Mr. W. Turpin Ballard, Remedial Project Manager
U.S. Environmental Protection Agency Region 4
Federal Facilities Branch
61 Forsyth Street
Atlanta, Georgia 30303

PPPO-02-1123892-11

Mr. Edward Winner, FFA Manager
Kentucky Department for Environmental Protection
Division of Waste Management
200 Fair Oaks Lane, 2nd Floor
Frankfort, Kentucky 40601

Dear Mr. Ballard and Mr. Winner:

**PADUCAH FEDERAL FACILITY AGREEMENT – RESOLUTION OF THE
DEPARTMENT OF ENERGY NOTIFICATION OF INVOCATION OF INFORMAL
DISPUTE OF THE MILESTONE MODIFICATION REQUEST FOR SUBMITTAL OF
THE D1 REMEDIAL INVESTIGATION REPORT AND SUBSEQUENT DOCUMENTS
FOR THE SOILS OPERABLE UNIT AT THE PADUCAH GASEOUS DIFFUSION
PLANT**

Please find enclosed the signed Resolution for the referenced informal dispute. The U.S. Department of Energy (DOE) appreciates the U.S. Environmental Protection Agency and the Commonwealth of Kentucky's efforts and willingness to work with DOE to reach consensus on the path forward for this project.

If you have any questions or require additional information, please contact Rob Seifert at (270) 441-6823.

Sincerely,

A handwritten signature in black ink, appearing to read "Reinhard Knerr", written over the word "Sincerely,".

Reinhard Knerr
Paducah Site Lead
Portsmouth/Paducah Project Office

Enclosure:
MOA for Resolution

cc w/enclosure:
DMC/Kevil

e-copy w/enclosure:

ballard.turpin@epa.gov, EPA/Atlanta
barbara.mazurowski@lataky.com, LATA/Kevil
daniel.yaeger@lex.doe.gov, PPPO/PAD
edward.winner@ky.gov, KDEP/Frankfort
gaye.brewer@ky.gov, KDEP/Frankfort
jeffrey.gibson@ky.gov, KDEP/Frankfort
leo.williamson@ky.gov, KDEP/Frankfort
myrna.redfield@lataky.com, LATA, Kevil
nathan.brown@ky.gov, KDEP/Frankfort
reinhard.knerr@lex.doe.gov, PPPO/PAD
rob.seifert@lex.doe.gov, PPPO/PAD
stephanie.brock@ky.gov, KDEP/Frankfort
todd.mullins@ky.gov, KDEP/Frankfort
todd.struttmann@lataky.com, LATA/Kevil
tufts.jennifer@epa.gov, EPA/Atlanta


**MEMORANDUM OF AGREEMENT FOR RESOLUTION
of Informal Dispute for the Milestone Modification Request for Submittal of the D1
Remedial Investigation Report and Subsequent Documents for the Soils Operable
Unit at the Paducah Gaseous Diffusion Plant**

The undersigned agree that the Informal Dispute invoked by the U.S. Department of Energy (DOE) in the letter to the U.S. Environmental Protection Agency and the Kentucky Department for Environmental Protection, dated December 30, 2010, is hereby resolved. The resolution establishes the following submittal dates for Soils Operable Unit project Primary Documents.

D1 Remedial Investigation Report	7/20/11
D1 Feasibility Study	3/16/12
D1 Proposed Plan	3/13/13
D1 Remedial Action Completion Report	3/22/16


- In accordance with Section XXXIX of the PDGP Federal Facility Agreement (FFA), the Parties shall modify Appendix C and Appendix G of the FFA to incorporate the above agreed-to due dates.

Nothing in this Memorandum of Agreement modifies the FFA Conditions, for example related to review and comment on Primary Documents, Extension Requests, and Dispute Resolution except as specifically stated above.




Turpin Ballard
PGDP FFA Manager
U.S. Environmental Protection Agency, Region 4

1/20/11
Date



Reinhard Knerr
PGDP FFA Manager, Paducah Site Lead
DOE Portsmouth/Paducah Project Office

1/20/11
Date



Edward Winner
PGDP FFA Manager
Division of Waste Management
Kentucky Department for Environmental Protection

1/20/11
Date