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PREFACE 

This Engineering Evaluation/Cost Analysis for Demolition of the C-400 Cleaning Building in the C-400 

Complex Operable Unit at the Paducah Gaseous Diffusion Plant, DOE/LX/07-2425&D1, was prepared 

to evaluate alternatives for a non-time-critical removal action at the U.S. Department of Energy (DOE) 

Paducah Gaseous Diffusion Plant. This report was prepared in accordance with requirements of the 

Federal Facility Agreement for the Paducah Gaseous Diffusion Plant (EPA 1998) and the May 22, 1995, 

joint DOE and U.S. Environmental Protection Agency document, Policy on Decommissioning 

Department of Energy Facilities under the Comprehensive Environmental Response, Compensation, and 

Liability Act (DOE and EPA 1995). 

A1-7



 

 

THIS PAGE INTENTIONALLY LEFT BLANK

A1-8



 

v 

CONTENTS 

PREFACE .................................................................................................................................................... iii 

TABLES ..................................................................................................................................................... vii 

FIGURES .................................................................................................................................................... vii 

ACRONYMS ............................................................................................................................................... ix 

EXECUTIVE SUMMARY .................................................................................................................... ES-1 

1.  INTRODUCTION .................................................................................................................................. 1 

1.1  CURRENT STATUS OF FACILITY .......................................................................................... 1 

1.2  SCOPE AND PURPOSE OF C-400 NON-TIME-CRITICAL REMOVAL ACTION ............... 2 

2.  SITE AND FACILITY CHARACTERIZATION ................................................................................. 3 

2.1  SITE DESCRIPTION ................................................................................................................... 3 

  Topography ...................................................................................................................... 3 2.1.1

  Population and Land Use ................................................................................................. 3 2.1.2

  Climate/Meteorology ....................................................................................................... 6 2.1.3

  Geology/Lithology........................................................................................................... 6 2.1.4

  Hydrogeology and Storm Water ...................................................................................... 6 2.1.5

2.2  C-400 CLEANING BUILDING ................................................................................................... 7 

  History and Early Environmental Actions ....................................................................... 7 2.2.1

  C-400 Cleaning Building Description ............................................................................. 7 2.2.2

  C-400 Cleaning Building Contamination ...................................................................... 15 2.2.3

  Streamlined Qualitative Risk Evaluation ....................................................................... 15 2.2.4

3.  REMOVAL ACTION JUSTIFICATION AND OBJECTIVES .......................................................... 17 

3.1  RESPONSE AUTHORITY AND STATUTORY LIMITS ....................................................... 17 

3.2  REMOVAL ACTION OBJECTIVES ........................................................................................ 17 

3.3  REMOVAL ACTION JUSTIFICATION .................................................................................. 18 

3.4  COMPLIANCE WITH APPLICABLE OR RELEVANT AND APPROPRIATE 

REQUIREMENTS ..................................................................................................................... 19 

4.  REMOVAL ACTION TECHNOLOGIES AND DEVELOPMENT  OF ALTERNATIVES ............. 19 

4.1  TECHNOLOGY IDENTIFICATION AND SCREENING ....................................................... 19 

  Building Dismantlement and Size-Reduction Technologies ......................................... 19 4.1.1

  Concrete Slab Decontamination and Stabilization Technologies .................................. 21 4.1.2

  Waste Containerization Options .................................................................................... 22 4.1.3

  Waste Disposal Options ................................................................................................. 22 4.1.4

4.2  DEVELOPMENT OF ALTERNATIVES .................................................................................. 22 

  Alternative 1—No Action ............................................................................................. 24 4.2.1

  Alternative 2—Demolition of the C-400 Cleaning Building to Slab ............................ 24 4.2.2

5.  ANALYSIS OF REMOVAL ACTION ALTERNATIVES ................................................................ 25 

5.1  ALTERNATIVE 1—NO ACTION ............................................................................................ 25 

  Effectiveness .................................................................................................................. 26 5.1.1

  Implementability ............................................................................................................ 26 5.1.2

A1-9



 

vi 

  Cost ................................................................................................................................ 26 5.1.3

5.2 ALTERNATIVE 2—DEMOLITION OF THE C-400 CLEANING BUILDING TO 

SLAB .......................................................................................................................................... 26 

  Effectiveness .................................................................................................................. 27 5.2.1

  Implementability ............................................................................................................ 28 5.2.2

  Cost ................................................................................................................................ 28 5.2.3

6.  COMPARATIVE ANALYSIS OF REMOVAL ACTION ALTERNATIVES ................................... 29 

6.1  EFFECTIVENESS ....................................................................................................................... 29 

6.2  IMPLEMENTABILITY ............................................................................................................... 29 

6.3  COST ............................................................................................................................................ 30 

7. RECOMMENDED REMOVAL ACTION ALTERNATIVE ............................................................. 30 

8.  REFERENCES ..................................................................................................................................... 30 

APPENDIX:   APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 

AND TO BE CONSIDERED GUIDANCE FOR DEMOLITION OF THE  

C-400 CLEANING BUILDING ................................................................................. A-1 

 

A1-10



 

vii 

TABLES 

ES.1.  Comparative Analysis Summary .................................................................................................. ES-2 
1.  C-400 Cleaning Building NTCRA Planning Schedule ....................................................................... 1 
2.  Reports Included in the C-400 Administrative Record ..................................................................... 16 
3.  Description and Evaluation of Building Dismantlement and Size Reduction Technologies ............ 20 
4.  Description and Evaluation of Concrete Slab Decontamination and Stabilization 

Technologies ..................................................................................................................................... 21 
5.  Anticipated Potential Waste Types ................................................................................................... 23 
6.  Cost Elements for Demolition of the C-400 Cleaning Building ....................................................... 28 
7.  Comparative Analysis Summary ...................................................................................................... 29 

FIGURES 

1.  Paducah Site Location ......................................................................................................................... 4 
2.  Location of C-400 Cleaning Building ................................................................................................. 5 
3.  Northeast Corner of the C-400 Cleaning Building Facing West (2016) ............................................. 8 
4.  Southeast Corner of the C-400 Cleaning Building Facing Northwest (2008) .................................... 9 
5.  West Side of the C-400 Cleaning Building Facing Southeast (2017) ............................................... 10 
6.  East Side Interior of the C-400 Cleaning Building Facing North (2017) ......................................... 11 
7.  East Side Interior of the C-400 Cleaning Building Facing South (2017) ......................................... 12 
8.  West Side Interior of the C-400 Cleaning Building Facing North (2017) ........................................ 13 
9.  West Side Interior of the C-400 Cleaning Building Facing South (2017) ........................................ 14 
 

A1-11



 

 

THIS PAGE INTENTIONALLY LEFT BLANK

A1-12



 

ix 

ACRONYMS 

ACM asbestos-containing material 

AM action memorandum 

AR administrative record 

ARAR applicable or relevant and appropriate requirement  

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 

COPC chemical or radionuclide of potential concern 

CRMP cultural resources management plan 

DOE U.S. Department of Energy 

EE/CA engineering evaluation/cost analysis 

EPA U.S. Environmental Protection Agency 

FFA Federal Facility Agreement 

FR Federal Register 

LLW low-level waste 

MOA memorandum of agreement 

NCP National Oil and Hazardous Substances Pollution Contingency Plan 

NEPA National Environmental Policy Act 

NNSS Nevada National Security Site 

NRHP National Register of Historic Places 

NTCRA non-time-critical removal action 

PGDP Paducah Gaseous Diffusion Plant 

RAO removal action objective 

RAR removal action report 

RAWP removal action work plan 

RCRA Resource Conservation and Recovery Act 

RGA Regional Gravel Aquifer 

S&M surveillance and maintenance 

SWMU solid waste management unit 

T&E threatened and endangered 

TBC to be considered 

UCRS Upper Continental Recharge System 

VOC volatile organic compound 

WAC waste acceptance criteria 

WAG waste area group 

WKWMA West Kentucky Wildlife Management Area 

A1-13



 

 

THIS PAGE INTENTIONALLY LEFT BLANK

A1-14



 

ES-1 

EXECUTIVE SUMMARY 

The U.S. Department of Energy (DOE) is planning to implement a removal action at the C-400 Cleaning 

Building in the C-400 Complex Operable Unit (OU) at the Paducah Gaseous Diffusion Plant (PGDP) 

under the Federal Facility Agreement (FFA) (EPA 1998). This Engineering Evaluation/Cost Analysis 

(EE/CA) was developed in accordance with Section X.E of the FFA to satisfy applicable requirements of 

the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) and the 

Resource Conservation and Recovery Act. This EE/CA provides information that has been gathered to 

develop and evaluate removal action alternatives. Consistent with the Memorandum of Agreement on the 

C-400 Complex under the Federal Facility Agreement for the Paducah Gaseous Diffusion Plant, 

Paducah, Kentucky (DOE 2017a), and in accordance with the joint 1995 DOE and U.S. Environmental 

Protection Agency policy (DOE and EPA 1995), the demolition activities will be undertaken as a 

non-time-critical removal action (NTCRA) under CERCLA. The National Environmental Policy Act 

(NEPA) requires that federal agencies evaluate and document the effect of their proposed actions on the 

quality of the human environment. This EE/CA summarizes the evaluation of removal action alternatives. 

The C-400 Cleaning Building is located within the limited access area of PGDP. The structure was 

constructed during the 1950s and was used for support operations to the uranium enrichment process and 

other contractual work. The C-400 Cleaning Building was operational from 1952 until 2014. Currently, 

deactivation is ongoing at the C-400 Cleaning Building as a non-CERCLA activity prior to demolition of 

the abovegrade structure. After deactivation, the remaining portions of the C-400 Cleaning Building will 

contain hazardous substances that are present in the construction materials and from use during operation 

of the facility.  

A removal action is appropriate for the C-400 Cleaning Building. Building degradation over time could 

result in potential structural failure and contaminant migration. This degradation, including roof and wall 

deterioration, could allow rainwater to infiltrate the building. Infiltration of rainwater could wash 

transferable or soluble contaminants out of the building through cracks in the floor or walls, impacting 

underlying groundwater. Furthermore, there is an increased potential for site personnel involved with 

surveillance and maintenance activities to be exposed to hazardous substances, including radiological 

contamination, associated with structural components. There is a potential risk from hazardous 

substances, including radiological contamination, and exposure to vapors from historical volatile organic 

compound releases. There is the potential for contamination to be released to the environment if the 

structural elements of the building that contain the contamination were to fail. Demolition and appropriate 

disposal of the resulting wastes will reduce the risk of exposure to workers located near this facility. As 

the facility continues to age, it will become more susceptible to damage from weather, thereby increasing 

the likelihood of a contaminant release. The structural instability of the C-400 Cleaning Building will 

make the facility more difficult to repair should it be damaged by a weather-related event such as high 

winds and/or ice, thereby increasing the probability of a contaminant release. High-risk repairs could lead 

to a higher potential for other site personnel to be exposed to chemical and radiological hazards. The 

controlled demolition of this facility will ensure that risks to human health and the environment from 

actual or potential exposure to hazardous substances are reduced or eliminated. Controlled demolition 

using engineered safety measures is safer, and it reduces the probability of risks posed by releases of 

hazardous substances that would result from an uncontrolled collapse (i.e., building “falling in on itself”). 

Uncontrolled collapse likely would result in spread of hazardous substances and radiological 

contamination to site personnel and the environment because contamination found in the C-400 Cleaning 

Building no longer would be contained by the structure. 

The following removal action objectives (RAOs) have been developed for the NTCRA and form the basis 

for identifying and evaluating appropriate response actions: 

A1-15



 

ES-2 

1. Eliminate, reduce, or otherwise mitigate the potential for releases of hazardous substances from 

structural deterioration of the C-400 Cleaning Building;  

2. Minimize potential threats to human health and the environment that may result from uncontrolled 

releases from the C-400 Cleaning Building; and 

3. Facilitate a comprehensive remedial investigation in support of remedy selection. 

The following removal action alternatives were developed and evaluated for effectiveness, 

implementability, and cost: 

1.  No action, and 

2.  Demolition of the C-400 Cleaning Building to slab. 

A comparative analysis summary for the two alternatives is provided in Table ES.1. 

Table ES.1. Comparative Analysis Summary 

Alternative 1 

No Action 

Alternative 2 

Demolition of the  

C-400 Cleaning Building to Slab 

Effectiveness 

 Not effective in meeting RAOs 

 Does not reduce the risk or potential for 

exposure 

 Does not comply with applicable or relevant 

and appropriate requirements (ARARs) 

 Does not facilitate final remedial action for 

the C-400 Complex OU 

 Effective in meeting RAOs  

 Reduces potential hazards  

 Complies with ARARs 

 Facilitates future remedial action for the 

C-400 Complex OU 

Implementability 

 Implementable and feasible  Implementable and feasible 

 Conventional demolition methods currently 

available 

 Services and materials needed available now 

Cost 

 No costs for this alternative  Total alternative cost: $36.4M 

 

Based upon evaluations of the effectiveness, implementability, and cost of each proposed alternative, the 

preferred alternative identified for this removal action is Alternative 2, Demolition of the C-400 Cleaning 

Building to Slab. 

The scope of Alternative 2 includes demolition of the abovegrade structure down to the abovegrade slab; 

slab stabilization; waste segregation; and waste disposal at both on-site and off-site facilities. 

Alternative 2 meets all the RAOs and is consistent with the Memorandum of Agreement on the C-400 

Complex under the Federal Facility Agreement for the Paducah Gaseous Diffusion Plant, Paducah, 

Kentucky (DOE 2017a), and the overall site cleanup strategy, as described in the Site Management Plan 

Paducah Gaseous Diffusion Plant, Paducah, Kentucky, Annual Revision—2018, 

DOE/LX/07-2418&D1/R1 (DOE 2018a). 
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1. INTRODUCTION 

The U.S. Department of Energy (DOE) is planning to implement a removal action at the C-400 Cleaning 

Building in the C-400 Complex Operable Unit (OU) at the Paducah Gaseous Diffusion Plant (PGDP) 

under the Federal Facility Agreement (FFA) (EPA 1998). Consistent with the Memorandum of Agreement 

on the C-400 Complex under the Federal Facility Agreement for the Paducah Gaseous Diffusion Plant, 

Paducah, Kentucky (C-400 MOA) (DOE 2017a), demolition activities will be undertaken as a 

non-time-critical removal action (NTCRA) under the Comprehensive Environmental Response, 

Compensation, and Liability Act (CERCLA). The National Environmental Policy Act (NEPA) requires 

that federal agencies evaluate and document the effect of their proposed actions on the quality of the 

human environment. DOE issued a Secretarial Policy Statement on NEPA in June 1994 (DOE 1994) 

stating that DOE hereafter will rely on the CERCLA process for review of actions to be taken under 

CERCLA and incorporate NEPA values in CERCLA documents to the extent practicable. NEPA values 

described herein have been incorporated into this evaluation of removal action alternatives in accordance 

with the Secretarial Policy. This engineering evaluation/cost analysis (EE/CA) summarizes the evaluation 

of removal action alternatives and identifies the proposed removal action alternative to be implemented, 

as outlined in Guidance on Conducting Non-Time-Critical Removal Actions Under CERCLA (EPA 1993). 

This EE/CA will be made available to the public for review and comment once it is approved by the 

U.S. Environmental Protection Agency (EPA) and Kentucky Department for Environmental Protection. 

The action memorandum (AM) will respond to public comments received during the public comment 

period for the EE/CA, and it will describe the selected response action. Following approval of the AM, 

DOE will submit a removal action work plan (RAWP) for C-400 Cleaning Building demolition for 

regulator review and approval. Once approved, DOE will initiate demolition activities at the C-400 

Cleaning Building in accordance with the approved RAWP. Following completion of the removal 

activities, DOE will issue a removal action report (RAR) for the C-400 NTCRA that will be placed in 

the Administrative Record (AR) for the C-400 Complex OU. 

The following is the planning schedule for the C-400 Cleaning Building NTCRA, consistent with the 

C-400 MOA, dated August 8, 2017 (DOE 2017a) (see Table 1). 

Table 1. C-400 Cleaning Building NTCRA Planning Schedule 

Documents Planning Schedule* 

D1 AM August 14, 2018 

D1 RAWP August 17, 2018  

Field Start Date November 27, 2018  
*This schedule is included in this document for information purposes only and is not intended to establish 

enforceable schedules or milestones. Enforcement milestones will be established in the Site Management 

Plan Paducah Gaseous Diffusion Plant, Paducah, Kentucky, Annual Revision—FY 2018 (DOE 2018a). The 

dates are consistent with the C-400 MOA. Per the C-400 MOA, the C-400 dates are based on streamlined 

assumptions (no extensions and no disputes). If extension(s) or dispute(s) occurs, then future milestones and 

planning dates may be adjusted pursuant to the FFA. 

1.1 CURRENT STATUS OF FACILITY 

The C-400 Cleaning Building was operational between 1952 and 2014, although the plant laundry 

remained operational in the building until July 2016 before it was moved to the C-720 Complex. The 

facility currently is undergoing deactivation under DOE’s Atomic Energy Act authority. The intent of the 

deactivation process is to place the building in a safe, stable condition and prepare the C-400 Cleaning 

Building for demolition, which will be conducted as an NTCRA under CERCLA. Complete deactivation 
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will leave the C-400 Cleaning Building in a demolition-ready state, which includes, but is not limited to, 

the following: 

 Building structure intact, including exterior and internal walls, windows, and roof; 

 Floor and foundations intact; and 

 Utility systems isolated. 

The remaining portions of the C-400 Cleaning Building will contain hazardous substances that are present 

in the construction materials and from use during operation of the facility. The presence of hazardous 

substances in the C-400 Cleaning Building has been determined to pose an actual or potential threat of 

release to the environment and relates to the factors set forth in 40 CFR § 300.415 (b)(2)(i), (ii), (v), and 

(viii), constituting the need for an NTCRA. For example, these hazardous substances include the 

following: 

 Asbestos-containing material (ACM), 

 Polychlorinated biphenyls (PCBs), 

 Radionuclides, 

 Uranium, 

 Lead, 

 Trichloroethene (TCE), and 

 Trichloroethane (TCA). 

1.2 SCOPE AND PURPOSE OF C-400 NON-TIME-CRITICAL REMOVAL ACTION 

Upon regulatory approval of the EE/CA, AM, and RAWP, the fieldwork for demolition of the C-400 

Cleaning Building will be implemented in accordance with the approved RAWP. Building demolition 

will be conducted as a CERCLA NTCRA in accordance with the FFA. 

The purpose of this EE/CA is to evaluate removal action alternatives to achieve the removal action 

objectives (RAOs) and to provide the opportunity for meaningful public involvement in the decision 

process. This EE/CA does not address characterization of specific building components for waste disposal 

or on-site worker safety. Waste management and disposal will be conducted in accordance with 

applicable or relevant and appropriate requirements (ARARs) and the approved RAWP. Remediation of 

contaminated soils, other environmental media, and the slab and subgrade structures will be addressed in 

separate CERCLA actions, as discussed in the C-400 MOA (DOE 2017a) and Site Management Plan, 

Paducah Gaseous Diffusion Plant, Paducah, Kentucky, Annual Revision—2018, 

DOE/LX/07-2418&D1/R1 (DOE 2018a). 

The following are the RAOs for this project: 

1. Eliminate, reduce, or otherwise mitigate the potential for releases of hazardous substances from 

structural deterioration of the C-400 Cleaning Building;  

2. Minimize potential threats to human health and the environment that may result from uncontrolled 

releases from the C-400 Cleaning Building; and 

3. Facilitate a comprehensive remedial investigation in support of remedy selection. 
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2. SITE AND FACILITY CHARACTERIZATION 

2.1 SITE DESCRIPTION 

PGDP is located approximately 10 miles west of Paducah, KY, and 3.5 miles south of the Ohio River in 

the western part of McCracken County (Figure 1). The plant is located on a 3,556-acre DOE-owned site 

that is comprised of the following: approximately 628 acres are within a fenced security area, 

approximately 809 acres are located outside the security fence, 133 acres of acquired easements, and the 

remaining 1,986 acres are licensed to the Commonwealth of Kentucky as part of the West Kentucky 

Wildlife Management Area (WKWMA). 

 Topography 2.1.1

PGDP and the surrounding area are flat with elevations across the site ranging from about 350 ft to 390 ft 

above mean sea level. The ground surface slopes at a rate of about 27 ft/mile toward the Ohio River. Two 

main features dominate the landscape in the surrounding area: the loess covered plains and the Ohio River 

floodplain, which is comprised mostly of alluvial sediments. The terrain is slightly modified by the 

dendritic drainage systems associated with the two principal streams in the area, Bayou Creek and Little 

Bayou Creek. These streams have eroded small valleys, which are about 20 ft below the adjacent plain. 

The C-400 Cleaning Building is bounded by 10th and 11th Streets to the west and east, respectively, and 

by Virginia and Tennessee Avenues to the north and south, respectively (see Figure 2). Within this area 

(referred to as the block), the ground surface slopes gently away from the facility, which is centered in the 

block. Drainage ditches line the streets on the east and west sides of the block. Ground surface elevations 

range from 375–376-ft elevation, in ditch bottoms, up to 379-ft elevation, adjacent to the C-400 Cleaning 

Building. Large concrete aprons cover the north and south ends of the block and provide a constant slope 

from the top of the floor slab, at 380-ft elevation, down to street level, at 376-ft elevation on the south 

end, and 378-ft elevation on the north end. Two sets of railroad tracks cross the south end of the block. 

The C-400 Cleaning Building is situated on the divide between the drainage areas of Bayou Creek and 

Little Bayou Creek. Most of the storm water from the C-400 Cleaning Building area flows to storm drain 

inlets around the building and discharges via the storm sewer on the south side of the building to 

Outfall 008 and then to Bayou Creek on the west side of the plant. 

 Population and Land Use 2.1.2

The C-400 Cleaning Building addressed in this removal action is in an area under the control of DOE. 

PGDP is surrounded by WKWMA and some sparsely populated agricultural lands. The closest 

communities to the plant are Heath, Grahamville, and Kevil, all of which are located within three miles of 

the DOE Reservation boundaries. The closest municipalities are Paducah, Kentucky (12 miles); 

Cape Girardeau, Missouri (41 miles); and the cities of Metropolis (5 miles) and Joppa (7 miles), Illinois, 

which are located across the Ohio River from PGDP. 

Historically, the economy of western Kentucky has been based on agriculture. The population of 

McCracken County is estimated at approximately 65,000 with a population density of 263 persons per 

square mile. Neighboring Ballard County has an estimated population of approximately 8,000 with a 

population density of 33 persons per square mile, according to the 2010 U.S. Census, 2016 estimates 

(USCB 2017). 
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In addition to the residential population surrounding the plant, WKWMA draws thousands of visitors 

each year for recreational purposes. This area is used by visitors, primarily for hunting and fishing, but 

other uses include horseback riding, hiking, and bird watching. According to WKWMA management, an 

estimated 5,000 fishermen visit the area each year. The C-400 Cleaning Building is located within the 

limited access area of PGDP, and recreational activities do not occur near the facility. 

 Climate/Meteorology 2.1.3

The 30-year average monthly temperature is 58°F; the coldest month is January, which has an average 

temperature of 35°F, and the warmest month is July, which has an average temperature of 79°F. The 

30-year average monthly precipitation for the period 1981 through 2010 is 4.09 inches, varying from an 

average of 2.76 inches in August (the monthly average low) to an average of 4.94 inches in May (the 

monthly average high). Historically, stronger winds are recorded when the winds are from the southwest. 

 Geology/Lithology 2.1.4

In the immediate vicinity of PGDP, Coastal Plain deposits unconformably overlie Mississippian 

carbonate bedrock. The full Coastal Plain stratigraphic sequence to the immediate south of PGDP consists 

of the following three units (from bottom to top): sands and clays of the Clayton/McNairy Formations; 

the Porters Creek Clay; and Eocene sand and clay deposits (undivided Jackson, Claiborne, and Wilcox 

Formations). Upper and Lower Continental Deposits unconformably overlie the Coastal Plain deposits, 

which are, in turn, covered by loess and/or alluvium. Both the loess and alluvium typically are composed 

of clayey silt. 

In the central and northern part of the PGDP site, including the area of the C-400 Cleaning Building, the 

Coastal Plain sediments are composed exclusively of unconsolidated, interbedded, fine-grained sand, silt, 

and clay of the Upper Cretaceous-aged McNairy Formation. The thickness of the McNairy Formation at 

C-400 Cleaning Building is approximately 250 ft. The McNairy in this location is overlain by 

approximately 100 ft of Continental Deposits. 

 Hydrogeology and Storm Water 2.1.5

The main hydrogeologic units in the C-400 Cleaning Building area are the Upper Continental Recharge 

System (UCRS), the Regional Gravel Aquifer (RGA), and the McNairy Flow System. Approximately 

56 ft of silt and clay (UCRS), with horizons of sand and gravel lenses, overlies the RGA. 

In the area of C-400 Cleaning Building, the UCRS is mostly unsaturated. The RGA, the uppermost 

aquifer in the C-400 Cleaning Building area, consists of the lowermost sand interval of the Upper 

Continental Deposits and the underlying sand and gravels of the Lower Continental Deposits to the top of 

the McNairy Formation. The RGA potentiometric surface is encountered at a depth of approximately 50 ft 

below ground surface (bgs). Groundwater flow in the RGA generally is to the north, eventually 

discharging into the Ohio River, although some flow diverges to the east and to the west. Sands and 

gravels of the RGA are highly permeable.  

Below the RGA is the McNairy Formation. The uppermost portion of the McNairy Formation typically 

contains a significant proportion of clay or silty clay. The hydraulic potential (water level) of the 

uppermost McNairy Formation is slightly less than that of the RGA. The clayey, uppermost McNairy 

functions as an aquitard restricting groundwater flow between the RGA and lower McNairy Flow System. 

The C-400 Cleaning Building is situated on the divide between the drainage areas of Bayou Creek and 

Little Bayou Creek. Man-made drainages receive storm water runoff and effluent from the facility. 
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Shallow surface drainages parallel the west and east sides of the C-400 Cleaning Building. Most of the 

storm water from the C-400 Cleaning Building area flows to storm drain inlets around the building and 

discharges via the storm sewer on the south side of the building to Outfall 008 and then to Bayou Creek 

on the west side of the plant. 

2.2 C-400 CLEANING BUILDING 

 History and Early Environmental Actions 2.2.1

The C-400 Cleaning Building was constructed in the 1950s and was operational from 1952 to 2014, 

although the former plant laundry remained operational in the building until July 2016 before it was 

moved to the C-720 Complex. The primary function of the C-400 Cleaning Building included cleaning, 

metal etching and plating, radioactive materials stabilization and recovery, metals recovery, uranium 

hexafluoride cylinder washing, uranium trioxide production, diffusion process equipment testing, and 

uranium tetrafluoride (green salt) pulverization. The building and adjacent structures have been used in a 

wide variety of functions to support operations at the plant, primarily cleaning and maintaining equipment 

from the uranium enrichment process buildings, including some from outside contractual work. The 

building also housed other processes and activities, including recovery of precious metals (other 

contractual work), and treatment of radiological waste streams. 

In June 1986, a routine construction excavation along the 11th Street storm sewer revealed TCE soil 

contamination. The area of contamination became known as the C-400 TCE Leak Site and was given the 

designation of Solid Waste Management Unit (SWMU) 11. After the initial discovery of contamination, 

SWMU 11 and the C-400 Cleaning Building area have been the subject of several investigations, 

including the Phase II Site Investigation, Waste Area Group (WAG) 6 Remedial Investigation 

(DOE 1999a), and the C-400 Remedial Design Site Investigation as discussed in Section 1.3 of the C-400 

Remedial Design Report (DOE 2008a). TCE was identified in the UCRS and to the base of the RGA 

during the WAG 6 Remedial Investigation. 

Previous actions have remediated some of the soil contamination near the C-400 Cleaning Building. After 

discovery of the C-400 TCE Leak Site in June 1986, approximately 310 ft3
 of TCE-contaminated soil was 

excavated and disposed of off-site. The excavation was backfilled with clean soil, and the area was 

capped with a layer of clay. A 2003 Six-Phase Heating Treatability Study removed approximately 

1,900 gal of TCE from the subsurface of a 43-ft diameter treatment area near the southeast corner of the 

area near the C-400 Cleaning Building. A 2010–2014 phased, interim remedial action removed 535 gal 

(Phase I) and 1,137 gal (Phase IIa) of TCE from the UCRS and Upper RGA during Phase I and Phase IIa 

operations. 

 C-400 Cleaning Building Description 2.2.2

The C-400 Cleaning Building is located inside the plant secured area, near the center of PGDP. The 

building is bounded by 10th and 11th Streets to the west and east, respectively, and by Virginia and 

Tennessee Avenues to the north and south, respectively. Figure 2 depicts the location of C-400 Cleaning 

Building in relation to the plant site. Figures 3 through 9 show the exterior and interior of the C-400 

Cleaning Building.  
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Figure 3. Northeast Corner of the C-400 Cleaning Building Facing West (2016)
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Figure 4. Southeast Corner of the C-400 Cleaning Building Facing Northwest (2008)
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Figure 5. West Side of the C-400 Cleaning Building Facing Southeast (2017) 
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Figure 6. East Side Interior of the C-400 Cleaning Building Facing North (2017) 
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Figure 7. East Side Interior of the C-400 Cleaning Building Facing South (2017) 
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Figure 8. West Side Interior of the C-400 Cleaning Building Facing North (2017) 
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Figure 9. West Side Interior of the C-400 Cleaning Building Facing South (2017) 
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The C-400 Cleaning Building is a rectangular structure (roughly 200 ft by 520 ft plus appurtenances that 

are incidental and are not included in these dimensions) with a footprint of approximately 116,000 ft2. 

The C-400 Cleaning Building floor space is approximately 134,000 ft2. The large east basement floor is 

approximately 18,000 ft2 (approximately 60 ft by 300 ft). The depth of this basement varies with an 

approximate maximum of 18.5 ft. The east side of the building, as well as the central and southern 

portions of the west half of the building, housed disassembly and part cleaning equipment. The northwest 

section encompassed the former laundry area. The C-400 Cleaning Building is constructed of 

approximately 12-inch thick concrete exterior walls for approximately the first 8 ft of height. Above the 

concrete walls, the walls consist of windows and corrugated transite panels on steel framing. 

 C-400 Cleaning Building Contamination 2.2.3

The C-400 Cleaning Building has been the subject of a number of environmental investigations, 

treatability studies, feasibility studies, and remedial actions since the discovery of off-site groundwater 

contamination at PGDP in 1988, which provide an extensive AR supporting the removal action. Each of 

the investigations and activities resulted in the generation of data that documented the presence of 

contamination associated with the C-400 Cleaning Building. This contamination includes PCBs, 

radionuclides, specific volatile organic compounds (VOCs) such as TCE and TCA, and specific heavy 

metals such as uranium and lead. The building also has ACM in its structure. The C-400 Cleaning 

Building also is a known source of contamination to surrounding ditches and surface soil. The AR 

includes reports of environmental contamination that is known to be associated with the building and 

provides a portion of the basis supporting a removal action to demolish the C-400 Cleaning Building 

(DOE 2017b). The AR includes the reports shown in Table 2. 

Chemical contamination—The chemical hazards that exist in the C-400 Cleaning Building include lead 

and/or other heavy metals, such as uranium metal, ACM in the original building construction, PCBs, and 

VOCs. 

Radiological contamination—Radiological contamination of the C-400 Cleaning Building at the time of 

demolition will be comprised of surface contamination from the historical processes performed in the 

facility. The activity associated with the uranium radionuclides constitutes the majority of the radiological 

inventory present in the facility. Various radionuclides are present as surface contamination. Some 

recycled uranium or reactor returns were processed at PGDP in the 1960s and 1970s, resulting in the 

potential for the presence of fission and activation products. Beta-gamma contamination that may be 

present consists of uranium daughter products and technetium-99. Alpha contamination that may be 

present includes, for example, uranium, thorium, and transuranic elements (i.e., plutonium isotopes, 

americium-241, and neptunium-237).  

 Streamlined Qualitative Risk Evaluation 2.2.4

As discussed in Section 2.2.3, the C-400 Cleaning Building is contaminated with radioactive and 

nonradioactive hazardous substances. The following discussion provides a qualitative discussion of the 

risks. 

Industrial workers are the most likely receptors that may be exposed to these chemicals or radionuclides of 

potential concern (COPCs) due to the location of the C-400 Cleaning Building. To be protective of on-site 

personnel, current access restrictions require personal protective equipment, radiological monitoring and 

training (e.g., hazardous waste operations and emergency response, radiation worker) prior to entry  
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Table 2. Reports Included in the C-400 Administrative Record 

Year Title 

1991 Results of the Site Investigation, Phase I, at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky 

(KY/ER-4) 

1992 Results of the Site Investigation, Phase II, at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky 
(KY/sub/13B-97777C P-03/1991/1) 

1995 C-400 Process and Structure Review (KY/ERWM-38) 

1996 Phase I: Paducah Gaseous Diffusion Plant Waste Area Group 6 Industrial Hydrogeologic Study 
(DOE/OR/07-1478&D1) 

1999a Remedial Investigation Report for Waste Area Grouping 6 at Paducah Gaseous Diffusion Plant Paducah, 

Kentucky (DOE/OR/07-1727/V1&D2) 

1999b Surfactant Enhanced Subsurface Remediation Treatability Study Report for the Waste Area Grouping 6 at 
the Paducah Gaseous Diffusion Plant Paducah, Kentucky (DOE/OR/07-1787&D1) 

1999c Bench Scale In-Situ Chemical Oxidation Studies of Trichloroethene in Waste Area Grouping 6 at the 

Paducah Gaseous Diffusion Plant Paducah, Kentucky (DOE/OR/07-1788&D1) 

2001 Feasibility Study for the Groundwater Operable Unit at Paducah Gaseous Diffusion Plant Paducah, 

Kentucky (DOE/OR/07-1857&D2) 

2005 Record of Decision for Interim Remedial Action for the Groundwater Operable Unit for the Volatile 

Organic Compound Contamination at the C-400 Cleaning Building at the Paducah Gaseous Diffusion 

Plant Paducah, Kentucky (DOE/OR/07-2150&D2/R2) 

2008a Remedial Design Report, Certified for Construction Design Drawings and Technical Specifications 

Package, for the Groundwater Operable Unit for the Volatile Organic Compound Contamination at the 

C-400 Cleaning Building at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky 

(DOE/LX/07-0005&D2/R1) 

2008b Land Use Control Implementation Plan: Interim Remedial Action for the Groundwater Operable Unit for 

the Volatile Organic Compound Contamination at the C-400 Cleaning Building at the Paducah Gaseous 
Diffusion Plant, Paducah, Kentucky (DOE/OR/07-2151&D2/R2) 

2010 Remedial Action Work Plan for the Interim Remedial Action for the Volatile Organic Compound 

Contamination at the C-400 Cleaning Building at the Paducah Gaseous Diffusion Plant, Paducah, 

Kentucky (DOE/LX/07-0004&D2/R2/A1) 

2012 Remedial Design Report, Certified for Construction Design Drawings and Technical Specifications 

Package, for the Groundwater Operable Unit for the Phase IIa Volatile Organic Compound 

Contamination at the C-400 Cleaning Building at the Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky (DOE/LX/07-1272&D2) 

2013 Remedial Action Work Plan for Phase IIa of the Interim Remedial Action for the Volatile Organic 

Compound Contamination at the C-400 Cleaning Building at the Paducah Gaseous Diffusion Plant, 

Paducah, Kentucky (DOE/LX/1271&D2/R3) 

2016a Treatability Study Report for the C-400 Interim Remedial Action Phase IIb Steam Injection Treatability 
Study at Paducah Gaseous Diffusion Plant, Paducah, Kentucky (DOE/LX/07-2202&D2) 

2017c Solid Waste Management Unit Assessment Report for Solid Waste Management Unit 51 

(DOE/LX/07-24127D1) 

2018b Remedial Action Completion Report for the Interim Remedial Action for the Groundwater Operable Unit 

for the Volatile Organic Compound Contamination at the C-400 Cleaning Building at the Paducah 
Gaseous Diffusion Plant, Paducah, Kentucky (DOE/LX/07-2417&D1) 
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into the C-400 Cleaning Building. Under the current access restrictions, risks to workers from exposure to 

these COPCs are minimal, but unrestricted industrial exposure could cause risks to workers to exceed 

generally acceptable risk levels.1
 

Building degradation over time could result in a potential structural failure and contaminant migration. 

This degradation, including roof and wall deterioration, could allow rainwater to infiltrate the building. 

Infiltration of rainwater could wash transferable or soluble contaminants out of the building through 

cracks in the floor or walls impacting underlying groundwater. Furthermore, there is an increased 

potential for site personnel involved with surveillance and maintenance (S&M) activities to be exposed to 

hazardous substances, including radiological contamination, associated with structural components. There 

is a potential risk from hazardous substances, including radiological contamination and exposure to 

vapors from historical VOC releases. There is the potential for contamination to be released to the 

environment if the structural elements that contain the contamination were to fail. Demolition and 

appropriate disposal of the resulting wastes will reduce the risk of exposure to workers located near this 

facility. 

The building structure currently prevents release of contaminants; however, building deterioration could 

lead to releases and impact human health and ecological receptors. 

3. REMOVAL ACTION JUSTIFICATION AND OBJECTIVES 

This section summarizes DOE response authority under CERCLA for decommissioning actions, RAOs, 

justification for demolition of the C-400 Cleaning Building, and proposed ARARs. 

3.1 RESPONSE AUTHORITY AND STATUTORY LIMITS 

Section 104 of CERCLA addresses the response to releases or threats of release of hazardous substances 

through removal actions. Executive Order 12580, “Superfund Implementation,” delegates to DOE the 

response authorities for DOE facilities. As lead agency, DOE is authorized to conduct response measures 

(e.g., removal actions) under CERCLA. A response under CERCLA is appropriate when (1) hazardous 

substances or contaminants are released or (2) there is a substantial threat of a release into the 

environment and response is necessary to protect human health and the environment. DOE and EPA 

issued a joint policy that states facility decommissioning activities should be conducted as NTCRAs, 

unless circumstances at the facility make it inappropriate (DOE and EPA 1995). 

3.2 REMOVAL ACTION OBJECTIVES 

The following RAOs have been developed for this removal action and form the basis for identifying and 

evaluating appropriate response actions: 

1. Eliminate, reduce, or otherwise mitigate the potential for releases of hazardous substances from 

structural deterioration of the C-400 Cleaning Building;  

                                                      

1 Per guidance, EPA’s generally acceptable risk range for site-related exposures is 1E-6 to 1E-4 for carcinogenic risk and below 

the cumulative hazard index of 1 for noncarcinogens (EPA 1999). 

A1-33



 

18 

2. Minimize potential threats to human health and the environment that may result from uncontrolled 

releases from the C-400 Cleaning Building; and 

3. Facilitate a comprehensive remedial investigation in support of remedy selection. 

3.3 REMOVAL ACTION JUSTIFICATION 

As discussed in the Removal Notification for Demolition of the C-400 Cleaning Building in the C-400 

Complex Operable Unit at the Gaseous Diffusion Plant, Paducah, Kentucky, DOE/LX/07-2420&D2 

(DOE 2018c), a removal action is appropriate for the C-400 Cleaning Building given the potential risk to 

workers from exposure to hazardous substances combined with the potential for migration of hazardous 

substances associated with the deterioration of the facility structural members and ancillary materials. The 

presence of hazardous substances in the C-400 Cleaning Building has been determined to pose an actual 

or potential threat of release to the environment and relates to the factors set forth in 

40 CFR § 300.415 (b)(2)(i),(ii),(v), and (viii). These factors are as follows: 

(i) Actual or potential exposure to nearby human populations, animals, or the food chain 

from hazardous substances or pollutants or contaminants; 

(ii) Actual or potential contamination of drinking water supplies or sensitive ecosystems; 

Building degradation over time could result in potential structural failure and contaminant migration. This 

degradation, including roof and wall deterioration, could allow rainwater to infiltrate the building. 

Infiltration of rainwater could wash transferable or soluble contaminants out of the building through 

cracks in the floor or walls impacting underlying groundwater. Furthermore, there is an increased 

potential for site personnel involved with S&M activities to be exposed to hazardous substances, 

including radiological contamination, associated with structural components. There is a potential risk 

from hazardous substances, including radiological contamination, and exposure to vapors from historical 

VOC releases. There is the potential for contamination to be released to the environment if the structural 

elements of the building that contain the contamination were to fail. Demolition and appropriate disposal 

of the resulting wastes will reduce the risk of exposure to workers located near this facility. 

(v) Weather conditions that may cause hazardous substances or pollutants or 

contaminants to migrate or be released; 

As the facility continues to age, they will become more susceptible to damage from weather, thereby 

increasing the likelihood of a contaminant release. The structural instability of the deteriorating C-400 

Cleaning Building will make it more difficult to repair should it be damaged by a weather-related event, 

such as high winds and/or ice, thereby increasing the probability of a contaminant release. High-risk 

repairs could lead to a higher potential for other site personnel to be exposed to chemical and radiological 

hazards. 

(viii) Other situations or factors that may pose threats to public health or welfare of the 

United States or the environment. 

The controlled demolition of this facility will ensure that risks to human health and the environment from 

actual or potential exposure to hazardous substances, including radiological contamination, are reduced or 

eliminated. Controlled demolition using engineered safety measures is safer and reduces the probability of 

risks posed by releases of hazardous substances, including radiological contamination, that would result 

from an uncontrolled collapse (i.e., building “falling in on itself”). Uncontrolled collapse likely would 
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result in spread of hazardous substances and radiological contamination to site personnel and the 

environment because contamination found in the C-400 Cleaning Building no longer would be contained 

by the structure. 

 Additionally, removal of the building structure allows access needed to investigate and remediate fully 

the underlying environmental media. A final comprehensive remedial investigation/feasibility study and 

remedial action are planned following building demolition. 

3.4 COMPLIANCE WITH APPLICABLE OR RELEVANT AND APPROPRIATE 

REQUIREMENTS 

In accordance with Section 300.415(j) of the National Oil and Hazardous Substances Pollution 

Contingency Plan (NCP), on-site removal actions conducted under CERCLA are required to attain 

ARARs, to the extent practicable considering the exigencies of the situation. ARARs include only federal 

and state environmental or facility siting laws/regulations; they do not include occupational safety or 

worker radiation protection requirements. Additionally, per 40 CFR § 300.400(g)(3), other advisories, 

criteria, or guidance may be considered in determining remedies [to be considered (TBC) category]. A list 

of potential ARARs and TBCs identified to address the removal action alternatives proposed in this 

EE/CA is included in the appendix to this EE/CA. 

4. REMOVAL ACTION TECHNOLOGIES AND DEVELOPMENT  

OF ALTERNATIVES 

There are limited options for removal action alternatives for the C-400 Cleaning Building. The facility 

can undergo demolition or no action, at this time. 

This section summarizes the identification and screening of potential demolition technologies and 

describes the development of the removal action alternatives for the C-400 Cleaning Building. 

4.1 TECHNOLOGY IDENTIFICATION AND SCREENING 

This section identifies the technologies and disposal options based on site-specific conditions, 

contaminants, affected media, and anticipated activities. Technologies for building dismantlement and 

size reduction are identified based on their ability to meet RAOs, provide safety to workers, the feasibility 

of the technology under site-specific conditions, and the ability to provide radiological control of the 

demolition activity. Disposal options for waste streams that will be generated from demolition activities 

also are presented. 

 Building Dismantlement and Size-Reduction Technologies 4.1.1

Multiple dismantlement and size reduction technologies exist and could be used for this project. Table 3 
identifies the dismantlement and size-reduction technologies that are the most appropriate for this 
removal action and addresses their applicability and limitations. Dismantlement technologies include 
conventional disassembly using hand tools, circular cutters, hydraulic shears, and plasma arc and 
oxyacetylene torches. Size-reduction techniques also have been identified for use in the demolition 
efforts. 
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Table 3. Description and Evaluation of Building Dismantlement and Size Reduction Technologies 

Technology Description Applicability Limitations Comments 

Conventional 

disassembly 

Hand-held tools and 

saws; used for hand 

removal of nuts and 

bolts. 

May be applied to any area. Labor intensive and slow; 

recommended for limited application. 

Vacuuming with high efficiency 

particulate air filtration will be used 

for activities that have potential to 

create large amounts of airborne 

particulate. 

No additional worker training 

required; rotary saws, grinders, 

and other high-speed mechanical 

tools would produce airborne 

particulates.  

Mobile hydraulic 

shear 

Two-bladed cutter 

attached to excavator; 

typically uses hydraulic 

power. 

Can cut 1/4-inch thick steel 

(large-diameter pipe, 

structural steel, tanks); up to 

1-inch thick pipe can be cut, 

but will reduce blade life. 

Pipe ends are pinched, requiring 

further processing before 

decontamination, treatment, or 

disposal; eliminates airborne 

contamination associated with 

thermal cutting processes. 

Good for structural steel (e.g., 

I-beams), conduit, and piping. 

Circular cutters Self-propelled; cut as 

they move around a 

track on outside 

circumference. 

Metal pipes from 1.25-inch to 

20-ft diameter; wall thickness 

up to 6 inches, depending on 

type of circular cutter used. 

4 inch to 21 inch clearance required, 

depending on type of circular cutter 

used; requires multiple passes for 

thickness greater than 0.75 inch. 

There are safety concerns, but 

these can be managed. 

Plasma arc 

cutting devices 

High voltage, low 

current electricity 

combines with 

pressurized gas (air or 

nitrogen) to create a 

focused stream of high 

temperature ionized gas, 

melting away the metal. 

Provides high speed cutting 

and gouging for most metals 

up to 2 inches in thickness. 

Metal thickness may restrict 

widespread applicability. 

May ignite uranium; alloys uranium 

with the metal, however, generally 

does not affect cutting operation. 

Existing worker protection for 

uranium is adequate for alloying and 

subsequent segregation that would 

take place after using plasma arc. 

Additional worker protection 

may be required if plasma arc is 

used to cut metals that have PCB 

or lead-based coatings. 

Oxy-fuel torch Oxygen and a fuel gas 

mixed and ignited at the 

tip of a torch; the metal 

is heated and burned 

away. 

Very effective in cutting 

carbon steel; depth of cut up 

to 4 to 6 inches; cutting speed 

up to 30 inches/minute; 

common technique for 

structural carbon steel 

member disassembly. 

May ignite uranium; alloys uranium 

with the metal, however, generally 

does not affect cutting operation. 

Existing worker protection for 

uranium is adequate for alloying and 

subsequent waste segregation that 

would take place after using a torch. 

Not recommended for aluminum 

or stainless steel due to 

formation of refractory oxides; 

additional worker protection may 

be required if a torch is used to 

cut metals that have PCB or 

lead-based coatings. 
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 Concrete Slab Decontamination and Stabilization Technologies 4.1.2

Multiple decontamination and stabilization technologies exist for the concrete slabs and could be used for 
this project. Table 4 identifies the technologies considered for the concrete slabs that will remain after 
removal of the buildings and addresses applicability and limitations of each. These technologies are the 
most appropriate for this removal action. 

The application of fixative/stabilizer coatings (such as latex paints, gums, or resins) is considered a viable 
technology to fix any contamination found on the concrete slabs. An encapsulant, such as concrete or 
polymer, could be applied to the concrete that has radioactive or other hazardous contamination. Any 
fixative, stabilizer, or encapsulant may degrade over time and likely will require maintenance prior to the 
Comprehensive Site Operable Unit CERCLA action. Table 4 shows technologies that are considered 
viable for decontamination of the concrete: scabbling, sponge blasting, and abrasive blasting. 

Table 4. Description and Evaluation of Concrete Slab Decontamination and Stabilization Technologies 

Technology Description Applicability Limitations Comments 

Encapsulation Fixes wastes by 

encasement in  

low-solubility, solid 

matrix. 

Used for wastes that 

are unstable. 

Increases volume and 

mass of waste. 

Reduces potential for 

leaching to groundwater. 

Application 

of fixative 

stabilizer 

coatings 

Applies paints, 

films, and resins 

used as coatings to 

fix and stabilize 

contaminants in 

place. 

Stabilizes PCBs and 

radioactive 

contamination. 

No removal of 

contaminant is 

achieved; 

experiments to ensure 

effectiveness of 

stabilizer generally 

are required due to 

site-specific 

requirements. 

Useful for containment of 

contaminants to minimize 

worker exposure and the 

potential for releases to the 

environment during 

demolition. The lifespan of 

the sealer depends on 

application specifics, 

including the sealer itself, 

weather, use of the slab, and 

the original condition of the 

slab. 

Scabbling Uses physical means 

(steel shot, steel 

rods, carbide cutters, 

etc.) to loosen and 

remove surface 

contamination. 

Effective on flat, 

shatterproof surfaces 

(concrete). 

Effective for near 

surface 

contamination; 

creates additional 

waste. 

Highly effective for removal 

of surface layer of concrete, 

technology readily 

available, and dust can be 

suppressed. 

Abrasive 

blasting 

Uses an abrasive 

medium (sand, glass 

beads, grit, or CO2 

pellets) suspended 

in an air spray to 

loosen and remove 

surface 

contamination. 

Effective on flat, 

shatterproof surfaces 

(concrete, 

aluminum, steel, and 

painted or coated 

surfaces) and on 

hard to reach areas, 

such as ceilings. 

Effective for surface 

contaminants up to 

0.25-inch (0.64-cm) 

deep, depending on 

abrasive technique; 

creates additional 

waste; slow, labor-

intensive technique 

that causes high 

potential for worker 

exposure. 

Can produce substantial 

amount of contaminated 

dust; appropriate for items 

that can be decontaminated 

effectively for reuse or 

“clean” disposal; CO2 

minimizes additional waste 

streams. 

PCB = polychlorinated biphenyl  
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 Waste Containerization Options 4.1.3

It will be necessary to containerize the waste generated during demolition activities for disposal. Waste 
generated during the demolition phase of this project will be characterized to ensure that it meets the 
waste acceptance criteria (WAC) for the proposed disposal facility. If waste from demolition activities is 
disposed of at the C-746-U Landfill, waste may be transported, for example, by using flatbed trailers, 
dump trucks, or roll-off boxes. Prior to containerization, and depending on the characteristics and 
regulatory status of the waste, the debris may be staged temporarily in accordance with the ARARs. A 
variety of containers is available that would be appropriate for the different waste streams that would be 
generated. Containers that are anticipated to be appropriate for this removal action include gondola rail 
cars, Sealand containers, intermodal containers, roll-off boxes, ST-boxes (B-25), steel drums, and 
polyethylene drums. Due to the variety of waste that will be generated from the demolition activities, 
multiple container types will be used during implementation of the removal action. 

 Waste Disposal Options 4.1.4

For demolition of the C-400 Cleaning Building, the estimated waste volume used for cost estimating is 
approximately 443,000 ft3. 

Waste generated during the demolition portion of this project will be characterized to ensure that it meets 
the WAC for the receiving disposal facility. Characterization may consist of process knowledge, sampling 
and analysis, or a combination thereof and will be performed in accordance with ARARs. Results of the 
characterization efforts will be used to separate the debris into waste streams that conform to the receiving 
disposal facility’s WAC. Table 5 provides a description of anticipated potential waste. The volume of 
hazardous materials in the waste is expected to be small enough that the combined demolition waste 
stream is not expected to be hazardous waste based on representative sampling consistent with EPA 
preamble discussions contained in 57 FR 990 (January 9, 1992); it is expected to be low-level waste 
(LLW). Mixed waste and RCRA hazardous waste will be treated, if necessary, to meet ARARs prior to 
disposal. Disposal at off-site facilities will depend on the nature of the wastes generated. It is anticipated 
that the majority of the waste will be classified as LLW, requiring off-site disposal [e.g., DOE’s Nevada 
National Security Site (NNSS) and EnergySolutions, Clive, UT]. 

The C-746-U Landfill is a contained landfill designed for solid waste generated at PGDP. Acceptable 

waste categories include, but are not limited to, brick, concrete, rock, lumber, vitrified clay materials, 

roofing materials, and certain metals. ACM material (friable), petroleum-containing soil, and empty 

containers (aerosol cans, paint cans, pesticide containers, etc.) also are accepted at the C-746-U Landfill. 

The C-746-U Landfill cannot accept waste that has radiological contamination that exceeds its authorized 

limits, RCRA hazardous waste, mixed waste, PCB waste (> 49 ppm), or free liquids. Waste generated 

during demolition of the C-400 Cleaning Building may be disposed of at the C-746-U Landfill if it meets 

the landfill’s WAC. 

4.2 DEVELOPMENT OF ALTERNATIVES  

In accordance with the NCP and EPA guidance, DOE has identified two removal action alternatives to 

address the potential risks to human health and the environment associated with the C-400 Cleaning 

Building: 

1. No action, and 

2. Demolition of the C-400 Cleaning Building to slab. 
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The No Action alternative serves as a baseline for evaluating other removal action alternatives. No action 

implies that no activities will be implemented to alter the existing condition of the C-400 Cleaning 

Building. 

The Demolition removal action alternative is included for evaluation as specified in the C 400 MOA, 

dated August 8, 2017 (DOE 2017a). 

Other alternatives (e.g., long-term S&M) are not included for evaluation. If the Demolition removal 

action alternative were not selected and implemented, then DOE would continue to maintain the C-400 

Cleaning Building. S&M costs averaging about $160K/year likely would be required to maintain the 

facility safely and prevent impacts to the environment. 

 Alternative 1—No Action 4.2.1

Under this alternative, the C-400 Cleaning Building would be maintained as inactive. No removal action 

activities will take place as part of this alternative. Assumptions for this alternative include the following: 

 Utilities isolated during deactivation will remain disconnected. 

 The facility will be left without heating, ventilation, light, or fire systems. 

 No routine S&M would be performed (collection of infiltrating water, pest control, relamping, etc.) 

and no corrective maintenance would be performed (repair of broken windows, failing structures, 

repair due to storms or natural phenomena). 

 Security controls and perimeter administered by PGDP would be maintained outside CERCLA. 

 Alternative 2—Demolition of the C-400 Cleaning Building to Slab 4.2.2

Under this alternative, the C-400 Cleaning Building would undergo demolition of all abovegrade 

structure(s). 

The key components of demolition include the following: 

 Abovegrade structures will be disassembled or demolished to surface slab (e.g., concrete floor slabs 

and foundations will be left in place). 

 Abovegrade concrete slab will be stabilized to mitigate contaminant migration. 

 Controls will be used to minimize fugitive dust during demolition. 

 Material and waste streams will be segregated into appropriate categories, as necessary. 

 Wastes will be disposed of at an approved waste disposition facility. 

Details of the removal approach will be established in the RAWP for the C-400 Cleaning Building. 
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5. ANALYSIS OF REMOVAL ACTION ALTERNATIVES 

In accordance with NCP and EPA guidance, the two removal action alternatives presented in Section 4.2 

have been evaluated using the criteria of effectiveness, implementability, and cost (EPA 1993). The three 

criteria are described briefly as follows. Each of the alternatives that was evaluated has activities that will 

begin after deactivation of the C-400 Cleaning Building has been completed. 

 The effectiveness of each alternative considers the RAOs. Other effectiveness considerations may 

include the following: 

 Ability to protect human health and the environment by reducing potential hazards; 

 Ability to comply with ARARs (a complete listing of ARARs and TBCs is presented in the 

Appendix); 

 Long-term effectiveness and permanence; and 

 Short-term effectiveness. 

 The implementability of each alternative is based on the technical and administrative feasibility and 

the availability of services and materials required for the alternative. Implementability factors may 

include the following: 

 Ability to construct and operate the technology; 

 Reliability of the technology; 

 Ease of implementing additional responses (if necessary); 

 Ability to monitor effectiveness; 

 Ability to obtain approval from regulatory agencies; 

 Availability of treatment, storage, and disposal services and capacity; and 

 Availability of equipment, prospective technologies, and specialists. 

 The cost of each alternative is presented for comparison purposes. Each cost estimate includes capital 

costs and S&M costs.  

NEPA requires federal agencies to evaluate and document the effect of their proposed actions on the 

quality of the human environment. DOE issued a Secretarial Policy Statement on NEPA in June of 1994 

stating that DOE hereafter will rely on the CERCLA process for review of actions to be taken under 

CERCLA and incorporate NEPA values in CERCLA documents to the extent practicable (DOE 1994). 

Such values may include analysis of socioeconomic, cultural, ecological, and cumulative impacts and the 

impacts of waste disposition including off-site transportation. NEPA values described herein have been 

incorporated into this evaluation of alternatives in accordance with the Secretarial Policy. 

5.1 ALTERNATIVE 1—NO ACTION 

In this alternative, the C-400 Cleaning Building essentially will be maintained as inactive following 

completion of deactivation activities. The security controls and perimeter administered by PGDP would 

be maintained outside of CERCLA to limit public access to the facility. This alternative will not meet 
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ARARs. No removal action activities will take place as part of this alternative. No waste will be 

generated as part of this alternative. 

 Effectiveness 5.1.1

Contamination present in the C-400 Cleaning Building would remain in place under this alternative. The 

public would be protected from direct exposure as a result of access controls for PGDP; however, on-site 

workers would not be protected outside of access restrictions, nor would the environment be protected 

from potential releases as the building degrades. This alternative would not be protective of human health 

or the environment, and RAOs would not be achieved. This alternative would not meet ARARs. Current 

levels of exposure to on-site personnel and the environment would continue or increase as the facility 

deteriorates. 

The primary adverse impact expected under Alternative 1 is exposure for the on-site workers to hazardous 

substances contained in or released from the facility. Because the contaminated materials currently are 

inside the building, there would be limited impacts to air, soil, and other affected environments in the 

short term. Air, soil, and other environments would be impacted in the future as the building deteriorated 

and eventually failed. Wetlands and floodplains are not located in the vicinity of C-400 Cleaning Building 

and, therefore, would not be affected. No federal- or state-listed threatened or endangered (T&E) plant or 

animal species have been identified in the area of the C-400 Cleaning Building. The only sensitive 

resource located in close proximity to PGDP is the nesting habitat for the Indiana bat (Myotis sodalis), but 

PGDP facilities do not provide suitable habitat; therefore, this alternative is not expected to have any 

adverse impact on T&E species. 

Executive Order 12898, “Federal Actions to Address Environmental Justice in Minority Populations and 

Low Income Populations,” requires agencies to identify and address disproportionately high and adverse 

human health or environmental effects that their activities may have on minority and low-income 

populations. Within 4.5 miles from the center of the Paducah Site, the minority population and the  

low-income population are lower than the state average (DOE 2016b). Under this alternative, there will 

be no disproportionately high and adverse off-site impacts. 

 Implementability 5.1.2

The no action alternative is readily implementable. Under this alternative, there would be no irretrievable 

commitment of resources, but the land currently occupied by the building would be unavailable for other 

uses, such as construction of new structures or facilitating a comprehensive remedial investigation 

supporting final remedy selection for the C-400 Complex OU. No demolition waste would be generated 

by this alternative, and no treatability studies would be required to implement this alternative. 

 Cost 5.1.3

The cost for Alternative 1, as described with no further S&M, is $0 because no activities would be 

performed as part of the No Action removal action alternative. Ultimate costs for cleanup of C-400 

Cleaning Building contaminants at a later time may be greatly increased, if a release occurs as a result of 

building degradation. 

5.2 ALTERNATIVE 2—DEMOLITION OF THE C-400 CLEANING BUILDING TO SLAB  

This alternative would include demolition of the C-400 Cleaning Building abovegrade structure(s) to 

ground level slab, slab stabilization, and waste segregation. All generated wastes would be dispositioned. 
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 Effectiveness 5.2.1

Demolition of the C-400 Cleaning Building would prevent, minimize, or eliminate potential and actual 

risks to on-site personnel and to ecological receptors posed by the release or threat of release of 

contaminants. At completion, this alternative would facilitate implementation of remedial investigations 

associated with future final remedial efforts at the C-400 Complex, in accordance with the C-400 MOA 

(DOE 2017a). Demolition would ensure that contaminants in the abovegrade building structures remain in 

a controlled environment. The remaining abovegrade slab will be stabilized prior to beginning remedial 

investigation activities to mitigate contaminant migration until a final remedial action can be 

accomplished. Dependent on waste types, waste would be disposed of at one or more appropriate sites 

that would provide long-term containment for any hazardous and/or radioactive constituents. 

This alternative is expected to meet the ARARs in the appendix to this EE/CA. The transportation of 

waste to on-site and/or off-site disposal facilities, and any treatment that may be required to satisfy land 

disposal restrictions, would be performed in accordance with ARARs (see Appendix). Waste may be 

shipped by truck or rail. All disposal activities would be conducted in accordance with requirements and 

disposal site permits, authorizations, or agreements. Disposal at off-site facilities will depend on the 

nature of the wastes generated. It is anticipated that the majority of the waste will be designated as LLW 

requiring off-site disposal (e.g., DOE’s NNSS and EnergySolutions, Clive, UT). 

No long-term impacts to air quality will result from demolition. Upon implementation of this alternative, 

the remaining contamination in the structures is expected to consist of RCRA regulated wastes, 

radiological contamination and PCB-contaminated paint on the structural steel, and ACM. Short-term 

impacts to air quality will be limited to the potential release of the contaminants, which will be mitigated 

by vacuuming, application of fixatives or sealants, and water misting. Perimeter monitoring will be 

conducted during field activities. During demolition, potential surface water runoff will be controlled by 

the mitigation activities in the Paducah Site-specific Best Management Practices Plan, Paducah Gaseous 

Diffusion Plant, Paducah, Kentucky, PAD-REG-1006/FR1, to prevent release of contamination. 

Executive Order 12898, “Federal Actions to Address Environmental Justice in Minority Populations and 

Low Income Populations,” requires agencies to identify and address disproportionately high and adverse 

human health or environmental effects that their activities may have on minority and low-income 

populations. Within 4.5 miles from the center of the Paducah Site, the minority population and the  

low-income population are lower than the state average (DOE 2016b). Under this alternative, there will 

be no disproportionately high and adverse off-site impacts. 

DOE developed the Cultural Resources Management Plan for the Paducah Gaseous Diffusion Plant, 

Paducah, Kentucky, BJC/PAD-691/R1, (CRMP) to define the preservation strategy for PGDP and to 

ensure compliance with the National Historic Preservation Act and federal archaeological protection 

legislation (BJC 2006a). An intensive cultural resources survey of PGDP facilities is documented in 

Cultural Resources Survey for the Paducah Gaseous Diffusion Plant, Paducah, Kentucky (BJC 2006b). 

The cultural survey and CRMP provide further detail for the buildings and sites on PGDP that are eligible 

for listing on the National Register of Historic Places (NRHP) and those that are identified as 

NRHP-eligible properties in the PGDP Historic District. The cultural resources survey identified the  

C-400 Cleaning Building as NHRP-eligible property.  

Demolition will have no impact on geology and only short-term impacts on soils. Short-term soil erosion 

impacts will be mitigated through the use of best management practice control measures (e.g., covers and 

silt fences). No conversion of prime farmland soils will occur. Any activity that will create disturbances 

also will include restoration to the impacted areas. 
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This alternative would demolish the building before structures deteriorated to the point that demolition 
would be further complicated. Chemical, radiological, and physical risks to on-site workers would be 
controlled by engineering controls and/or personal protective equipment. 

Demolition of the C-400 Cleaning Building structure will generate a waste stream that may include solid 
waste such as construction/demolition debris, TSCA waste, radiological waste, RCRA hazardous waste, 
and mixed waste. It also is expected that ACM will be generated. 

 Implementability 5.2.2

Technical and administrative feasibility—Demolition is a technically feasible alternative. Conventional 
construction/demolition techniques will be used to demolish the structure. On-site and/or off-site disposal 
of waste materials will take place at existing facilities with sufficient capacities. 

Availability of services and materials—Sufficient equipment and personnel are available for this 
alternative. On-site and off-site disposal services are available. 

 Cost 5.2.3

The total estimated cost for Alternative 2 is $36.4M. A breakdown of the estimated total cost elements is 
shown in Table 6. 

Table 6. Cost Elements for Demolition of the C-400 Cleaning Building 

Activity Approximate Cost 

Planning, Documentation, and Field Activities 

 Project Management Support 

 C-400 Cleaning Building Demolition and Waste 

Loading 

 Building Characterization 

 Removal Action Report 

$8.9M 

Waste Management 

 Waste Management, Containerization, 

Transportation, and Disposition 

$27.5M 

Total $36.4M 

 
Because cost is dependent on the actual waste type and volume, the estimated cost may vary after the 
wastes are fully characterized and the actual waste volumes are known. 
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6. COMPARATIVE ANALYSIS OF REMOVAL ACTION ALTERNATIVES 

In this section, the removal action alternatives are compared for each of the criteria used in the analysis. 

Table 7 summarizes the comparative analysis. 

6.1 EFFECTIVENESS 

The major subcriteria for evaluating effectiveness are protectiveness, ability to comply with ARARs, and 

the ability to meet the RAOs. 

Table 7. Comparative Analysis Summary 

 

Alternative 1 

No Action 

Alternative 2 

Demolition of the  

C-400 Cleaning Building to Slab 

Effectiveness  

 Not effective in meeting RAOs 

 Does not reduce the risk or potential for 

exposure 

 Does not comply with ARARs 

 Does not facilitate final remedial action for 

the C-400 Complex OU 

 Effective in meeting RAOs  

 Reduces potential hazards  

 Complies with ARARs 

 Facilitates future remedial action for the C-400 

Complex OU 

Implementability  

 Implementable and feasible  Implementable and feasible 

 Conventional demolition methods currently 

available 

 Availability of services and materials needed now 

Cost 

 No costs for this alternative  Total alternative cost: $36.4M 

 

Protectiveness is the primary objective of a removal action. As discussed previously in the streamlined 

risk assessment, in Section 2.2.4, as the facility continues to age, the threat of substantial release of 

radiological and hazardous materials increases, and the difficulty of confining these materials from the 

environment increases. Alternative 1, the no action alternative, is not protective of human health and the 

environment. Alternative 2, demolition of the C-400 Cleaning Building to slab, would mitigate the 

hazards from the structure permanently.  

Alternative 1 does not achieve RAOs or comply with ARARs. Alternative 2 would achieve the RAOs and 

complies with ARARs. Alternative 2 achieves the RAOs by removing and disposing of materials 

contaminated with hazardous substances. 

6.2 IMPLEMENTABILITY 

Implementability is evaluated based on technical and administrative feasibility and availability of 

equipment, personnel, services, and disposal facilities. 

Both removal action alternatives are technically feasible. The methods for performing Alternative 2 can 

be planned and engineered using existing available knowledge and procedures. The methods have been 
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performed at PGDP and elsewhere. Existing on- and off-site disposal facilities are available to receive the 

waste to be generated by the activities. 

No equipment, technologies, or personnel are required for implementation of Alternative 1. Conventional 

demolition methods would be used for Alternatives 2. Equipment to support Alternative 2 is available 

either at PGDP or commercially. End-loaders and track hoes with processor end-effectors, transport 

trucks, and cranes capable of heavy lifts are available both on-site and commercially. Advanced cutting 

methods are available for cutting contaminated equipment. Trained personnel are available to perform 

work for Alternative 2. On-site or off-site disposal services are available for the types of wastes expected 

to be generated under Alternative 2. 

6.3 COST 

Alternative 1 has no cost, although it does not achieve the RAOs. The cost for the recommended removal 

action alternative, Alternative 2, is $36.4M. A comparison of these costs is included in Table 6. 

7. RECOMMENDED REMOVAL ACTION ALTERNATIVE 

As shown in Section 6, Alternative 2 will meet RAOs and reduce potential hazards, while Alternative 1 

does not. Alternative 2 complies with ARARs and is highly implementable and feasible, utilizing services 

and materials that are readily available. 

Alternative 2, demolition to slab, is the recommended removal action alternative. Alternative 2 provides 

protection of human health and the environment in the near future and facilitates a comprehensive 

remedial investigation supporting final remedy selection for the C-400 Complex. 
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A.1. INTRODUCTION 

Section 300.415(j) of the National Contingency Plan states that removal actions shall, to the extent 

practicable considering the exigencies of the situation, attain applicable or relevant and appropriate 

requirements (ARARs) under federal environmental or state environmental or facility siting laws. The 

ARARs for this removal action are identified in Table A.1 and Table A.2. Attainment of the identified 

ARARs is expected to be practicable for this action. 

ARARs include the substantive requirements of federal or more stringent state environmental or facility 

siting laws/regulations. Additionally, per 40 CFR § 300.400(g)(3), other advisories, criteria, or guidance 

may be considered in determining remedies [to be considered (TBC) category]. Comprehensive 

Environmental Response, Compensation, and Liability Act (CERCLA) § 121(d)(4) provides several 

ARAR waiver options that may be invoked, provided that human health and the environment are 

protected. ARARs do not include occupational safety or worker protection requirements. On-site 

activities must comply with the substantive, but not administrative requirements. Administrative 

requirements include applying for permits, recordkeeping, consultation, and reporting. Activities 

conducted off-site must comply with both the substantive and administrative requirements of applicable 

laws. 

ARARs typically are divided into three categories: (1) chemical-specific, (2) location-specific, and (3) 

action-specific. “Chemical-specific ARARs usually are health- or risk-based numerical values or 

methodologies which, when applied to site-specific conditions, result in the establishment of numerical 

values” [53 FR 51394, 51437 (December 21, 1988)]. (In the absence of chemical-specific ARARs, 

cleanup criteria are based upon risk calculations.) Location-specific ARARs generally are restrictions 

placed upon the concentration of hazardous substances or the conduct of activities solely because they are 

in special locations [53 FR 51394, 51437 (December 21, 1988)]. Action-specific ARARs usually are 

technology- or activity-based requirements or limitations on actions taken with respect to hazardous 

wastes or requirements to conduct certain actions to address particular circumstances at a site 

[53 FR 51394, 51437 (December 21, 1988)]. 

When the U.S. Department of Energy (DOE) proposes a response action, Section XXI of the Federal 

Facility Agreement requires that DOE identify each state and federal permit that otherwise would have 

been required in the absence of CERCLA § 121(e)(1) and the National Contingency Plan. DOE also must 

identify the standards, requirements, criteria, or limitations necessary to obtain such permits and provide 

an explanation of how the proposed action will meet the standards, requirements, criteria, or limitations 

identified. This evaluation determined that the permits that otherwise would be required may include 

Kentucky Pollutant Discharge Elimination System (KPDES); Resource Conservation and Recovery Act 

of 1976 (RCRA) treatment, storage, and disposal facility; and solid waste landfill permits. The Paducah 

Gaseous Diffusion Plant (PGDP) currently operates under KPDES Permits; Hazardous Waste Facility 

Operating Permit; and a Solid Waste Permit. The substantive requirements for the otherwise referenced 

permits associated with this removal action are identified as ARARs in Tables A.1 and A.2.  

A.2. CHEMICAL-SPECIFIC ARARs/TBC GUIDANCE 

Chemical-specific ARARs provide health- or risk-based concentration limits or discharge limitations in 

environmental media (i.e., surface water, groundwater, soil, or air) for specific hazardous substances, 

pollutants, or contaminants. Effluent limits for surface water discharges are presented as part of the 
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action-specific ARARs. There are no chemical-specific ARARs identified for C-400 Cleaning Building 

removal action. 

A.3. LOCATION-SPECIFIC ARARs/TBC GUIDANCE 

Location-specific requirements establish restrictions on activities conducted within protected or 

environmentally sensitive areas. Table A.1 lists location-specific ARARs for protection of cultural or 

sensitive resources. 

A.3.1 CULTURAL RESOURCES 

DOE developed the Cultural Resources Management Plan for the Paducah Gaseous Diffusion Plant, 

McCracken County, Kentucky (CRMP) (BJC 2006a) to define the preservation strategy for PGDP per the 

National Historic Preservation Act and federal archaeological protection legislation at PGDP. The CRMP 

provides further detail for the buildings and sites at PGDP that are eligible for listing on the National 

Register of Historic Places (NRHP) and identifies as NRHP-eligible contributing properties to the PGDP 

Historic District. 

A.3.2 WETLANDS 

No wetlands are expected to be impacted by this removal action, nor is it anticipated the action will 

involve discharge of dredge or fill material into waters of the United States, including jurisdictional 

wetlands. 

A.4. ACTION-SPECIFIC ARARs/TBC GUIDANCE 

Action-specific ARARs include operation, performance, and design requirements or limitations based on 

waste type, media, and activities. ARARs for the removal alternative include requirements related to 

building demolition; scrap metal removal; transportation of hazardous materials; and waste management 

and disposal. 

A.4.1 GENERAL CONSTRUCTION ACTIVITIES 

Requirements for storm-water runoff and fugitive dust emissions may trigger certain ARARs. ARARs for 

these common activities are discussed here. 

A.4.2 STORM WATER RUNOFF 

Storm-water discharges from demolition activities will require implementation of good site planning and 

best management practices. The RAWP will outline the best management practices that will be used 

during implementation of this action. 

A1-58



 

A-9 

A.4.3 FUGITIVE EMISSIONS 

Emission of airborne particulate concentrations may result from demolition activities. Fugitive emissions 

are regulated by 401 KAR 63:010. Reasonable precautions must be taken to prevent particulate matter 

from becoming airborne. 

Radionuclide emissions, excluding radon-220 and radon-222, from DOE facilities are addressed in 

40 CFR § 61, Subpart H. These regulations apply to airborne emissions. National Emissions Standards for 

Hazardous Air Pollutants limit ambient air radionuclide emissions from DOE facilities to levels that 

would prevent any individual from receiving an effective dose equivalent (EDE) of 10 millirem per year 

(mrem/year) or more (40 CFR § 61.92). Nonpoint-source fugitive radionuclide emissions are estimated by 

plant monitoring stations. 

A.4.4 COLLECTION/TREATMENT OF VOLATILE ORGANIC CONSTITUENTS 

Demolition activities may generate wastewater contaminated with volatile organic compounds (VOCs), 

which may require treatment, depending on VOC levels, prior to surface water discharge. Prior to 

emission of collected vapor/gases resulting from any such treatment, contaminants must be removed to 

comply with 401 KAR 63:020 § 3. An off-gas treatment system shall be employed, as necessary, to ensure 

contaminant emissions do not exceed allowable levels as required by ARARs in Table A.2 (e.g., 

40 CFR § 63.7885). This system may include such equipment as condensers, accumulators, and/or filters 

to accomplish the required contaminant removal. 

A.4.5 WASTEWATER TREATMENT 

Contaminated wastewater, such as decontamination fluid, may be treated before discharge, as needed, to 

meet discharge limits specified in Table A.2. Wastewater will be discharged through either an existing 

KPDES-permitted outfall, an existing CERCLA outfall, or managed at an off-site wastewater treatment 

facility. ARARs for both discharge options are included in Table A.2. Treatment of wastewater in a 

wastewater treatment unit may be required to meet ARARs prior to discharge. Effluent limits for 

radionuclides will be established in accordance with CERCLA and the National Contingency Plan. 

A.4.6 WASTE MANAGEMENT 

Building demolition activities may result in generation of RCRA solid or hazardous waste (e.g., 

hazardous debris containing lead paint); low-level radioactive waste (LLW); mixed waste; 

asbestos-containing waste materials; Toxic Substances Control Act (TSCA) of 1976 waste, as amended; 

polychlorinated biphenyl (PCB) bulk-product waste; and/or PCB remediation wastes. Although some 

characterization has been performed, additional waste streams may be identified during implementation 

of the removal action. 

PCB bulk-product waste, as defined by 40 CFR § 761.3, is derived from manufactured products 

containing PCBs in a non-liquid state at any concentration where the concentration at the time of 

designation for disposal was greater than or equal to 50 ppm. 40 CFR § 761.50(b)(4) states that PCB bulk 

product waste is waste that was greater than or equal to 50 ppm when originally removed from service 

even if current PCB concentration is less than 50 ppm. It includes non-liquid bulk wastes and debris from 

demolition (of buildings and other man-made structures) that was manufactured, coated, or serviced with 
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PCBs. Examples of bulk PCB product waste are insulation, dried paints, varnishes, sealants, caulking, and 

gaskets. 

PCB remediation waste, as defined in 40 CFR § 761.3, contains PCBs as a result of a spill, release, or 

other unauthorized disposal. It includes rags and other debris generated as a result of any PCB-spill 

cleanup in buildings and other man-made structures containing concrete, wood floors, or walls 

contaminated from leaking PCBs or PCB-contaminated transformers. PCB remediation waste also 

includes PCB-contaminated nonporous surfaces such as smooth glass, unpainted marble, granite, or 

porous surfaces such as fiberglass, painted stone, and corroded metal. 

All primary wastes (e.g., demolition debris, removed waste materials) and secondary wastes (e.g., 

contaminated personal protective equipment, decontamination wastes) generated during building 

demolition will serve as the point of generation and be characterized appropriately as either RCRA (solid 

or hazardous waste), asbestos, TSCA, LLW, and/or mixed wastes and managed accordingly. In many 

cases, debris generated from demolition activities can result in heterogeneous waste streams. 

Characterization activities will focus on determining the overall average properties of the waste streams 

using both representative sampling and process knowledge in accordance with ARARs and approaches 

described in EPA preamble discussions contained in 57 FR 990 (January 9, 1992). Table A.2 lists the 

requirements associated with the characterization, storage, treatment, and disposal of the aforementioned 

waste types. 

Based on process knowledge of past operations at the C-400 Cleaning Building and review of existing 

historic sampling data, waste streams (e.g., demolition debris, environmental media) generated during 

demolition activities may be contaminated with listed hazardous waste [i.e., trichloroethene (TCE), 

1,1,1-trichloroethane (1,1,1-TCA)]. If either TCE and/or 1,1,1-TCA is determined to be present based on 

detectable concentrations of TCE and/or 1,1,1-TCA, the waste stream in question shall be managed as a 

RCRA hazardous waste per the contained-in policy until such time the waste stream is determined to no 

longer contain the listed hazardous. Contaminated debris and environmental media is no longer 

considered to contain hazardous waste: (1) when they no longer exhibit a characteristic of hazardous 

waste, and (2) when concentrations of the listed hazardous constituents are below health-based levels. 

Kentucky Division of Waste Management (KDWM) and EPA Region 4 previously have approved site-

specific health-based levels for making no longer contained-in/contaminated-with determinations for 

environmental media and debris at the PGDP with respect to TCE and 1,1,1-TCA. The health-based 

levels originally were approved by KDWM in the 2003 Agreed Order. The health-based levels originally 

were approved by EPA in correspondence dated March 5, 2009, and May 19, 2009, and the Remedial 

Action Work Plan for the Interim Remedial Action for the Volatile Organic Compound Contamination at 

the C-400 Cleaning Building at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, 

DOE/OR/07-0004&D2/R2/A1 (DOE 2010). The approved health-based levels for TCE and 1,1,1-TCA 

are as follows: 

Approved Health-Based Contaminant Levels  

for Solids and Aqueous Liquids 

Listed Constituent Solids Aqueous Liquids 

TCE  39.2 ppm  0.081 ppb 

1,1,1-TCA 2,080 ppm  Not Applicable* 
*Aqueous solutions that meet the health-based level for TCE also shall be deemed no 

longer to contain 1,1,1-TCA. 

DOE shall be responsible for comparing characterization data for the environmental media/debris streams 

suspected as being contaminated with TCE and/or 1,1,1-TCA to the above approved health-based levels. 
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If, based on DOE’s comparison, the total detectable concentrations of TCE and/or 1,1,1-TCA are below 

the approved health-based levels, the waste stream will be deemed as not to contain or be contaminated 

with a listed hazardous waste. 

A combination of other regulatory methods will be used to provide for efficient and cost-effective 

management of generated waste, such as application of the area of contamination policy, corrective action 

management units (CAMUs), and temporary units. RCRA wastes may be managed in accordance with 

EPA’s area of contamination (AOC) policy where appropriate when consolidating wastes and/or 

contaminated soils within a delineated AOC. EPA Policy Memorandum dated March 13, 1996, “Use of 

the Areas of Contamination (AOC) Concept During RCRA Cleanups,” is hereby being identified as a 

TBC as part of the ARARs for this project. A RCRA CAMU for storage/treatment, RCRA temporary 

units (tank or containers), and/or staging piles also may be employed during conduct of this removal 

action prior to disposal; ARARs for a CAMU for storage/treatment, temporary units, and staging piles are 

included in Table A.2.  

A.4.7 TRANSPORTATION 

Any remediation waste transferred off-site or transported in commerce along public rights-of-way must 

be conducted in compliance with all applicable laws and regulations. These transportation requirements 

include provisions for proper packaging, labeling, marking, manifesting, recordkeeping, and placarding 

that must be complied with fully for shipment. Before shipment of CERCLA waste to any off-site facility, 

DOE must ensure the acceptance of the receiving site under the CERCLA Off-site Rule 

(40 CFR § 300.440 et seq.). 
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Table A.1. Location-Specific ARARs and TBC Guidance for Decommissioning the Paducah Gaseous Diffusion Plant Facilities 

Location 

Characteristic(s) Summary of Requirements  Prerequisite  Citation 

Cultural Resources 

Presence of historical  

properties 

 

Federal agencies shall take into account the effect of the 

undertaking on any district, site, building, structure, or object 

that is included in or eligible for inclusion in the National 

Register. 

Federal agency undertaking that 

may impact historical properties 

listed or eligible for inclusion on the 

National Register of Historic 

Placesapplicable.  

16 USC  470(f) 

[Section 106 of the 

National Historic 

Preservation Act] 

Federal agencies must initiate measures to assure that where, as 

a result of federal action, a historic property is to be 

substantially altered or demolished, timely steps are taken to 

make or have made appropriate records. 

 16 USC 470h-2(b) 

 Agency shall apply the criteria of adverse effects per  

36 CFR § 300.5(a)(1) and (2), to historic properties within the 

area of potential effects.  

Federal agency undertaking [as 

defined in 36 CFR § 800.16(y)] that 

may affect historic property on or 

eligible for inclusion on the 

National Register of Historic 

Placesapplicable. 

36 CFR § 800.5(a) and 

(d)(2) 

Develop and evaluate alternatives or modifications to the 

undertaking that could avoid, minimize, or mitigate the adverse 

effects on the property pursuant to 36 CFR § 800.6. 

Federal agency undertaking [as 

defined in 36 CFR § 800.16(y)] that 

may affect historic property on or 

eligible for inclusion on the 

National Register of Historic 

Placesapplicable. 

36 CFR § 800.6(a) 
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Table A.2. Action-Specific ARARs and TBC Guidance for Decommissioning the Paducah Gaseous Diffusion Plant Facilities 

Action Summary of Requirements  Prerequisite Citation 

General Standards of Performance 

Activities causing fugitive 

dust emissions 

No person shall cause, suffer, or allow any material to be 

handled, processed, transported, or stored; a building or its 

appurtenances to be constructed, altered, repaired, or demolished, 

or a road to be used without taking reasonable precaution to 

prevent particulate matter from becoming airborne. Such 

reasonable precautions shall include, when applicable, but not be 

limited to, the following: 

 Use, where possible, of water or chemicals for control of dust 

in the demolition of existing buildings or structures, 

construction operations, the grading of roads or the clearing of 

land; 

 Application and maintenance of asphalt, oil, water, or suitable 

chemicals on roads, materials stockpiles, and other surfaces 

which can create airborne dusts; 

 Covering, at all times when in motion, open bodied trucks 

transporting materials likely to become airborne; 

 The maintenance of paved roadways in a clean condition; 

 The prompt removal of earth or other material from a paved 

street which earth or other material has been transported 

thereto by trucking or earth moving equipment or erosion by 

water. 

Fugitive emissions from land-

disturbing activities (e.g., handling, 

processing, transporting or storing of 

any material, demolition of structures, 

construction operations, grading of 

roads, or the clearing of land, 

etc.)applicable. 

 

401 KAR 63:010 § 3(1) 

and (1)(a), (b), (d), (e) 

and (f) 

 

 

 No person shall cause or permit the discharge of visible fugitive 

dust emissions beyond the lot line of the property on which the 

emissions originate. 

 401 KAR 63:010 § 3(2) 

 

Activities causing 

radionuclide emissions 

Emissions of radionuclides to the ambient air from DOE 

facilities shall not exceed those amounts that would cause any 

member of the public to receive, in any year, an EDE of 

10 mrem/yr. 

Radionuclide emissions at a DOE 

facilityapplicable. 

40 CFR § 61.92 

401 KAR 57:002 
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Action Summary of Requirements  Prerequisite Citation 

Activities causing toxic 

substances or potentially 

hazardous matter emissions 

Persons responsible for a source from which hazardous matter 

or toxic substances may be emitted shall provide the utmost 

care and consideration in the handling of these materials to the 

potentially harmful effects of the emissions resulting from such 

activities. No affected facility shall emit potentially hazardous 

matter or toxic substances in such quantities or duration as to be 

harmful to the health and welfare of humans, animals and plants. 

Emissions of potentially hazardous 

matter or toxic substances as defined in 

401 KAR 63:020 § 2 (2)applicable. 

401 KAR 63:020 § 3 

 

Emission standards for 

stationary emergency 

engines (e.g., generators) 

Must comply with the emission standards in Table 1 

Subpart IIII of Part 60. 

Operation of pre-200 model year 

emergency stationary compression 

ignition internal combustion engines, 

as defined in 40 CFR § 60.4219 with a 

displacement of less than 10 liters per 

cylinder that are not fire pump 

engines—applicable. 

40 CFR § 60.4205(a) 

 Must comply with the emission standards for new nonroad 

compression ignition engines in 40 CFR § 60.4202, for all 

pollutants, for the same model year and maximum engine power 

for their 2007 model year and later emergency stationary 

compression ignition internal combustion engines. 

Operation of 2007 model year and later 

emergency stationary compression 

ignition internal combustion engines 

with a displacement of less than 

30 liters per cylinder that are not fire 

pump engines—applicable. 

40 CFR § 60.4205(b) 

 Must meet the following 

(1) Reduce nitrogen oxide (NOx) emissions by 90 percent or 

more, or limit the emissions of NOx in the stationary 

compression ignition (CI) internal combustion engine 

exhaust to 1.6 grams per KW-hr (1.2 grams per HP-hr). 

(2) Reduce particulate matter (PM) emissions by 60 percent or 

more, or limit the emissions of PM in the stationary CI 

internal combustion engine exhaust to 0.15 g/KW-hr 

(0.11 g/HP-hr). 

Operation of emergency stationary 

compression ignition internal 

combustion engines with a 

displacement of greater than or equal 

to 30 liters per cylinder—applicable. 

40 CFR § 60.4205(d) 
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Action Summary of Requirements  Prerequisite Citation 

General standards for 

process vents used in 

treatment of volatile organic 

compounds (VOCs) 

Select and meet the requirements under one of the options 

specified below: 

(1) Control hazardous air pollutants (HAPs) emissions from 

the affected process vents according to the applicable 

standards specified in §§ 63.7890 through 63.7893. 

(2) Determine for the remediation material treated or managed 

by the process vented through the affected process vents that 

the average total volatile organic hazardous air pollutant 

(VOHAP) concentration, as defined in § 63.7957, of this 

material is less than 10 ppm. Determination of VOHAP 

concentration will be made using procedures specified in 

§ 63.7943. 

(3) Control HAP emissions from affected process vents subject 

to another subpart under 40 CFR Part 61 or 40 CFR Part 63 

in compliance with the standards specified in the 

applicable subpart. 

Process vents as defined in 

40 CFR § 63.7957 used in site 

remediation of media that could emit 

HAP listed in Table 1 of Subpart 

GGGGG of Part 63 and vent stream 

flow exceeds the rate in 

40 CFR § 63.7885(c)(1)—relevant 

and appropriate. 

40 CFR § 63.7885(b) 

 

401 KAR 63.002 §§ 1 

and 2, except for 

40 CFR § 63.72, as 

incorporated in § 2(3) 

Emission limitations for 

process vents used in 

treatment of VOCs 

Meet the requirements under one of the options specified 

below: 

(1) Reduce from all affected process vents the total emissions 

of the HAP to a level less than 1.4 kilograms per hour 

(kg/hr) and 2.8 Mg/yr [3.0 pounds per hour (lb/hr) and 

3.1 tons per year (tpy)]; or 

(2) Reduce from all affected process vents the emissions of 

total organic compounds (TOCs) (minus methane and 

ethane) to a level below 1.4 kg/hr and 2.8 Mg/yr (3.0 lb/hr 

and 3.1 tpy); or 

(3) Reduce for all affected process vents the total emissions of 

the HAP by 95 percent by weight or more; or 

(4) Reduce from all affected process vents the emissions of 

TOC (minus methane and ethane) by 95 percent by weight 

or more. 

Process vents as defined in 

40 CFR § 63.7957 used in site 

remediation of media that could emit 

HAPs listed in Table 1 of 

Subpart GGGGG of Part 63 and vent 

stream flow exceeds the rate in 

40 CFR § 63.7885(c)(1)—relevant 

and appropriate. 

40 CFR 

§ 63.7890(B)(1)-(4) 

 

401 KAR 63.002 §§ 1 

and 2, except for 

40 CFR § 63.72, as 

incorporated in § 2(3) 
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Radiation dose limits for 

individual members of the 

public 

Exposure to individual members of the public from radiation 

shall not exceed a total EDE of 0.1 rem/year (100 mrem/year), 

exclusive of the dose contributions from background radiation, 

any medical administration the individual has received, or 

voluntary participation in medical/research programs. 

Dose received from 

operationsrelevant and 

appropriate.  

 

10 CFR § 20.1301(a)(1) 

 

902 KAR 100:019 § 10 

(1)(a) 

Activities causing storm 

water runoff  

Implement good construction techniques to control pollutants 

in storm water discharges during and after construction in 

accordance with substantive requirements provided by permits 

issued pursuant to 40 CFR § 122.26(c). 

Storm water discharges associated 

with small construction activities as 

defined in 40 CFR § 122.26(b)(15) 

and 401 KAR 5:002 § 1 (157)—

applicable. 

40 CFR § 

122.26(c)(1)(ii)(C) and 

(D) 

401 KAR 5:060 § 8 

 Storm water runoff associated with construction activities 

taking place at a facility with an existing Best Management 

Practices (BMP) Plan shall be addressed under the facility 

BMP and not under a storm water general permit. 

Storm water discharges associated 

with small construction activities as 

defined in 40 CFR § 122.26(b)(15) 

and 401 KAR 5:002 § 1 (157)—TBC. 

Fact Sheet for the 

KPDES General Permit 

for Storm Water 

Discharges Associated 

with Construction 

Activities, November 

2014 

 Best management storm water controls will be implemented 

and may include, as appropriate, erosion and sedimentation 

control measures, structural practices (e.g., silt fences, straw 

bale barriers) and vegetative practices (e.g., seeding); storm 

water management (e.g., diversion); and maintenance of control 

measures in order to ensure compliance with the standards in 

Section C.5. Storm Water Discharge Quality. 

Storm water runoff associated with 

construction activities taking place at 

a facility [PGDP] with an existing 

BMP Plan—TBC. 

Appendix C of the 

PGDP Best 

Management Practices 

Plan (2017)—Examples 

of Storm water Controls 
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Decontamination and Waste Removal Standards 

Release of property with 
residual radioactive material 

Residual Radioactive Material. Property potentially containing 
residual radioactive material must not be cleared from DOE 
control unless either: 
(A) The property is demonstrated not to contain residual 

radioactive material based on process and historical 
knowledge, radiological monitoring or surveys, or a 
combination of these; or 

(B) The property is evaluated and appropriately monitored or 
surveyed to determine: 
1.  The types and quantities of residual radioactive 

material within the property; 
2. The quantities of removable and total residual 

radioactive material on property surfaces (including 
residual radioactive material present on and under any 
coating); 

3.  That for property with potentially contaminated 
surfaces that are difficult to access for radiological 
monitoring or surveys, an evaluation of residual 
radioactive material on such surfaces is performed 
which is: 

a. Based on process and historical knowledge meeting 
the requirements of paragraph 4.k.(5) of this Order 
and monitoring and or surveys, to the extent feasible 
and 

b. Sufficient to demonstrate that applicable specific or 
pre-approved DOE Authorized Limits will not be 
exceeded; and 

4. That any residual radioactive material within or on 
the property is in compliance with applicable specific 
or pre-approved DOE Authorized Limits. 

Note: DOE has the sole discretion for evaluating compliance 
with its own Orders. 

Generation of DOE materials and 
equipment with residual radioactive 
contamination—TBC. 

DOE O 458.1 § 4.k(3) 
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Decontamination of PCB 

nonporous surface  

For unrestricted use, meet standard of 

 10 µg/100 cm2 as measured by a standard wipe test (40 CFR 

§ 761.123) at locations selected in accordance with 40 CFR 

§ 761, Subpart P, and 

Nonporous surfaces previously in 

contact with liquid PCBs, where no 

free-flowing liquids are 

presentapplicable. 

40 CFR § 

761.79(b)(3)(i)(A) 

  Clean to Visual Standard No. 2 of NACE. Verify compliance 

by visually inspecting all cleaned areas. 

Nonporous surfaces in contact with 

non-liquid PCBsapplicable. 

40 CFR § 

761.79(b)(3)(i)(B) 

 For disposal in a smelter operating in accordance 

with 40 CFR § 761.72(b), meet standard of 

 < 100 µg/100 cm2 as measured by a standard wipe test 

(40 CFR § 761.123) at locations selected in accordance with 

40 CFR § 761, Subpart P and 

Nonporous surfaces previously in 

contact with liquid PCBs at any 

concentration, where no free-flowing 

liquids are presentapplicable. 

 

40 CFR § 

761.79(b)(3)(ii)(A) 

  Clean to Visual Standard No. 3 of NACE. Verify compliance 

by visually inspecting all cleaned areas. 

Nonporous surfaces in contact with 

non-liquid PCBs, including 

nonporous surfaces covered with a 

porous surface (e.g., paint or coating 

on metal)applicable. 

40 CFR § 

761.79(b)(3)(ii)(B) 

Decontamination of 

movable equipment 

contaminated by PCBs 

May decontaminate by 

 Swabbing surfaces that have contacted PCBs with a solvent; 

 A double wash/rinse as defined in 40 CFR § 761.360-378; or 

 Another applicable decontamination procedure 

under 40 CFR § 761.79. 

Movable equipment contaminated by 

PCBs, tools, and sampling 

equipmentapplicable. 

40 CFR § 761.79(c)(2) 

Decontamination of metal 

surfaces in contact with 

PCBs 

For surfaces in contact with liquid or non-liquid PCBs 

< 500 ppm, may be decontaminated in an industrial furnace for 

purposes of disposal in accordance with 40 CFR § 761.72. 

Use of thermal processes to 

decontaminate metal surfaces, as 

required by 40 CFR § 761.61 

(a)(6)applicable. 

40 CFR § 761.79 

(c)(6)(i) 

 For surfaces in contact with liquid or non-liquid PCBs 

 500 ppm, may be smelted in an industrial furnace operating 

in accordance with 40 CFR § 761.72(b), but must first be 

decontaminated in accordance with 40 CFR § 761.72(a) or to a 

surface concentration of < 100 µg/100 cm2. 

 40 CFR § 761.79 

(c)(6)(ii) 
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Decontamination of 

PCB-contaminated concrete 
If commenced within 72 hours of initial spill,  10 µg/100 cm2 

as measured by the standard wipe test (40 CFR § 761.123). 

Spill of liquid PCBsapplicable. 

 

40 CFR § 761.79 (b)(4) 

Decontamination of 

PCB-contaminated water  

For discharge to a treatment works as defined in  

40 CFR § 503.9 (aa), or discharge to navigable waters, meet 

standard of < 3 ppb PCBs; or 

Water containing PCBs regulated for 

disposalapplicable. 

 

40 CFR § 761.79 

(b)(1)(ii) 

 For unrestricted use, meet standard of 0.5 ppb PCBs.  40 CFR § 

761.79(b)(1)(iii) 

Decontamination of 

PCB-contaminated liquids 

 

Meet standard of < 2 ppm PCBs. 

 

Organic liquids and nonaqueous 

inorganic liquids containing 

PCBsapplicable. 

40 CFR § 761.79(b)(2) 

Decontamination of 

PCB-containers 

Must flush the internal surfaces of the container three times 

with a solvent containing < 50 ppm PCBs. Each rinse shall use 

a volume of the flushing solvent equal to approximately 10% of 

the PCB container capacity. 

PCB container as defined in 40 CFR § 

761.3applicable. 

40 CFR § 761.79(c)(1) 

Cleanup of porous surfaces 

with PCBs 

(self-implementing option) 

May be cleaned up for use in accordance with  

40 CFR § 761.79(b)(4) or § 761.30(p). 

PCB remediation waste porous 

surfaces (as defined in  

40 CFR § 761.3) on which PCBs have 

been spilled—applicable. 

40 CFR § 

761.61(a)(4)(iii) 

Cleanup verification for 

self-implementing option(s) 

Must collect and analyze the wastes in accordance with  

40 CFR §§ 761.280-298 (Subpart O). 

Collection and analysis of samples to 

verify cleanup and on-site disposal of 

bulk PCB remediation wastes and 

porous surfaces—applicable. 

40 CFR § 

761.61(a)(6)(i) 

 Must collect and analyze the waste in accordance with  

40 CFR §§ 761.300-316 (Subpart P). 

Collection and analysis of samples 

from PCB remediation waste 

non-porous surfaces—applicable. 

 

 Must collect and analyze the waste in accordance with  

40 CFR § 761.269. 

Collection and analysis of samples 

from liquid PCB remediation waste—

applicable. 

 

 May use PCB field screening tests to determine when to sample 

to verify that cleanup is complete. 

Interim sampling during PCB 

remediation waste cleanup—

applicable. 

 

A
1-69



 

Table A.2. Action-Specific ARARs and TBC Guidance for Decommissioning the Paducah Gaseous Diffusion Plant Facilities (Continued) 

A
-2

0
 

Action Summary of Requirements  Prerequisite Citation 

Cleanup verification for 

self-implementing option(s) 

(Continued) 

Self-implementing cleanup of PCB remediation waste is 

complete. 

Sample analysis results in 

measurement of PCBs less than or 

equal to levels specified in  

40 CFR § 761.61(a)—applicable. 

40 CFR § 

761.61(a)(6)(ii)(A) 

 Cleanup is not complete and must either dispose of the sampled 

PCB remediation waste, or reclean the waste represented by the 

sample and reinitiate sampling and analysis in accordance with 

40 CFR § 761.61(a)(6)(i). 

Sample analysis results in 

measurement of PCBs greater than or 

equal to levels specified in  

40 CFR § 761.61(a)—applicable. 

40 CFR § 

761.61(a)(6)(ii)(B) 

Removal of RACM from a 

facility 
Must thoroughly inspect the affected facility or part of the 

facility where the demolition will occur for the presence of 

asbestos, including Category I and Category II nonfriable 

ACM. 

Demolition of a facility containing 

RACMapplicable. 

40 CFR § 61.145(a) 

401 KAR 58:025 

 Procedures for asbestos emission control per  

40 CFR § 61.145(c)(1) through (10) shall be followed, as 

appropriate. 

Demolition of a facility containing 

RACM exceeding the volume 

requirements of  

40 CFR § 61.145(a)(1)applicable. 

40 CFR § 61.145(c) 

401 KAR 58:025 

Removal of friable asbestos 

prior to demolition 

Any demolition of a structure or portion of a structure which 

contains facility components composed of or covered by friable 

asbestos material shall be preceded by a removal of all such 

materials prior to demolition, according to the relevant 

requirements of 401 KAR 58:040 § 4 (1) as provided below. 

Demolition of a facility which may 

cause a disturbance of friable asbestos 

material and the demolition exceed 

the thresholds in  

40 CFR § 61.145(a)(1)relevant 

and appropriate. 

401 KAR 58:040 § 

4(2)(a) 

 

 

 In lieu of the requirements specified in  

401 KAR 58:040 § 4 (1)(a), (b), (c), (e), and (l), shall comply 

with the following requirements:  

 401 KAR 58:040 § 

4(2)(b) 

 Before beginning a demolition project, all doors, windows, 

floor drains, vents, and other openings to the outside of the 

building and to areas within the building that do not contain 

asbestos materials, shall be sealed off with polyethylene 

sheeting and waterproof tape. 

 401 KAR 58:040 § 

4(2)(b)(1) 
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Removal of friable asbestos 

prior to demolition 

(Continued) 

Prior to demolition, clearance air monitoring shall be 

performed as provided below in 401 KAR 58:040 § 4 (1)(s).  

At least five (5) samples of air per work area, or one (1) sample 

per room, whichever is greater, shall be obtained for the 

clearance air monitoring. A sample volume of 3,000 liters of air 

shall be used. The air samples shall be obtained when the air is 

being artificially circulated so that the fibers remain airborne 

during the sampling. Barriers shall not be dismantled, and 

openings shall not be uncovered, until the final samples show 

total fiber concentrations of less than or equal to 0.01 fibers per 

cubic centimeter of air. 

The method for determining compliance with the provisions of 

this paragraph shall be either of the methods specified in 

Appendix M to “Guidance for Controlling Asbestos-Containing 

Materials in Buildings” (U.S. Environmental Protection 

Agency, Office of Pesticides and Toxic Substances, EPA 

560/5-85-024, June 1985). Appendix M, “Detailed 

Specifications for Sampling and Analyzing Airborne 

Asbestos,” is hereby adopted and filed herein by reference. 

 401 KAR 58:040 § 

4(2)(c) 

 

 The following requirements of 401 KAR 58:040 § 4 (1), unless 

specifically deleted in 401 KAR 58:040 § 4 (2)(b), shall apply 

to the demolition abatement activities. 

 401 KAR 58:040 § 

4(2)(d) 

 Negative pressure ventilation units with HEPA filtration and in 

sufficient number to provide one (1) workplace air change 

every fifteen (15) minutes shall be operated continuously for 

the duration of the project. The duration of the project for this 

requirement shall be considered to be from the time that a 

containment area is established and wall and floor sheeting are 

installed through the time that acceptable final clearance air 

monitoring results are obtained. 

 401 KAR 58:040 § 

4(1)(g) 

 All friable asbestos material shall be thoroughly wetted through 

to the substrate prior to removal. 

 401 KAR 58:040 § 

4(1)(h) 
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Removal of friable asbestos 

prior to demolition 

(Continued) 

Facility components shall be removed intact or in large sections 

whenever possible and shall be carefully lowered to the floor. 

Other friable asbestos material shall be removed in small 

sections. 

 401 KAR 58:040 § 

4(1)(i) 

 Materials located at heights greater than fifteen (15) feet but 

less than or equal to fifty (50) feet above the floor shall be 

dropped into inclined chutes or onto scaffolding or 

containerized at their elevated levels for eventual disposal. For 

materials located at heights greater than fifty (50) feet above 

the floor, a dust-tight enclosed chute shall be constructed to 

transport removed material to containers on the floor. 

 401 KAR 58:040 § 

4(1)(j) 

 At no time shall the friable asbestos material that has been 

removed be allowed to accumulate or become dry. 

 401 KAR 58:040 § 

4(1)(k) 

 Following abatement, wall sheeting and floor sheeting shall be 

removed and containerized for disposal. A sequence of HEPA 

filtration vacuuming, wet wiping all exposed surfaces, and 

surface drying shall be performed until no visible residue is 

observed in the work area. A minimum of twenty-four (24) 

hours after wet wiping shall be required to ensure that sufficient 

drying has occurred. 

 401 KAR 58:040 § 

4(1)(m) 

 All asbestos-containing waste, except for large facility 

components, shall be thoroughly wetted before being placed 

into containers for disposal. Large components shall be 

thoroughly wetted before being wrapped in polyethylene 

sheeting for disposal.  

 401 KAR 58:040 § 

4(1)(n) 

 Wet asbestos-containing waste shall be double bagged in 

polyethylene bags placed in sealed, rigid containers (for 

example: steel drums, fiber drums, or heavy cardboard boxes) 

for transport to a landfill. Large facility components may be 

wrapped in two (2) layers of polyethylene sheeting which are 

secured with waterproof tape for disposal. 

 401 KAR 58:040 § 

4(1)(o) 

 All polyethylene sheeting that is used in an asbestos abatement 

project shall be treated as asbestos-containing waste. 

 401 KAR 58:040 § 

4(1)(p) 
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Removal of friable asbestos 

prior to demolition 

(Continued) 

All wrapping or containerizing of asbestos-containing waste 

shall be done in such a manner so as to prevent the outside of 

the wrapping or container from being contaminated with 

asbestos fibers. 

 401 KAR 58:040 § 

4(1)(q) 

 All packaged wastes (boxes, drums, and wrapped components) 

shall be labeled according to the provisions of  

40 CFR § 61.152, filed by reference in 401 KAR 58:025. 

 401 KAR 58:040 § 

4(1)(r) 

 Transport and disposal of asbestos-containing waste shall occur 

in a manner that will not permit the release of asbestos fibers 

into the outside air. 

 401 KAR 58:040 § 

4(1)(t) 

 In lieu of the work practice requirements of  

401 KAR 58:040 § 4 (1)(a) to (e), (g), (i), (m), (n), (p), and (s); 

and (2)(b) and (c); and (3)(a) and (c), the glove bag technique 

or other alternative work practice requirements may be used for 

an asbestos abatement project where the requirements 

prescribed in this section is not practical or not feasible and that 

the proposed alternative to the requirements provides an 

equivalent control of asbestos and is not in conflict with any 

applicable local, state, or federal law. 

 401 KAR 58:040 § 4(4) 

Waste Management 

Management of 

asbestos-containing waste 

prior to disposal  

Discharge no visible emissions to the outside air, or use one of 

the emission control and waste treatment methods specified in 

40 CFR § 61.150(a)(1) through (a)(4). 

Collection, processing, packaging, or 

transporting of any 

asbestos- containing waste material 

generated by demolition 

activitiesapplicable. 

40 CFR § 61.150(a) 

 

Management of PCB waste Any person storing or disposing of PCB waste must do so in 

accordance with 40 CFR § 761, Subpart D. 

Storage or disposal of waste 

containing PCBs at concentrations 

≥ 50 ppm—applicable. 

40 CFR § 761.50(a) 

 Must dispose of in accordance with 40 CFR § 761.60(a) or 

decontaminate in accordance with 40 CFR § 761.79. 

Removal of PCB liquids from use 

(i.e., not PCB remediation waste)—

applicable. 

40 CFR § 761.50(b)(1) 
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Management of PCB 
remediation waste 

Any person cleaning up and disposing of PCBs shall do so 
based on the concentration at which the PCBs are found. 

Cleanup and disposal of PCB 
remediation waste as defined in 
40 CFR § 761.3—applicable. 

40 CFR § 761.61 

Management of PCB Items Must dispose of in accordance with 40 CFR § 761.60(b) or 
decontaminate in accordance with 40 CFR § 761.79. 

Removal from use of a PCB Item 
containing intact, non-leaking PCB 
Article—applicable. 

40 CFR § 761.50(b)(2) 

 Must dispose of as bulk product waste in accordance with 
40 CFR § 761.62(a) or (c). 

Removal from use of a PCB Item 
where PCB Article is no longer intact 
and non-leaking—applicable. 

40 CFR § 761.50(b)(2) 

Management of 
PCB/radioactive waste 

Any person storing such waste must do so taking into account 
both its PCB concentration and radioactive properties, except 
as provided in 40 CFR § 761.65(a)(1), (b)(1)(ii) and (c)(6)(i). 

Generation of PCB/Radioactive waste 
≥ 50 ppm PCBs—applicable. 

40 CFR § 
761.50(b)(7)(i) 

  Any person disposing of such waste must do so taking into 
account A-24 redlineboth its PCB concentration and its 
radioactive properties. 

If, taking into account only the properties of the PCBs in the 
waste (and not the radioactive properties of the waste), the 
waste meets the requirements for disposal in a facility 
permitted, licensed, or registered by a state as a municipal or 
nonmunicipal nonhazardous waste landfill [e.g., PCB 
bulk-product waste under 40 CFR § 761.62(b)(1)], then the 
person may dispose of PCB/radioactive waste, without regard 
to the PCBs, based on its radioactive properties in accordance 
with applicable requirements for the radioactive component of 
the waste. 

Generation of PCB/Radioactive waste 
≥ 50 ppm PCBs—applicable. 

40 CFR § 
761.50(b)(7)(ii) 

Waste Characterization 

Characterization of solid 
waste  

Must determine if solid waste is excluded from regulation 
under 40 CFR § 261.4. 

Generation of solid waste as defined 
in 40 CFR § 261.2—applicable. 

40 CFR § 262.11(a)  
401 KAR 32:010 § 2 

 Must determine if waste is listed as a hazardous waste in 
subpart D of 40 CFR Part 261. 

Generation of solid waste which is not 
excluded under 40 CFR § 261.4—
applicable. 

40 CFR § 262.11(b) 
401 KAR 32:010 § 2 
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Characterization of solid 

waste (Continued) 

Must determine whether the waste is characteristic waste 

(identified in subpart C of 40 CFR Part 261) by using 

prescribed testing methods or applying generator knowledge 

based on information regarding material or processes used. 

Generation of solid waste that is not 

listed in subpart D of 40 CFR Part 

261 and not excluded under  

40 CFR § 261.4—applicable. 

40 CFR § 262.11(c)  

401 KAR 32:010 § 2 

 Must refer to Parts 261, 262, 264, 265, 266, 268, and 273 of 

Chapter 40 for possible exclusions or restrictions pertaining to 

management of the specific waste. 

Generation of solid waste which is 

determined to be hazardous waste—

applicable. 

40 CFR § 262.11(d) 

401 KAR 32:010 § 2 

Characterization of 

hazardous waste 

Must obtain a detailed chemical and physical analysis on a 

representative sample of the waste(s), which at a minimum 

contains all the information that must be known to treat, store, 

or dispose of the waste in accordance with pertinent sections of 

40 CFR Parts 264 and 268. 

Generation of RCRA-hazardous 

waste for storage, treatment or 

disposal—applicable. 

40 CFR § 264.13(a)(1)  

401 KAR 34:020 § 4 

Characterization of 

industrial wastewater 

 

Industrial wastewater discharges that are point source 

discharges subject to regulation under section 402 of the Clean 

Water Act, as amended, are not solid wastes for the purpose of 

hazardous waste management. 

[Comment: This exclusion applies only to the actual point 

source discharge. It does not exclude industrial wastewaters 

while they are being collected, stored or treated before 

discharge, nor does it exclude sludges that are generated by 

industrial wastewater treatment.] 

Note: For purpose of this exclusion, the CERCLA on-site 

treatment system for groundwater will be considered equivalent 

to a wastewater treatment unit and the point source discharges 

subject to regulation under CWA § 402, provided the effluent 

meets all identified CWA ARARs. 

Generation of industrial wastewater 

for treatment and discharge into 

surface waterapplicable. 

40 CFR § 261.4(a)(2) 

401 KAR 31:010 § 4 

Determinations for land 

disposal of hazardous waste  

Must determine each EPA Hazardous Waste Number (Waste 

Code) to determine the applicable treatment standards under  

40 CFR § 268.40 et. seq. 

Note: This determination may be made concurrently with the 

hazardous waste determination required in Sec. 262.11 

Generation of hazardous waste—

applicable. 

40 CFR § 268.9(a) 

401 KAR 37:010 § 8 
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Determinations for land 

disposal of hazardous waste 

(Continued) 

Must determine the underlying hazardous constituents [as 

defined in 40 CFR § 268.2(i)] in the characteristic waste. 

Generation of RCRA characteristic 

hazardous waste (and is not D001 

non-wastewaters treated by CMBST, 

RORGS, or POLYM of Section 

268.42 Table 1) for storage, treatment 

or disposal—applicable. 

40 CFR § 268.9(a) 

401 KAR 37:010 §8 

 Must determine if the hazardous waste meets the treatment 

standards in 40 CFR §§ 268.40, 268.45, or 268.49 by testing in 

accordance with prescribed methods or use of generator 

knowledge of waste. 

Note: This determination may be made concurrently with the 

hazardous waste determination required in Sec. 262.11 

Generation of hazardous waste—

applicable. 
40 CFR § 268.7(a) 

401 KAR 37:020 § 7 

Characterization of LLW  Shall be characterized using direct or indirect methods and the 

characterization documented in sufficient detail to ensure safe 

management and compliance with the WAC of the receiving 

facility. 

Generation of LLW for storage or 

disposal at a DOE facility—TBC. 

DOE M 435.1-1(IV)(I) 

 Characterization data shall, at a minimum, include the 

following information relevant to the management of the waste: 

 DOE M 435.1-

1(IV)(I)(2) 

  physical and chemical characteristics;  DOE M 435.1-

1(IV)(I)(2)(a) 

  volume, including the waste and any stabilization or 

absorbent media; 

 DOE M 435.1-

1(IV)(I)(2)(b) 

  weight of the container and contents;  DOE M 435.1-

1(IV)(I)(2)(c) 

  identities, activities, and concentration of major 

radionuclides; 

 DOE M 435.1-

1(IV)(I)(2)(d) 

  characterization date;  DOE M 435.1-

1(IV)(I)(2)(e) 

  generating source; and  DOE M 435.1-

1(IV)(I)(2)(f) 
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Characterization of LLW 

(Continued) 
 any other information that may be needed to prepare and 

maintain the disposal facility performance assessment, or 

demonstrate compliance with performance objectives. 

Note: DOE has the sole discretion for evaluating compliance 

with its own Orders. 

 DOE M 435.1-

1(IV)(I)(2)(g) 

Waste Storage and Staging 

Designation of Area of 

Contamination 

EPA guidance provides regulatory flexibility under RCRA for 

management of hazardous waste, environmental media, or 

debris generated and managed within the designated AOC. 

Management activities within the AOC such as 

movement/consolidation and in situ treatment are not 

considered placement under RCRA and, as such, do not trigger 

land disposal requirements or minimum technology 

requirements. 

Management of hazardous waste—

TBC. 

EPA Policy 

Memorandum dated 

March 13, 1996: Use of 

the Areas of 

Contamination (AOC) 

Concept During RCRA 

Cleanups 

Temporary on-site storage 

of hazardous waste in 

containers  

A generator may accumulate hazardous waste at the facility 

provided that 

Accumulation of RCRA hazardous 

waste on-site as defined in 40 CFR § 

260.10—applicable. 

40 CFR § 262.34(a) 

401 KAR 32:030 § 5 

  waste is placed in containers that comply with  

40 CFR § 265.171-173;  

 40 CFR § 

262.34(a)(1)(i) 

401 KAR 32:030 § 5 

  the date upon which accumulation begins is clearly marked 

and visible for inspection on each container; 

 40 CFR § 262.34(a)(2) 

401 KAR 32:030 § 5 

  container is marked with the words “hazardous waste.”   40 CFR § 262.34(a)(3) 

401 KAR 32:030 § 5  

  container may be marked with other words that identify the 

contents. 

Accumulation of 55 gal or less of 

RCRA hazardous waste or one quart 

of acutely hazardous waste listed in 

40 CFR § 261.33(e) at or near any 

point of generation—applicable. 

40 CFR § 262.34(c)(1) 

401 KAR 32:030 § 5 

 

Use and management of 

containers holding 

hazardous waste 

If container is not in good condition or if it begins to leak, must 

transfer waste into container in good condition. 

Storage of RCRA hazardous waste in 

containers—applicable. 

40 CFR § 265.171 

401 KAR 35:180 § 2 
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Use and management of 

containers holding 

hazardous waste 

(Continued) 

Use container made or lined with materials compatible with 

waste to be stored so that the ability of the container is not 

impaired. 

 40 CFR § 265.172 

401 KAR 35:180 § 3 

 Keep containers closed during storage, except to add/remove 

waste. 

 40 CFR § 265.173(a) 

401 KAR 35:180 § 4 

 Open, handle, and store containers in a manner that will not 

cause containers to rupture or leak. 

 40 CFR § 265.173(b) 

401 KAR 35:180 § 4 

Storage of hazardous waste 

in container area  

Area must have a containment system designed and operated in 

accordance with 40 CFR § 264.175(b). 

Storage of RCRA hazardous waste in 

containers with free liquids—

applicable. 

40 CFR § 264.175(a) 

 Area must be sloped or otherwise designed and operated to 

drain liquid from precipitation, or 

Containers must be elevated or otherwise protected from 

contact with accumulated liquid. 

Storage of RCRA-hazardous waste in 

containers that do not contain free 

liquids (other than F020, F021, F022, 

F023, F026, and F027)—applicable. 

40 CFR § 264.175(c) 

Storage of PCB waste and/or 
PCB/radioactive waste in a 
RCRA-regulated container 
storage area 

Does not have to meet storage unit requirements in 
40 CFR § 761.65(b)(1) provided unit. 

Storage of PCBs and PCB Items at 
concentrations ≥ 50ppm designated 
for disposal—applicable. 

40 CFR § 761.65(b)(2) 

  is permitted by EPA under RCRA § 3004 to manage 

hazardous waste in containers and spills of PCBs cleaned up in 

accordance with Subpart G of 40 CFR § 761; or 

 40 CFR § 

761.65(b)(2)(i) 

  qualifies for interim status under RCRA § 3005 to manage 

hazardous waste in containers and spills of PCBs cleaned up in 

accordance with Subpart G of 40 CFR § 761; or 

 40 CFR § 

761.65(b)(2)(ii) 
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Storage of PCB waste and/or 
PCB/radioactive waste in a 
RCRA-regulated container 
storage area (Continued) 

 is permitted by an authorized state under RCRA § 3006 to 

manage hazardous waste in containers and spills of PCBs 

cleaned up in accordance with Subpart G of 40 CFR § 761. 

NOTE: For purpose of this exclusion, CERCLA remediation 

waste, which is also considered PCB waste, can be stored 

on-site provided the area meets all of the identified RCRA 

container storage ARARs and spills of PCBs cleaned up in 

accordance with Subpart G of 40 CFR § 761. 

 40 CFR § 

761.65(b)(2)(iii) 

Storage of PCB waste and/or 

PCB/radioactive waste in 

non-RCRA regulated unit 

Except as provided in 40 CFR § 761.65 (b)(2), (c)(1), (c)(7), 

(c)(9), and (c)(10), after July 1, 1978, owners or operators of 

any facilities used for the storage of PCBs and PCB Items 

designated for disposal shall comply with the storage unit 

requirements in 40 CFR § 761.65(b)(1). 

Storage of PCBs and PCB Items at 

concentrations ≥ 50ppm designated 

for disposalapplicable. 

 

40 CFR § 761.65(b) 

 Storage facility shall meet the following criteria: 

 Adequate roof and walls to prevent rainwater from reaching 

stored PCBs and PCB items; 

 40 CFR § 761.65(b)(1) 

40 CFR § 

761.65(b)(1)(i) 

  Adequate floor that has continuous curbing with a minimum 

6-inch high curb. Floor and curb must provide a containment 

volume equal to at least two times the internal volume of the 

largest PCB article or container or 25% of the internal 

volume of all articles or containers stored there, whichever is 

greater. Note: 6 inch minimum curbing not required for area 

storing PCB/radioactive waste; 

 40 CFR § 

761.65(b)(1)(ii) 

  No drain valves, floor drains, expansion joints, sewer lines, or 

other openings that would permit liquids to flow from curbed 

area; 

 40 CFR § 

761.65(b)(1)(iii) 

  Floors and curbing constructed of Portland cement, concrete, 
or a continuous, smooth, non-porous surface that prevents or 
minimizes penetration of PCBs; and 

 40 CFR § 

761.65(b)(1)(iv) 

  Not located at a site that is below the 100-year flood water 
elevation. 

 40 CFR § 

761.65(b)(1)(v) 
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Storage of PCB waste and/or 

PCB/radioactive waste in 

non-RCRA regulated unit 

(Continued) 

Storage area must be properly marked as required by  
40 CFR § 761.40(a)(10). 

 40 CFR § 761.65(c)(3) 

Risk-based storage of PCB 

remediation waste 
May sample, cleanup, or dispose of PCB remediation waste in a 
manner other than prescribed in paragraphs (a) or (b) of this 
section, or store PCB remediation waste in a manner other than 
prescribed in 40 CFR § 761.65(b) if approved in writing from 
EPA provided the method will not pose an unreasonable risk of 
injury to human health or the environment. 

Note: EPA approval of alternative storage method will be 
obtained by approval of the FFA CERCLA document. 

Storage of waste containing PCBs in a 

manner other than prescribed in 

40 CFR § 761.65(b) (see 

above)applicable. 

40 CFR § 761.61(c) 

Temporary storage of PCB 

waste (e.g., PPE, rags) in 

container(s) 

Container(s) shall be marked as illustrated in  

40 CFR § 761.45(a). 

Storage of PCBs and PCB Items at 

concentrations ≥ 50 ppm in containers 

for disposal—applicable. 

40 CFR § 761.40(a)(1) 

 Storage area must be properly marked as required by  

40 CFR § 761.40(a)(10). 

 40 CFR § 761.65(c)(3) 

 Any leaking PCB Items and their contents shall be transferred 

immediately to a properly marked nonleaking container(s). 

 40 CFR § 761.65(c)(5) 

 Container(s) shall be in accordance with requirements set forth 

in DOT HMR at 49 CFR §§ 171-180. 

 40 CFR § 761.65(c)(6) 

Storage of PCB/radioactive 

waste in containers 
For liquid wastes, containers must be nonleaking. Storage of PCB/radioactive waste in 

containers other than those meeting 

DOT HMR performance standards 

applicable. 

40 CFR § 

761.65(c)(6)(i)(A) 

 For nonliquid wastes, containers must be designed to prevent 

buildup of liquids if such containers are stored in an area 

meeting the containment requirements of  

40 CFR § 761.65(b)(1)(ii). 

 40 CFR § 

761.65(c)(6)(i)(B) 
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Storage of PCB/radioactive 

waste in containers 

(Continued) 

For both liquid and nonliquid wastes, containers must meet all 

substantive requirements pertaining to nuclear criticality safety. 

Acceptable container materials include polyethylene and 

stainless steel provided that the container material is chemically 

compatible with the waste being stored. Other containers may 

be used if the use of such containers is protective of health and 

the environment as well as public health and safety. 

 40 CFR § 

761.65(c)(6)(i)(C) 

Temporary storage of bulk 

PCB remediation waste or 

PCB bulk product waste in a 

waste pile 

May be stored at the clean-up site or site of generation subject 

to the following conditions: 

 waste must be placed in a pile designed and operated to 

control dispersal by wind, where necessary, by means other 

than wetting; 

 waste must not generate leachate through decomposition or 

other reactions. 

Note: storage time frame may be extended through approval of 

FFA CERCLA document utilizing the 40 CFR § 761.61(c) 

provision as provided below. 

Storage of PCB remediation waste or 

PCB bulk product waste in a waste 

pile—applicable. 

40 CFR § 761.65(c)(9) 

 

40 CFR § 761.65(c)(9) 

 

 Storage site must have a liner designed, constructed, and 

installed to prevent any migration of wastes off or through liner 

into adjacent subsurface soil, groundwater or surface water at 

any time during the active life (including closure period) of the 

storage site. 

 40 CFR § 

761.65(c)(9)(iii)(A) 

 Liner must be: 

 constructed of materials that have appropriate chemical 

properties and sufficient strength and thickness to prevent 

failure because of pressure gradients, physical contact with 

waste or leachate to which they are exposed, climatic 

conditions, the stress of installation, and the stress of daily 

operation; 

 40 CFR § 

761.65(c)(9)(iii)(A)(1) 

  placed on foundation or base capable of providing support to 

liner and resistance to pressure gradients above and below the 

liner to present failure because of settlement compression or 

uplift; 

 40 CFR § 

761.65(c)(9)(iii)(A)(2) 
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Temporary storage of bulk 

PCB remediation waste or 

PCB bulk product waste in a 

waste pile (Continued) 

 installed to cover all surrounding earth likely to be in contact 

with waste. 

 40 CFR § 

761.65(c)(9)(iii)(A)(3) 

 Has a cover that meets the above requirements and installed to 

cover all of the stored waste likely to be contacted by 

precipitation, and is secured so as not to be functionally 

disabled by winds expected under normal weather conditions at 

the storage site; and 

Storage of PCB remediation waste or 

PCB bulk product waste in a waste 

pile—applicable. 

40 CFR § 

761.65(c)(9)(iii)(B) 

 Has a run-on control system designed, constructed, operated 

and maintained such that: 

 40 CFR § 

761.65(c)(9)(iii)(C) 

  It prevents flow on the stored waste during peak discharge 

from at least a 25-year storm; 

 40 CFR § 

761.65(c)(9)(iii)(C)(1) 

  It collects and controls at least the water volume resulting 

from a 24-hour, 25-year storm. Collection and holding 

facilities (e.g., tanks or basins) must be emptied or otherwise 

managed expeditiously after storms to maintain design 

capacity of the system. 

 40 CFR § 

761.65(c)(9)(iii)(C)(2) 

 Requirements of 40 CFR § 761.65(c)(9) may be modified under 

the risk-based disposal option of 40 CFR § 761.61(c). 

 40 CFR § 

761.65(c)(9)(iv) 

Staging of LLW  Staging of low-level waste shall be for the purpose of the 

accumulation of such quantities of waste as necessary to 

facilitate transportation, treatment, and disposal. 

Note: DOE has the sole discretion for evaluating compliance 

with its own Orders. 

Management of LLW—TBC. DOE M 435.1-1 

(IV)(N)(7)  

Temporary storage of LLW Shall not be readily capable of detonation, explosive 

decomposition, reaction at anticipated pressures and 

temperatures, or explosive reaction with water. 

Management of LLW at a DOE 

facilityTBC. 

DOE M 435.1-

1(IV)(N)(1) 

 Shall be stored in a location and manner that protects the 

integrity of waste for the expected time of storage. 

 DOE M 435.1-

1(IV)(N)(3) 
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Temporary storage of LLW 

(Continued) 

Shall be managed to identify and segregate LLW from mixed 

waste. 

Note: DOE has the sole discretion for evaluating compliance 

with its own Orders. 

 DOE M 435.1-

1(IV)(N)(6) 

Packaging of LLW for 

storage 

Shall be packaged in a manner that provides containment and 

protection for the duration of the anticipated storage period and 

until disposal is achieved or until the waste has been removed 

from the container. 

Storage of DOE LLW in containers at 

a DOE facility—TBC. 
DOE M 435.1-1 

(IV)(L)(1)(a)  

 

 Vents or other measures shall be provided if the potential exists 

for pressurizing or generating flammable or explosive 

concentrations of gases within the waste container. 

 DOE M 435.1-1 

(IV)(L)(1)(b)  

 Containers shall be marked such that their contents can be 

identified. 

Note: DOE has the sole discretion for evaluating compliance 

with its own Orders. 

 DOE M 435.1-1 

(IV)(L)(1)(c)  

Packaging of LLW for 

off-site disposal 

Waste shall not be packaged for disposal in a cardboard or 

fiberboard box. 

Packaging of LLW for off-site 

shipment of LLW to a commercial 

NRC or Agreement State licensed 

disposal facility—relevant and 

appropriate. 

10 CFR § 61.56 

902 KAR 100:021 § 7 

(1)(b) 

 Liquid waste shall be solidified or packaged in sufficient 

absorbent material to absorb twice the volume of the liquid. 

Preparation of liquid LLW for off-site 

shipment of LLW to a commercial 

NRC or Agreement State licensed 

disposal facility—relevant and 

appropriate. 

10 CFR § 61.56 

902 KAR 100:021 § 7 

(1)(c) 

 Solid waste containing liquid shall contain as little freestanding 

and noncorrosive liquid as is reasonably achievable. The liquid 

shall not exceed one (1) percent of the volume. 

Preparation of solid LLW containing 

liquid for off-site shipment of LLW to 

a commercial NRC or Agreement 

State licensed disposal facility—

relevant and appropriate. 

10 CFR § 61.56 

902 KAR 100:021 § 7 

(1)(d) 
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Packaging of LLW for 

off-site disposal (Continued) 

Waste shall not be readily capable of 

 Detonation; 

 Explosive decomposition or reaction at normal pressures and 

temperatures; or 

 Explosive reaction with water. 

Packaging of LLW for off-site 

shipment of LLW to a commercial 

NRC or Agreement State licensed 

disposal facility—relevant and 

appropriate. 

10 CFR § 61.56 

902 KAR 100:021 § 7 

(1)(e) 

 Waste shall not contain, or be capable of generating, quantities of 

toxic gases, vapors, or fumes harmful to a person transporting, 

handling, or disposing of the waste. 

Packaging of LLW for off-site 

shipment of LLW to a commercial 

NRC or Agreement State licensed 

disposal facility—relevant and 

appropriate. 

10 CFR § 61.56 

902 KAR 100:021 § 7 

(1)(f) 

 Waste shall not be pyrophoric. Packaging of pyrophoric LLW for 

off-site shipment of LLW to a 

commercial NRC or Agreement State 

licensed disposal facility—relevant 

and appropriate. 

10 CFR § 61.56 

902 KAR 100:021 § 7 

(1)(g) 

 Notwithstanding the provisions in  

10 CFR § 61.56(a) (2) and (3), liquid wastes, or wastes 

containing liquid, must be converted into a form that contains as 

little free standing and noncorrosive liquid as is reasonably 

achievable, but in no case shall the liquid exceed 1 percent of the 

volume of the waste when the waste is in a disposal container 

designed to ensure stability, or 0.5 percent of the volume of the 

waste for waste processed to a stable form. 

Preparation of LLW for offsite 

disposal of the waste container at a 

commercial NRC or Agreement State 

licensed disposal facility—relevant 

and appropriate. 

10 CFR § 61.56(b)(2) 

Packaging of LLW for 

off-site disposal  

Void spaces within the waste and between the waste and its 

package shall be reduced to the extent practical. 

Preparation of LLW for offsite 

disposal of the waste container at a 

commercial NRC or Agreement State 

licensed disposal facility—relevant 

and appropriate. 

10 CFR § 61.56(b)(3) 
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Waste Treatment/Disposal 

Transportation or 

conveyance of collected 

RCRA wastewater to a 

WWTU located on the 

facility 

Any dedicated tank systems, conveyance systems, and ancillary 

equipment used to treat, store or convey wastewater to an on-

site KPDES-permitted wastewater treatment facility are exempt 

from the requirements of RCRA Subtitle C standards.  

Note: For purposes of this exclusion, any dedicated tank 

systems, conveyance systems, and ancillary equipment used to 

treat, store or convey CERCLA remediation wastewater to a 

CERCLA on-site wastewater treatment unit that meets all of the 

identified CWA ARARs for point source discharges from such 

a facility, are exempt from the requirements of RCRA Subtitle 

C standards. 

On-site wastewater treatment unit (as 

defined in 40 CFR § 260.10) subject 

to regulation under § 402 or § 307(b) 

of the CWA (i.e., KPDES-permitted) 

that manages hazardous 

wastewatersapplicable. 

40 CFR § 264.1(g)(6) 

401 KAR 34:010 § 1 

 

Disposal of RCRA 

hazardous waste in a 

land-based unit 

May be land disposed if it meets the requirements in the table 

“Treatment Standards for Hazardous Waste” at  

40 CFR § 268.40 before land disposal.  

Land disposal, as defined in 40 CFR § 

268.2, of restricted RCRA 

wasteapplicable. 

40 CFR § 268.40(a) 

 All underlying hazardous constituents [as defined in  

40 CFR § 268.2(i)] must meet the Universal Treatment 

Standards, found in 40 CFR § 268.48 Table UTS prior to land 

disposal. 

Land disposal of restricted RCRA 

characteristic wastes (D001-D043) 

that are not managed in a wastewater 

treatment system that is regulated 

under the CWA, that is CWA 

equivalent, or that is injected into a 

Class I nonhazardous injection 

wellapplicable. 

40 CFR § 268.40(e) 

Disposal of RCRA 

hazardous waste debris in a 

land-based unit (i.e., 

landfill) 

Must be treated prior to land disposal as provided in  

40 CFR § 268.45(a)(1)-(5) unless EPA determines under  

40 CFR § 261.3(f)(2) that the debris no longer contaminated 

with hazardous waste or the debris is treated to the 

waste-specific treatment standard provided in 40 CFR § 268.40 

for the waste contaminating the debris. 

Land disposal, as defined in 40 CFR § 

268.2, of restricted RCRA-hazardous 

debrisapplicable. 

40 CFR § 268.45(a) 

Disposal of treated 

hazardous debris 

Debris treated by one of the specified extraction or destruction 

technologies on Table 1 of 40 CFR § 268.45 and which no 

longer exhibits a characteristic is not a hazardous waste and 

need not be managed in RCRA Subtitle C facility. 

Hazardous debris contaminated with listed waste that is treated 

by immobilization technology must be managed in a RCRA 

Subtitle C facility. 

Treated debris contaminated with 

RCRA-listed or characteristic 

wasteapplicable. 

40 CFR § 268.45(c) 
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Disposal of hazardous debris 

treatment residues 

Except as provided in 268.45(d)(2) and (d)(4), must be 

separated from debris by simple physical or mechanical means, 

and such residues are subject to the waste-specific treatment 

standards for the waste contaminating the debris. 

Residue from treatment of hazardous 

debrisapplicable. 

40 CFR § 268.45(d)(1) 

Disposal of RCRA 

characteristic wastewaters in 

an NPDES-permitted 

wastewater treatment unit 

Are not prohibited, if the wastes are managed in a treatment 

system which subsequently discharges to waters of the U.S. 

pursuant to a permit issued under 402 the CWA (i.e., NPDES 

permitted) unless the wastes are subject to a specified method 

of treatment other than DEACT in 40 CFR § 268.40, or are 

D003 reactive cyanide. 

Land disposal of RCRA restricted 

hazardous wastewaters that are 

hazardous only because they exhibit a 

hazardous characteristic and are not 

otherwise prohibited under 40 CFR 

Part 268applicable. 

40 CFR § 268.1(c)(4)(i) 

401 KAR 37:010 § 2  

On-site Disposal 

Investigation of PCB-

contaminated Wastes 

Provides that all identified sites historically used for disposal of 

PCB-contaminated wastes are being or will be sampled and 

analyzed to determine the extent of contamination within the 

context of separate present or pending permits, Agreement(s) or 

Orders between DOE and EPA. These requirements in the 

permits, Agreement(s) or Orders will satisfy EPA’s historical 

Spill Cleanup Policy. 

Note: Investigation activities conducted under the Paducah 

Federal Facility Agreement serve as the Agreement for 

investigation of such areas at the Paducah Site.  

Unauthorized Disposal of  

PCB-contaminated wastes—TBC. 

TSCA Compliance 

Agreement, as 

Modified May 30, 

2017, between the EPA 

and DOE,  

Attachment l, 1.(B) 

Cleanup of Spills of PCBs 

and PCB-contaminated oil 

leaks  

 Historic spills may be left in place until demolition of the 

facility, provided public access to the facility is restricted to 

prevent unauthorized entry. 

 In the event that a new spill should occur on a historical spill 

site, and the appropriate standard specified in Section 2(c) of 

Attachment l of the TSCA CA cannot be met after best 

efforts to meet the standard are made, DOE may request that 

EPA consider the efforts DOE has made and classify the 

spill area as a historical spill for the purposes of the cleanup 

under this Agreement. 

Note: Any requests/approvals associated with this provision 

will be conducted as part of CERCLA documentation 

submitted under the FFA. 

PCBs and PCB-contaminated oil leak 

onto the building floors—TBC. 

TSCA Compliance 

Agreement, as 

Modified May 30, 

2017, between the EPA 

and DOE,  

Attachment l, 2.(C) 
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Management of PCB-

contaminated Slabs  

 Provides for leaving PCB-contaminated in place longer than 

the work completion date (e.g., ten years after work 

initiation date for each building).  

 Provides for PCB-contaminated slabs for each building to be 

maintained according to the requirements of 

40 CFR § 761.30, except that historical spills as defined in 

Section 2(C) shall be maintained in accordance with 

Section 2(C). 

 

PCB-Contaminated slabs are 

present—TBC.  

TSCA Compliance 

Agreement, as 

Modified May 30, 

2017, between the EPA 

and DOE, 

Attachment l, 2.(E-2) 

Discharge of Water 

Containing PCBs 
 Provides for any discharge of water containing PCBs in 

accordance with 40 CFR § 761.50(a)(3). 

 Following any release of PCBs from PCB-contaminated 

slabs, appropriate measures shall be taken to prevent further 

discharge of PCB waste. 

Generation and Discharge of water 

containing PCBs—TBC.  

TSCA Compliance 

Agreement, as 

Modified May 30, 

2017, between the EPA 

and DOE,  

Attachment l, 2.(E-2) 

Disposal of 

PCB-contaminated 

nonporous surfaces on-site 

Shall be cleaned on-site or off-site to levels in 40 CFR § 

761.61(a)(4)(ii) using 

 Decontamination procedures under 40 CFR § 761.79, 

 Technologies approved under 40 CFR § 761.60(e), or 

 Risk-based procedures/technologies under 40 CFR § 

761.61(c). 

PCB remediation waste porous 

surfaces as defined in 

40 CFR § 761.3applicable. 

40 CFR § 

761.61(a)(5)(ii)(A) 

Disposal of 

PCB-contaminated porous 

surfaces 

Shall be disposed on-site or off-site as bulk PCB-remediation 

waste according to 40 CFR § 761.61(a)(5)(i) or decontaminated 

for use according to 40 CFR § 761.79(b)(4). 

 40 CFR § 

761.61(a)(5)(iii) 

Disposal of 

PCB-contaminated 

nonporous surfaces off-site 

Shall be disposed of in accordance with 40 CFR § 

761.61(a)(5)(i)(B)(3)(ii) [sic] 

40 CFR § 761.61(a)(5)(i)(B)(2)(ii). 

 

Metal surfaces may be thermally decontaminated in accordance 

with 40 CFR § 761.79(c)(6)(i). 

PCB remediation waste nonporous 

surfaces as defined in 40 CFR § 761.3 

having surface concentrations 

< 100 µg/100 cm2applicable. 

40 CFR § 

761.61(a)(5)(ii)(B)(1) 
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Disposal of 

PCB-contaminated 

nonporous surfaces off-site 

(Continued) 

Shall be disposed of in accordance with 40 CFR 

§ 761.61(a)(5)(i)(B)(3)(iii) [sic]  

[40 CFR § 761.61(a)(5)(i)(B)(2)(iii)]. 

PCB remediation waste nonporous 

surfaces having surface 

concentrations 

 100 µg/100 cm2applicable. 

40 CFR § 761.61 

(a)(5)(ii)(B)(2) 

 Metal surfaces may be thermally decontaminated in accordance 

with 40 CFR § 761.79(c)(6)(ii). 

 40 CFR § 761.61 

(a)(5)(ii)(B)(2) 

Disposal of PCB cleanup 

wastes (e.g., PPE, rags, 

non-liquid cleaning 

materials) 

(self-implementing option) 

 

Shall be either decontaminated in accordance with 40 CFR § 

761.79((b) or (c), or disposed of in one of the following 

facilities: 

 a facility permitted, licensed or registered by a State to 

manage municipal solid waste under 40 CFR § 258; 

 a facility permitted, licensed, or registered by a State to 

manage non-municipal non-hazardous waste subject to 

40 CFR §§ 257.5 thru 257.30, as applicable; or 

 a hazardous waste landfill RCRA permitted by EPA under 

Section 3004 of RCRA, or a State authorized under 

Section 3006 of RCRA; or 

 in a PCB disposal facility approved under 40 CFR § 761; or 

Generation of non-liquid cleaning 

materials at any PCB concentration 

resulting from the cleanup of PCB 

remediation waste—applicable. 

40 CFR § 

761.61(a)(5)(v)(A)  

 

Reuse of PCB cleaning 

solvents abrasives, and 

equipment  

May be reused after decontamination under 40 CFR § 761.79. Generation of PCB wastes from the 

cleanup of PCB remediation waste—

applicable. 

40 CFR § 

761.61(a)(5)(v)(B)  

 

Performance-based disposal 

of PCB remediation waste  

May dispose of by one of the following methods: 

 In a high-temperature incinerator approved under  

40 CFR § 761.70(b); 

 By an alternate disposal method approved under  

40 CFR § 761.60(e); 

 In a chemical waste landfill under 40 CFR § 761.75; 

 In a facility under 40 CFR § 761.77; or 

Disposal of non-liquid PCB 

remediation waste as defined in 

40 CFR § 761.3—applicable. 

40 CFR § 761.61(b)(2)  

40 CFR § 

761.61(b)(2)(i)  

 

  Through decontamination in accordance with  

40 CFR § 761.79. 

 40 CFR § 

761.61(b)(2)(ii)  
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Risk-based disposal of PCB 

remediation waste  

May sample, cleanup, or dispose of PCB remediation waste in a 

manner other than prescribed in paragraphs (a) or (b) of this 

section, or store PCB remediation waste in a manner other than 

prescribed in 40 CFR § 761.65(b) if approved in writing from 

EPA provided the method will not pose an unreasonable risk of 

injury to human health or the environment. 

Note: EPA approval of alternative sampling, cleanup, or 

disposal method will be obtained by approval of the FFA 

CERCLA document. 

Disposal of PCB remediation waste 

—applicable. 

40 CFR § 761.61(c) 

  

 

Performance-based disposal 
of PCB bulk product waste  

 May dispose of by one of the following:  

 In an incinerator under 40 CFR § 761.70; 

Disposal of PCB bulk product waste 
as defined in 40 CFR § 761.3—
applicable. 

40 CFR § 761.62(a)  

40 CFR § 761.62(a)(1)  

  In a chemical waste landfill under 40 CFR § 761.75;  40 CFR § 761.62(a)(2) 

  In a hazardous waste landfill under 3004 of RCRA or under 
3006 of RCRA; 

 40 CFR § 761.62(a)(3) 

  Under alternate disposal approved under 40 CFR § 7 1.60(e);   40 CFR § 761.62(a)(4)  

  In accordance with decontamination provisions of  
40 CFR § 761.79; or 

 40 CFR § 761.62(a)(5) 

  In accordance with thermal decontamination provisions of 

40 CFR § 761.79(e)(6) for metal surfaces in contact with 

PCBs. 

 40 CFR § 761.62(a)(6) 

Disposal of PCB bulk 

product waste in solid waste 

landfill 

May dispose of in a facility permitted, licensed, or registered by 

a State as a municipal or non-municipal non-hazardous waste 

landfill. 

Non-liquid PCB bulk-product waste 

(known or presumed to leach 

< 10 µg/L PCBs) that is not RCRA 

hazardousapplicable. 

40 CFR § 

761.62(b)(1)(i) and (ii) 

 May dispose of in a facility permitted, licensed, or registered by 

a State as a municipal or non-municipal non-hazardous waste 

landfill if: 

 The PCB bulk product waste is segregated from organic 

liquids disposed of in the landfill.  

 Leachate is collected from the landfill and monitored for 

PCBs. 

Other PCB bulk product waste not 

meeting conditions of 40 CFR § 

761.62(b)(1) (e.g., paper/felt gaskets 

contaminated by liquid 

PCBs)applicable. 

40 CFR § 761.62(b)(2) 

 

40 CFR § 

761.62(b)(2)(i) 

 

40 CFR § 

761.62(b)(2)(ii) 
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Risk-based disposal of PCB 

bulk product waste 

May sample or dispose of PCB bulk product waste in a manner 

other than prescribed in paragraphs (a) or (b) of this section if 

approved in writing from EPA and the method (based on 

technical, environmental or waste specific characteristics or 

considerations) will not pose an unreasonable risk of injury to 

human health or the environment. 

 

NOTE: EPA approval of alternative disposal method will be 

obtained by approval of the FFA CERCLA document. 

Disposal of PCB bulk-product 

wasteapplicable. 

40 CFR § 761.62(c) 

Disposal of 

PCB-contaminated articles  

Must remove all free-flowing liquid from the article, disposing 

of the liquid in compliance with the requirements of  

40 CFR § 761.60(a)(2) or (a)(3). 

Generation for disposal of 

PCB-contaminated articles (as 

defined in 40 CFR § 761.3) for 

disposalapplicable. 

40 CFR § 

761.60(b)(6)(ii) 

 Dispose by one of the following methods: 

 In accordance with the decontamination provisions at 40 CFR 

§ 761.79; 

Disposal of PCB-contaminated 

articles with no free-flowing 

liquidapplicable. 

40 CFR § 

761.60(b)(6)(ii) 

40 CFR § 

761.60(b)(6)(ii)(A) 

Disposal of 

PCB-contaminated articles  
 in a facility permitted, licensed, or registered by a State to 

manage municipal solid waste or non-municipal 

non-hazardous waste; 

 40 CFR § 

761.60(b)(6)(ii)(B) 

  In an industrial furnace operating in compliance with 

40 CFR § 761.72; or 

 40 CFR § 

761.60(b)(6)(ii)(C) 

  In a disposal facility approved under Part 761.  40 CFR § 

761.60(b)(6)(ii)(D) 

Disposal of PCB liquids  Must be disposed of in an incinerator that complies with 

40 CFR § 761.70, except 

PCB liquids at concentrations 

 50 ppmapplicable. 

40 CFR § 761.60(a) 

  For mineral oil dielectric fluid may be disposed of in a 

high-efficiency boiler according to 40 CFR § 761.71(a), and  

PCB liquids at concentrations 

 50 ppm but > 

500 ppmapplicable. 

40 CFR § 761.60(a)(1) 

  For liquids other than mineral oil dielectric fluid, may be 

disposed of in a high-efficiency boiler according to 40 CFR § 

761.71(b). 

 40 CFR § 761.60(a)(2) 
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Disposal of decontamination 

waste and residues 

Such waste shall be disposed of at their existing PCB 

concentration unless otherwise specified in  

40 CFR § 761.79(g)(1-6). 

PCB decontamination waste and 

residuesapplicable. 

40 CFR § 761.79(g) 

Disposal of 

asbestos-containing waste 

material 

Shall be deposited as soon as practicable at  Asbestos-containing waste material or 

RACM (except Category I non-friable 

asbestos-containing material) from 

demolition activitiesapplicable. 

40 CFR § 61.150(b) 

401 KAR 58:025 

 

  A waste disposal site operated in accordance with  

40 CFR § 61.154, or 

 40 CFR § 61.150(b)(1) 

401 KAR 58:025 

  A site that converts RACM and asbestos-containing waste 

material into non-asbestos (asbestos-free) material according 

to the provisions of 40 CFR § 61.155. 

 40 CFR § 61.150(b)(2) 

401 KAR 58:025 

Packaging and Transportation 

Determination of 

radionuclide concentration  

The concentration of a radionuclide may be determined by an 

indirect method, such as use of a scaling factor which relates the 

inferred concentration of one (1) radionuclide to another that is 

measured or radionuclide material accountability if there is 

reasonable assurance that an indirect method may be correlated 

with an actual measurement. 

The concentration of a radionuclide may be averaged over the 

volume or weight of the waste if the units are expressed as 

nanocuries per gram.  

Preparation for off-site shipment of 

LLW to a commercial NRC or 

Agreement State licensed disposal 

facilityrelevant and appropriate. 

 

10 CFR § 61.55 (a)(8) 

902 KAR 100:021 § 

6(8)(a) and (b) 

 

 

Labeling of LLW packages  Each package of waste shall be clearly labeled to identify if it is 

Class A, Class B, or Class C waste, in accordance with  

10 CFR § 61.55 or Agreement State waste classification 

requirements. 

Preparation for off-site shipment of 

LLW to a commercial NRC or 

Agreement State licensed disposal 

facilityrelevant and appropriate. 

10 CFR § 61.57 

902 KAR 100:021 § 8 

Transportation of RCRA 

hazardous waste on-site 

The generator manifesting requirements of 

40 CFR §§ 262.20262.32(b) do not apply. 

Transportation of hazardous wastes 

on a public or private right-of-way 

within or along the border of 

contiguous property under the control 

of the same person, even if such 

contiguous property is divided by a 

public or private right-of-way—

applicable. 

40 CFR § 262.20(f) 

401 KAR 32:020 § 1 
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Transportation of RCRA 

hazardous waste off-site 

Must comply with the generator requirements of  

40 CFR §§ 262.2023 for manifesting, Sect. 262.30 for 

packaging, Sect. 262.31 for labeling, Sect. 262.32 for marking, 

Sect. 262.33 for placarding, Sect. 262.40, 262.41(a) for record 

keeping requirements, and Sect. 262.12 to obtain EPA ID 

number. 

Preparation and offering of hazardous 

waste for transport off-site— 

applicable. 

 

40 CFR § 262.10(h) 

401 KAR 32:010 § 1 

Transportation of PCB 

wastes off-site 

Must comply with the manifesting provisions at  

40 CFR §§ 761.207 through 218. 

Relinquishment of control over PCB 

wastes by transporting, or offering for 

transport—applicable. 

40 CFR § 761.207(a) 

Transportation of 

radioactive waste 

Shall be packaged and transported in accordance with the 

substantive requirements of DOE O 460.1B and DOE O 460.2. 

Note: DOE has the sole discretion for evaluating compliance 

with its own Orders. 

Preparation of shipments of 

radioactive waste—TBC. 

DOE M 435.1-

1(I)(1)(E)(11) 

Transportation of LLW  To the extent practical, the volume of the waste and the number 

of the shipments shall be minimized. 

Note: DOE has the sole discretion for evaluating compliance 

with its own Orders. 

Preparation of shipments of LLW—

TBC. 

DOE M 435.1-

1(IV)(L)(2) 

Transportation of hazardous 

materials  

Shall be subject to and must comply with all applicable 

provisions of the HMR at 49 CFR Parts 171180 related to 

marking, labeling, placarding, packaging, emergency response, 

etc. 

 

Any person who, under contract with 

a department or agency of the federal 

government, transports “in 

commerce,” or causes to be 

transported or shipped, a hazardous 

material—applicable. 

49 CFR § 171.1(c) 

Transportation of hazardous 

materials on-site 

Shall comply with 49 CFR Parts 171-174, 177, and 178 or the 

site- or facility-specific Operations of Field Office approved 

Transportation Safety Document that describes the 

methodology and compliance process to meet equivalent safety 

for any deviation from the Hazardous material Regulations 

[i.e., Transportation Safety Document for On-Site Transport 

within the Paducah Gaseous Diffusion Plant, PRS-WSD-0661, 

(PRS 2007b)].  

Note: DOE has the sole discretion for evaluating compliance 

with its own Orders. 

Any person who, under contract with 

the DOE, transports a hazardous 

material on the DOE facility—TBC. 

DOE O 460.1D(4)b 
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Transportation of hazardous 

materials off-site 

Off-site hazardous materials packaging and transfers shall 

comply with 49 CFR Parts 171-174, 177, and 178 and 

applicable tribal, State, and local regulations not otherwise 

preempted by DOT and special requirements for Radioactive 

Material Packaging. 

Note: DOE has the sole discretion for evaluating compliance 

with its own Orders. 

Preparation of off-site transfers of 

LLWTBC. 

DOE O 460.1D(4)a 

Discharge of Wastewater from Treatment System through an Existing KPDES Outfall 

Operation and maintenance 

of treatment system 

Properly operate and maintain all facilities and systems of 

treatment and control (and related appurtenances) which are 

installed or used to achieve compliance with the effluent 

standards. Proper operation and maintenance also includes 

adequate laboratory controls and appropriate quality assurance 

procedures. 

Generation of wastewater requiring 

treatment prior to surface water 

discharge—relevant and 

appropriate. 

401 KAR 5:065 § 2(1)  

40 CFR § 122.41(e) 

 

 

 

Technology-based treatment 

requirements for wastewater 

discharge 

To the extent that EPA promulgated effluent limitations are 

inapplicable, shall develop on a case-by-case best professional 

judgment basis under § 402(a)(1)(B) of the CWA, technology 

based effluent limitations by applying the factors listed in 

40 CFR § 125.3(d) and shall consider: 

Discharge of wastewater to surface 

waters from other than a publicly 

owned treatment works—applicable. 

40 CFR § 125.3(c)(2) 

  The appropriate technology for this category or class of point 

sources, based upon all available information; and 

 Any unique factors relating to the discharger. 

  

Water quality-based effluent 

limits for wastewater 

discharge  

 

Must develop water quality based effluent limits that ensure 

that: 

 The level of water quality to be achieved by limits on point 

source(s) established under this paragraph is derived from, 

and complies with all applicable water quality standards; and 

 Effluent limits developed to protect narrative or numeric 

water quality criteria are consistent with the assumptions and 

any available waste load allocation for the discharge 

prepared by the State and approved by EPA pursuant to 

40 CFR § 130.7. 

Discharge of wastewater to surface 

waters that causes, or has reasonable 

potential to cause, or contributes to an 

instream excursion above a narrative 

or numeric criteria within a State 

water quality standard established 

under § 303 of the CWA—

applicable. 

40 CFR § 122.44(d)(1) 

(vii) 

401 KAR 5:065 § 2(4)  
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Water quality-based effluent 

limits for wastewater 

discharge (Continued) 

 

Must attain or maintain a specified water quality through water 

quality related effluent limits established under § 302 of the 

CWA. 

Discharge of wastewater to surface 

waters that causes, or has reasonable 

potential to cause, or contributes to an 

instream excursion above a narrative 

or numeric criteria within a State 

water quality standard—applicable. 

40 CFR § 122.44(d)(2) 

401 KAR 5:065 § 2(4)  

 If a discharge causes, has the reasonable potential to cause, or 

contribute to an in-stream excursion above the numeric 

criterion for whole effluent toxicity using the procedures in 

paragraph (d)(1)(ii), must develop effluent limits for whole 

effluent toxicity. 

Discharge of wastewater that causes, 

has the reasonable potential to cause, 

or contributes to an in-stream 

excursion above the numeric criterion 

for whole effluent toxicity—

applicable. 

40 CFR 

§ 122.44(d)(1)(iv) 

401 KAR 5:065 § 2(4) 

Monitoring requirements for 

wastewater treatment system 

discharges 

In addition to 40 CFR §122.48(a) and (b) and to assure 

compliance with effluent limitations, one must monitor, as 

provided in subsections (i) thru (iv) of 122.44(i)(1). 

Note: Monitoring parameters, including frequency of sampling, 

will be developed as part of the CERCLA process and included 

in a remedial design, RAWP, or other appropriate FFA 

CERCLA document. 

Discharge of wastewater to surface 

waters—applicable. 

40 CFR § 122.44(i)(1) 

 

401 KAR 5:065 § 2(4) 

 All effluent limitations, standards, and prohibitions shall be 

established for each outfall or discharge point, except as 

provided under § 122.44(k). 

 40 CFR § 122.45(a) 

401 KAR 5:065 § 2(5) 

 All effluent limitations, standards and prohibitions, including 

those necessary to achieve water quality standards, shall unless 

impracticable be stated as: 

 Maximum daily and average monthly discharge limitations 

for all discharges. 

Continuous discharge of wastewater 

to surface waters—applicable. 

 

40 CFR § 122.45(d)(1) 

401 KAR 5:065 § 2(5) 

 

Surface Water Standards Table 1 of 401 KAR 10:031 § 6(1) provides allowable instream 

concentrations of pollutants that may be found in surface 

waters or discharged into surface waters. 

Discharge of wastewater to surface 

waters of the Commonwealth 

designated as Warm Water Aquatic 

Life Habitat—applicable. 

401 KAR 10:031 § 6(1) 
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Discharge of Wastewater from Treatment System through a CERCLA Outfall 

Minimum criteria applicable 

to all surface waters 

Surface waters shall not be aesthetically or otherwise degraded 

by substances that: 

 Settle to form objectionable deposits; 

 Float as debris, scum, oil, or other matter to form a 

nuisance; 

 Produce objectionable color, odor, taste, or turbidity; 

 Injure, are chronically or acutely toxic to or produce 

adverse physiological or behavioral responses in humans, 

animals, fish, and other aquatic life; 

 Produce undesirable aquatic life or result in the dominance 

of nuisance species; 

1. Cause fish flesh tainting. 

2. The concentration of phenol shall not exceed 300 mg/L 

as an instream value. 

Discharge of wastewater to surface 

waters—applicable. 

401 KAR 10:031 

§ 2(1)(a-f) 

Minimum criteria applicable 

to all surface waters  

The water quality criteria for the protection of human health 

related to fish consumption in Table 1 of 401 KAR 10:031 § 6 

are applicable to all surface water at the edge of assigned 

mixing zone except for those points where water is withdrawn 

for domestic water supply use. 

 401 KAR 10:031 

§ 2(3)(a) and (b) 

 (a) The criteria are established to protect human health from the 

consumption of fish tissue and shall not be exceeded. 

(b) For those substances associated with a cancer risk, an 

acceptable risk level of not more than one (1) additional 

cancer case in a population of 1,000,000 people,  

(or 1 × 10-6) shall be utilized to establish the allowable 

concentration. 
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Criteria for surface water 

designated as warm water 

aquatic life habitat 

The following parameters and associated criteria shall apply for 

the protection of productive warm water aquatic communities, 

fowl, animal wildlife, arborous growth, agricultural, and 

industrial uses: 

 Natural alkalinity as CaCO3 shall not be reduced by more 

than 25 percent; 

 pH shall not be less than 6.0 nor more than 9.0 and shall 

not fluctuate more than 1.0 pH units over a period of 

24 hours;  

 Flow shall not be altered to a degree that will adversely 

affect the aquatic community; 

 Temperature shall not exceed 31.7°C (89°F); 

 Dissolved oxygen shall be maintained at a minimum 

concentration of 5.0 mg/L as a 24 hour average; 

instantaneous minimum shall not be less than 4.0 mg/L; 

 Total dissolved solids or specific conductance shall not be 

changed to the extent that the indigenous aquatic 

community is adversely affected; 

 Total suspended solids shall not be changed to the extent 

that the indigenous aquatic community is adversely 

affected; 

 Addition of settleable solids that may alter the stream 

bottom so as to adversely affect productive aquatic 

communities shall be prohibited; 

 Concentration of the un-ionized ammonia shall not be 

greater than 0.05 mg/L at any time instream after mixing;  

Instream concentrations for total residual chlorine shall not 

exceed an acute criteria value of 19 μg/L or a chronic criteria 

value of 11 μg/L. 

Discharge of wastewater to surface 

waters designated as warm water 

aquatic life habitat—applicable. 

401 KAR 10:031 § 

4(1)(a)-(i) and (k) 
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Criteria for surface water 

designated as warm water 

aquatic life habitat 

(Continued) 

The allowable instream concentration of toxic substances, or 

whole effluents containing toxic substances, which are 

noncumulative or nonpersistent with a half-life of less than 96 

hours, shall not exceed: 

(a) 0.1 of the 96 hour median LC50 of representative indigenous 

or indicator aquatic organisms; or 

(b) A chronic toxicity unit of 1.00 utilizing the 25 percent 

inhibition concentration, or LC25. 

Discharge of wastewater to surface 

waters designated as warm water 

aquatic life habitat—applicable. 

401 KAR 10:031 § 

4(1)(j)(1) 

 The allowable instream concentration of toxic substances, or 

whole effluents containing toxic substances, which are 

bioaccumulative or persistent, including pesticides, if not 

otherwise regulated, shall not exceed: 

(a) 0.01 of the 96 hour median LC50 of representative 

indigenous or indicator aquatic organisms; or 

(b) A chronic toxicity unit of 1.00 utilizing the LC25. 

 401 KAR 10:031 § 

4(1)(j)(2) 

 In the absence of acute criteria for pollutants listed in Table 1 

of 401 KAR 10:031 § 6, for other substances known to be toxic 

but not listed in this regulation, or for whole effluents that are 

acutely toxic, the allowable instream concentration shall not 

exceed the LC1 or 1/3 LC50 concentration derived from toxicity 

tests on representative indigenous or indicator aquatic 

organisms or exceed 0.3 acute toxicity units. 

 401 KAR 10:031 § 

4(1)(j)(3) 

 If specific factors have been determined for a toxic substance or 

whole effluent such as an acute to chronic ratio or water effect 

ratio, they may be used instead of the 0.1 and 0.01 factors upon 

demonstration that such factors are scientifically defensible. 

NOTE: Demonstration that such factors are scientifically 

defensible will be reflected in the appropriate CERCLA 

document. 

 401 KAR 10:031 § 

4(1)(j)(4) 
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Criteria for surface water 

designated as warm water 

aquatic life habitat 

(Continued) 

If a discharge causes, has the reasonable potential to cause, or 

contribute to an in-stream excursion above the numeric 

criterion for whole effluent toxicity using the procedures in 

paragraph (d)(1)(ii), develop effluent limits for whole effluent 

toxicity. 

Discharge of wastewater causes, has 

the reasonable potential to cause, or 

contributes to an in-stream excursion 

above the numeric criterion for whole 

effluent toxicity—applicable. 

40 CFR § 

122.44(d)(1)(iv) 

Mixing zone requirements 

for discharge of pollutants to 

surface water 

 

 

The relevant requirements provided in 401 KAR 10:029 § 4 

shall apply to a mixing zone for a discharge of pollutants. 

Note: Determination of the appropriate mixing zone will, if 

necessary, involve consultation with KDEP and will be 

documented in the CERCLA remedial design or other 

appropriate FFA CERCLA document. 

Discharge of wastewater to surface 

waters of the Commonwealth [Bayou 

Creek]—applicable. 

401 KAR 10:029 § 4 

CAMUs, Temporary Units, and Staging Piles 

Designation and 

management of CAMUs 
To implement remedies under § 264.101 or RCRA 

Section 3008(h), or to implement remedies at a permitted 

facility that is not subject to § 264.101, the Regional 

Administrator may designate an area at the facility as a 

corrective action management unit under the requirements in 

this section. CAMUs means an area within a facility that is 

used only for managing CAMU-eligible wastes for 

implementing corrective action or cleanup at the facility. A 

CAMU must be located within the contiguous property under 

the control of the owner or operator where the wastes to be 

managed in the CAMU originated. One or more CAMUs may 

be designated at a facility. 

Note: Designation of a CAMU will be documented in a 

CERCLA decision document [e.g., Action Memorandum 

(AM)]subject to review and approval under the FFA process. 

Management of CAMU-eligible 

wastes within a CAMU—applicable. 

40 CFR § 264.552(a) 

 CAMU-eligible waste means: All solid and hazardous wastes, 

and all media (including ground water, surface water, soils, and 

sediments) and debris that are managed for implementing 

cleanup. As-generated wastes (either hazardous or non-

hazardous) from ongoing industrial operations at a site are not 

CAMU-eligible wastes. 

 40 CFR 

§ 264.552(a)(1)(i) 
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Designation and 

management of CAMUs 

(Continued) 

Wastes that would otherwise meet the description in paragraph 

(a)(1)(i) of this section are not “CAMU-Eligible Wastes” 

where: (A) The wastes are hazardous wastes found during 

cleanup in intact or substantially intact containers, tanks, or 

other non-land-based units found above ground, unless the 

wastes are first placed in the tanks, containers or non-land-

based units as part of cleanup, or the containers or tanks are 

excavated during the course of cleanup. 

 40 CFR 

§ 264.552(a)(1)(ii) 

(A) 

 Notwithstanding paragraph (a)(1)(i) of this section, where 

appropriate, as-generated non-hazardous waste may be placed 

in a CAMU where such waste is being used to facilitate 

treatment or the performance of the CAMU. 

 40 CFR § 264.552(a)(1) 

(iii) 

 Placement of CAMU-eligible wastes into or within a CAMU 

does not constitute land disposal of hazardous wastes. 
 40 CFR § 264.552(a)(4) 

Designation, design, 

operation, and closure of a 

CAMU used for storage 

and/or treatment only 

CAMUs used for storage and/or treatment only are CAMUs in 

which wastes will not remain after closure. Such CAMUs must 

be designated in accordance with all of the requirements of this 

section, except as follows. 

Management of CAMU-eligible 

wastes within a CAMU used for 

storage and/or treatment only—

applicable. 

40 CFR § 264.552(f) 

 CAMUs that are used for storage and/or treatment only and that 

operate in accordance with the time limits established in the 

staging pile regulations at § 264.554(d)(1)(iii), (h), and (i) are 

subject to the requirements for staging piles at 

§ 264.554(d)(1)(i) and (ii), § 264.554(d)(2), § 264.554(e) and 

(f), and § 264.554(j) and (k) in lieu of performance standards 

and requirements for CAMUs in this section at paragraphs (c) 

and (e)(3) through (6). 

Note: It is recognized that a CAMU for storage and/or 

treatment may need to be operated past the two-year time limit. 

Any time period for storage and/or treatment of waste greater 

than two years will be documented and justified in the 

appropriate FFA CERCLA primary document subject to review 

and approval under the FFA process. 

CAMU used for storage and/or 

treatment only and that operate in 

accordance with the time limits 

established in the staging pile 

regulations at 40 CFR 

§ 264.554(d)(1)(iii), (h), and (i)—

applicable. 

40 CFR § 264.552(f)(1) 

A
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Designation, design, 

operation, and closure of a 

CAMU (Continued) 

(g) CAMUs into which wastes are placed where all wastes have 

constituent levels at or below remedial levels or goals 

applicable to the site do not have to comply with the 

requirements for liners at paragraph (e)(3)(i) of this section, 

caps at paragraph (e)(6)(iv) of this section, ground water 

monitoring requirements at paragraph (e)(5) of this section 

or, for treatment and/or storage-only CAMUs, the design 

standards at paragraph (f) of this section. 

 40 CFR § 264.552(g) 

Temporary tanks and 

container storage areas used 

to treat or store hazardous 

remediation wastes 

(a) For temporary tanks and container storage areas used to 

treat or store hazardous remediation wastes during remedial 

activities required under § 264.101 or RCRA 3008(h), or at 

a permitted facility that is not subject to § 264.101, the 

Regional Administrator may designate a unit at the facility, 

as a temporary unit. A temporary unit must be located 

within the contiguous property under the control of the 

owner/operator where the wastes to be managed in the 

temporary unit originated. For temporary units, the 

Regional Administrator may replace the design, operating, 

or closure standards applicable to these units under this 

part 264 or part 265 of this chapter with alternative 

requirements which protect human health and the 

environment. 

(b) Any temporary unit to which alternative requirements are 

applied in accordance with paragraph (a) of this section 

shall be: 

(1) Located within the facility boundary; and 

(2) Used only for treatment or storage of remediation 

wastes. 

Note: The designation of temporary units will be documented 

in a CERCLA decision document (e.g., AM) subject to review 

and approval under the FFA process. Alternate design, 

operating, and/or closure requirements for a temporary unit will 

be documented in the appropriate FFA CERCLA primary 

document subject to review and approval under the FFA 

process. 

Use of temporary tanks and container 

storage areas to treat or store 

hazardous remediation wastes during 

remedial activitiesapplicable. 

40 CFR § 264.553(a) 

and (b) 

401 KAR 34:287 

 

A
1-100



 

Table A.2. Action-Specific ARARs and TBC Guidance for Decommissioning the Paducah Gaseous Diffusion Plant Facilities (Continued) 

A
-5

1
 

Action Summary of Requirements  Prerequisite Citation 

Temporary tanks and 

container storage areas used 

to treat or store hazardous 

remediation wastes 

(Continued) 

In establishing standards to be applied to a temporary unit, the 

Regional Administrator shall consider the following factors: 

(1)  Length of time such unit will be in operation; 

(2) Type of unit; 

(3) Volumes of wastes to be managed; 

(4) Physical and chemical characteristics of the wastes to be 

managed in the unit; 

(5) Potential for releases from the unit; 

(6) Hydrogeological and other relevant environmental 

conditions at the facility which may influence the 

migration of any potential releases; and 

(7) Potential for exposure of humans and environmental 

receptors if releases were to occur from the unit. 

Use of temporary tanks and container 

storage areas to treat or store 

hazardous remediation wastes during 

remedial activitiesapplicable. 

40 CFR § 264.553(c) 

401 KAR 34:287 

 

 (d) The Regional Administrator shall specify in the permit or 

order the length of time a temporary unit will be allowed to 

operate, to be no longer than a period of one year. The 

Regional Administrator shall also specify the design, 

operating, and closure requirements for the unit. 

(e) The Regional Administrator may extend the operational 

period of a temporary unit once for no longer than a period 

of one year beyond that originally specified in the permit or 

order, if the Regional Administrator determines that: 

(1) Continued operation of the unit will not pose a threat to 

human health and the environment; and 

(2) Continued operation of the unit is necessary to ensure 

timely and efficient implementation of remedial actions at 

the facility. 

Note: It is recognized that a treatment unit may need to be 

operated past the one-year limit. Any time period for operating 

greater than one year will be documented and justified in the 

appropriate CERCLA primary document subject to review and 

approval under the FFA process. 

Use of temporary tanks and container 

storage areas to treat or store 

hazardous remediation wastes during 

remedial activitiesapplicable. 

40 CFR § 264.553(d) 

and (e) 

401 KAR 34:287 

A
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Temporary tanks and 

container storage areas used 

to treat or store hazardous 

remediation wastes 

(Continued) 

(g) The Regional Administrator shall document the rationale 

for designating a temporary unit and for granting time 

extensions for temporary units and shall make such 

documentation available to the public.  

NOTE: The rationale for designating temporary units will be 

documented in a CERCLA decision document (e.g., AM) 

subject to review and approval under the FFA process. Any 

time extensions for a temporary unit along with the rationale 

will be documented in the appropriate FFA CERCLA primary 

document subject to review and approval under the FFA 

process.  

Use of temporary tanks and container 

storage areas to treat or store 

hazardous remediation wastes during 

remedial activities—applicable.  

 

40 CFR  

§ 264.553(g)  

401 KAR 34:287  

Temporary on-site storage 

of remediation waste in 

staging piles (e.g., 

demolition waste) 

 May be temporarily stored (including mixing, sizing, 
blending, or other similar physical operations intended to 
prepare the wastes for subsequent management or treatment) 
at a facility if used only during remedial operations provided 
that the staging pile will be  

Accumulation of non-flowing 
hazardous remediation waste in 
staging pile (or remediation waste 
otherwise subject to land disposal 
restrictions)—applicable. 

40 CFR § 264.554(a)(1) 

401 KAR 34:287 § 5 

 

  located within the contiguous property under the control of 
the owner/operator where the wastes to be managed in the 
staging pile originated; 

 40 CFR § 264.554(a) 

401 KAR 34:287 § 5 

  designed to facilitate a reliable, effective, and protective 
remedy; 

 40 CFR 
§ 264.554(d)(1)(i) 

401 KAR 34:287 § 5 

  designed to prevent or minimize releases of hazardous 
wastes and constituents into the environment, and minimize 
or adequately control cross-media transfer as necessary to 
protect human health and the environment (e.g., use of 
liners, covers, run-off/run-on controls, as appropriate). 

 40 CFR 
§ 264.554(d)(1)(ii) 

401 KAR 34:287 § 5 
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Temporary on-site storage 

of remediation waste in 

staging piles (e.g., 

demolition waste) 

(Continued) 

In determining the design, the following factors must be 
considered: 

(i) Length of time the pile will be in operation; 

(ii) Volumes of wastes intended to be stored in the pile; 

(iii) Physical and chemical characteristics of the wastes to be 
stored in the unit; 

(iv) Potential for releases from the unit; 

(v) Hydrogeological and other relevant environmental 
conditions at the facility that may influence the migration of 
any potential releases; and 

(vi) Potential for human and environmental exposure to 
potential releases from the unit. 

 40 CFR § 
264.554(d)(2) 

401 KAR 34:287 § 5 

 Must not place ignitable or reactive remediation waste in a 
staging pile unless the remediation waste has been treated, 
rendered, or mixed before placed in the staging pile so that 

Storage of ignitable or reactive 
remediation waste in staging piles 
in—applicable. 

40 CFR § 264.554(e) 

 

401 KAR 34:287 § 5 

  The remediation waste no longer meets the definition of 

ignitable or reactive under 40 CFR § 261.21 and § 261.23; 

and 

 40 CFR 

§ 264.554(e)(1)(i) 

401 KAR 34:287 § 5 

  You have complied with 40 CFR § 264.17(b), General 

Requirements for Ignitable, Reactive, or Incompatible 

Wastes.  

 40 CFR § 264.554(e)(1) 

(ii) 

401 KAR 34:287 § 5 

 Alternatively, instead of meeting the above requirements in 

40 CFR § 264.554(e)(1), the remediation waste may be 

managed to protect it from exposure to any material or 

condition that may cause it to ignite or react. 

 40 CFR § 264.554(e)(2) 

401 KAR 34:287 § 5 

 Must not place in the same staging pile unless you have 

complied with 40 CFR § 264.17(b). 

Storage of incompatible remediation 

waste in staging piles in—applicable. 

40 CFR § 264.554(f)(1) 

401 KAR 34:287 § 5 

 Must not pile remediation waste on the same base where 

incompatible wastes or materials were previously piled, unless 

the base has been decontaminated sufficiently to comply with 

40 CFR § 264.17(b). 

 40 CFR § 264.554(f)(3) 

401 KAR 34:287 § 5 
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Temporary  

on-site storage of 

remediation waste in staging 

piles (e.g., demolition waste) 

(Continued) 

Must separate the incompatible materials or protect them from 

one another by using a dike, berm, wall, or other device. 

Storage of remediation waste in a 

staging pile that is incompatible with 

any waste or material stored nearby in 

containers, other piles, open tanks or 

land disposal units (for example, 

surface impoundments)—applicable. 

40 CFR § 264.554(f)(2) 

401 KAR 34:287 § 5 

 

A
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