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PREFACE 

 
This Revised Focused Feasibility Study for Solid Waste Management Units 1, 211A, and 211B Volatile 
Organic Compound Sources for the Southwest Groundwater Plume at the Paducah Gaseous Diffusion 
Plant, Paducah, Kentucky, DOE/LX/07-0362&D1, was prepared to develop and evaluate remedial 
alternatives for potential application at the U.S. Department of Energy’s (DOE’s) Paducah Gaseous 
Diffusion Plant. This document has been developed as a revision to the Focused Feasibility Study for the 
Southwest Groundwater Plume Volatile Organic Compound Sources (Oil Landfarm and C-720 Northeast 
and Southeast Sites) at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky (DOE 2010a). 
Revisions include the presentation of additional alternatives, which were developed and evaluated as a 
result of performance data, actual project cost, and implementation information being generated from 
Phase I of the C-400 Interim Remedial Action. 
 
This work was prepared in accordance with the requirements of the Federal Facility Agreement for the 
Paducah Gaseous Diffusion Plant (FFA) (EPA 1998), the “Resolution of the Environmental Protection 
Agency Letter of Non-Concurrence for the Site Investigation Report for the Southwest Plume at the 
Paducah Gaseous Diffusion Plant, Paducah, Kentucky, DOE/OR/07-2180&D2/R1, and Notice of 
Informal Dispute Dated November 30, 2007, McCracken County, Kentucky KY 8-890-008-982” 
(referred to as the Resolution) (EPA 2008a), and the Memorandum of Agreement for Resolution of 
Informal Dispute for the Focused Feasibility Study for the Southwest Plume Volatile Organic Compound 
Sources Oil Landfarm and C-720 Northeast and Southeast Sites) at the Paducah Gaseous Diffusion 
Plant, Paducah, KY (EPA 2010).  
 
In accordance with Section IV of the FFA, this integrated technical document was developed to satisfy 
applicable requirements of the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) (42 USC 9601 et seq. 1980) and the Resource Conservation and Recovery Act (42 USC 6901 
et seq. 1976). As such, the phases of the investigation process are referenced by CERCLA terminology 
within this document to reduce the potential for confusion. 
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EXECUTIVE SUMMARY 

This Revised Focused Feasibility Study for Solid Waste Management Units 1, 211A, and 211B Volatile 
Organic Compound Sources for the Southwest Groundwater Plume at the Paducah Gaseous Diffusion 
Plant, Paducah, Kentucky, DOE/LX/07-0362&D1, (FFS) was prepared to develop and evaluate remedial 
alternatives for potential application at the U.S. Department of Energy’s (DOE’s) Paducah Gaseous 
Diffusion Plant (PGDP). This work was prepared in accordance with the requirements of the Federal 
Facility Agreement for the Paducah Gaseous Diffusion Plant (FFA) (EPA 1998a); the “Resolution of the 
Environmental Protection Agency Letter of Non-Concurrence for the Site Investigation Report for the 
Southwest Plume at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky 
(DOE/OR/07-2180&D2/R1) and Notice of Informal Dispute Dated November 30, 2007, McCracken 
County, Kentucky, KY 8-890-008-982” (referred to as the Resolution) (EPA 2008a); and the 
Memorandum of Agreement for Resolution of Informal Dispute for the Focused Feasibility Study for the 
Southwest Plume Volatile Organic Compound Sources Oil Landfarm and C-720 Northeast and Southeast 
Sites) at the Paducah Gaseous Diffusion Plant, Paducah, KY (EPA 2010). This FFS has been developed 
as a revision to the Focused Feasibility Study for the Southwest Groundwater Plume Volatile Organic 
Compound Sources (Oil Landfarm and C-720 Northeast and Southeast Sites) at the Paducah Gaseous 
Diffusion Plant, Paducah, Kentucky (DOE 2010a). In addition to the U.S. Environmental Protection 
Agency (EPA) requirements, National Environmental Policy Act of 1969 (NEPA) values, consistent with 
the DOE’s Secretarial Policy Statement on NEPA in June 1994 (DOE 1994), are evaluated and 
documented in this FS. This FFS will be provided to trustee agencies for their review. It is DOE’s policy 
to integrate natural resource concerns early into the investigation and remedy selection process to 
minimize unnecessary resource injury. 

The Southwest Groundwater Plume refers to an area of groundwater contamination at PGDP in the 
Regional Gravel Aquifer (RGA), which is south of the Northwest Groundwater Plume and west of the 
C-400 Building. The plume was identified during the Waste Area Grouping (WAG) 27 Remedial 
Investigation (RI) in 1998. Additional work to characterize the plume [Solid Waste Management Unit 
(SWMU) 210] was performed as part of the WAG 3 RI and Data Gaps Investigations, both in 1999. As 
discussed in these reports, the primary groundwater contaminant of concern (COC) for the Southwest 
Groundwater Plume (hereinafter referred to as the Southwest Plume) is trichloroethene (TCE). Other 
contaminants found in the plume include additional volatile organic compounds (VOCs), metals, and the 
radionuclide, technetium-99. The PGDP is posted government property and trespassing is prohibited. 
Access to PGDP is controlled by guarded checkpoints, a perimeter fence, and vehicle barriers and is 
subject to routine patrol and visual inspection by plant protective forces. 

DOE conducted a Site Investigation (SI) in 2004 to address the uncertainties with potential source areas to 
the Southwest Plume that remained after previous investigations. The SI further profiled the current level 
and distribution of VOCs in the dissolved-phase plume along the west plant boundary. Results of the SI 
were reported in the Site Investigation Report for the Southwest Groundwater Plume at the Paducah 
Gaseous Diffusion Plant, Paducah, Kentucky, DOE/OR/07-2180&D2/R1 (DOE 2007). This FFS is based 
on the SI as well as previous investigations identified below. 

The potential source areas investigated in the SI (DOE 2007) included the C-747-C Oil Landfarm (Oil 
Landfarm); C-720 Building Area near the northeast and southeast corners of the building (C-720 
Northeast Site and C-720 Southeast Site); and the storm sewer system between the south side of the 
C-400 Building and Outfall 008 (Storm Sewer). As a result of the Southwest Plume SI, the storm sewer 
subsequently was excluded as a potential VOC source to the Southwest Plume. Respective SWMU 
numbers for each potential source area investigated in the SI are provided in Table ES.1.  
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Table ES.1. Summary of Potential Source Areas and SWMU Numbers 

Description SWMU No. 
C-747-C Oil Landfarm 1 
Plant Storm Sewer  Part of 102 
C-720 TCE Spill Sites Northeast and Southeast 211 A&B 

 

In November 2007, the EPA invoked an informal dispute on the Southwest Plume SI. In March 2008, 
DOE signed the Resolution which required, among other things, that DOE conduct an FFS for addressing 
source areas to the Southwest Plume, in view of developing remedial alternatives and undertaking a 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) (42 USC 9601 et 
seq. 1980) remedial action and Record of Decision (ROD). The source areas subject to the FFS included 
the Oil Landfarm, C-720 Northeast and Southeast Sites, and Storm Sewer. The FFS was to address 
contamination in the shallow groundwater and could be based upon the Southwest Plume SI data, 
previous documents, and additional information, as necessary. The FFS was required to contain, among 
other information, a remedial action objective (RAO) for addressing source areas, including treatment 
and/or removal of principal threat waste (PTW) consistent with CERCLA, the National Oil and 
Hazardous Substances Pollution Contingency Plan (NCP) (including the preamble) and pertinent EPA 
guidance. The Southwest dissolved-phase plume in the Groundwater Operable Unit (OU) Dissolved-
Phase Plumes would include the RAO of returning contaminated groundwater to beneficial use(s) and 
attaining chemical-specific applicable or relevant and appropriate requirements (ARARs), and/or 
attaining risk-based concentrations for all identified COCs throughout the plume (or at the edge of the 
waste management area depending on whether the waste source was removed), consistent with CERCLA, 
the NCP (including the preamble), and pertinent EPA guidance. 

In April 2010, DOE invoked an informal dispute on the Focused Feasibility Study for the Southwest 
Groundwater Plume Volatile Organic Compound Sources (Oil Landfarm and C-720 Northeast and 
Southeast Sites) at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky (DOE 2010a). In May 
2010, EPA, DOE, and the Kentucky Department for Environmental Protection entered into an agreement 
resolving the dispute. 

EPA typically describes sources as material that includes hazardous substances, pollutants, or 
contaminants that act as a reservoir for the groundwater, surface water, or air or act as a source of direct 
exposure. EPA considers sources or source materials to be principal threats when they are highly toxic or 
highly mobile and generally cannot be reliably contained or would present a significant risk to human 
health or the environment should exposure occur (EPA 2004a). Previous investigations of FFS source 
areas to a depth of 55 ft below ground surface (bgs) identified the potential presence of TCE dense 
nonaqueous-phase liquid (DNAPL), which would constitute PTW.  

 
SCOPE OF THE SOUTHWEST PLUME FFS IN THE SITEWIDE GROUNDWATER OU 

This FFS will support a final action to mitigate the migration of VOCs from the Oil Landfarm and the 
C-720 Building Area to the Southwest Plume and to treat or remove PTW. Based on results from the 
Southwest Plume SI, the Storm Sewer no longer is considered a source of VOC contamination to the 
Southwest Plume. Risks posed by direct contact with contaminated surface soil or sediment at the Oil 
Landfarm and C-720 Building Area or remaining risks from potential use of contaminated groundwater 
from VOC and non-VOC contaminants will be addressed later as part of the decisions for the Surface 
Water, Soils, or Groundwater OUs. 



 

ES-3 

These VOC source areas are assigned to the Groundwater OU at PGDP, which is one of five media-
specific sitewide OUs being used to evaluate and implement remedial actions. Consistent with EPA 
guidance (EPA 2004a), the Groundwater OU is being implemented in a phased approach consisting of 
sequenced remedial and removal actions designed to accomplish the following goals: 

(1) Prevent human exposure to contaminated groundwater; 
(2) Prevent or minimize further migration of contaminant plumes; 
(3) Prevent, reduce, or control contaminant sources contributing to groundwater contamination; and 
(4) Restore the groundwater to its beneficial uses, wherever practicable. 

This FFS and ensuing final VOC remedial action will support the phased groundwater goals represented 
in goals 3 and 4 above by controlling VOC migration (including DNAPL) that contribute to groundwater 
contamination, thereby promoting the restoration of groundwater to beneficial use, as practicable. The 
remedial action also is anticipated to substantially reduce the risk and hazard from hypothetical 
groundwater use associated with releases from these source areas. 

Evaluation of a final remedial action for additional COCs (non-VOCs) associated with direct contact 
exposure risks will be addressed by the Soils Operable Unit, as described in the 2010 Site Management 
Plan. Groundwater contamination will be addressed through the Dissolved-Phase Plumes Remedial 
Action. 

 
PREVIOUS INVESTIGATIONS  

This FFS is based on findings from the multiple investigations summarized in Table ES.2.  

Table ES.2. Summary of Investigations and Areas Investigated 

Date Title 

 
Southwest 

Plume 
Oil 

Landfarm 

C-720 
Building 

Area 
Storm 
Sewer 

SWMU 
4* 

1989–1990 Phase I SI      
1990–1991 Phase II SI      
1996 Site-specific sampling      
1997 WAG 6 Remedial Investigation      
1998 WAG 23 Removal Action      
1998 WAG 27 Remedial Investigation      
1999 Sitewide Data Gaps Investigation      
1999 WAG 3 Remedial Investigation      
2001 Groundwater OU Feasibility Study      
2007 Southwest Plume Site Investigation      
*SWMU 4 is a component of the Burial Ground Operable Unit and will be remediated as necessary under that operable unit. 
 



 

ES-4 

SOURCE AREAS AND NATURE AND EXTENT OF CONTAMINATION  

C-747-C Oil Landfarm (SWMU 1) 

Between 1973 and 1979 the Oil Landfarm was used for landfarming waste oils contaminated with TCE, 
uranium, polychlorinated biphenyls (PCBs), and 1,1,1-trichloroethane (TCA). These waste oils are 
believed to have been derived from a variety of PGDP processes. The landfarm consisted of two 104.5-m2 
(1,125- ft2) plots that were plowed to a depth of 0.305 to 0.61 m (1 to 2 ft). Waste oils were spread on the 
surface every 3 to 4 months; then the area was limed and fertilized.  

Investigations of the Oil Landfarm include the Phase I and Phase II SI (CH2M HILL 1991; CH2M HILL 
1992), additional sampling performed to support the Feasibility Study for the Waste Area Group 23 and 
Solid Waste Management Unit 1 of Waste Area Group 27 at the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky (DOE 1996a) and resulting Removal Action (DOE 1998a), and the Remedial 
Investigation Report for Waste Area Grouping 27 at the Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky (DOE 1999a). These investigations and actions identified VOCs, PCBs, dioxins, semivolatile 
organic compounds, heavy metals, and radionuclides as COCs. As part of the Waste Area Group (WAG) 
23 Removal Action, 17.58 m3 (23 yd3) of dioxin-contaminated soil was excavated and removed from the 
unit. Samples collected in a WAG 23 focused sampling event in February of 1996 from SWMU 1 
indicated the presence of cis-1,2-dichloroethene (cis-1,2-DCE) concentrations as high as 2,400 milligrams 
per kilogram (mg/kg). Results of the WAG 23 focused sampling were published in the WAG 23 FS (DOE 
1996a). During the WAG 27 RI, the maximum detected TCE concentration was 439 mg/kg at 4.6 m (15 
ft) bgs with most TCE concentrations less than 100 mg/kg.  

During the Southwest Plume SI, five soil borings were placed within and adjacent to the contaminated 
area defined in the WAG 27 RI. No RGA groundwater samples were collected at this unit. The highest 
levels of total VOCs detected in a single sample collected during the SI sampling event included TCE (3.5 
mg/kg) and degradation products cis-1,2-DCE (1.5 mg/kg) and vinyl chloride (VC) (0.02 mg/kg), TCA 
(0.05 mg/kg), and 1,1-DCE (0.07 mg/kg). Some or all of these products were detected in samples from all 
sample intervals at the location collected down to a total depth of 18.1 m (59.5 ft). The high TCE 
concentration (3.5 mg/kg) was detected at 14.3 m (47 ft) bgs. Significant levels of TCE (1.8 mg/kg) and 
cis-1,2-DCE (0.086 mg/kg) were detected in a second location from all intervals collected to a depth of 
17.07 m (56 ft), with the highest level of TCE detected at 17.07 m (56 ft) bgs. A third location exhibited 
lower levels of TCE and its degradation products, with the highest level of TCE (0.98 mg/kg) detected at 9.1 
m (30 ft) bgs together with TCA (0.0034 mg/kg). Low levels of TCE (0.37 mg/kg) and cis-1,2-DCE (0.2 
mg/kg) were detected at 13.8 m (45.5 ft) in a fourth sample location. The fifth location did not contain any 
detectable concentrations of TCE or its degradation products, but had a slight detection of carbon disulfide 
(0.014 mg/kg) at 10.1 m (33 ft), which was the only contaminant present at concentrations above the 
method detection limit (MDL). 

C-720 Building Area  

The WAG 27 RI identified areas of TCE contamination at the C-720 Building Area. This FFS addresses 
two areas that were identified in the Resolution. One area was underneath the parking lot and equipment 
storage area at the northeast corner of the building. The second area was located underneath the parking 
lot adjacent to the loading docks at the southeast corner of the building.  

C-720 Northeast Site (SWMU 211A). Contamination found to the northeast of the C-720 Building is 
believed to have been released during routine equipment cleaning and rinsing performed in the area. 
Solvents were used to clean parts, and the excess solvent may have been discharged on the ground. Spills 
and leaks from the cleaning process also may have contaminated surface soils in the area. Solvents may 
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have migrated as dissolved contamination, leached by rainfall or facility water percolating through the 
soils and migrating to deeper soils and the shallow groundwater, or as DNAPL, migrating to adjacent and 
underlying soils. Soils and groundwater containing TCE will be considered a Resource Conservation and 
Recovery Act listed hazardous waste until the materials can be further characterized. In the WAG 27 RI, 
the maximum TCE concentration detected (8.1 mg/kg) was in a sample located immediately north of the 
parking lot at 9.1 m (30 ft) bgs.  

During the Southwest Plume SI, six borings were placed between the north edge of the parking lot and a 
storm sewer to which all surface runoff for the parking lot flows. Results indicated that soils containing 
very low levels of VOC contamination were detectable in the subsurface of the northeast corner of the 
C-720 Building Area. The highest level of TCE (0.98 mg/kg) detected during the SI sampling event was 
at 15.1 m (49.5 ft) bgs, with low levels of cis-1,2 DCE (0.05 mg/kg) and 1,1-DCE (0.02 mg/kg) detected. 
Carbon disulfide (0.005 mg/kg) was detected at this location as well, but not detected at any other 
location during investigation of the northeast corner source area. The second highest sample identified a 
maximum TCE concentration of 0.63 mg/kg at 17.2 m (56.5 ft), with no degradation products detected 
above the MDLs. A third location had a similar maximum detected TCE level of 0.6 mg/kg at 14 m (46 ft) 
and included cis-1,2-DCE (0.019 mg/kg). The remaining three locations had low levels of TCE (0.01 to 
0.06 mg/kg) and degradation products and other VOCs including tetrachloroethene, 1,2-dichloroethane, 
1,1-DCE, carbon tetrachloride, and chloroform detected. The results confirmed that contamination had 
migrated to the area’s deeper soil. 

Samples from a well cluster completed in the Upper Continental Recharge System (UCRS) and the RGA 
were the only groundwater samples collected during the investigation of this unit. The TCE levels 
declined from the UCRS to the RGA wells (280 to 99 μg/L). 

C-720 Southeast Site (SWMU 211B). The source of VOC contamination found southeast of the C-720 
Building is not certain. The VOCs found in this area may have originated from spills that occurred within the 
building, with subsequent discharge to storm drains leading to the southeast corner of the building or from 
spills or leaks on the loading dock or parking lot located to the southeast of the building. The area of concern 
discovered during the WAG 27 RI is near the outlet to one of the storm drains for the east end of the building. 
A storm sewer inlet for the southeast parking lot also is located in the vicinity. The north edge of the parking 
lot, where the contamination occurs, is the location of one of the loading docks for the C-720 Building, an 
area where chemicals, including solvents, may have been loaded or unloaded. In the WAG 27 RI, the 
maximum TCE concentration detected was 68 mg/kg at 6.4 m (21 ft) bgs. 

During the Southwest Plume SI, two borings were placed through the parking lot adjacent to the C-720 
Building loading dock. No groundwater samples were collected during investigation of this unit. Samples 
had low levels of TCE [maximum 0.20 mg/kg at 8.84 m (29 ft) bgs] with no associated degradation 
products. The results indicated that the locations sampled were at the periphery of the source area defined 
in the WAG 27 RI.  

Plant Storm Sewer (SWMU 102) 

During the WAG 6 RI (DOE 1999b), VOC contamination of subsurface soils was identified near two of 
the lateral lines that feed into the main storm sewer that runs south of the C-400 Building to Outfall 008 
on the west side of PGDP. At one time, the eastern lateral appears to have been connected to the TCE 
degreaser sump inside the C-400 Building. The TCE that leaked from the sump/storm sewer connection 
to the surrounding soils had been identified as a potential source of groundwater contamination. There 
was a possibility that TCE was transported down the lateral to the main storm sewer line running to 
Outfall 008, encountered an undetermined breach in the storm sewer, and leaked to the surrounding soils 
to become a source of TCE to the Southwest Plume.  
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Soil sample results from the Southwest Plume SI indicated that low levels of VOCs were present in the 
backfill at the Storm Sewer (DOE 2007). No groundwater samples were taken during the investigation of 
this unit. A video survey that confirmed the integrity of the Storm Sewer, combined with the soil sampling 
results, demonstrated that the Storm Sewer was not a source of contamination to the Southwest Plume; 
therefore, the Storm Sewer was not carried forward in the FFS for alternative evaluation.  

 
PREVIOUS BASELINE RISK ASSESSMENT 

The Southwest Plume SI (DOE 2007) used historical information and newly collected data to develop a 
site model for each source area and presented a baseline human health risk assessment (BHHRA) and a 
screening ecological risk assessment (SERA). In the BHHRA, information collected during the Southwest 
Plume SI and results from previous risk assessments were used to characterize the baseline risks posed to 
human health and the environment resulting from contact with contaminants in groundwater drawn from 
the Southwest Plume in the RGA at the source areas. In addition, fate and transport modeling of selected 
VOCs (TCE, cis-1,2-DCE, trans-1,2-DCE, and VC) in subsurface soils to RGA groundwater was 
conducted. These results were used to estimate the future baseline risks that might be posed to human 
health and the environment through contact with groundwater impacted by contaminants migrating from 
the Oil Landfarm and C-720 Building Area to four points of exposure (POEs). The POEs assessed were at 
the source, the plant boundary, DOE property boundary, and near the Ohio River. The modeling was 
initiated after it was observed that cleanup levels determined to be protective of a rural resident using 
groundwater drawn from a well at a PGDP property boundary were similar to or less than the average 
concentrations of TCE in the Oil Landfarm and C-720 Building Area sources (DOE 2007). EPA 
disagreed with the use of multiple POEs (especially the Plant and Facility boundaries) for purposes of 
determining unacceptable risk to hypothetical residential users due to contaminated groundwater and that 
widespread exceedances of maximum contaminant levels (MCLs) and/or risk-based concentrations in the 
groundwater warranted a response action for the Southwest Plume. 

Inhalation of vapor released from the groundwater into home basements was modeled quantitatively for 
hypothetical rural residents based on measured TCE, cis-1,2-DCE, trans-1,2-DCE, and VC concentration 
at the Oil Landfarm and the C-720 Building Area, as well as modeled TCE concentrations at the plant and 
property boundaries. The potential air concentrations also were used for estimating excess lifetime cancer 
risk (ELCR) and hazard for the hypothetical future on- and off-site rural resident.  

Because data collected during the SI focused on the collection of subsurface soil and groundwater data to 
delimit the potential sources of contamination to the Southwest Plume, the new material developed in the 
BHHRA and SERA was limited to risks posed by contaminants migrating from potential source areas to 
RGA groundwater and with direct contact with contaminated groundwater in the source areas.  

 
BASELINE RISK ASSESSMENT CONCLUSIONS 

For both the Oil Landfarm and the C-720 Building Area, the cumulative human health ELCR and hazard 
index (HI) exceeded de minimis levels [i.e., a cumulative ELCR of 1 × 10-6 or a cumulative HI of 1] in the 
PGDP Risk Methods Document for one or more scenarios (DOE 2001a). Additionally, risks from 
household use of groundwater by a hypothetical on-site rural resident also exceeded those standards. The 
land uses and media assessed for ELCR and HI to human health for each potential source area were taken 
from earlier assessments with the exception of groundwater use and vapor intrusion by the hypothetical 
future on- and off-site rural resident. These were newly derived in the BHHRA from measured and 
modeled data collected during the Southwest Plume SI and previous investigations.  
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In the BHHRA, it was determined that the hypothetical rural residential use of groundwater scenario and 
vapor intrusion is of concern for both ELCR and HI at each source area, except the Storm Sewer, which is 
of concern for ELCR only. The exposure routes of ingestion of groundwater, inhalation of gases emitted 
while using groundwater in the home, and vapor intrusion from the groundwater into basements account 
for about 90% of the total ELCR and HI. 

For groundwater use by the hypothetical adult resident at the Oil Landfarm, VOC COCs include TCE; 
cis-1,2-DCE; chloroform; and 1,1-DCE; all of which are “Priority COCs” (i.e., chemical-specific HI or 
ELCR greater than or equal to 1 or 1 × 10-4, respectively), except for 1,1-DCE. The VOCs make up 78% 
of a cumulative ELCR of 6.8 × 10-4 and 76% of a cumulative HI of 26. For groundwater use by the 
hypothetical child resident, VOC COCs include TCE; cis-1,2-DCE, and chloroform, all of which are 
“Priority COCs.” These VOCs make up 85% of a cumulative HI of 99. 

At the C-720 Building Area, the VOC COCs for groundwater use by the hypothetical adult resident 
include TCE; cis-1,2-DCE; VC; and 1,1-DCE, with all except VC being “Priority COCs.” The VOCs 
make up 93% of a cumulative ELCR of 1.8 × 10-3 and 57% of the cumulative HI of 23. For groundwater 
use by the hypothetical child resident, VOC COCs include TCE; cis-1,2-DCE; trans-1,2-DCE; and 
1,1-DCE, all of which are “Priority COCs,” except for trans-1,2-DCE. The VOCs make up 76% of a 
cumulative HI of 102. 

At the Storm Sewer, the hypothetical adult residential COCs include TCE and 1,1-DCE, neither of which 
is a “Priority COC.” The VOCs make up 100% of a cumulative ELCR of 7.9 × 10-6. The HI for the storm 
sewer was less than 1 and, therefore, not of concern. For groundwater use by the hypothetical child 
resident at the Storm Sewer, COCs include TCE and 1,1-DCE, neither of which is a “Priority COC.” The 
VOCs make up 100% of a cumulative HI of 0.6 for the child hypothetical resident. 

At the property boundary for the hypothetical adult resident, the migrating COCs from the Oil Landfarm 
are TCE and VC with no “Priority COCs.” The VOCs make up 100% of the total ELCR of 1.4 x 10-6 and 
the HI is less than 0.1. For the hypothetical child resident at the property boundary the COCs are TCE and 
cis-1,2-DCE with no “Priority COCs.” The VOCs make up 85% of a cumulative HI of 0.4 for the child 
hypothetical resident. 

The COC migrating from the C-720 Building Area to the hypothetical adult resident at the property 
boundary is VC, which is not a “Priority COC.” The VC makes up greater than 95% of the total ELCR of 
1.1 x 10-6 and the HI is less than 0.1. For the hypothetical child resident at the property boundary, the HI 
is less than 1. Based on results of previous and current modeling reported in the SI BHHRA, neither 
metals nor radionuclides are COCs for contaminant migration from the Oil Landfarm or C-720 Building 
Area. 

The SERA, which used results taken from the Baseline Ecological Risk Assessment completed as part of the 
WAG 27 RI, concluded that a lack of suitable habitat in the industrial setting at the Oil Landfarm and the 
C-720 Building Area precluded exposures of ecological receptors under current conditions; therefore, it 
was determined during problem formulation that an assessment of potential risks under current conditions 
was unnecessary.  

 
REMEDIAL ACTION OBJECTIVES 

The Resolution (EPA 2008a) required that the FFS include an RAO for addressing source areas, including 
treatment and/or removal of PTW consistent with CERCLA, the NCP (including the preamble), and 
pertinent EPA guidance. RAOs were developed collaboratively with the EPA and Kentucky and are 
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focused on VOCs in soils. The resulting RAOs were used in screening technologies and developing and 
evaluating alternatives for the Oil Landfarm and C-720 Northeast and Southeast Sites: 

(1)  Treat and/or remove PTW consistent with the NCP. 

(2a) Prevent exposure to VOC contamination in the source areas that will cause an unacceptable risk to 
excavation workers (<10 ft). 

(2b) Prevent exposure to non-VOC contamination and residual VOC contamination through interim land 
use controls (LUCs) within the Southwest Plume source areas (i.e., SWMU 1, SWMU 211-A and 
SWMU 211-B), pending remedy selection as part of the Soils OU and the Groundwater OU. 

(3)  Reduce VOC migration from contaminated subsurface soils in the treatment areas at the Oil 
Landfarm and C-720 Northeast and Southeast Sites so that contaminants migrating from the 
treatment areas do not result in the exceedance of MCLs in the underlying groundwater. 

Two types of RGs were developed to support the RAOs. Worker protection remediation goals (RGs) are 
VOC concentrations in soils present at depths of 0-10 ft that would meet RAO #2a with no other controls 
necessary. Groundwater protection RGs are VOC concentrations in subsurface soils that would meet 
RAO #3 with no other controls necessary.  

For purposes of the FFS, the treatment zone encompasses the soils directly below and within the 
boundaries of the Oil Landfarm and C-720 Northeast and Southeast Sites. Soil RGs calculated for the 
purposes of this document are based on VOC contaminant concentrations in soil that would not result in 
exceedance of the MCLs in the RGA groundwater. 

Alternatives were evaluated with respect to their effectiveness at attaining RGs and meeting the RAOs 
based on previous source removal demonstrations at PGDP; literature reports of previous actions at other 
sites; modeling of VOCs to determine exceedances of MCLs; and engineering judgment. After final 
remedy selection, further definition for completion criteria will be stated in the ROD and quantified as 
appropriate in the Remedial Action Work Plan. 

 
APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 

CERCLA Section 121(d) and the NCP require compliance with ARARs as one of the threshold criteria. 
Also, per the NCP at 40 CFR § 300.430(e)(9)(iii)(B), remedial alternatives shall be assessed to determine 
whether they attain ARARs under federal environmental laws and state environmental or facility siting 
laws or provide grounds for invoking a CERCLA waiver. ARARs do not include occupational safety or 
worker protection requirements. Additionally, per 40 CFR § 300.405(g)(3), other advisories, criteria, or 
guidance may be considered in determining remedies [to be considered (TBC) category]. The CERCLA 
121(d)(4) provides several ARAR waiver options that may be invoked, provided that human health and 
the environment are protected.  

ARARs typically are divided into three categories: (1) chemical-specific, (2) location-specific, and 
(3) action-specific. Chemical-specific ARARs provide health- or risk-based concentration limits or 
discharge limitations in various environmental media (i.e., surface water, groundwater, soil, or air) for 
specific hazardous substances, pollutants, or contaminants. Location-specific ARARs establish 
restrictions on permissible concentrations of hazardous substances or establish requirements for how 
activities will be conducted because they are in special locations (e.g., floodplains or historic districts). 
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Action-specific ARARs include operation, performance, and design of the preferred alternative based on 
waste types and/or media to be addressed and removal/remedial activities to be implemented. 

There are no chemical-specific ARARs for remediation of the contaminated subsurface soils at the source 
areas; however, Kentucky drinking water standard MCLs at 401 KAR 8:420 for VOCs were used for 
calculation of soil RGs. Location- and action-specific ARARs have been identified and evaluated for each 
alternative in Section 4. 
 

ALTERNATIVES 

A primary objective of the FFS is to identify remedial technologies and process options that potentially 
meet the RAOs and then combine them into a range of remedial alternatives. CERCLA requires 
development and evaluation of a range of responses, including a no-action alternative, to ensure that an 
appropriate remedy is selected. The selected final remedy must comply with ARARs and must protect 
human health and the environment. The technology screening process consists of a series of steps that 
include the following: 

• Identifying general response actions (GRAs) that may meet RAOs, either individually or in 
combination with other GRAs; 

• Identifying, screening, and evaluating remedial technology types for each GRA; and 

• Selecting one or more representative process options (RPOs) for each technology type. 

DOE identified GRAs potentially applicable to the Southwest Plume source areas. These GRAs include 
LUCs, monitoring, monitored natural attenuation, containment, removal, treatment, and disposal. 
Technology types and process options representative of the GRAs then were identified, screened, and 
evaluated. The criteria for identifying, screening, and evaluating technologies are provided in EPA’s 
Guidance for Conducting Remedial Investigations and Feasibility Studies Under CERCLA (EPA 1988) 
and the NCP. The initial technology screening eliminated some technologies on the basis of technical 
impracticability. 

Following the technology screening, RPOs were identified for each technology type. RPOs were selected 
on the basis of effectiveness, technical and administrative implementability, and cost, relative to other 
technologies in the same technology type. Alternatives then were developed by combining RPOs into a 
range of comprehensive strategies to meet the RAOs.  

The following alternatives were developed: 

• Alternative 1: No further action 
• Alternative 2: Long-term monitoring with interim LUCs 
• Alternative 3: In situ source treatment using deep soil mixing with interim LUCs 
• Alternative 4: Source removal and in situ chemical source treatment with interim LUCs 
• Alternative 5:  In situ Thermal Treatment and interim LUCs 
• Alternative 6:  In situ source treatment using liquid atomized injection with interim LUCs 
• Alternative 7:  In situ soil flushing and source treatment via multiphase extraction with interim LUCs 
• Alternative 8:  In situ source treatment using enhanced in situ bioremediation with interim LUCs 
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Alternatives 6 and 7 were screened out of further evaluation at the Oil Landfarm due to the high relative 
cost and difficulty in implementation due to the lower permeability soils. Alternatives 3 and 4 were 
screened out of further evaluation at the C-720 Northeast and Southeast Sites on the basis of low technical 
implementability, respectively, in comparison to other alternatives. Alternative 8 relies heavily on the 
introduction of a bioamendment through the use of a horizontal infiltration gallery at the original location 
of VOC contamination release into the subsurface. The original VOC migration pathways are well known 
in the case of the Oil Landfarm, but not necessarily at the C-720 sites. In addition, due to the presence of 
subsurface utilities and concrete surface cover, horizontal infiltration galleries are not considered 
technically implementable at the C-720 Sites. For these reasons, Alternative 8 was screened out of further 
evaluation at the C-720 Northeast and Southeast Sites. Alternatives 1, 2, 3, 4, 5, and 8 were advanced to 
detailed analysis at the Oil Landfarm. Alternatives 1, 2, 5, 6, and 7 were advanced to detailed analysis at 
the C-720 Northeast and Southeast Sites.  

Alternatives are analyzed in detail and compared based on the CERCLA evaluation criteria. Overall 
protection of human health and the environment and compliance with ARARs are categorized as 
threshold criteria that any viable alternative must meet. Long-term effectiveness and permanence; 
reduction of toxicity, mobility, and volume through treatment; short-term effectiveness; implementability; 
and cost are considered balancing criteria upon which the detailed analysis is primarily based. Modifying 
criteria (i.e., state and community acceptance) are evaluated following comment on the FFS and the 
Proposed Plan and are addressed as a final decision is made and the ROD is prepared.  

The comparative analysis identifies the relative advantages and disadvantages of each alternative, so that 
the key tradeoffs that risk managers must balance can be identified. Alternatives are ranked with respect 
to the evaluation criteria, and the overall detailed and comparative evaluations are summarized. Results of 
the detailed and comparative analysis form the basis for preparing the Proposed Plan. Table ES.3 
summarizes the results of the comparative analysis where a ranking of 1 least meets the criteria, and 9 
best meets the criteria.  
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Table ES.3. Summary of the Comparative Analysis of Alternatives* 

Preliminary Ranking of Alternatives for the Oil Landfarm Site 

 Alternative 
1 

Alternative 
2 

Alternative  
3 

Alternative  
4 

Alternative 5 Alternative  
6 

Alternative  
7  

Alternative  
8 

Evaluation Criteria No Further 
Action 

Long-term 
Monitoring 

In situ 
Source 

Treatment 
Using Deep 
Soil Mixing 

Source 
Removal and 

In situ 
Chemical 

Source 
Treatment 

In situ 
Thermal 
Source 

Treatment 

In situ 
Source 

Treatment 
Using LAI 

In situ Soil 
Flushing and 

Source Treatment 
Using Multiphase 

Extraction  

In situ 
Source 

Treatment 
Using EISB 

Overall Protection of 
Human Health and 
the Environment 

Does not 
meet the 
threshold 
criterion 

Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

NA NA Meets the 
threshold 
criterion 

Compliance with 
ARARs 

Does not 
meet the 
threshold 
criterion 

Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

NA NA Meets the 
threshold 
criterion 

Long-term 
effectiveness 

Low (1) Moderate to 
Low (3) 

Moderate to 
High (7) 

Moderate to 
High (7) 

Moderate to 
High (7) 

NA NA Moderate (5) 

Reduction in toxicity, 
mobility, or volume 
through treatment 

Low (1) Low (1) Moderate to 
High (7) 

High (9) High (9) NA NA Moderate to 
High (7) 

Short-term 
effectiveness 

Low (1) Moderate to 
Low (3) 

Moderate to 
High (7) 

Moderate (5) Moderate (5) NA NA Moderate to 
Low (3) 

Implementability High (9) High (9) Moderate 
(5) 

Moderate to 
Low (3) 

Moderate to 
Low (3) 

NA NA Moderate to 
High (7) 

Overall cost rating** High (9) High (9) Moderate to 
Low (3) 

Low (1) Low (1) NA NA High (9) 

Average Balancing 
Criteria Rating 

4.2 5 5.8 5 5 NA NA 6.2 

Total Project Cost 
(Escalated) 

$0 $2.2M $9.7M $12.1M $17.2M NA NA $6.1M 

Total Project Cost 
(Unescalated) 

$0 $2.1M $9.5M $11.8M $16.7M NA NA $5.9M 

Total Project Cost 
(Present Worth) 

$0 $1.7M $9.1M $11.4M $16.3M NA NA $5.5M 
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Table ES.3. Summary of the Comparative Analysis of Alternatives* (Continued) 

Preliminary Ranking of Alternatives for the C-720 Northeast Site 
 Alternative 

1 
Alternative 

2 
Alternative 

 3 
Alternative  

4 
Alternative 

5 
Alternative 

6 
Alternative  

7  
Alternative  

8 
Evaluation Criteria No Further 

Action 
Long-term 
Monitoring 

In situ Chemical 
Source 

Treatment Using 
Deep Soil 

Mixing 

Source 
Removal and 

In situ 
Chemical 

Source 
Treatment 

In situ 
Thermal 
Source 

Treatment 

In situ 
Source 

Treatment 
Using LAI 

In situ Soil 
Flushing and 

Source 
Treatment Using 

Multiphase 
Extraction  

In situ 
Source 

Treatment 
Using EISB 

Overall Protection of 
Human Health and the 
Environment 

Does not 
meet the 
threshold 
criterion 

Meets the 
threshold 
criterion 

NA NA Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

NA 

Compliance with 
ARARs 

Does not 
meet the 
threshold 
criterion 

Meets the 
threshold 
criterion 

NA NA Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

NA 

Long-term 
effectiveness 

Low (1) Moderate to 
Low (3) 

NA NA Moderate to 
High (7) 

Moderate 
(5) 

Moderate to 
High (7) 

NA 

Reduction in toxicity, 
mobility, or volume 
through treatment 

Low (1) Low (1) NA NA High (9) Moderate to 
High (7) 

High (9) NA 

Short-term 
effectiveness 

Low (1) Moderate to 
Low (3) 

NA NA Moderate to 
High (7) 

Moderate 
(5) 

Moderate to 
High (7) 

NA 

Implementability High (9) High (9) NA NA Low (1) Moderate 
(5) 

Moderate to Low 
(3) 

NA 

Overall cost rating** High (9) High (9) NA NA Low (1) Moderate to 
Low (3) 

Moderate to Low 
(3) 

NA 

Average Balancing 
Criteria Rating 

4.2 5 NA NA 5 5 5.8 NA 

Total Project Cost 
(Escalated) 

$0 $2.2M NA NA $7.1M $3.8M $4.4M NA 

Total Project Cost 
(Unescalated) 

$0 $2.1M NA NA $6.9M $3.7M $4.3M NA 

Total Project Cost 
(Present Worth) 

$0 $1.7M NA NA $6.5M $3.3M $3.9M NA 
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Table ES.3. Summary of the Comparative Analysis of Alternatives* (Continued) 

Preliminary Ranking of Alternatives for the C-720 Southeast Site 
 Alternative 

1 
Alternative 

2 
Alternative  

3 
Alternative  

4 
Alternative 

5 
Alternative 

6 
Alternative  

7  
Alternative  

8 
Evaluation 

Criteria 
No Further 

Action 
Long-term 
Monitoring 

In situ Chemical 
Source 

Treatment Using 
Deep Soil 

Mixing 

Source 
Removal and 

In situ 
Chemical 

Source 
Treatment 

In situ 
Thermal 
Source 

Treatment 

In situ 
Source 

Treatment 
Using LAI 

In situ Soil 
Flushing and 

Source 
Treatment Using 

Multiphase 
Extraction  

In situ Source 
Treatment 

Using Enhanced 
In situ 

Bioremediation 
(EISB) 

Overall Protection 
of Human Health 
and the 
Environment 

Does not 
meet the 
threshold 
criterion 

Meets the 
threshold 
criterion 

NA NA Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

NA 

Compliance with 
ARARs 

Does not 
meet the 
threshold 
criterion 

Meets the 
threshold 
criterion 

NA NA Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

Meets the 
threshold 
criterion 

NA 

Long-term 
effectiveness 

Low (1) Moderate to 
Low (3) 

NA NA Moderate to 
High (7) 

Moderate 
(5) 

Moderate to 
High (7) 

NA 

Reduction in 
toxicity, mobility, 
or volume 
through treatment 

Low (1) Low (1) NA NA High (9) Moderate to 
High (7) 

High (9) NA 

Short-term 
effectiveness 

Low (1) Moderate to 
Low (3) 

NA NA Moderate to 
High (7) 

Moderate 
(5) 

Moderate to 
High (7) 

NA 

Implementability High (9) High (9) NA NA Low (1) Moderate to 
Low (3) 

Low (1) NA 

Overall cost 
rating** 

High (9) High (9) NA NA Low (1) Moderate to 
Low (3) 

Moderate to Low 
(3) 

NA 

Average 
Balancing Criteria 
Rating 

4.2 5 NA NA 5 4.6 5.4 NA 
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Table ES.3. Summary of the Comparative Analysis of Alternatives* (Continued) 

Preliminary Ranking of Alternatives for the C-720 Southeast Site 
 Alternative 

1 
Alternative 

2 
Alternative  

3 
Alternative  

4 
Alternative 

5 
Alternative 

6 
Alternative  

7  
Alternative  

8 
Evaluation 
Criteria 

No Further 
Action 

Long-term 
Monitoring 

In situ Chemical 
Source 

Treatment Using 
Deep Soil 

Mixing 

Source 
Removal and 

In situ 
Chemical 

Source 
Treatment 

In situ 
Thermal 
Source 

Treatment 

In situ 
Source 

Treatment 
Using LAI 

In situ Soil 
Flushing and 

Source 
Treatment Using 

Multiphase 
Extraction  

In situ Source 
Treatment 

Using Enhanced 
In situ 

Bioremediation 
(EISB) 

Total Project Cost 
(Escalated) 

$0 $2.2M NA NA $7.1M $3.8M $4.4M NA 

Total Project Cost 
(Unescalated) 

$0 $2.1M NA NA $6.9M $3.7M $4.3M NA 

Total Project Cost 
(Present Worth) 

$0 $1.7M NA NA $6.5M $3.3M $3.9M NA 

*Alternatives 2 through 8 include use of interim LUCs. 
**A high overall cost rating corresponds to a low project cost relative to the site evaluated. 
NA – Not Applicable. Alternative not retained for further analysis at the associated site due to reasons described in Section 3.5. 
LAI – liquid atomization injection 
EISB – enhanced in situ bioremediation 
 
Alternative Rating Guide: 
Balancing criteria are scored from 1 (worst) to 9 (best) for each alternative. The qualitative and numerical ratings correspond as follows: 
9 – High 
7 – Moderate to High 
5 – Moderate 
3 – Moderate to Low 
1 – Low 
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1. INTRODUCTION 

This section provides a brief introduction to the Paducah Gaseous Diffusion Plant (PGDP) and an 
explanation of the purpose and organization of the report. Background information, including the site 
background and regulatory setting, is summarized. Site and area-specific descriptions including land use, 
demographics, climate, air quality, noise, ecological resources, and cultural resources are summarized. An 
overview is provided of the topography, surface water hydrology, geology, and hydrogeology of the 
region and the study area. A conceptual site model summarizing the nature and extent of contamination 
and fate and transport modeling of volatile organic compound (VOC) contaminants of concern (COCs) 
are discussed. 

1.1  PURPOSE AND ORGANIZATION 

This Revised Focused Feasibility Study for Solid Waste Management Units 1, 211A, and 211B Volatile 
Organic Compound Sources to the Southwest Groundwater Plume at the Paducah Gaseous Diffusion 
Plant, Paducah, Kentucky, DOE/LX/07-0362&D1 (FFS), was prepared to evaluate remedial alternatives 
for potential application at the U.S. Department of Energy’s (DOE’s) PGDP. This document has been 
developed as a revision to the Focused Feasibility Study for the Southwest Groundwater Plume Volatile 
Organic Compound Sources (Oil Landfarm and C-720 Northeast and Southeast Sites) at the Paducah 
Gaseous Diffusion Plant, Paducah, Kentucky (DOE 2010a). Revisions include the presentation of 
additional alternatives, which were developed and evaluated as a result of performance data, actual 
project cost, and implementation information being generated from Phase I of the C-400 Interim 
Remedial Action. 
 
This work was prepared in accordance with the requirements of the Federal Facility Agreement for the 
Paducah Gaseous Diffusion Plant (FFA) (EPA 1998a); the “Resolution of the Environmental Protection 
Agency Letter of Non-Concurrence for the Site Investigation Report for the Southwest Plume at the 
Paducah Gaseous Diffusion Plant, Paducah, Kentucky (DOE/OR/07-2180&D2/R1) and Notice of 
Informal Dispute Dated November 30, 2007, McCracken County, Kentucky, KY 8-890-008-982” 
(referred to as the Resolution) (EPA 2008a); and the Memorandum of Agreement for Resolution of 
Informal Dispute for the Focused Feasibility Study for the Southwest Plume Volatile Organic Compound 
Sources Oil Landfarm and C-720 Northeast and Southeast Sites) at the Paducah Gaseous Diffusion 
Plant, Paducah, KY (EPA 2010). In addition to the U.S. Environmental Protection Agency (EPA) 
requirements, National Environmental Policy Act of 1969 (NEPA) values, consistent with the DOE’s 
Secretarial Policy Statement on NEPA in June 1994 (DOE 1994), are evaluated and documented in this 
FFS. This FFS will be provided to trustee agencies for their review. It is DOE’s policy to integrate natural 
resource concerns early into the investigation and remedy selection process to minimize unnecessary 
resource injury. 

 
In accordance with Section IV of the FFA, this integrated technical document was developed to satisfy 
applicable requirements of the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) (42 USC 9601 et seq. 1980) and the Resource Conservation and Recovery Act (RCRA) (42 
USC 6901 et seq. 1976). In addition to the EPA requirements, National Environmental Policy Act of 1969 
(NEPA) values, consistent with the DOE’s Secretarial Policy Statement on NEPA in June 1994 (DOE 
1994), are evaluated and documented in this FFS. 

This FFS also has been prepared in accordance with the Integrated Feasibility Study/Corrective Measures 
Study Report outline prescribed in Appendix D of the FFA. As such, this FFS is considered a primary 
document. All subsections contained in the referenced outline have been included for completeness. 
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Additional subsections have been added to the outline, as appropriate, and have been included to provide 
clarity and enhance the organization of the document. 

1.2 BACKGROUND INFORMATION 

The following section presents information concerning the site background and regulatory setting at the 
PGDP. It also provides a site description of the PGDP region and source areas, as well as a summary of 
the process history, nature and extent of contamination, contaminant fate and transport, and the risks 
associated with the source areas.  
 
1.2.1 Site Description 

PGDP is located approximately 10 miles west of Paducah, Kentucky, (population approximately 26,000), 
and 3.5 miles south of the Ohio River in the western part of McCracken County (Figure 1.1). The plant is 
located on a DOE-owned site, approximately 650 acres of which are within a fenced security area, 
approximately 800 acres are located outside the security fence, and the remaining 1,986 acres are licensed 
to Kentucky as part of the West Kentucky Wildlife Management Area (WKWMA). Bordering the PGDP 
Reservation to the northeast, between the plant and the Ohio River, is a Tennessee Valley Authority 
(TVA) reservation on which the Shawnee Fossil Plant is located (Figure 1.2). All plant and process water 
at PGDP is drawn from the Ohio River. 

Before the PGDP was built, a munitions-production facility, the Kentucky Ordnance Works (KOW), was 
operated at the current PGDP location and at an adjoining area southwest of the site. Munitions, including 
trinitrotoluene, were manufactured and stored at the KOW between 1942 and 1945. The KOW was shut 
down immediately after World War II. Construction of PGDP was initiated in 1951 and the plant began 
operations in 1952. Construction was completed in 1955 and PGDP became fully operational in 1955, 
supplying enriched uranium for commercial reactors and military defense reactors. 

PGDP was operated by Union Carbide Corporation until 1984, when Martin Marietta Energy Systems, 
Inc. (which later became Lockheed Martin Energy Systems, Inc.), was contracted to operate the plant for 
DOE. On July 1, 1993, DOE leased the plant production/operations facilities to the United States 
Enrichment Corporation; however, DOE maintains ownership of the plant and is responsible for 
environmental restoration and waste management activities. On April 1, 1998, Bechtel Jacobs Company 
LLC, replaced Lockheed Martin Energy Systems, Inc., in implementing the Environmental Management 
Program at PGDP. On April 23, 2006, Paducah Remediation Services, LLC, replaced Bechtel Jacobs 
Company LLC, in implementing the Environmental Management Program at PGDP. On July 26, 2010, 
LATA Environmental Services of Kentucky, LLC, replaced Paducah Remediation Services, LLC, in 
implementing the Environmental Management Program at PGDP. 

Trichloroethene (TCE), a chlorinated solvent that is a VOC, is the most widespread groundwater 
contaminant associated with PGDP. The TCE degradation products cis-1,2-dichloroethene (cis-1,2-DCE), 
trans-1,2-DCE, and vinyl chloride (VC) also are present in some areas. These contaminants have resulted 
in three dissolved-phase plumes that are migrating from PGDP toward the Ohio River. These 
groundwater plumes are the Northwest Groundwater Plume [Solid Waste Management Unit (SWMU) 
201], the Northeast Groundwater Plume (SWMU 202), and the Southwest Groundwater Plume (SWMU 
210) (Figure 1.3).  
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The Southwest Groundwater Plume refers to an area of groundwater contamination at PGDP in the 
Regional Gravel Aquifer (RGA), which is south of the Northwest Groundwater Plume and west of the 
C-400 Building. The plume was identified during the Waste Area Grouping (WAG) 27 Remedial 
Investigation (RI) in 1998. Additional work to characterize the plume (SWMU 210) was performed as 
part of the WAG 3 RI and Data Gaps Investigations, both in 1999. As discussed in those reports, the 
primary groundwater COC for the Southwest Groundwater Plume (hereinafter referred to as the 
Southwest Plume) is TCE. Appendix D contains a discussion of COCs and other contaminants found in 
the plume including additional VOCs, metals, and radionuclides.  

DOE conducted a Site Investigation (SI) in 2004 to address the uncertainties with potential source areas to 
the Southwest Plume that remained after previous investigations. The SI evaluated potential source areas 
of contamination to the Southwest Plume and profiled the current level and distribution of VOCs in the 
dissolved-phase plume along the west plant boundary. Results of the SI were reported in the Site 
Investigation Report for the Southwest Groundwater Plume at the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky, DOE/OR/07-2180&D2/R1 (DOE 2007). The FFS is based on the SI as well as 
previous investigations discussed below.  

The potential source areas investigated in the SI included part of the C-747-C Oil Landfarm (Oil 
Landfarm); C-720 Building areas near the northeast and southeast corners of the building (C-720 
Northeast Site and C-720 Southeast Site); and the storm sewer system between the south side of the 
C-400 Building, Outfall 008 (Storm Sewer). As a result of the Southwest Plume SI, the storm sewer 
subsequently was excluded as a potential VOC source to the Southwest Plume. SWMU 4 is a source to 
the Southwest Plume, but will be addressed as part of the Burial Grounds Operable Unit (OU). 

Respective SWMU numbers for each potential source area investigated in the SI are provided in Table 
1.1. The potential source areas investigated in the Southwest Plume SI are identified in Figure 1.4. 

Table 1.1. Summary of Potential Source Areas and SWMU Numbers 

Description SWMU No. 
C-747-C Oil Landfarm 1 
Plant Storm Sewer  Part of 102 
C-720 TCE Spill Sites Northeast and Southeast 211 A&B 
C-747 Contaminated Burial Yard 4 

 

1.2.1.1 Regulatory setting 

This section summarizes the framework for environmental restoration at PGDP, including the major acts 
and accompanying regulations driving response actions, such as the CERCLA, RCRA, and NEPA. It also 
describes environmental programs and the documents controlling response actions, such as the FFA, the 
Site Management Plan (SMP) (DOE 2010b), and the Resolution (EPA 2008a). The scope of this action 
within the overall response strategy for PGDP is described. 

Major Laws, Regulations, and Controlling Documents. Section 105(a)(8)(B) of CERCLA, as amended 
by the Superfund Amendments and Reauthorization Act, requires EPA to promulgate a list of national 
priorities among the known or threatened releases of hazardous substances, pollutants, or contaminants 
throughout the United States. On June 30, 1994, EPA placed PGDP on the National Priorities List (NPL) 
[59 Federal Register (FR) 27989 (May 31, 1994)]. The NPL lists sites across the country that are 
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designated by EPA as high priority sites for remediation under CERCLA. As the lead agency under 
CERCLA, DOE is responsible for conducting cleanup activities at PGDP in compliance with CERCLA, 
the FFA, the National Oil and Hazardous Substances Pollution Contingency Plan (NCP), and relevant 
DOE and EPA guidance. The CERCLA is not the only driver for cleanup at PGDP. RCRA requires 
corrective action for releases of hazardous constituents from SWMUs. 

Section 120 of CERCLA requires federal facilities listed on the NPL to enter into an FFA. The purpose of 
an FFA is to coordinate the CERCLA response action and RCRA corrective action process into a set of 
comprehensive requirements for site remediation. The FFA requires that DOE develop and submit an 
annual SMP to EPA and Kentucky Department for Environmental Protection (KDEP). The SMP is 
intended to provide details necessary or useful in implementing the FFA. 

Environmental Programs. Environmental sampling at PGDP is a multimedia (air, water, soil, sediment, 
direct radiation, and biota) program of chemical, radiological, and ecological monitoring. Environmental 
monitoring consists of two activities: effluent monitoring and environmental surveillance. As part of the 
ongoing environmental restoration activities, SWMUs and areas of concern have been identified. 
Characterization and/or remediation of these sites will continue pursuant to the CERCLA and Hazardous 
and Solid Waste Amendments corrective action conditions of the RCRA Permit.  

National Environmental Policy Act. The intent of the NEPA is to promote a decision making process 
that results in minimization of adverse impacts to human health and the environment. On June 13, 1994, 
the Secretary of Energy issued a Secretarial Policy (Policy) on NEPA that addresses NEPA requirements 
for actions taken under CERCLA. Section II.E of the Policy indicates that DOE CERCLA documents will 
incorporate NEPA values, to the extent practicable, such as analysis of cumulative, off-site, ecological, 
cultural, and socioeconomic impacts. 

Resolution on the Southwest Plume Site Investigation Informal Dispute. In November 2007, EPA 
invoked an informal dispute on the Southwest Plume SI. In March 2008, DOE signed the Resolution, 
which required, among other things, that DOE conduct an FFS for addressing source areas to the 
Southwest Plume in view of developing remedial alternatives and undertaking a CERCLA remedial 
action and Record of Decision (ROD) (42 USC 9601 et seq. 1980). The source areas subject to the FFS 
included the Oil Landfarm, C-720 Northeast and Southeast Sites, and Storm Sewer. The FFS was to 
address contamination in the shallow groundwater and could be based upon the Southwest Plume SI data, 
previous documents, and additional information, as necessary. The FFS was required to contain, among 
other information, a remedial action objective (RAO) for addressing source areas, including treatment 
and/or removal of principal threat waste (PTW) consistent with CERCLA, the NCP (including the 
preamble), and pertinent EPA guidance. The Southwest dissolved-phase plume in the Groundwater OU 
Dissolved-Phase Plumes would include the RAO of returning contaminated groundwaters to beneficial 
use(s) and attaining chemical-specific applicable or relevant and appropriate requirements (ARARs) [e.g., 
maximum contaminant levels (MCLs) established under the Safe Drinking Water Act] and/or risk-based 
concentrations for all identified COCs throughout the plume (or at the edge of the waste management 
area, depending on whether the waste source is removed, consistent with the NCP (including the 
preamble) and pertinent EPA guidance. 

EPA typically describes sources as material that includes hazardous substances, pollutants, or 
contaminants that act as a reservoir for the groundwater, surface water, or air or act as a source of direct 
exposure. EPA considers sources or source materials to be principal threats when they are highly toxic or 
highly mobile and generally cannot be reliably contained or would present a significant risk to human 
health or the environment should exposure occur (EPA 2004a). Previous investigations of FFS source 
areas to 55 ft below ground surface (bgs) identified the potential presence of TCE dense nonaqueous-
phase liquid (DNAPL), which would constitute PTW.  
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Resolution on the Southwest Plume Focused Feasibility Study Informal Dispute. In April 2010, DOE 
invoked an informal dispute on the Focused Feasibility Study for the Southwest Groundwater Plume 
Volatile Organic Compound Sources (Oil Landfarm and C-720 Northeast and Southeast Sites) at the 
Paducah Gaseous Diffusion Plant, Paducah, Kentucky (DOE 2010a). In May 2010, EPA, DOE, and the 
Kentucky Department for Environmental Protection entered into an agreement resolving the dispute. 

Scope of the Southwest Plume FFS within the Sitewide Groundwater OU. This FFS will support a 
final action to mitigate the migration of VOCs at the Oil Landfarm and the C-720 Building Area to the 
Southwest Plume and to treat or remove PTW. Based on results from the SI further discussed below, the 
Storm Sewer no longer is considered a source of VOC contamination to the Southwest Plume. Risks 
posed by direct contact with contaminated surface soil or sediment at the Oil Landfarm and C-720 
Building Area or remaining risks from potential use of contaminated groundwater will be addressed later 
as part of the decisions for the Surface Water, Soils, or Groundwater OUs. 

These VOC source areas are assigned to the Groundwater OU at PGDP, which is one of five media-
specific sitewide OUs being used to evaluate and implement remedial actions. Consistent with EPA 
guidance (EPA 2004a), the Groundwater OU is being implemented in a phased approach consisting of 
sequenced remedial and removal actions designed to accomplish the following goals: 

(1) Prevent human exposure to contaminated groundwater; 
(2) Prevent or minimize further migration of contaminant plumes; 
(3) Prevent, reduce, or control contaminant sources contributing to groundwater contamination; and 
(4) Restore the groundwater to its beneficial uses, wherever practicable. 
 
This FFS and ensuing final VOC remedial action will support the phased groundwater goals represented 
in goals 3 and 4 above by controlling VOC migration (including DNAPL) that contribute to groundwater 
contamination, thereby promoting the restoration of groundwater to beneficial use, as practicable. The 
remedial action also is anticipated to substantially reduce the risk and hazard from hypothetical 
groundwater use associated with releases from these source areas. Non-VOC soil contamination at the 
source areas will be addressed by the Soils OU, as described in the 2010 SMP (DOE 2010b). 
Groundwater contamination will be addressed through the Dissolved-Phase Plumes Remedial Action. 

The remedial action alternatives presented were developed based on the information contained in the SI. 
Uncertainties associated with the extent of VOC contamination that would be subject to remedial action 
are intended to be addressed during post-ROD/remedial design site investigation (RDSI). The results of 
the RDSI will provide the detailed basis for remedial action design. 

1.2.1.2 Land use, demographics, surface features, and environment  

Land Use. The PGDP is heavily industrialized; however, the area surrounding the plant is mostly 
agricultural and open land, with some forested areas. TVA’s Shawnee Steam Plant, adjacent to the 
northeast border of the DOE Reservation, is the only other major industrial facility in the immediate area. 
The PGDP is posted government property and trespassing is prohibited. Access to the PGDP site is 
controlled by guarded checkpoints, a perimeter fence, and vehicle barriers and is subject to routine patrol 
and visual inspection by plant protective forces. The PGDP site includes 1,986 acres licensed to the 
Commonwealth of Kentucky Department of Fish and Wildlife Resources. This area is part of the 
WKWMA and borders PGDP to the north, west, and south. The WKWMA is an important recreational 
resource for western Kentucky and is used by more than 10,000 people each year. Major recreational 
activities include hunting, field trials for dogs and horses, trail riding, fishing, and skeet shooting. 
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Demographics. Total population within a 50-mile radius of PGDP is approximately 500,000. 
Approximately 50,000 people live within 10 miles of PGDP, and homes are scattered along rural roads 
around the plant. The population of Paducah, based on the 2000 U.S. Census, is 26,307; the total 
population of McCracken County (251 square miles) is approximately 65,000. The closest communities 
to PGDP are the unincorporated towns of Grahamville 1 mile to the east and Heath 1 mile southeast. 
Current and anticipated future land use for PGDP and surrounding areas is depicted in Figure 1.5, taken 
from the PGDP SMP (DOE 2010b). 

Surface Features and Topography. PGDP lies in the Jackson Purchase Region of western Kentucky 
between the Tennessee and Mississippi Rivers, bounded on the north by the Ohio River. The confluence 
of the Ohio and Mississippi Rivers is approximately 35 miles downstream (southwest) from the site. The 
confluence of the Ohio and Tennessee Rivers is approximately 15 miles upstream (east) from the site. 

Local elevations range from 88.41 m (290 ft) above mean sea level (amsl) along the Ohio River to 137.2 
m (450 ft) amsl in the southwestern portion of PGDP near Bethel Church Road. Generally, the 
topography in the PGDP area slopes toward the Ohio River at an approximate 5.11 m per kilometer 
(m/km) [27 ft per mile (ft/mile)] gradient (CH2M HILL 1992). Within the plant boundaries, ground 
surface elevations vary from 109.75 m (360 ft) to 118.9 m (390 ft) amsl. The terrain in the vicinity of the 
plant is slightly modified by the dendritic drainage systems associated with the two principal streams in 
the area, Bayou Creek and Little Bayou Creek. These streams have eroded small valleys, which are about 
6.09 m (20 ft) below the adjacent plain. 

The average pool elevation of the Ohio River is 88.41 m (290 ft) amsl, and the high water elevation is 
104.26 m (342 ft) amsl (TCT-St. Louis 1991). Approximately 100 small lakes and ponds exist on DOE 
property (TCT-St. Louis 1991). A marsh covering 165 acres exists off-site of DOE property, immediately 
south of the confluence of Bayou Creek and Little Bayou Creek (TCT-St. Louis 1991). 

Climate. The climate of the region may be broadly classified as humid-continental. The term “humid” 
refers to the surplus of precipitation versus evapotranspiration that normally is experienced throughout the 
year. The regional average relative humidity is 76.5% with an average low of reading of 47.5% in January 
and an average high of 78.0% in August. The 22-year average monthly precipitation is 4.1 inches, varying 
from an average of 3.3 inches in August (the monthly average low) to an average of 5.0 inches in April 
(the monthly average high). The total precipitation for 2009 was 55.6 inches, compared to the average of 
49.3 inches. 

The “continental” nature of the local climate refers to the dominating influence of the North American 
landmass. Continental climates typically experience large temperature changes between seasons. The 
mean annual temperature for the Paducah area for 2009 was 57.6 °F. The 22-year average monthly 
temperature is 57.2°F, with the coldest month being January with an average temperature of 32.6°F and 
the warmest month being July with an average temperature of 78.8 °F. 

The average mean prevailing wind speed is 7.8 miles per hour. Historically, stronger winds are recorded 
when the winds are from the southwest, averaging 10 miles per hour.  

Air Quality. PGDP is located in the Paducah-Cairo Interstate Air Quality Control Region of Kentucky, 
which includes McCracken County and 16 other counties in western Kentucky. Data from the state’s air 
monitors are used to assess the region’s ambient air quality for the criteria pollutants (ozone, nitrogen 
oxides, carbon monoxide, particulates, lead, and sulfur dioxide) and to designate nonattainment areas (i.e., 
those areas for which one or more of the National Ambient Air Quality Standards are not met). 
McCracken County is classified as an attainment area for all six criteria pollutants [Fiscal Year 2008
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Annual Report (KDAQ 2008)]. In addition, the United States Enrichment Corporation, which operates 
PGDP, operates an ambient air monitoring system to assess the impact of various air contaminants 
emitted by PGDP on the surrounding environment. Ambient air monitoring of radioactive particulates 
(gross alpha and gross beta) is accomplished by six continuous samplers. Ten additional ambient air 
sampling stations are operated by the Kentucky Radiation Health Branch to monitor airborne 
radionuclides from PGDP. 

Noise. Noises associated with plant activities generally are restricted to areas inside buildings located on-
site. Currently, noise levels beyond the security fence are limited to wildlife, hunting, traffic moving 
through the area, and operation and maintenance (O&M) activities associated with outside waste storage 
areas located close to the security fence. 

1.2.1.3 Ecological, cultural, archeological, and historical resources 

The following sections give a brief overview of the soils, terrestrial and aquatic systems, wetlands, and 
cultural resources at PGDP. A more detailed description, including an identification and discussion of 
sensitive habitats and threatened and endangered (T&E) species, is contained in the Investigation of 
Sensitive Ecological Resources Inside the Paducah Gaseous Diffusion Plant, Paducah, Kentucky 
(CDM 1994) and the Environmental Investigations at the Paducah Gaseous Diffusion Plant and 
Surrounding Area, McCracken County, Kentucky (COE 1994).  
 
Soils and Prime Farmland. Six soil types are associated with PGDP as mapped by the Natural 
Resources Conservation Service (NRCS), formerly the Soil Conservation Service (USDA 1976). These 
are Calloway silt loam, Grenada silt loam, Loring silt loam, Falaya-Collins silt loam, Vicksburg silt loam, 
and Henry silt loam. 

The dominant soil types, the Calloway and Henry silt loams, consist of nearly level, somewhat poorly 
drained to poorly drained soils, that formed in deposits of loess and alluvium. These soils tend to have 
low organic content, low buffering capacity, and acidic hydrogen-ion concentration (pH) ranging from 4.5 
to 5.5. The Henry and Calloway series have a fragipan horizon, a compact and brittle silty clay loam layer 
that extends from 66 centimeters (26 inches) bgs to a depth of 127 centimeters (50 inches) or more. The 
fragipan reduces the vertical movement of water and causes a seasonally perched water table in some 
areas at PGDP. In areas within the PGDP where past construction activities have disturbed the fragipan 
layer, the soils are best classified as “urban.” 

Prime farmland, as defined by the NRCS, is land that is best suited for food, feed, forage, fiber, and 
oilseed productions, excluding “urban built-up land or water” [7 CFR §§ 657 and 658]. The NRCS 
determines prime farmland based on soil types found to exhibit soil properties best suited for growing 
crops. These characteristics include suitable moisture and temperature regimes, pH, drainage class, 
permeability, erodibility factor, and other properties needed to produce sustained high yields of crops in 
an economical manner. Prime farmland is located north of the PGDP plant area. The prime farmland 
north of the plant is predominantly located in areas having soil types of Calloway, Grenada, and Waverly.  

Terrestrial Systems. The terrestrial component of the PGDP ecosystem includes the plants and animals 
that use the upland habitats for food, reproduction, and protection. The upland vegetative communities 
consist primarily of grassland, forest, and thicket habitats with agricultural areas. The main crops grown 
in the PGDP area include soybeans, corn, tobacco, and sorghum. 

Most of PGDP has been cleared of vegetation at some time, and much of the grassland habitat currently is 
mowed by PGDP personnel. A large percentage of the adjacent WKWMA is managed to promote native 
prairie vegetation by burning, mowing, and various other techniques. These areas have the greatest 
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potential for restoration and for establishment of a sizeable prairie preserve in the Jackson Purchase area 
(KSNPC 1991). 

Canopy species of the forested areas include oaks, hickories, maples, elms, and sweetgum. Understory 
species include snowberry, poison ivy, trumpet creeper, Virginia creeper, and Solomon’s seal. 

Thicket areas consist predominantly of maples, black locust, sumac, persimmon, and forest species in the 
sapling stage with herbaceous ground cover similar to that of the forest understory. 

Wildlife commonly found in the PGDP area consists of species indigenous to open grassland, thicket, and 
forest habitats. The species documented to occur in the area are discussed in the following paragraphs. 

Small mammal surveys conducted on WKWMA documented the presence of southern short-tailed shrew, 
prairie vole, house mouse, rice rat, and deer mouse (KSNPC 1991). Large mammals commonly present in 
the area include coyote, eastern cottontail, opossum, groundhog, whitetail deer, raccoon, and gray 
squirrel. 

Typical birds of the area include European starling, cardinal, red-winged blackbird, mourning dove, 
bobwhite quail, turkey, killdeer, American robin, eastern meadowlark, eastern bluebird, bluejay, red-tail 
hawk, and great horned owl. 

Amphibians and reptiles present include cricket frog, Fowler’s toad, common snapping turtle, green tree 
frog, chorus frog, southern leopard frog, eastern fence lizard, and red-eared slider (KSNPC 1991). 

Mist netting activities in the area have captured red bat, little brown bat, Indiana bat, northern long-eared 
bat, evening bat, and eastern pipistrelle (KSNPC 1991). 

Aquatic Systems. The aquatic communities in and around PGDP area that could be contaminated by 
plant discharges include two perennial streams (Bayou Creek and Little Bayou Creek), the North-South 
Diversion Ditch, a marsh located at the confluence of Bayou Creek and Little Bayou Creek, and other 
smaller drainage areas. The dominant taxa in all surface waters include several species of sunfish, 
especially bluegill and green sunfish, as well as bass and catfish. Shallow streams, characteristic of the 
two main area creeks, are dominated by bluegill, green and longear sunfish, and stonerollers. 

Threatened and Endangered Species. Potential habitat for federally listed T&E species was evaluated 
for the area surrounding PGDP during the 1994 U.S. Army Corps of Engineers (COE) environmental 
investigation of the PGDP (COE 1994) and inside the fence of the PGDP during the 1994 investigation of 
sensitive resources at the PGDP (CDM 1994). Investigation inside the PGDP security fence did not detect 
any T&E species or their preferred habitats, and the U.S. Fish and Wildlife Service has not designated 
critical habitat for any species within DOE property.  

Cultural, Archaeological, and Historic Resources. In accordance with the National Historic 
Preservation Act (NHPA), a Programmatic Agreement among the DOE Paducah Site Office, the 
Kentucky State Historic Preservation Officer, and the Advisory Council on Historic Preservation 
Concerning Management of Historical Properties was signed in January 2004. DOE developed the 
Cultural Resources Management Plan for the Paducah Gaseous Diffusion Plant, Paducah Gaseous 
Diffusion Plant, McCracken County, Kentucky (CRMP) (BJC 2006) to define the preservation strategy for 
PGDP and direct efficient compliance with the NHPA and federal archaeological protection legislation at 
PGDP. PGDP facilities are documented with survey forms and photographs in the Cultural Resources 
Survey for the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, BJC/PAD–688/R1. No 
archaeological resources have been identified within the vicinity of the facilities identified as sources for 
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the Southwest Groundwater Plume. If portions of the project remove soils that previously have been 
undisturbed, in accordance with the CRMP, an archaeological survey will be conducted. If archaeological 
properties are identified and will be affected adversely, appropriate mitigation measures will be 
employed.  

1.2.1.4 Surface water hydrology, wetlands, and floodplains 

Surface Water Hydrology. PGDP is located in the western portion of the Ohio River drainage basin, 
approximately 24 km (15 miles) downstream of the confluence of the Ohio River with the Tennessee 
River and approximately 56 km (35 miles) upstream of the confluence of the Ohio River with the 
Mississippi River. Locally, the PGDP is within the drainage areas of the Ohio River, Bayou Creek (also 
known as Big Bayou Creek), and Little Bayou Creek.  

The plant is situated on the divide between the two creeks. Surface flow is east-northeast toward Little 
Bayou Creek and west-northwest toward Bayou Creek. Bayou Creek is a perennial stream on the western 
boundary of the plant that flows generally northward, from approximately 2.5 miles south of the plant site 
to the Ohio River along a 14.5-km (9-mile) course. The Little Bayou Creek drainage originates within 
WKWMA and extends northward and joins Bayou Creek near the Ohio River along a 10.5-km (6.5-mile) 
course. 

Most of the flow within Bayou and Little Bayou Creeks is from process effluents or surface water runoff 
from PGDP. Plant discharges are monitored at the Kentucky Pollutant Discharge Elimination System 
(KPDES) outfalls prior to discharge into the creeks.  

Wetlands. The 1994 COE environmental investigations identified 1,083 separate wetland areas and 
grouped them into 16 vegetative cover types encompassing forested, scrub/shrub, and emergent wetlands 
(COE 1994). Wetland vegetation consists of species such as sedges, rushes, spikerushes, and various 
other grasses and forbs in the emergent portions; red maple, sweet gum, oaks, and hickories in the 
forested portions; and black willow and various other saplings of forested species in the thicket portions.  

Five acres of potential wetlands were identified inside the fence at PGDP (COE 1995). The COE made 
the determination that these areas are jurisdictional wetlands. Wetlands inside the plant security fence are 
confined to portions of drainage ditches traversing the site. These areas provide some groundwater 
recharge, floodwater retention, and sediment retention. While the opportunity for these functions and 
values is high, the effectiveness is low due to water exiting the area quickly through the drainage system. 
Other functions and values (e.g., wildlife benefits, recreation, diversity, etc.) are very low. 

Floodplains. Floodplains were evaluated during the 1994 COE environmental investigation of PGDP 
(COE 1994). This evaluation used the Hydrologic Engineering Center Computer Program-2 model to 
estimate 100- and 500-year flood elevations. Flood boundaries from the Hydrologic Engineering Center 
Computer Program-2 model were delineated on topographic maps of the PGDP area to determine areal 
extent of the flood waters associated with these events. 

Flooding is associated with the Ohio River, Bayou Creek, and Little Bayou Creek. The majority of 
overland flooding at PGDP is associated with storm water runoff and flooding from Bayou and Little 
Bayou Creeks. A floodplain analysis performed by COE (1994) found that much of the built-up portions 
of the plant lie outside the 100- and 500-year floodplains of these streams. Drainage ditches inside the 
PGDP security fence can contain nearly all of the expected 100- and 500-year flood discharges 
(COE 1994). It should be noted that precipitation frequency estimates for the 100- and 500-year events 
were updated in 2004 in the National Oceanic and Atmospheric Administration’s (NOAA) Atlas 14 
(NOAA 2004). In the updated report, the mean precipitation estimate for the 100-year, 24-hour event in 
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Atlas 14 for the Paducah area is 10.1% to 15% greater than the mean estimate in previous publications. 
As stated in Atlas 14, in many cases, the mean precipitation estimate used previously still is within the 
confidence limits provided in Atlas 14; therefore, it is assumed the plant ditches still will contain the 100- 
and 500-year discharges.  

1.2.1.5 Regional and study area geology and hydrogeology 

Regional Geology. PGDP is located in the Jackson Purchase Region of Western Kentucky, which 
represents the northern tip of the Mississippi Embayment portion of the Coastal Plain. The Jackson 
Purchase Region is an area of land that includes all of Kentucky west of the Tennessee River. The 
stratigraphic sequence in the region consists of Cretaceous, Tertiary, and Quaternary sediments 
unconformably overlying Paleozoic bedrock. Figure 1.6 summarizes the geologic and hydrogeologic 
systems of the PGDP region. 

Within the Jackson Purchase Region, strata deposited above the Precambrian basement rock attain a 
maximum thickness of 3,659 to 4,573 m (12,000 to 15,000 ft). Exposed strata in the region range in age 
from Devonian to Holocene. The Devonian stratum crops out along the western shore of Kentucky Lake.  

Mississippian carbonates form the nearest outcrop of bedrock and are exposed approximately 14.5 km 
(9 miles) northwest of PGDP in southern Illinois (Clausen et al. 1992). The Coastal Plain deposits 
unconformably overlie Mississippian carbonate bedrock and consist of the following: the Tuscaloosa 
Formation; the sand and clays of the Clayton/McNairy Formations; the Porters Creek Clay; and the Eocene 
sand and clay deposits (undivided Jackson, Claiborne, and Wilcox Formations). Continental Deposits 
unconformably overlie the Coastal Plain deposits, which are, in turn, covered by loess and/or alluvium. 

Relative to the shallow groundwater flow system in the vicinity of PGDP, the Continental Deposits and 
the overlying loess and alluvium are of key importance. The Continental Deposits resemble a large low-
gradient alluvial fan that covered much of the region and eventually buried the erosional topography. A 
principal geologic feature in the PGDP area is the Porters Creek Clay Terrace, a subsurface terrace that 
trends approximately east to west across the southern portion of the plant. The Porters Creek Clay Terrace 
represents the southern limit of erosion or scouring of the ancestral Tennessee River. Thicker sequences 
of Continental Deposits, as found underlying PGDP, represent valley fill deposits and can be informally 
divided into a lower unit (gravel facies) and an upper unit (clay facies). The Lower Continental Deposit 
(LCD) is the gravel facies consisting of chert gravel in a matrix of poorly sorted sand and silt that rests on 
an erosional surface representing the beginning of the valley fill sequence. In total, the gravel units 
average approximately 9.14 m (30 ft) thick, but some thicker deposits [as much as 15.25 m (50 ft)] exist 
in deeper scour channels. The Upper Continental Deposit (UCD) is primarily a sequence of fine-grained, 
clastic facies varying in thickness from 4.6 to18.3 m (15 to 60 ft) that consist of clayey silts with lenses of 
sand and occasional gravel. The Upper Continental Recharge System (UCRS) is comprised of alluvial 
deposits, which vary considerably in grain size and porosity. Based on geologic logs, the lithology 
reflects facies changes that range from silt to sand to clay. Some logs indicate clay is present from land 
surface to the top of the RGA, which confines the aquifer. Other logs indicate there are areas where only 
silt and sand are present from land surface to the top of the RGA, so the RGA is unconfined in these 
areas. The RGA receives recharge most readily in the unconfined areas. These areas may serve as 
pathways for contaminant migration from the UCRS to the RGA. 

The area of the Southwest Plume lies within the buried valley of the ancestral Tennessee River in which 
Pleistocene Continental Deposits (the fill deposits of the ancestral Tennessee River Basin) rest 
unconformably on Cretaceous marine sediments. Pliocene through Paleocene formations in the area of the 
Southwest Plume have been removed by erosion from the ancestral Tennessee River Basin. In the area of 
the Southwest Plume and its sources, the upper McNairy Formation consists of 18.3 to 21.3 m (60 to



Figure 1.6. Generalized Lithostratigraphic Column of the PGDP Region
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70 ft) of interbedded units of silt and fine sand and underlies the Continental Deposits. Total thickness of 
the McNairy Formation is approximately 68.6 m (225 ft). 

The surface deposits found in the vicinity of PGDP consist of loess and alluvium. Both units are 
composed of clayey silt or silty clay and range in color from yellowish-brown to brownish-gray or tan, 
making field differentiation difficult. 

Regional Hydrogeology. The local groundwater flow system at the PGDP site occurs within the sands of 
the Cretaceous McNairy Formation, Pliocene terrace gravels, Plio-Pleistocene lower continental gravel 
deposits and upper continental deposits, and Holocene alluvium (Jacobs EM Team 1997; MMES 1992). 
Four specific components have been identified for the groundwater flow system and are defined as 
follows from lowest to uppermost. 

(1) McNairy Flow System. Formerly called the deep groundwater system, this component consists of the 
interbedded and interlensing sand, silt, and clay of the Cretaceous McNairy Formation. Sand facies 
account for 40% to 50% of the total formation’s thickness of approximately 68.6 m (225 ft). 
Groundwater flow is predominantly north. 

(2) Terrace Gravel. This component consists of Pliocene(?)-aged gravel deposits (a question mark 
indicates uncertain age) and later reworked sand and gravel deposits found at elevations higher than 
97.5 m (320 ft) amsl in the southern portion of the plant site; they overlie the Paleocene Porters Creek 
Clay and Eocene sands. These deposits usually lack sufficient thickness and saturation to constitute 
an aquifer. Terrace Gravel is not present in the area of the Southwest Plume sources. 

(3) RGA. This component consists of the Quaternary sand and gravel facies of the LCDs and Holocene 
alluvium found adjacent to the Ohio River and is of sufficient thickness and saturation to constitute an 
aquifer. These deposits are commonly thicker than the Pliocene(?) gravel deposits, having an average 
thickness of 9.1 m (30 ft), and range up to 15.24 m (50 ft) in thickness along an axis that trends east–
west through the plant site. Prior to 1994, the RGA was the primary aquifer used as a drinking water 
source by nearby residents. The RGA has not been formally classified, but likely would be considered 
a Class II groundwater under EPA Groundwater Classification guidance (EPA 1986). Groundwater 
flow is predominantly north toward the Ohio River. 

(4) Upper Continental Recharge System. The UCRS consists of the surficial alluvium and UCDs. Sand 
and gravel lithofacies appear relatively discontinuous in cross-section, but portions may be 
interconnected. The most prevalent sand and gravel deposits occur at an elevation of approximately 
105.2 to 106.9 m (345 to 351 ft) amsl; less prevalent deposits occur at elevations of 102.7 to 103.9 m 
(337 to 341 ft) amsl. Groundwater flow is predominantly downward into the RGA from the UCRS, 
which has a limited horizontal component in the vicinity of PGDP. The UCRS is comprised of 
alluvial deposits, which vary considerably in grain size and porosity. Based on geologic logs, the 
lithology reflects facies changes that range from silt to sand to clay. Some logs indicate clay is present 
from land surface to the top of the RGA, which confines the aquifer. Other logs indicate there are 
areas where only silt and sand are present from land surface to the top of the RGA, so the RGA is 
unconfined in these areas. The RGA receives recharge most readily in the unconfined areas. These 
areas may serve as pathways for contaminant migration from the UCRS to the RGA. 

The primary groundwater flow systems associated with the Southwest Plume are the UCRS and the RGA. 
Figure 1.7 shows the different water-bearing zones and their relationships in the PGDP area. In the area of 
the Southwest Plume, groundwater flow and contaminant migration through the upper 13.7 to 16.76 (45 
to 55 ft) of subsurface soil (UCD) is predominantly downward with little lateral spreading. This flow 
system is termed the UCRS. Locally, the UCRS consists of three hydrogeologic units (HUs), an upper silt  
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interval (HU1), an intermediate horizon of sand and gravel lenses (HU2), and a lower silt and clayey silt 
interval (HU3). Groundwater flow rates in the UCRS tend to be on the order of 0.03 m per day [0.1 ft per 
day (ft/day)]. The silts and clays of the UCRS readily adsorb some contaminants, such as many metals 
and radionuclides, retarding the migration of these contaminants in groundwater from the source areas. 
Moreover, laterally extensive silt and clay horizons in the UCRS may halt the downward migration of 
DNAPLs, but foster the development of DNAPL pools in the subsurface. 

Groundwater occurrence in the UCRS is primarily the result of infiltration from natural and 
anthropogenic recharge. Flow is predominantly downward. Groundwater in the UCRS provides recharge 
to the underlying RGA. The water table in the UCRS varies both spatially and seasonally due to lithologic 
heterogeneity and recharge factors (infiltration of focused run-off from engineered surfaces, seepage due 
to variations in cooling water line integrity, rainfall and evapotranspiration), and averages approximately 
5.2 m (17 ft) in depth with a range of 0.61 to 15.25 m (2 to 50 ft). 

Downward vertical hydraulic gradients generally range from 0.15 to 0.30 m per m (0.5 to 1 ft per ft) 
where measured by monitoring wells (MWs) completed at different depths in the UCRS. Monitoring 
wells in the south-central area of PGDP (south of the C-400 Building and east of the C-720 Building) 
have lower water level elevations than MWs in other areas of the plant (DOE 1997). Hydraulic 
conductivity in the UCRS has been determined from numerous slug tests in a previous investigation 
(CH2M HILL 1992). Hydraulic conductivity ranges from 1.0E-08 to 6.9E-04 centimeters per second 
(cm/s) [3.9E-09 to 2.7E-04 inches/second (in/s)] with a geometric mean of 1.4E-05 cm/s (5.5E-06 in/s). It 
should be noted that one pumping test has been performed in the UCRS. The pumping well W-1 was able 
to sustain a withdrawal rate of 0.01 gal per minute via a peristaltic pump, which is equivalent to 
approximately 15 gal per day. 

A thick interval of late Pleistocene sand and gravel from a depth interval of 18.3 to 27.4 m (60 to 90 ft) 
(LCD) represents the shallow, uppermost aquifer underlying most of PGDP, referred to as the RGA. The 
RGA consists of a discontinuous upper horizon of fine to medium sand (HU4) and a lower horizon of 
medium to coarse sand, and gravel (HU5). The RGA is the main pathway for lateral flow and dissolved 
contaminant migration off-site. Variations in hydraulic conductivity and the location of discrete sources 
of recharge govern the local direction and rate of groundwater flow; however, overall flow within the 
RGA trends north-northeast toward the Ohio River, which represents the regional hydraulic base level.  

Appendix C describes the process used for this FFS to determine the location of the HU3/HU4 contact at 
the Southwest Plume source areas, based on lithologic logs for boreholes and MWs provided in the WAG 
27 RI (DOE 1999a) and the SI Report (DOE 2007). The location of the contact was used in modeling 
migration of contaminants from the source areas to the RGA. The location of the contact was determined 
using the following evaluation steps: 
 
(1) Locate the gravel layer in the RGA in the well logs. 

(2) Locate the sand layers above the gravel layer. 

(3) The top of the HU4 layer, where present, is considered to be the top of the saturated sand unit, not 
containing significant silts or clays, immediately overlying the HU5 gravel layer. If the HU4 is not 
present, then the top of the HU5 gravel is considered to be the contact. 

The methodology for choosing the HU3/HU4 contact considers the clay content of the sand layer because 
significant clay content would reduce the capacity of the sand to the extent that its hydraulic properties 
would be more similar to the HU3 unit. Table C.2 and Figure C.1 of Appendix C provide the Oil 
Landfarm location of the HU3/HU4 contact location based on the well logs. The average location of the 
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HU3/HU4 contact is at 53 ft below the surface at the Oil Landfarm. Table C.3 and Figure C.2 of 
Appendix C provide the C-720 location of the HU3/HU4 contact location based on the well logs. The 
average location of the HU3/HU4 contact is at 58.4 ft below the surface at C-720. 

The RGA typically has a high hydraulic conductivity with a range from 1.9E-02 to 2.0E+00 cm/s 
(7.5E-03 to 7.9E-01 in/s) as determined from aquifer testing. RGA horizontal hydraulic gradients range 
between 1.84×10-4 and 2.98×10-3 ft/ft and have average and median values of 7.81×10-4 and 4.4×10-4 ft/ft, 
respectively. Groundwater flow rates within the RGA average approximately 1 to 3 ft/day. Contaminant 
migration tends to be less retarded in the coarse sediments of the RGA due to its high groundwater flow 
rate and also due to the low fraction of organic carbon (0.02%). 

Study Area Geology. The geologic layers at the Oil Landfarm consist primarily of silt/sandy/silty sand 
with some clay (DOE 2007). This is indicative of the UCD overlaid with surface soil. In general, the 
subsurface soils typically are silts to a depth of 7.6 to 9.14 m (25 to 30 ft). Sand is common below a depth 
of 9.14 m (30 ft). The lower portion of the UCD often exhibits a noticeable increase in grain size and a 
significant increase in moisture content consistent with the contact between the UCD and the LCD. A 
geologic cross-section in the general area of the Oil Landfarm is provided in Figure 1.8. A cross-section 
in the immediate area of the Oil Landfarm is provided in Figure 1.9. 

The geologic strata found in the C-720 Building Area range from clays to silts to sands. Silt and clay are 
the predominant subsurface soil texture to a depth of 4.6 to 6.1 m (15 to 20 ft). Interbedded sand and clay 
units are commonly found below those depths. Clay and sandy clay/clayey sand are present near the 
bottom of most of the soil borings northeast of C-720 Building (DOE 2007). A geologic cross-section in 
the general area of the C-720 Northeast Site is provided in Figure 1.10. A cross-section in the immediate 
area of the C-720 Northeast Site is provided in Figure 1.11. 

Immediately southeast of the C-720 Building silt and clay are present to a depth of 15 ft with interbedded 
sand and clay layers found at deeper horizons. Medium-to-coarse-grained sand, suggestive of the contact 
between the UCDs and LCDs, was encountered near the bottom of borings in the southeast corner. A 
geologic cross-section in the general area of the C-720 Southeast Site is provided in Figure 1.10. A cross-
section in the immediate area of the C-720 Southeast Site is provided in Figure 1.12. 

The Southwest Plume investigation of the Storm Sewer included 15 soil borings (DOE 2007). Each 
boring was placed as closely to the Storm Sewer as possible in an attempt to collect soil samples from the 
base of the backfill material in which the Storm Sewer rests. Borings did not exceed 6.1 m (20 ft) in 
depth. The soil cores consisted primarily of silt and clay with occasional lenses of sand toward the bottom 
of the sample interval. Because this was an area of construction, the majority of the sediments 
encountered bgs were possibly backfill material. 

Study Area Hydrogeology. The Southwest Plume SI included soil sampling within the upper 18.3 m (60 
ft) of the Oil Landfarm. Soil samples verified the presence of the HU1, HU2, and HU3 members of the 
UCRS. The UCRS is comprised of alluvial deposits, which vary considerably in grain size and porosity. 
Based on geologic logs, the lithology reflects facies changes that range from silt to sand to clay. Some 
logs indicate clay is present from land surface to the top of the RGA, which confines the aquifer. Other 
logs indicate there are areas where only silt and sand are present from land surface to the top of the RGA, 
so the RGA is unconfined in these areas. The RGA receives recharge most readily in the unconfined 
areas. These areas may serve as pathways for contaminant migration from the UCRS to the RGA. HU3 
sediments tended to be coarser grained than typical. The RGA was not encountered, although the final 
interval sampled 16.76 to 18.3 m (55 to 60 ft) often revealed a noticeable increase in grain size and a
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significant increase in moisture content, consistent with trends near the top of the RGA. At the Oil 
Landfarm, the depth to the water table in the UCRS averages approximately 4.26 m (14 ft), but can be as 
shallow as 2.13 m (7 ft) due to seasonal variability. Slug tests on UCRS MWs near the Oil Landfarm 
indicated a hydraulic conductivity of approximately 1.5E-05 in/s (3.9E-05 cm/s) (DOE 2007). 

Soil sampling to a depth of 18.3 m (60 ft) was conducted at the C-720 Building Area. As in other soil 
borings in the C-720 Building Area, the soil textures are inconsistent with the typical HU2/HU3 contact 
where the top of the HU3 appears to consist predominately of silty sands. The RGA was not encountered. 
In the C-720 Building Area, the depth to water in the UCRS ranges from 1.83 to 13.7 m (6 to 45 ft) below 
surface with an average of 8.8 m (29 ft). The hydraulic conductivity of the UCRS near the C-720 Building 
is 1.34E-05 in/sec (3.4E-05 cm/s) (DOE 2007). 

The Southwest Plume SI consisted of soil sampling to a depth of 6.1 m (20 ft) adjacent to the Storm 
Sewer. Because this was an area of construction, the majority of the soil encountered bgs probably was 
backfill material. The soils typically were silts, clays, and fine sands that were similar to the HU1 
sediments (DOE 2007). 

1.2.2 Contaminant History 

The Southwest Plume refers to an area of groundwater contamination at PGDP in the RGA that is south 
of the Northwest Groundwater Plume and west of the C-400 Building. The Southwest Plume was 
identified during the WAG 27 RI in 1998 (DOE 1999a). Additional work to characterize the plume 
(SWMU 210) was performed as part of the WAG 3 RI and Data Gaps Investigations, both in 1999. The 
Southwest Plume SI (DOE 2007) most recently evaluated potential source areas of contamination to the 
Southwest Plume (see Figure 1.4) and profiled the current level and distribution of VOCs in the plume 
along the west plant fenceline. Confirmation of the nature and extent of contamination from the 
Southwest Plume SI is discussed in Section 1.2.3. Figure 1.13 presents the extent of the TCE plume for 
the Southwest Plume, as it was understood in 2003, prior to the Southwest Plume SI. Figures 1.14 through 
1.16 provide historical TCE data and the associated plume interpretation associated with the soil samples 
collected in the area of the cross-sections provided in Figures 1.9, 1.11 and 1.12. The history of each of 
the source areas is presented here. 

1.2.2.1 C-747-C Oil Landfarm (SWMU 1) 

Between 1973 and 1979, the Oil Landfarm was used for landfarming of waste oils contaminated with 
TCE, uranium, polychlorinated biphenyls (PCBs), and 1,1,1-trichloroethane (TCA). These waste oils are 
believed to have been derived from a variety of PGDP processes. The landfarm consisted of two 104.5-m2 
(1,125-ft2) plots that were plowed to a depth of 0.305 to 0.61 m (1 to 2 ft). Waste oils were spread on the 
surface every 3 to 4 months, then the area was limed and fertilized.  

1.2.2.2 C-720 Building Area (SWMUs 211A and 211B) 

The C-720 Building is located in the west-central area of the PGDP, southwest of the C-400 Building. 
The C-720 Building consists of several repair and machine shops, as well as other support operations. The 
WAG 27 RI identified areas of TCE contamination at the C-720 Building Area. This FFS addresses two 
areas that were identified in the Resolution. One area was underneath the parking lot and equipment 
storage area at the northeast corner of the building. The second area was located underneath the parking 
lot adjacent to the loading docks at the southeast corner of the building.  
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C-720 Northeast Site (SWMU 211A). Contamination found to the northeast of the C-720 Building is 
believed to have been released during routine equipment cleaning and rinsing performed in the area. 
Solvents were used to clean parts, and the excess solvent may have been discharged on the ground. Spills 
and leaks from the cleaning process also may have contaminated surface soils in the area. Solvents may 
have migrated as dissolved contamination, as rainfall percolating through the soils and migrating to 
deeper soils and the shallow groundwater, or as DNAPL migrating to adjacent and underlying soils.  

C-720 Southeast Site (SWMU 211B). The source of VOC contamination found southeast of the C-720 
Building is not certain. The VOCs found in this area may have originated from spills that occurred within the 
building, with subsequent discharge to storm drains leading to the southeast corner of the building or from 
spills or leaks on the loading dock or parking lot located to the southeast of the building. The area of concern 
discovered during the WAG 27 RI is near the outlet to one of the storm drains for the east end of the building. 
A storm sewer inlet for the southeast parking lot also is located in the vicinity. The north edge of the parking 
lot, where the contamination occurs, is the location of one of the loading docks for the C-720 Building, an 
area where chemicals, including solvents, may have been loaded or unloaded.  

1.2.2.3 C-747 Plant Storm Sewer (SWMU 102) 

During the WAG 6 RI, VOC contamination of subsurface soils was identified near two of the lateral lines 
that feed into the main storm sewer that runs south of the C-400 Building to Outfall 008 on the west side 
of PGDP. At one time, the eastern lateral appears to have been connected to the TCE degreaser sump 
inside the C-400 Building. The TCE that leaked from the sump/storm sewer connection to the 
surrounding soils had been identified as a potential source of groundwater contamination. There was a 
possibility that TCE was transported down the lateral to the main storm sewer line running to Outfall 008, 
encountered an undetermined breach in the storm sewer, and leaked to the surrounding soils to become a 
source of TCE to the Southwest Plume.  

The C-400 Building to Outfall 008 storm sewer drains the central west portion of the plant. Major areas 
and buildings that contribute storm water runoff to the system include all of the following: 

• C-631 Cooling Towers 
• C-331 Process Building (roof drains for northwest quadrant) 
• C-310 Building (roof drains for north half) 
• C-410/C-420 Complex 
• C-400 Building 
• C-409 Building 
• C-600 Steam Plant area 
• C-720 Building (roof drains for north and west sides and associated shops on north side) 
• C-746-H3 Storage Pad 
• C-740 Storage Yard 

Construction drawings show that the Outfall 008 storm sewer begins to the east of the C-400 Building as 
a 15-inch-diameter pipe. The video survey of the Outfall 008 storm sewer that was part of the Southwest 
Plume SI revealed that the main storm sewer south of the C-400 Building is a 91.44-cm-diamter (36-inch-
diameter), reinforced-concrete pipe that enlarges to a 121.9-cm-diameter (48-inch-diameter) pipe and then 
a 137.16-cm-diameter (54-inch-diameter) pipe between 10th and 8th Streets. West of 8th Street, the Outfall 
008 storm sewer continues as a 182.9-cm-diameter (72-inch-diameter) pipe. The video survey confirmed 
that the bottom of the storm sewer is between 3.96 to 4.6 m (13 and 15 ft) bgs. Construction drawings 
indicate that the feeder lines into the main storm sewer range from 8-inch-diameter vitreous clay pipe to 
60.96-cm-diameter (24-inch-diameter) concrete pipe. 
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1.2.2.4 C-747 Contaminated Burial Yard (SWMU 4) 

The C-747 Contaminated Burial Yard operated from 1951 through 1958 and was used for disposal of 
contaminated and uncontaminated trash, some of which was burned. Waste materials from the C-400 
Building, originally designated for the C-404 Burial Area, may have been placed at SWMU 4 as well. 
Scrapped equipment with surface contamination from the enrichment process also was buried. The site 
consists of several pits excavated to about 15 ft. The waste was placed in the pits and was covered with 2 
to 3 ft of soil. A 6-inch clay cap was installed in 1982 (DOE 2007).  

The site was investigated during the Phase II SI and the WAG 3 RI. The COCs identified in these reports 
include radionuclides, heavy metals, solvents, semivolatile organics, and PCBs. The Southwest Plume SI 
focused on the RGA groundwater east and west of the unit and did not evaluate the fate and transport or 
risk contributions from those COCs. The Burial Grounds OU RI will evaluate these areas further (DOE 
2007). 

1.2.2.5 Previous investigations 

Investigations of the Southwest Plume and potential source areas are documented in the following reports.  

• Results of the Site Investigation, Phase I, at the Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky (CH2M HILL 1991). 

• Results of the Site Investigation, Phase II, at the Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky (CH2M HILL 1992). 

• Final Remedial Action Report for Waste Area Grouping (WAG) 23 and Solid Waste Management 
Unit 1 of WAG 27 at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky (DOE 1998a).  

• Remedial Investigation Report for Waste Area Grouping 27 at the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky (DOE 1999a). 

• Remedial Investigation Report for Waste Area Grouping 6 at the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky (DOE 1999b). 

• Remedial Investigation Report for Waste Area Grouping 3 at the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky (DOE 2000a). 

• Data Report for the Sitewide Remedial Evaluation for Source Areas Contributing to Off-Site 
Groundwater Contamination at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky (also 
known as Data Gaps Document) (DOE 2000b). 

• Feasibility Study for the Groundwater Operable Unit at the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky (DOE 2001b). 

• Site Investigation Report for the Southwest Groundwater Plume at the Paducah Gaseous Diffusion 
Plant, Paducah, Kentucky (DOE 2007). 

• Focused Feasibility Study for the Southwest Groundwater Plume Volatile Organic Compound 
Sources (Oil Landfarm and C-720 Northeast and Southeast Sites) at the Paducah Gaseous Diffusion 
Plant, Paducah, Kentucky (DOE 2010a). 
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1.2.2.6 Southwest Plume SI 

The Oil Landfarm, C-720 Building Area, and Storm Sewer most recently were investigated in the 
Southwest Plume SI. The objectives of the Southwest Plume SI were to collect sufficient data to do the 
following: 

• Determine which units are sources of contamination to the Southwest Plume; 

• Determine which units are not sources of contamination to the Southwest Plume;  

• Fill data gaps for risk assessment of the identified source areas; and 

• Reduce uncertainties and increase the understanding of the Southwest Plume and potential sources so 
that appropriate response actions can be identified, as necessary. 

Data collection activities were designed to answer the principal study questions that were developed for 
each potential source area in the SI Work Plan (DOE 2004). At the Oil Landfarm, the C-720 Building 
Area, and along the Storm Sewer, VOC contamination in the shallow soils of the UCD were profiled 
using direct-push technology (DPT) combined with a membrane interface probe (MIP). Discrete-depth 
soil samples were collected to approximately 18.3 m (60 ft) bgs at the Oil Landfarm and the C-720 
Building Area and 6.1 m (20 ft) bgs along the Storm Sewer. These samples were sent to laboratories for 
analyses of VOCs (for all sites), metals, and radionuclides (only for samples from the C-720 Building 
Area and from along the Storm Sewer).  

Groundwater samples during the Southwest Plume SI were collected at various depths within the RGA 
using dual-wall reverse circulation drilling equipment at the Southwest Plume (SWMU 210). At the 
C-720 Building Area, groundwater samples were collected from the well cluster MW203 (RGA) and 
MW204 (UCRS). The principal study questions of the Southwest Plume SI did not require additional 
groundwater sampling to address the Oil Landfarm. Moreover, groundwater samples were not required to 
address the principal study questions for the Storm Sewer.  

Table 1.2 illustrates the investigations completed in the Southwest Plume area and potential source area to 
which each applies. 

1.2.3 Nature and Extent of Contamination 

This section illustrates and interprets the nature and extent of contamination for each study area. Potential 
source areas, as determined by the analytical results from field activities, are examined, and potential site-
related contaminants are identified. Conceptual site models (CSMs) for the Southwest Plume sources are 
presented and discussed. Evaluations in this section are based on data collected in the Southwest Plume SI 
and results from previous investigations.  

The historical data of operational events that provide an explanation for the presence of contamination at 
each of the study areas is described in Section 1.2.2, Site History. The degree to which these events 
impacted the surrounding areas was determined by the analytical results of the samples collected. In some 
cases, the close proximity of the study areas made isolating the original source of contamination difficult. 

1.2.3.1 Conceptual site model and site conditions 

The CSM for the Southwest Plume sites is presented in this section. The discussion of contaminant 
sources, release mechanisms, and transport pathways provides a basis for developing the RAOs and for 
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Table 1.2. Summary of Investigations and Areas Investigated 

Date Title Southwest 
Plume 

Oil 
Landfarm 

C-720 
Building 

Area 

Storm 
Sewer 

SWMU 
4* 

1989–1990 Phase I SI      
1990–1991 Phase II SI      
March 1996 Site-specific sampling      
1997 WAG 6 Remedial Investigation      
1998 WAG 23 Removal Action      
1998 WAG 27 Remedial Investigation      
1999 Sitewide Data Gaps Investigation      
1999 WAG 3 Remedial Investigation      
2001 Groundwater OU Feasibility Study      
2007 Southwest Plume Site Investigation      

*SWMU 4 is a component of the Burial Ground Operable Unit and will be remediated as necessary under that OU. 
OU = operable unit SI = site investigation 
WAG = waste area grouping  SWMU = solid waste management unit 
 
identifying and screening technologies and developing and analyzing alternatives. The CSM describes 
site conditions including nature and extent of contamination, contaminant fate and transport, and potential 
receptors. The CSM is described herein narratively and in the next three figures. The narrative CSM is 
comprised primarily of information summarized from the WAG 27 RI (DOE 1999a) and the SI Report 
(DOE 2007). The pictorial conceptual models, provided in Figures 1.17 and 1.18 for the Oil Landfarm 
and the C-720 Building Area, respectively, summarize the description, show surface and subsurface 
conditions, and aid in visualizing the narrative information. A pictorial CSM for the Storm Sewer is not 
provided. As discussed here, results of a video survey and sampling conducted during the Southwest 
Plume SI confirmed that the Storm Sewer was not a source of contamination to the Southwest Plume; 
therefore, the Storm Sewer is not carried forward in this FFS for alternative evaluation. The diagrammatic 
CSM detailing sources, receptors, and exposure pathways for both the Oil Landfarm and the C-720 
Building area is shown in Figure 1.19. 

Oil Landfarm CSM. The conceptual model of subsurface contamination for the Oil Landfarm consists of 
a discrete zone of soils with potential TCE DNAPL ganglia below the plow plots that extends from near 
the surface to the top of the RGA [approximately 16.76 m (55 ft) bgs]. The area of this contamination is 
estimated to be approximately 809 m2 (8,700 ft2or 0.2 acre). Ganglia of potential TCE DNAPL may 
continue to leach TCE to the UCRS groundwater. Although there have been infrequent historical 
detections of dissolved TCE levels within some of the source zones exceeding 10,000 µg/L (which is 
consistent with the presence of free-phase TCE in ganglia),1

                                                      
1With the exception of the single highest value of TCE contamination reported in soil at SWMU 1 (400,000 µg/kg), the 
TCE-in-soil levels are easily accounted for by dissolved-phase contamination derived from a small DNAPL source zone. For 
further information, the reader is referred to Feasibility Study for the Groundwater Operable Unit at Paducah Gaseous Diffusion 
Plant Paducah, Kentucky, DOE/OR/07-1857&D2, Volume 4, Appendix C5 (DOE 2001b). 

 no dissolved-phase concentrations greater 
than 10,000 µg/L have been detected in the UCRS or RGA water in the area of the Oil Landfarm for more 
than 10 years. Shallow groundwater flow is dominantly vertical in the Oil Landfarm area. The C-745-A 
Cylinder Yard located north and adjacent to SWMU 1 contains 10 ton cylinders of depleted uranium 
hexafluoride, which are not sources of VOCs or other groundwater contaminants. 
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Figure 1.17 Conceptual Model for the SWMU 1 TCE Source Area
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Figure 1.18. Conceptual Model for the C-720 TCE Source Areas
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Figure 1.19 Exposure Pathway Conceptual Model for the Southwest Plume Source Areas
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TCE levels in the RGA are highest below the Oil Landfarm at the top of the RGA and directly 
downgradient of the source zone. Mixing of the Oil Landfarm leachate with groundwater in the RGA 
reduces TCE levels from the Oil Landfarm in the RGA by an order of magnitude and eventually to lesser 
levels downgradient. As the TCE plume migrates downgradient, area recharge from the overlying UCRS 
displaces the plume deeper in the RGA. Figure 1.17, adapted from the WAG 27 RI Report (DOE 1999a), 
illustrates the pictorial CSM for TCE contamination from the Oil Landfarm. 

Oil Landfarm Site Conditions. Investigations on the Oil Landfarm include the Phase I and Phase II SIs 
(CH2M HILL 1991; CH2M HILL 1992), additional sampling performed to support the Feasibility Study 
for the Waste Area Group 23 and Solid Waste Management Unit 1 of Waste Area Group 27 at the 
Paducah Gaseous Diffusion Plant, Paducah, Kentucky, (DOE 1996a) and resulting Removal Action 
(DOE 1998a), and the WAG 27 RI. These investigations and actions identified VOCs, PCBs, dioxins, 
semivolatile organic compounds (SVOCs), heavy metals, and radionuclides as COCs. As part of the 
WAG 23 Removal Action, 17.58 m3 (23 yd3) of dioxin-contaminated soil was excavated and removed 
from the unit. Samples collected in a WAG 23 focused sampling event in February of 1996 from SWMU 
1 indicated the presence of cis-1,2-dichloroethene (cis-1,2-DCE) concentrations as high as 2,400 
milligrams per kilogram (mg/kg). Results of the WAG 23 focused sampling were published in the WAG 
23 FS (DOE 1996a). During the WAG 27 RI, the maximum detected TCE concentration was 439 mg/kg 
at 4.6 m (15 ft) bgs, with most TCE concentrations less than 100 mg/kg. Sampling locations from the 
WAG 27 RI are shown in Figure 1.20. TCE was not detected above method detection limits (MDLs) at any 
locations with the exception of the locations and results summarized in Figure 1.20.  

During the Southwest Plume SI, five borings (001-201 through 001-205) were placed within and adjacent 
to the soil contamination area defined during the WAG 27 RI (Figure 1.20). Soil samples were collected 
for analysis from the vadoze zone above the RGA. Borings did not exceed 18.3 m (60 ft) and were not 
advanced past the UCD. Soil samples were collected at approximately 4.6-m (15-ft) intervals. Sampling 
intervals were modified to reflect the MIP profile. No groundwater samples were collected during the 
investigation of this unit. Results from SI sampling are shown in Figure 1.20. 

The diagrammatic CSM in Figure 1.19 includes the pathways evaluated in the SI Baseline Human Health 
Risk Assessment (BHHRA) as well as pathways evaluated in earlier BHHRAs. The CSM shows that 
chemicals of potential concern in soil could reach receptors through direct exposure to contaminants in 
soil and through migration of contaminants to groundwater to which receptors could be exposed through 
drinking, showering, and household water use. The remaining exposure pathway shown in the CSM in 
Figure 1.19 involves exposure to vapors transported through soil into buildings. This vapor pathway is 
complete only for the VOC contaminants at these source areas. The SI BHHRA conducted a new risk 
assessment for this vapor pathway and for exposures to groundwater. The earlier BHHRAs evaluated 
direct exposure to soil and consumption of biota exposed to contaminated soil. The results of those risk 
assessments are summarized in Appendix D of this FFS. The earliest risk assessments included potential 
exposure through consumption of fish from contaminated surface water; however, the fish consumption 
pathway never was evaluated quantitatively for any on-site receptors and, therefore, was not included in 
the current CSM diagram.  

The highest levels of total VOCs detected in a single sample included TCE (3.5 mg/kg) and degradation 
products, cis-1,2-DCE (1.5 mg/kg) and VC (0.02 mg/kg); TCA (0.05 mg/kg); and 1,1-DCE (0.07 mg/kg). 
Some or all of these products were detected in samples from all sample intervals at the location collected 
to a depth of 18.1 m (59.5 ft). The high TCE concentration (3.5 mg/kg) was detected at 14.3 m (47 ft) bgs. 
Significant levels of TCE (1.8 mg/kg) and cis-1,2-DCE (0.086 mg/kg) were detected in a second location 
from all intervals collected to a depth of 17.07 m (56 ft), with the highest level of TCE detected at 17.07 m 
(56 ft) bgs. A third location exhibited lower levels of TCE and its degradation products, with the highest 
level of TCE (0.98 mg/kg) detected at 9.1 m (30 ft) bgs together with TCA (0.0034 mg/kg). Low levels of 
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TCE (0.37 mg/kg) and cis-1,2-DCE (0.2 mg/kg), were detected at 13.8 m (45.5 ft) in a fourth sample 
location. The fifth location did not contain any detectable concentrations of TCE or its degradation products, 
but had a slight detection of carbon disulfide (0.014 mg/kg) at 10.1 m (33 ft), which was the only 
contaminant above the MDL. The presence of daughter products of anaerobic biodegradation of 
chlorinated solvents and other markers of anaerobic biodegradation (i.e., carbon disulfide) indicate 
conditions suitable for enhanced anaerobic biodegradation are present at some locations in the vicinity of 
the Oil Landfarm. 

C-720 Building Area CSM. The conceptual model for the C-720 Building Area is similar to the Oil 
Landfarm, although the release mechanisms are dissimilar. In the C-720 Building Area model, the largest 
TCE source zone is below and adjacent to the outlet for the storm drain on the east end, south side of the 
C-720 Building, or a nearby storm sewer inlet for the parking lot. In either case, the interval of 
contaminated soils extends from the base of the storm sewer [1.52-m (5-ft) depth) to the base of the 
UCRS [18.3-m (60-ft) depth]. Soil TCE levels are elevated throughout the entire depth of the UCRS 
within the source zone, but the TCE levels are significantly lower in the soils above the water table, which 
averages a depth of 4.6 m (15 ft) bgs in this part of the C-720 Building Area. 

Repeated TCE releases potentially allowed DNAPL to accumulate and eventually migrate as a free-phase 
liquid through the UCRS; however, sufficient time has passed to dissolve the DNAPL so that only 
potential ganglia of TCE DNAPL remain. The water table is at a depth of approximately 4.6 m (15 ft). 
Soil TCE levels are elevated throughout the entire depth of the UCRS within the source zone, but the 
TCE levels are significantly lower in the soils above the water table where volatilization has been more 
effective.  

Although there have been infrequent historical detections of dissolved TCE levels within the source zone 
exceeding 10,000 µg/L (which is consistent with the presence of free-phase TCE in ganglia), no 
dissolved-phase concentrations greater than 10,000 µg/L have been detected in the UCRS or RGA water 
in the area of the Oil Landfarm for more than 10 years. Shallow groundwater flow is dominantly vertical. 
Once the contamination reaches the RGA, flow becomes horizontal. TCE levels in the leachate from the 
C-720 Building Area are diluted by an order of magnitude when mixed with RGA groundwater, with the 
concentrations further declining with distance in a downgradient direction. Figure 1.18, the pictorial site 
conceptual model of the C-720 Building Area TCE contamination, is taken from the WAG 27 RI Report 
(DOE 1999a). 

C-720 Northeast Site Conditions. The maximum TCE concentration detected (8.1 mg/kg) in the WAG 
27 RI was in a sample 9.1 m (30 ft) bgs located immediately north of the parking lot. The WAG 27 RI 
sampling location and results are shown in Figure 1.21. During the Southwest Plume SI (DOE 2007), 
investigation of soils of the C-720 Northeast Site consisted of six borings (720–101 through 720–106) 
placed between the north edge of the parking lot and a storm sewer to which all surface runoff for the 
parking lot flows (Figure 1.21). Because the conceptual release mechanism for the C-720 Northeast Site 
is routine equipment cleaning and rinsing performed in the area in the past, locations were selected to 
sample areas associated with these activities. Borings did not exceed 18.3 m (60 ft), and soil samples were 
collected at approximately 4.6-m (15-ft) intervals. Sampling intervals were modified to reflect the MIP 
profile. Analytical results below the soil background levels at PGDP were not included in the discussion 
of this investigation. 

Results indicated that soils containing very low levels of VOC contamination were detectable in the 
subsurface of the northeast corner of the C-720 Building Area. The highest level of TCE (0.98 mg/kg) 
detected during the SI sampling event was at 15.1 m (49.5 ft) bgs, with low levels of cis-1,2 DCE (0.05 
mg/kg) and 1,1-DCE (0.02 mg/kg) detected. Carbon disulfide (0.005 mg/kg) was detected at this location 
as well, but was not detected at any other locations during investigation of the northeast corner source 
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area. The second highest sample identified a maximum TCE concentration of 0.63 mg/kg at 17.2 m (56.5 
ft), with no degradation products detected above the MDLs. A third location had a similar maximum TCE 
level of 0.6 mg/kg at 14 m (46 ft) and included cis-1,2-DCE (0.019 mg/kg). The remaining three locations 
had low levels of TCE (0.01 to 0.06 mg/kg) and degradation products and other VOCs including 
tetrachloroethene, 1,2-dichloroethane, 1,1-DCE, carbon tetrachloride, and chloroform detected. The 
results confirmed that contamination had migrated to the area’s deeper soil. Results from SI sampling are 
shown in Figure 1.21. 

Samples from the well cluster MW203 (RGA) and MW204 (UCRS) were the only groundwater samples 
collected during the investigation of this unit (see monitoring well locations on Figure 1.21). The TCE 
levels declined from the UCRS to the RGA wells (280 to 99 μg/L). 

C-720 Southeast Site Conditions. In the WAG 27 RI, the maximum TCE concentration detected was 68 
mg/kg at 6.4 m (21 ft) bgs. Sampling locations and results are shown in Figure 1.21. During the Southwest 
Plume SI, two borings were placed through the parking lot adjacent to the C-720 Building loading dock. 
No groundwater samples were collected during investigation of this unit. Samples had low levels of TCE 
[maximum 0.20 mg/kg at 8.84 m (29 ft) bgs] with no associated degradation products. The results 
indicated that the locations sampled were at the periphery of the source area defined in the WAG 27 RI. 
Results from SI sampling are provided on Figure 1.21. 

Storm Sewer. The initial phase for the Southwest Plume SI of the Storm Sewer involved verifying the 
integrity of the Storm Sewer itself. Any breaks or cracks in the Storm Sewer could act as potential 
pathways for contamination. A video system was used to inspect approximately 914.4 m (3,000 ft) of the 
storm sewer from the east side of the C-400 Building to Outfall 008. The video indicated that the Storm 
Sewer had maintained its structural integrity. The actual physical properties of the Storm Sewer (diameter 
and length of pipe in sections) were different than expected in some areas, and these differences were 
documented for future reference. There were no significant holes or fractures visible in the Storm Sewer. 
The MIP/DPT samples were placed at locations near potential weaknesses in the storm sewer walls at 
depths of 5.73 and 6.1 m (18.8 to 20 ft) bgs, which is near but below the base of the storm sewer. 

Soil sample results from the Southwest Plume SI indicated that low levels of VOCs were present in the 
backfill at the Storm Sewer (DOE 2007). No groundwater samples were taken during the investigation of 
this unit. A video survey that confirmed the integrity of the Storm Sewer, combined with the soil sampling 
results, demonstrated that the Storm Sewer was not a source of contamination to the Southwest Plume; 
therefore, the Storm Sewer was not carried forward in the FFS for alternative evaluation. 

Analytical Data. Analytical data from previous investigations that were representative of current site 
conditions and met the requirements of the Risk Methods Document as well as the data collected during 
the most recent Southwest Plume SI were utilized in support of this evaluation (DOE 2001a). These 
datasets have been verified, validated, and assessed as documented in the respective investigations. The 
datasets were determined to meet the project goals and determined acceptable for use in decision making. 
Potential source areas, as determined by the analytical results, were examined, and potential site-related 
contaminants were identified.  

DOE Plant Controls 

DOE plant controls associated with the Oil Landfarm and the C-720 Area Northeast and Southeast sites 
are established and maintained outside of the CERCLA process and are not identified as land use controls 
(LUCs) for this action; however, are they effective at preventing public access and trespassers to 
contaminated areas of the facility and consist of the following: 



�
��

�

�
�

���

�

�

�

�
�

�

��

�

��

�

�

� � � �

�

� �

��

�

� � � �

�

� �

�
�

�

����������
�����������
�����	�
��
�����
�	��

�������


�����������������
����������������
�
����������������
�
�����	�������

����
�	

����
��

�������
����������
������
��
���������


�������
��������
�������	�
���������

����
��

����
��

���������
������
	�
���������
���������

����
�


����
��

������
��������������

������
��������������


���
	������
�����������������
�����������������
�����������������


�����
�
��������
��������
������
�


�������
�
������
��������
��������

����
��

����
��
������������������
�������������
�������������������
�����	�������

�����

�������
�	�������������

����
�����

����
�����
�
����	����
�����������

�������
������� �������

�������

�������
�������

�������

�������

������	

�������

�������

�������

�������

�������


�����


�����

����

����
�


����
�� ���
�
�
�

���
�
�
�

����
��

����
��

����
�� ����
�	

�����
�����

�����

�������

���	
�������������	�����
����������	��������
�����������

�����
������������������
���������	�
�����
�����������������

��
�������
������
���������

������������������������ �!"�"#�$#�%&�
�����������������������������������������������#$'�!'$�#�

�
���� ��!"#"$#

%��
"&#'�()�*(+"��, -�#'"�. ## /
��� ,�#'"�)0/&1"�(�#"-+01�
����")21#�()�#'"�/03(/2/�
���!"#"$#"!�, -�#'"�(�#"-+01�

���4��
����0�!�
�5������4�%�62*78*9����:;�����

����:;�	��
����:;����
����:;�����

��

� 
!�

"�
�#

$"
%"$&'��#$"%

���

�����������
��5<4<��
�����=���
���
����5������

����
��

�

�
�

� ��<4�=��<��
���<���<�����44
�����
���������4���������<4�=��<��
��<4����4���<���
���5��=4���5�

�� � �� �""#

����5�;��������	

1-44



 

1-45 

• The sites are within areas protected from trespassing under the 1954 Atomic Energy Act as amended 
(referred to as the 229 Line). These areas are posted as “no trespassing” and trespassers are subject to 
arrest and prosecution. Physical access to the PGDP is prohibited by security fencing, and armed 
guards patrol the DOE property 24 hours per day to restrict workers entry and prevent uncontrolled 
access by the public/site visitors. Vehicle access to the sites is restricted by passage through Security 
Post 57 and by the plant vehicle protection barrier. 

• The sites are in areas that are subject to routine patrol and visual inspection by plant protective forces, 
at a minimum once per shift. 

• Protection of the current PGDP industrial workers is addressed under DOE’s Integrated Safety 
Management System/Environmental Management System program and 29 CFR § 1910. Interim work 
area controls that may be used under these programs during implementation of a remedy include 
warning and informational postings, temporary fencing and/or barricades, and visitor sign-in controls. 
These controls will be included in the Remedial Action Work Plan (RAWP) and depicted in a figure 
of appropriate scale. Upon completion of the active remedial action, these controls would cease. 

Section XLII of the FFA requires the sale or transfer of the site to comply with Section 120(h) of 
CERCLA. In the event DOE determines to enter into any contract for the sale or transfer of any portion of 
PGDP, DOE will comply with the applicable requirements of Section 120(h) in effectuating that sale or 
transfer, including all notice requirements. Proprietary institutional controls such as deed notices and 
environmental covenants in the deed will be evaluated and addressed, as necessary, as LUCs in the Soils 
and Groundwater OU projects. In addition, DOE will notify EPA and Kentucky of any such sale or 
transfer at least 90 days prior to such sale or transfer. 

1.2.4 Contaminant Fate and Transport  

1.2.4.1 Previous modeling 

Previous fate and transport modeling of selected VOCs (TCE, cis-1,2-DCE, trans-1,2-DCE, and VC) in 
subsurface soil to RGA groundwater was conducted as part of the Southwest Plume SI. See Appendix C, 
Modeling Methodology for additional information and results of the modeling. The BHHRA used these 
modeling results to estimate the future baseline risks that might be posed to human health and the 
environment through contact with groundwater impacted by contaminants migrating from the Oil 
Landfarm and C-720 Building Area to four points of exposure (POEs). The POEs assessed were at the 
source, the plant boundary, DOE property boundary, and near the Ohio River. This analysis was initiated 
after it was observed that cleanup levels protective of a rural resident using groundwater drawn from a 
well at the PGDP property boundary were similar to or less than the average concentrations of TCE in the 
Oil Landfarm and C-720 Building Area sources (DOE 2007).  

Inhalation of vapor released from the groundwater into home basements was modeled quantitatively for 
rural residents based on measured TCE, cis-1,2-DCE, trans-1,2-DCE, and VC concentration at the Oil 
Landfarm and the C-720 Building area, as well as modeled TCE concentrations at the plant and property 
boundaries. The potential air concentrations were used for estimating excess lifetime cancer risk (ELCR) 
and hazard for the hypothetical future on- and off-site rural resident. Additional fate and transport 
modeling was conducted during the FFS to support evaluation of remedial alternatives and to calculate 
soil remedial goals. 

1.2.4.2  Properties of site-related chemicals 

Generally, the fate and transport of TCE and its degradation products (cis-1,2-DCE, trans-1,2-DCE, and 
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VC), which are organic compounds, are functions of both site characteristics and the physical and 
chemical interactions between the contaminants and the environmental media with which they come into 
contact. The physical and chemical properties of the contaminants that influence these interactions 
include, but are not limited to, (1) their solubility in water, (2) their tendency to transform or degrade 
(usually described by an environmental half-life in a given medium), and (3) their chemical affinity for 
solids or organic matter (usually described by partitioning coefficients [e.g., Kd, Koc, Kow]).  

TCE and its Degradation Products. TCE and its degradation products may be degraded in the 
environment by various processes including hydrolysis, oxidation/reduction, photolysis, or 
biodegradation. Both aerobic and anaerobic degradation of TCE may occur. Although degradation may 
reduce the toxicity of a chemical, in the case of TCE, degradation may result in more toxic degradation 
products, such as VC. Both cis- and trans-1,2-DCE may be indicators of reductive dechlorination for this 
degradation pathway or contaminants of industrial grade TCE. The biochemical degradation pathway for 
TCE is as follows: 

TCE → DCE → VC → ethene 

Degradation Rates. In a report entitled Evaluation of Natural Attenuation Processes for 
Trichloroethylene and Technetium-99 in the Northeast and Northwest Plumes at the Paducah Gaseous 
Diffusion Plant, Paducah, Kentucky, KY/EM-113, (LMES 1997) biodegradation rates of 0.026 to 
0.074 year-1 were estimated. These biodegradation rates correspond to TCE half-lives of 26.7 and 
9.4 years, respectively. The Idaho National Laboratory is one of a few aerobic aquifer settings where 
dissolved TCE degradation rates have been documented. An Evaluation of Aerobic Trichloroethene 
Attenuation Using First-Order Rate Estimation (Sorenson et al. 2000) determined that the TCE 
degradation half-life for Idaho National Laboratory ranged between 13 and 21 years, which compares 
favorably to the rates determined for PGDP. The PGDP TCE Biodegradation Investigation Summary 
Report Regional Gravel Aquifer and Northwest Plume (KRCEE 2008) provides additional information on 
the current understanding of aerobic degradation studies performed at PGDP. 

Recently, as part of the development of response actions including the Southwest Plume SI, DOE 
completed fate and transport modeling for PGDP using revised biodegradation rates for the RGA. The 
revised biodegradation rates were developed using regulator accepted methods presented in Technical 
Protocol for Evaluating Natural Attenuation of Chlorinated Solvents in Groundwater (EPA 1998b) and 
data from the Northwest Plume, the most thoroughly characterized of the dissolved-phase plumes at 
PGDP. Sampling results collected from the Northwest Plume indicate that TCE concentrations decrease 
with distance at a faster rate than selected inorganic contaminants [i.e., chloride and technetium-99 (Tc-
99]. Analyses using these inorganic tracers yielded a dissolved-phase TCE degradation factor with a 
range of 0.0614 to 0.2149 year-1. This degradation factor corresponds to a TCE half-life of 11.3 to 3.2 
years, respectively. Appendix F of the Southwest Plume SI presents a detailed discussion of the derivation 
of this degradation rate. 

TCE degradation rates in the UCRS have not been determined. Investigation of TCE degradation in the 
UCRS is an ongoing project. 

A review of existing literature regarding chemical and physical parameters, including half-lives, for TCE 
was conducted for the California Environmental Protection Agency and presented in Intermedia Transfer 
Factors for Contaminants Found at Hazardous Waste Sites: Trichloroethylene (TCE), Final Draft Report 
(Cal/EPA 1994). Reaction half-life values reported in scientific literature were compiled and averaged. 
Reported values for the reaction half-life of TCE in vadose-zone soil ranged from 33 to 2,888 days 
(approximately 0.09 to 7.9 years) with a mean of 760 days (approximately 2.1 years). The reported values 
for the reaction half-life of TCE in groundwater were very similar, ranging from 128 to 2,888 days 
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(approximately 0.35 to 7.9 years) with a mean of 800 days (approximately 2.2 years). Biodegradation 
half-lives can vary dramatically in response to site-specific geochemical conditions; thus, experiences at 
other locations may not be reliably applied to the PGDP site. 

Mobility. The mobility of TCE and its degradation products, like all organic compounds, is affected by 
its volatility, its partitioning behavior between solids and water, water solubility, and concentration. The 
Henry’s Law constant value (KH) for a compound is the ratio of the compound’s vapor pressure to its 
aqueous solubility. The KH value can be used to make general predictions about the compound’s 
tendency to volatilize from water. Vapor pressure is a measure of the pressure at which a compound and 
its vapor are in equilibrium. The value can be used to determine the extent to which a compound would 
travel in air, as well as the rate of volatilization from soils and solution. TCE and its degradation products 
have high vapor pressures and Henry’s Law constants, indicating a potential for volatilization; therefore, 
they are not expected to persist in surface soils. The rate of loss from volatilization depends on the 
compound, temperature, soil gas permeability, and chemical-specific vapor pressure. 

Transport mechanisms for TCE include gravity-driven migration as a DNAPL. The range of Koc values 
indicates that these chlorinated VOCs are relatively mobile through soils as dissolved constituents and 
tend not to partition significantly from water to soil; however, some of these compounds are retained in 
pore spaces in the form of DNAPLs. A DNAPL migrates principally under the influence of gravity and 
will migrate vertically, fingering out among available pore space. As it migrates downward, capillary 
forces act to retain a portion of the DNAPL within the soil matrix. This retained portion, called residual 
saturation, is at equilibrium with pressure, gravity, and capillary forces. DNAPL at residual saturation will 
remain entrapped unless the balance of forces changes. Depending upon the soil texture, entrapped 
residual organic saturations may vary from approximately 4% to 10% of the pore space in the unsaturated 
soil zone to as high as 20% of the pore space in the saturated zone (Abriola et al. 1998). 

If a DNAPL is present in sufficient quantity, it may spread laterally along lower permeability zones it 
encounters and even pool there if a sufficiently large lower permeability zone exists. This type of 
migration allows a DNAPL to take a highly variable path and be difficult to fully characterize in areas 
where the geology is spatially variable, such as in the UCRS at PGDP. 

Solubility and sorption. Water solubility and the tendency to sorb to particles or organic matter can 
correlate with retardation in groundwater transport. In general, organic chemicals with high solubilities 
are more mobile in water than those that sorb more strongly to soils. The following properties dictate an 
organic chemical’s mobility within a specific medium. 

• Koc (the soil organic carbon partition coefficient) is a measure of the tendency for organic compounds 
to be sorbed to the organic matter of soil and sediments. Koc is expressed as the ratio of the amount of 
chemical sorbed per unit weight of organic carbon to the chemical concentration in solution at 
equilibrium. 

• Kow (the octanol-water partition coefficient), is an indicator of hydrophobicity (the tendency of a 
chemical to avoid the aqueous phase) and is correlated with potential sorption to soils. It is also used 
to estimate the potential for bioconcentration of chemicals into tissues. 

• Kd (the soil/water distribution coefficient) is a measure of the tendency of a chemical to sorb to soil or 
sediment particles. For organic compounds, this coefficient is calculated as the product of the Koc 
value and the fraction of organic carbon in the soils. In general, chemicals with higher Kd values sorb 
more strongly to soil/sediment particles and are less mobile than those with lower Kd values. 
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1.2.4.3 Fate of DNAPL TCE in soil and groundwater 

The Southwest Plume source areas were determined as part of the Southwest Plume SI (DOE 2007) to 
contain residual DNAPL TCE through several lines of evidence, including the following: 

• Process knowledge of use of separate-phase TCE, for example at the C-720 Northeast Site; 

• Soil concentrations greater than those theoretically possible from dissolved-phase TCE in pore water 
only, as observed at the Oil Landfarm; 

• Residual soil concentrations long after last TCE use, as observed at all of the source areas; and 

• Concentrations of TCE and degradation products in the upper RGA of greater than 1,000 µg/L, as 
observed at the C-720 Northeast Site.  

DNAPL TCE released to soils may be redistributed into multiple phases through processes including the 
following (ITRC 2005):  

• Formation of a continuous fluid mass of pure phase, drainable DNAPL, 
• Entrapment of residual pure-phase DNAPL within pores as discontinuous globules or ganglia, 
• Dissolution from the DNAPL into groundwater, 
• Sorption to organic and mineral constituents of the soils, and 
• Volatilization into a gas phase in the unsaturated zone. 

No evidence exists that DNAPL TCE released to UCRS soils at the Southwest Plume source areas 
continued to migrate to the RGA; therefore, any residual DNAPL exists as discontinuous globules or 
ganglia. Given the end of the operational period of the Oil Landfarm in 1979 and the suspected end of 
practices that resulted at the C-720 Building Area in the mid-to late 1980s, TCE in UCRS soils has had 
sufficient time for redistribution into all phases.  

The presence of VOCs in UCRS groundwater was verified during the WAG 27 RI (DOE 1999a). TCE 
was detected in UCRS groundwater collected at the Oil Landfarm and at the C-720 Southeast Site at 
concentrations up to 312 μg/L and 93 μg/L, respectively.  

Soil vapor sampling has not been performed at the Southwest Plume source areas; however, VOCs are 
expected to be present in the UCRS soil vapor due to partitioning into the air filled porosity from the 
residual DNAPL and from sorbed and aqueous phase VOCs. Each of the phases may be a significant 
contributor to the total mass of VOCs present in the UCRS. 
 
1.2.4.4 Vapor transport modeling  

Vapor transport modeling was conducted in the Southwest Plume SI to evaluate the potential air 
concentrations in a hypothetical residential basement from soil contamination at the Oil Landfarm and the 
C-720 Building Area. The Johnson and Ettinger model (1991) coded into spreadsheets by EPA (2004b) 
was used to assess the potential migration of VOCs into a basement. The results of the vapor transport 
model are presented in Table 1.3 and were used as the predicted household air concentrations for estimating 
ELCR and hazard for the adult rural hypothetical resident. The vapor hazard and cancer risk at the Oil 
Landfarm were 0.7 and 4.0E-05, respectively. At C-720, the vapor hazard was 4.8, and the vapor cancer risk 
was 7.8E-05. A summary of the risk assessment is provided in Section 1.2.5. 
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Table 1.3. Basement Air Concentrations Based on Vapor Transport Modeling Results 
 for FFS Source Areas 

 

Contaminant 

On-Site 

Source Area 
Air concentration 

(mg/m3) 
C-720 Building Area  TCE 0.15 
 cis-1,2-DCE 0.015 
 trans-1,2-DCE 0.057 
 Vinyl Chloride 0.008 
Oil Landfarm  TCE 0.019 
 cis-1,2-DCE 0.004 
 trans-1,2-DCE 0.001 
 Vinyl Chloride 0.0002 

cis-1,2-DCE = cis-1,2-dichloroethene 
TCE = trichloroethene 
trans-1,2-DCE = trans-1,2-dichloroethene 

 

1.2.5 Previous Baseline Risk Assessment 

The Southwest Plume SI (DOE 2007) used historical information and newly collected data to develop a 
site model for each source area and presented a BHHRA and a screening ecological risk assessment 
(SERA). In the BHHRA, information collected during the Southwest Plume SI and results from previous 
risk assessments were used to characterize the baseline risks posed to human health and the environment 
resulting from contact with contaminants in groundwater drawn from the Southwest Plume in the RGA at 
the source areas. In addition, fate and transport modeling was conducted, and the BHHRA used these 
modeling results to estimate the future baseline risks that might be posed to human health and the 
environment through contact with groundwater impacted by contaminants migrating from the Oil 
Landfarm and C-720 Building Area to four POEs. The POEs assessed were at the source, the plant 
boundary, property boundary, and near the Ohio River. Vapor transport modeling was conducted and the 
potential air concentrations also used as the predicted household air concentrations for estimating ELCR 
and hazard for the hypothetical future on- and off-site rural resident. Additional summary of the SI 
Baseline Risk Assessment is provided in Appendix D.  

Because data collected during the SI focused on the collection of subsurface soil and groundwater data to 
delimit the potential sources of contamination to the Southwest Plume, the new material developed in the 
BHHRA and SERA was limited to risks posed by contaminants migrating from potential source areas to 
RGA groundwater and by direct contact with contaminated subsurface soils and groundwater in the 
source areas.  

Baseline Risk Assessment Conclusions. For both the Oil Landfarm and the C-720 Building Area, the 
cumulative human health ELCR and hazard index (HI) exceeded de minimis levels [i.e., a cumulative 
ELCR of 1 × 10-6 or a cumulative HI of 1] in the PGDP Risk Methods Document for one or more 
scenarios. Additionally, risks from household use of groundwater by a hypothetical on-site rural resident 
also exceeded those standards. The land uses and media assessed for ELCR and HI to human health for 
each potential source area were taken from earlier assessments with the exception of groundwater use and 
vapor intrusion by the hypothetical future on- and off-site rural resident. These were newly derived in the 
BHHRA from measured and modeled data collected during the Southwest Plume SI and previous 
investigations.  
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In the BHHRA, it was determined that the hypothetical rural residential use of groundwater scenario and 
vapor intrusion are of concern for both ELCR and HI at each source area, except the Storm Sewer, which 
is of concern for ELCR only. The exposure routes of ingestion of groundwater, inhalation of gases 
emitted while using groundwater in the home, and vapor intrusion from the groundwater into basements 
account for about 90% of the total ELCR and HI. 

For groundwater use by the hypothetical adult resident at the Oil Landfarm, VOC COCs include TCE; 
cis-1,2-DCE; chloroform; and 1,1-DCE, all of which are “Priority COCs” (i.e., chemical-specific HI or 
ELCR greater than or equal to 1 or 1 × 10-4, respectively), except for 1,1-DCE. The VOCs make up 78% 
of a cumulative ELCR of 6.8 × 10-4 and 76% of a cumulative HI of 26. For groundwater use by the 
hypothetical child resident, VOC COCs include TCE; cis-1,2-DCE; and chloroform, all of which are 
“Priority COCs.” These VOCs make up 85% of a cumulative HI of 99. 

At the C-720 Building Area, the VOC COCs for groundwater use by the hypothetical adult resident 
include TCE; cis-1,2-DCE; VC; and 1,1-DCE, with all except VC being “Priority COCs.” The VOCs 
make up 93% of a cumulative ELCR of 1.8 × 10-3 and 57% of the cumulative HI of 23. For groundwater 
use by the hypothetical child resident, VOC COCs include TCE; cis-1,2-DCE; trans-1,2-DCE; and 1,1-
DCE, all of which are “Priority COCs,” except for trans-1,2-DCE. The VOCs make up 76% of a 
cumulative HI of 102. 

At the Storm Sewer, the adult hypothetical residential COCs include TCE and 1,1-DCE, neither of which 
is a “Priority COC.” The VOCs make up 100% of a cumulative ELCR of 7.9 × 10-6. The HI for the storm 
sewer was less than 1 and, therefore, not of concern. For groundwater use by the hypothetical child 
resident at the Storm Sewer, COCs include TCE and 1,1-DCE, neither of which is a “Priority COC.” The 
VOCs make up 100% of a cumulative HI of 0.6 for the child hypothetical resident. 

At the property boundary for the hypothetical adult resident, the migrating COCs from the Oil Landfarm 
are TCE and VC, with no “Priority COCs.” The VOCs make up 100% of the total ELCR of 1.4 x 10-6 and 
the HI is less than 0.1. For the hypothetical child resident at the property boundary, the COCs are TCE 
and cis-1,2-DCE with no “Priority COCs.” The VOCs make up 85% of a cumulative HI of 0.4 for the 
hypothetical child resident. 

The COC migrating from the C-720 Building Area to the hypothetical adult resident at the property 
boundary is VC, which is not a “Priority COC.” The VC makes up greater than 95% of the total ELCR of 
1.1 x 10-6, and the HI is less than 0.1. For the hypothetical child resident at the property boundary, the HI 
is less than 0.1. Based on the previous and current modeling results, neither metals nor radionuclides are 
COCs for contaminant migration from the Oil Landfarm or C-720 Building Area. 

The SERA, which used results taken from the Baseline Ecological Risk Assessment completed as part of the 
WAG 27 RI, concluded that a lack of suitable habitat in the industrial setting at the Oil Landfarm and the 
C-720 Building Area precluded exposures of ecological receptors under current conditions; therefore, it 
was determined during problem formulation that an assessment of potential risks under current conditions 
was unnecessary.  

Uncertainty Associated with Risk in Soils. Although previous analyses have indicated that non-VOC 
contaminants are present in surface and subsurface soils and may present an unacceptable risk (see 
Appendix D), there exists uncertainty as to whether non-VOC contaminants currently are present at levels 
that pose an unacceptable risk to human health. The uncertainty arises from changes in toxicity values, 
changes in exposure parameters, and the current level of contaminants present at the Oil Landfarm after 
completion of a previous removal action. The presence or absence of an unacceptable risk will be 
addressed as part of the Soils OU. 
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2. IDENTIFICATION AND SCREENING OF TECHNOLOGIES 

Technology types and process options that may be applicable for remediation of Southwest Plume sources 
are identified, screened, and evaluated in this section. A primary objective of this FFS is to identify 
remedial technologies and process options that potentially meet the RAOs for this action and then 
combine them into a range of remedial alternatives. The potential remedial technologies are evaluated for 
implementability, effectiveness, and relative cost in eliminating, reducing, or controlling risks to human 
health. The criteria for identifying, screening, and evaluating potentially applicable technologies are 
provided in EPA’s Guidance for Conducting Remedial Investigations and Feasibility Studies Under 
CERCLA (EPA 1988) and the NCP. 

CERCLA, the NCP, and EPA guidance require development and evaluation of a range of responses, 
including a no-action alternative, to ensure that an appropriate remedy is selected. The selected final 
remedy must comply with ARARs and must protect human health and the environment. The technology 
screening process consists of the following series of steps: 

• Identifying general response actions (GRAs) that may meet RAOs, either individually or in 
combination with other GRAs; 

• Identifying, screening, and evaluating remedial technology types for each GRA; and 

• Selecting one or more representative process options (RPOs) for each technology type. 

Following the technology screening, the RPOs are assembled into remedial alternatives that are evaluated 
further in the detailed and comparative analyses of alternatives. 

2.1 INTRODUCTION 

Previous PGDP investigations and reports used to develop the conceptual site model and to identify and 
screen remedial technologies include the following: 

• WAG 27 RI (DOE 1999a). This investigation focused on groundwater contaminant sources at the Oil 
Landfarm; SWMU 91 (UF6 Cylinder Drop Test Site); SWMU 196 (C-746-A Septic Systems); and the 
C-720 Building Area. Geology, hydrogeology, and DNAPL source area descriptions were obtained 
from this source. 

• Feasibility Study for the Groundwater Operable Unit at Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky (DOE 2001b). This report refined the conceptual models for DNAPL distribution at source 
areas and identified and evaluated alternatives for remediating contaminated groundwater and source 
areas. Technology identification and screening were reviewed and updated as necessary and 
incorporated in the FFS.  

• Innovative Treatment and Remediation Demonstration (ITRD), Paducah Groundwater Project 
Innovative Technology Review (Hightower et al. 2001). Technology identification and screening 
were reviewed, updated as necessary, and incorporated in the FFS. 

• Evaluation of Groundwater Management/Remediation Technologies For Application to the Paducah 
Gaseous Diffusion Plant (KRCEE 2005). This report updated the previous ITRD (Hightower et al. 
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2001) in light of results of field demonstrations of soil and groundwater remedial technologies. This 
report was used primarily to aid in evaluation of technologies selected as RPOs. 

• Southwest Plume SI (DOE 2007). This report described investigations at Southwest Plume source 
areas and further refined the site conditions. This report was the primary source for description of 
nature and extent of DNAPL source areas and source area lithology. 

Other sources used in technology identification and screening, including EPA, DOE, and peer-reviewed 
databases and reports and journal publications, are cited and references provided. 

Technologies and remedial alternatives are identified and evaluated in this FFS based on their 
effectiveness in reducing or eliminating contaminant sources including PTW, eliminating or mitigating 
the release mechanisms, or eliminating the exposure pathways for the Oil Landfarm and the C-720 Area 
Northeast and Southeast Sites.  

2.2 REMEDIAL ACTION OBJECTIVES AND REMEDIATION GOALS 

The RAOs and remediation goals (RGs) for the Southwest Plume FFS are identified in this section. RAOs 
consist of site-specific goals for protecting human health and the environment (EPA 1988) and meeting 
ARARs. The media and COCs to be addressed are discussed in Section 1 and ARARs are identified and 
discussed in Section 4. The following RAOs for the Southwest Plume were developed by a working 
group comprised of the DOE, Paducah Remediation Services, LLC, EPA, and the Commonwealth of 
Kentucky:  

(1)  Treat and/or remove PTW consistent with the NCP. 

(2a)  Prevent exposure to VOC contamination in the source areas that will cause an unacceptable risk to 
excavation workers (< 10 ft). 

(2b)  Prevent exposure to non-VOC contamination and residual VOC contamination through interim 
LUCs within the Southwest Plume source areas (i.e., SWMU 1, SWMU 211-A, and SWMU 211-B) 
pending remedy selection as part of the Soils OU and the Groundwater OU. 

(3)  Reduce VOC migration from contaminated subsurface soils in the treatment areas at the Oil 
Landfarm and the C-720 Northeast and Southeast sites so that contaminants migrating from the 
treatment areas do not result in the exceedance of MCLs in underlying RGA groundwater. 

Worker protection RGs are VOC concentrations in soils present at depths of 0-10 ft that would meet RAO 
#2a with no other controls necessary. Worker protection RGs were obtained from the Action Levels for 
the excavation worker stated in Appendix A, Table A.4, of the Methods for Conducting Risk Assessments 
and Risk Evaluations at the Paducah Gaseous Diffusion Plant Paducah, Kentucky (DOE 2010c). Worker 
protection RGs for VOCs in the source areas at levels of protection ranging from ELCR of 1E-04 to 1E-
06, and HIs of 1E-01 to 3 are provided in Table 2.1.  

For purposes of the FFS, the treatment zone encompasses the soils directly below and within the 
boundaries of the Oil Landfarm and C-720 Northeast and Southeast sites. Soil RGs calculated for the 
purposes of this document are based on VOC contaminant concentrations in soil that would not result in 
exceedance of the MCLs in the RGA groundwater and with no other controls necessary. The treatment 
zone where the RGs will be met are shown in Figures 1.20 and 1.21 for the Oil Landfarm and C-720 
Northeast and Southeast Sites, respectively. 
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Groundwater modeling was conducted deterministically using the methodology presented in Appendix C 
to determine the groundwater protection RGs. The groundwater protection RGs are provided in Table 2.2. 
The RGs were calculated for TCE half-lives in UCRS soils ranging from 5 years to 50 years to assess the 
effects of high to low rates of degradation on overall remedy time frames (50 years essentially 
representing no observable degradation). Other VOCs were assumed not to be degraded. It is expected 
that as part of the ROD the RGs for RAO #3 will be revisited and assessed in detail with regard the 
components of the selected remedy. 

Table 2.1. Worker Protection RGs for VOCs at the C-720 Area  
and the Oil Landfarm Source Areas, mg/kga  

VOC ELCR 1E-06  ELCR 1E-05 ELCR 1E-04  HI = 0.1 HI = 1.0 HI =3.0 

TCE 5.85E-02 5.85E-01 5.85E+00 1.93 19.3 57.9 
1,1-DCE 6.26E-02 6.26E-01 6.26E+00 25 250 750 
cis-1,2-DCE NV NV NV 8.94 89.4 268.2 
trans-1,2-DCE NV NV NV 11.70 117 351 
Vinyl chloride 1.10E-01 1.10E+00 1.10E+01 8 80 240 
aShaded RG values exceed the average concentration reported in Appendix C for the 0-10 ft interval at the Oil Landfarm and the C-720 

Area.  
ELCR = excess lifetime cancer risk 
HI = hazard Index 
NV = no value  

 
Table 2.2. Groundwater Protection RGs for VOCs at the C-720 Area  

and the Oil Landfarm Source Areas 

C-720 Northeast and Southeast Sites 
VOC Half-Life (yr) MCL (mg/L) UCRS Soil RG 

(mg/kg)a 

TCE 5 5.00E-03 9.20E-02 
TCE 25 5.00E-03 8.30E-02 
TCE 50 5.00E-03 7.50E-02  
1,1-DCE infinite 7.00E-03 1.37E-01 
cis-1,2-DCE infinite 7.00E-02 6.19E-01 
trans-1,2-DCE infinite 1.00E-01 5.29E+00 
Vinyl Chloride infinite 2.00E-03 5.70E-01 

Oil Landfarm 
TCE 5 5.00E-03 8.50E-02 
TCE 25 5.00E-03 8.00E-02 
TCE 50 5.00E-03 7.30E-02 
1,1-DCE infinite 7.00E-03 1.30E-01 
cis-1,2-DCE infinite 7.00E-02 6.00E-01 
trans-1,2-DCE infinite 1.00E-01 1.08E+00 
Vinyl Chloride infinite 2.00E-03 3.40E-02 

aBased on a dilution attenuation factor of 59. 
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An uncertainty analysis was conducted, using probabilistic modeling, to evaluate the soil RGs for TCE. 
Time to attainment of RGs for each alternative retained after screening in Section 3 also was modeled. 
The methodology and results are described in Appendix C and are summarized in Section 4. 

2.3 GENERAL RESPONSE ACTIONS 

GRAs are broad categories of remedial measures that produce similar results when implemented. The 
GRAs evaluated for this FFS include LUCs, containment, treatment, removal, and disposal. The 
identified GRAs may be implemented individually or in combination to meet the RAOs. Table 2.3 lists 
the GRAs, as well as the technology types and process options that flow down from each. 

Formulation of a no-action alternative is required by the NCP [40 CFR § 300.430(e)(6)]. The no-action 
alternative serves as a baseline for evaluating other remedial action alternatives and generally is retained 
throughout the FS process. No action implies that no remediation will be implemented to alter the existing 
site conditions. As defined in CERCLA guidance (EPA 1988), no action may include environmental 
monitoring.  

2.3.1 Interim LUCs 

Interim LUCs for the CERCLA sites at PGDP are summarized in Table A.1 (see Appendix A) and 
discussed in the following paragraphs.  

• The excavation/penetration permit (E/PP) program will continue to provide protection against 
unauthorized exposure pending remedy selection as part of subsequent OUs that addresses relevant 
media. 

• Warning signs which will be placed at the source areas at the beginning of the remedial action to 
provide warning of potential contaminant exposure will continue, pending remedy selection by 
subsequent OUs that addresses relevant media or until uncontrolled access is allowed.  

2.3.2 Monitoring  

Technologies for monitoring are included under this GRA. Monitoring includes measurement methods to 
determine nature and extent of contamination, progress of cleanup, and site properties relevant to specific 
remediation technologies. 

2.3.3 Monitored Natural Attenuation 

Monitored natural attenuation (MNA) relies on natural processes to achieve site-specific remedial 
objectives. Processes may include physical, chemical, or biological processes that reduce the mass, 
toxicity, mobility, volume, or concentration of contaminants in soil and groundwater. Monitoring of 
contaminant concentrations and process-specific parameters to ensure protection of human health and the 
environment during implementation is a critical element of MNA.  

2.3.4 Removal 

RAOs potentially may be met by removing VOC-contaminated soils. Removal generates secondary 
wastes potentially requiring ex situ treatment and disposal or discharge. 
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Table 2.3. Results of Technology Identification and Screening 

General Response 
Action Technology Type Process Options Screening Commentsa 

LUCs Institutional controls E/PP program Technically implementable 
Physical controls Warning signs Technically implementable 

Monitoring Soil monitoring  Soil cores Technically implementable 
Membrane interface probe Technically implementable 
Soil vapor sampling Technically implementable 
Soil moisture monitoring 
and sampling 

Technically implementable 

Gore-sorbers Technically implementable 
Raman spectroscopy Technically implementable 

Groundwater monitoring Sampling and analysis Technically implementable 
Partitioning interwell 
tracer test 

Low technical implementability 

Diffusion bags Technically implementable 
Borehole fluxmeter Technically implementable 
Ribbon NAPL Sampler Technically implementable 
DNAPL interface probe Technically implementable 

Monitored Natural 
Attenuation 

Monitoring and natural 
processes 

Soil and groundwater 
monitoring; abiotic and 
biological processes 

Technically implementable 

Removal Excavators Backhoes, trackhoes Technically implementable 
Vacuum excavation, 
remote excavator 

Technically implementable 

Crane and clamshell Technically implementable 
Large Diameter Auger Technically implementable 

Containment Hydraulic containment Recharge controls Technically implementable. 
Groundwater extraction Technically implementable only as 

a secondary technology for other 
treatments. 

Surface barriers RCRA Subtitle C cover Technically implementable 
Concrete-based cover Technically implementable 
Conventional asphalt 
cover 

Technically implementable 

MatCon asphalt Technically implementable 
Flexible membrane Technically implementable 

Subsurface horizontal 
barriers 

Freeze walls Technically implementable 
Permeation grouting Not technically implementable 
Soil fracturing Technical implementability 

uncertain-field demonstration 
required 
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Table 2.3. Results of Technology Identification and Screening (Continued) 

 Technology Type Process Options Screening Commentsa 
Treatment Subsurface vertical 

barriers 
Slurry walls Technically implementable 
Sheet pilings Technically implementable 

Subsurface vertical 
barriers 
Biological 

Permeable reactive barrier Technically implementable 
Anaerobic reductive 
dechlorination-in situ 

Technically implementable 

Aerobic cooxidation-in 
situ 

Technically implementable 

  
Physical/Chemical 

Phytoremediation-in situ Not technically implementable due 
to depth of VOC contamination 

Soil vapor extraction-in 
situ 

Technically implementable 

Air sparging-in situ Technically implementable 
Physical/Chemical 
Thermal 

Soil flushing-in situ Technically implementable 
Electrokinetics-in situ Technically implementable 
Air stripping-ex situ Technically implementable 
Ion exchange-ex situ Technically implementable 
Granular activated 
carbon-ex situ 

Technically implementable 

Vapor condensation Technical implementability 
uncertain 

Soil fracturing-in situ Technical implementability 
uncertain 

Soil mixing-in situ Technically implementable 
Jet grouting-in situ Not technically implementable 
Liquid atomized injection-
in situ 

Technically implementable 

Catalytic oxidation-ex situ Technically implementable 
Electrical resistance 
heating- in situ 

Technically implementable 

Thermal 
Chemical 

Thermal desorption-ex 
situ 

Technically implementable 

Steam stripping-in situ Technically implementable 
Permanganate-in situ Technically implementable 
Fenton’s reagent-in situ Technically implementable 

Chemical ZVI-in situ Technically implementable 
Ozonation-in situ Technically implementable 
Persulfate-in situ Technically implementable 

 Chemical (continued) Redox manipulation-in 
situ 

Technically implementable 

Disposal Land disposal Off-site permitted 
commercial disposal 
facility 

Technically implementable 

  NTS Technically implementable 
  PGDP C-746-U Landfill Technically implementable 
 Discharge to 

groundwater 
Within area of 
contamination after 
treatment 

Technically implementable 

 Discharge to surface 
water 

Outfall after treatment Technically implementable 

aGray shading indicates that the technology was screened out as not applicable or not technically implementable. 
ZVI = zero-valent iron 
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2.3.5 Containment 

Containment isolates contaminated media from release mechanisms, transport pathways, and exposure 
routes using surface and/or subsurface barriers, thereby reducing contaminant flux and reducing or 
eliminating exposures to receptors. Containment alone does not reduce the volume or toxicity of the 
contaminant source. Containment alone would not meet RAO #1, but could be an effective component of 
an overall alternative incorporating treatment and/or removal of PTW. 

2.3.6 Treatment 

Treatment reduces the toxicity, mobility, or volume of contaminants or contaminated media. Contaminant 
sources may be reduced or eliminated, and contaminant migration pathways and exposure routes may be 
eliminated. In situ methods treat contaminants and media in place without removal. Ex situ methods treat 
contaminants or media after removal. 

2.3.7 Disposal 

Disposal may include land disposal of solid wastes or discharge of liquid or vapor phase effluents 
generated during waste treatment processes. 

2.4 IDENTIFICATION AND SCREENING OF TECHNOLOGY TYPES AND PROCESS 
OPTIONS  

This section identifies remedial technologies and process options that potentially may meet the RAOs, 
and provides a preliminary screening based on implementability. The technologies are described and the 
potential effectiveness in meeting the RAOs and the technical implementability in the UCRS are 
discussed. Performance data are cited and discussed, and limitations and data needs are identified, as 
applicable. 

The results of the technology screening are detailed in the following text and in Table A.1 (see Appendix 
A) and are summarized in Table 2.3. Technologies and process options that pass the preliminary 
screening are evaluated further in Section 2.4.2, based on effectiveness and relative cost. RPOs that will 
be used to develop the remedial alternatives are selected in Section 2.4.3. 

2.4.1 Identification and Screening of Technologies 

Each GRA, technology type, and process option listed in Table 2.3 is discussed in the following 
subsections. 

2.4.1.1 LUCs 

LUCs include administrative restrictions on activities allowed on a property. The existing E/PP program 
and warning signs, discussed below, are interim LUCs intended to achieve RAOs 2a and 2b.  

E/PP program—The E/PP program is an interim LUC administered by DOE’s contractors at PGDP and 
currently includes a specific permitting procedure (PAD-ENG-0026) designed to provide a common 
system to identify and control potential personnel hazards related to trenching, excavation, and 
penetration. The E/PPs are issued by the Paducah Site’s DOE Prime Contractor. The primary objective of 
the E/PP procedure is to provide notice to the organization requesting a permit of existing underground 
utility lines and/or other structures and/or any residual contamination to ensure that any E/PP activity is  
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conducted safely and in accordance with all environmental compliance requirements pertinent to the area 
(DOE 2008).  

The E/PP procedure 

• Requires formal authorization (i.e., internal permits/approvals) before beginning any intrusive 
activities at PGDP; 

• Is reviewed annually; and 

• Is implemented by trained personnel knowledgeable in its requirements.  
 

An initial draft of an E/PP is reviewed by project support groups to ensure that the latest updates in 
engineering drawings, utility drawings, and SWMU inventories are considered prior to the issuance of an 
E/PP. 

Warning signs at the units will provide a continuous mechanism for communicating to potential 
trespassers as well as to workers that danger exists due to the presence of environmental contaminants. In 
the case of the Southwest Plume sources, the signs would be posted for the source areas and indicate that 
exposure to contaminated groundwater and soils is possible. Warnings signs would be utilized as interim 
LUCs at the Southwest Plume source areas for residual VOC and non-VOC contamination, pending 
remedy selection as part of subsequent OUs that addresses relevant media.  

2.4.1.2 Monitoring Technologies 

Monitoring may be used in combination with other technologies to meet RAOs. Monitoring for the Oil 
Landfarm and the C-720 Northeast and Southeast Sites could include initial determination of the extent of 
VOC contamination, determination of soil contaminant concentrations during excavation, post-remedial 
action monitoring to determine attainment of RAOs, and long-term post-remedial action compliance 
monitoring. Monitoring for VOCs including DNAPL in soil and groundwater is discussed below. 

Soil Monitoring. Soil monitoring may be used before, during, and after remediation to determine extent 
and concentrations of VOCs. Soil monitoring technologies potentially applicable to the Southwest Plume 
source areas are discussed below. 

Soil Cores

• Samples can be immediately immersed in methanol to inhibit the amount of volatilization due to 
handling and transport. 

. Collection of soil cores and laboratory analysis for VOCs may be used to identify the extent 
and distribution of contamination and areas of TCE DNAPL residual saturation. Continuous soil cores 
may be obtained using DPT, hollow-stem auger or other drilling methods, and TCE extracted and 
measured using gas chromatography-mass spectrometry (GC-MS) or gas chromatography-electron 
capture detector. Measured TCE concentrations may be compared to threshold values [e.g., 1% by weight 
(10,000 mg/kg)] as indirect evidence of presence of DNAPL. The following are other actions that can be 
taken to improve the overall precision of coring methods for locating chlorinated solvent DNAPL (Kram 
et al. 2001).  

• Samples can be subject to field “shake tests” in which density differences between the relatively 
heavier DNAPL and water are qualitatively identified. 
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• Samples can be exposed to ultraviolet fluorescence with a portable meter to qualitatively identify 
potential fluorophores in an oil phase. 

• Sudan IV or Oil Red O dye can be added to samples; these turn orange-red in the presence of 
nonaqueous-phase liquid (NAPL) to qualitatively identify separate phases. 

• Soil vapors and cutting fluids generated while drilling can be analyzed. 

• Soils, fluids, and vapors within a cavity or along a trenched wall of a test pit can be analyzed. 

• A small amount of soil or water can be placed in a container that is immediately sealed, equilibrated, 
and a sample of the vapors that have partitioned into the headspace portion in the container can be 
analyzed per EPA Method 5021. 

This technology is effective, technically implementable, and commercially available and is retained for 
further evaluation. 

Membrane interface probe

A photoionization detector (PID) is used for detection of VOCs, and an electron capture detector (ECD) is 
used for quantitation. When quantitative analysis of individual VOC species is needed, the surface 
analytical equipment consists of a GC-MS, direct sampling ion-trap mass spectrometer, or photo-acoustic 
analyzer.  

. The MIP technology was described in the Southwest Plume SI (DOE 2007) 
and the following discussion is taken from that report. The MIP is used for real-time VOC profiling and 
sampling. MIP sampling uses a heating element and gas permeable membrane. The element heats the 
material surrounding the probe, causing the VOCs contained in the material to vaporize. Vapors enter the 
probe through a gas permeable membrane and are transported through tubing to the surface by an inert 
carrier gas. The sample then is analyzed in the field with equipment appropriate to the needs of the 
investigation. 

This technology is effective, technically implementable using DPT, commercially available, and is 
retained for further evaluation. 

Soil Vapor Sampling. Soil vapor sampling may be used to determine concentrations of VOCs in soil 
air-filled pore space, and thereby indirectly determine the presence and extent of DNAPL TCE. Drive 
points connected to plastic or stainless steel tubing are driven or pushed to the desired depth and soil 
vapor extracted and either containerized for later analysis or analyzed directly using GC-MS, ECD, or 
PID. This technology is effective and commercially available, but only technically implementable in the 
unsaturated zone. This technology is retained for further evaluation. 

Soil Moisture Monitoring and Sampling

Neutron probe devices may be used to measure soil moisture in the subsurface through aluminum access 
tubes. The tubes are driven to the desired depth and neutron probes lowered into the tubes. Neutrons 
emitted by a 241-Americium source in the detector are attenuated by water, providing an in situ 
measurement of the soil moisture content. The detector signal is transmitted to a data recorder at the 
surface and the soil moisture content determined relative to a calibration standard. 

. Soil moisture monitoring may be used to monitor the 
effectiveness of technologies aimed at restricting infiltration of water (e.g., capping). Soil moisture 
monitoring devices, including tensiometers and time domain reflectometry arrays, may be installed in the 
soil column and moisture content and soil matrix potential monitored. These soil moisture data may be 
used to assess the effects of capping on mitigating infiltration and contaminant transport. 
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Soil moisture sampling using suction lysimeters may be used to determine dissolved-phase concentrations 
of TCE and its degradation products in soil pore water and thereby progress toward attainment of RAOs. 
Porous cups attached to plastic tubing are installed in silica flour in drilled or driven boreholes. Vacuum is 
applied to tubing causing water to flow into the porous cup. After water has collected in the cup, the 
vacuum is released and positive pressure is applied. The collected water then flows up a second length of 
tubing to a collection vessel at the surface and analyzed using GC-MS, ECD, or PID.  

Soil moisture monitoring and sampling technologies are effective, technically implementable in the 
unsaturated zone, and commercially available. These technologies are retained for further evaluation. 

Gore-Sorbers®

The Gore-Sorber® module is installed to a depth of 0.61 to 0.91 m (2 to 3 ft). A pilot hole is created using 
a slide hammer and tile probe or hand drill (in paved areas). The sampler then is manually inserted into 
the hole using push rods. The module is left in place for about 10 days, retrieved by hand, and must be 
analyzed by the developer. 

. Passive soil gas collectors including Gore-Sorbers may be used to determine the nature of 
contamination. The Gore-Sorber® module is a passive soil gas sampler that consists of several separate 
sorbent collection units called sorbers (EPA 1998b). Each sorber contains sorbent materials selected for 
their broad range of VOCs and SVOCs and for their hydrophobic characteristics. The sorbers are sheathed 
in a vapor permeable insertion and retrieval cord constructed of inert, hydrophobic material that allows 
vapors to move freely across the membrane and onto the sorbent material and protects the granular 
adsorbents from physical contact with soil particulates and water. 

This technology is effective, technically implementable, commercially available, and is retained for 
further evaluation. 

Raman Spectroscopy

A Raman device has been coupled to a cone penetrometer platform and successfully used to identify 
subsurface DNAPL constituents by their unique spectral signatures at the Savannah River Site in Aiken, 
South Carolina. Although confirmation samples are not required to verify a Raman detection of DNAPL, 
the Raman technique may require a threshold mass fraction of DNAPL for detection. As with other 
strategies, confirmation samples are advised.  

. Raman spectroscopy relies on the detection of light wavelength shifts from 
compounds of interest and is capable of direct identification of several chlorinated DNAPL constituents 
(Kram et al. 2001). Raman spectroscopy is used to detect light scattered from incident radiation, typically 
from a laser.  

This technology is potentially effective for DNAPL TCE detection, technically implementable, and is 
commercially available. This technology is retained for further consideration. 

Groundwater Monitoring. Groundwater monitoring may be used in the UCRS or RGA saturated zones 
before, during, and after remediation to determine extent and concentrations of VOCs. Monitoring 
technologies potentially applicable to groundwater in the Oil Landfarm and the C-720 Northeast and 
Southeast Sites are discussed below. 

Sampling and Analysis. Conventional groundwater sampling consists of withdrawing a representative 
sample of groundwater from a well or drive point, using a variety of pump types or bailers, and analyzing 
the contents either on-site or in a fixed-base laboratory. This technology is widely used for compliance 
monitoring and is effective, technically implementable, and commercially available. This technology is 
retained for further evaluation. 
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Partitioning Interwell Tracer Test

At Paducah, the technology has most application in the RGA, due to heterogeneity and low well yields in 
the UCRS. The cost of the technology is high relative to other monitoring technologies. The effectiveness 
and technical implementability of this technology for monitoring of DNAPL TCE in the UCRS are low; 
therefore, this technology is screened from further consideration. 

. The Partioning Interwell Tracer Test (PITT) was discussed in the 
Innovative Technology Report (Hightower et al. 2001) and this discussion is taken from that source. The 
PITT is a proprietary technology marketed by Duke Engineering and Services that can be used prior to 
surfactant flushing to assess DNAPL volumes. The PITT uses injection of surfactant mixtures and 
numerical analysis of recovery proportions to measure the volume and describe the spatial distribution of 
subsurface DNAPL contamination zones. The PITT may be used in both the vadose and saturated zones, 
and reportedly can locate low-volume quantities [3.78 liters (1 gal)] of DNAPL. 

Diffusion Bags. Diffusion bags are passive groundwater sampling devices that can be hung in wells to 
collect VOCs or other soluble contaminants (ITRC 2002). Semipermeable diffusion bags containing 
deionized water are allowed to equilibrate with surrounding groundwater and eventually reach the same 
concentrations of soluble constituents. Diffusion bags can avoid some of the problems associated with 
obtaining representative groundwater samples using conventional methods and are useful in vertical 
profiling of contaminant distributions. Diffusion bags may be used in plume mapping and compliance 
monitoring. This technology is effective, technically implementable, commercially available, and is 
retained for further evaluation. 

Borehole Fluxmeter

After a specified period of exposure to groundwater flow, the PFM is removed from the well or boring. 
Next, the sorbent is carefully extracted to quantify the masses of all contaminants intercepted by the PFM 
and the residual masses of all resident tracers. Contaminant masses are used to calculate cumulative 
time-averaged contaminant mass fluxes, while residual resident tracer masses are used to calculate 
cumulative or time-average groundwater fluxes.  

. The passive fluxmeter (PFM) is an innovative and emerging technology that 
measures subsurface water and contaminant flux directly (DOD 2007). This technology can be used for 
process control, remedial action performance assessments, and compliance monitoring. This technology 
may be used to directly measure contaminant flux (i.e., mass flow rate) from NAPL areas. When 
deployed in a well, groundwater flows through the PFM under natural gradient conditions. The interior 
composition of the PFM is a matrix of hydrophobic and hydrophilic permeable sorbents that retain 
dissolved organic and/or inorganic contaminants present in fluid intercepted by the unit. The sorbent 
matrix is also impregnated with known amounts of one or more fluid soluble resident tracers, which are 
leached from the sorbent at rates proportional to fluid flux. 

Borehole fluxmeters have been tested in wells to depths of 60 m (196.85 ft). This technology is 
potentially effective for compliance monitoring for DNAPL cleanup, is technically implementable in the 
UCRS and RGA, and commercially available. This technology is retained for further consideration. 

Ribbon NAPL Sampler. The Ribbon NAPL Sampler (RNS) is a direct sampling device that provides 
detailed depth discrete mapping of DNAPLs in a borehole (Riha et al. 1999). This qualitative method is 
used to complement other techniques. The RNS has been deployed in the unsaturated and saturated zones 
and uses the Flexible Liner Underground Technologies, Ltd. (FLUTe), membrane system (patent 
pending) to deploy a hydrophobic absorbent ribbon in the subsurface. The system is pressurized against 
the wall of the borehole and the ribbon absorbs any NAPL that it contacts. 
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This technology is potentially effective for DNAPL TCE detection, technically implementable, and is 
commercially available. The usability of this technology in unconsolidated sediments is uncertain; 
however, this technology is retained for further consideration. 

DNAPL Interface Probe

This technology is potentially effective for DNAPL TCE detection, technically implementable, and is 
commercially available. This technology is retained for further consideration. 

. The DNAPL interface probe incorporates an infrared sensor and a conductivity 
sensor attached to a coaxial cable. The cable is mounted on a spool, allowing the probe to be lowered into 
a groundwater MW. The probe emits an audible signal upon detection of differences in electrical 
conductivity and infrared response that occurs when the probe passes through the interface between water 
and an organic liquid. The cable is marked with depth graduations, allowing the operator to determine and 
record the well depths at which DNAPL occurs.  

2.4.1.3 Monitored Natural Attenuation/Enhanced Attenuation 

EPA defines MNA as (OSWER Directive 9200.4-17, 1997): “…reliance on natural attenuation processes 
(within the context of a carefully controlled and monitored clean-up approach) to achieve site-specific 
remedial objectives within a time frame that is reasonable compared to other methods. The ‘natural 
attenuation processes’ that are at work in such a remediation approach include a variety of physical, 
chemical, or biological processes that, under favorable conditions, act without human intervention to 
reduce the mass, toxicity, mobility, volume, or concentration of contaminants in soil and groundwater. 
These in situ processes include biodegradation, dispersion, dilution, sorption, volatilization, and chemical 
or biological stabilization, transformation, or destruction of contaminants” (EPA 1998b).  

MNA is appropriate as a remedial approach only when it can be demonstrated capable of achieving a 
site’s remedial objectives within a time frame that is reasonable compared to that offered by other 
methods and where it meets the applicable remedy selection program for a particular OSWER program. 
EPA expects that MNA typically will be used in conjunction with active remediation measures (e.g., 
source control), or as a follow-up to active remediation measures that already have been implemented 
(EPA 1998b). 

Each natural attenuation process occurs under a range of conditions that must be extensively characterized 
and monitored over time to determine the effectiveness of the remedy. The extent of sorption of VOCs in 
the UCRS and RGA at PGDP has been estimated using the organic carbon fraction of the geologic media 
and the Koc of the individual VOCs to calculate partition coefficients. Aerobic biodegradation of TCE has 
been demonstrated to occur in the RGA (KRCEE 2008), and determination of rates and extents in the 
UCRS are ongoing. Abiotic degradation has not been verified. 

Natural attenuation alone is not expected to remediate DNAPLs (EPA 1999a). Application of this 
technology in conjunction with source treatment, removal, containment or control potentially may be a 
cost-effective strategy.  

Data needs for MNA are detailed in EPA 1998b and 1999a and include these: 

• Soil and groundwater quality data  
— Three-dimensional distribution of residual-, free-, and dissolved-phase contaminants  
— Historical water quality data showing variations in contaminant concentrations through time 
— Chemical and physical characteristics of the contaminants  
— Geochemical data to assess the potential for biodegradation of the contaminants  



 

2-13 

• Location of potential receptors  
— Groundwater wells  
— Surface water discharge points  

This technology is technically implementable and commercially available and is retained for further 
evaluation as a secondary technology. 

2.4.1.4 Removal technologies 

Removal, in the context of this FFS, is the excavation of UCRS soils contaminated with VOCs. Complete 
removal of VOCs present at the Oil Landfarm and the C-720 Northeast and Southeast Sites would require 
excavation to approximately 60 ft bgs. The technical complexity of excavation increases greatly with 
depths greater than about 20 ft (6m) (Terzaghi et al. 1996), and factors including slope stability, control of 
seepage, worker safety, management of excavated soil, shoring requirements, potential for mobilization of 
DNAPL, and others must be considered.  

Deep excavations require extensive terracing or elaborate shoring. Piping of groundwater and entry of 
heaving sands into the excavation can occur and may pose complications as excavation proceeds below 
the water table. Excavation of the Oil Landfarm would require the largest volume of excavated soil, but 
likely would be less complex than excavating at the C-720 Area Southeast site, due to the proximity to the 
building and the associated surface loading applied by the building to the slopes or sides of the 
excavation, as well as the potential for damage to the building foundation and subsurface infrastructure. 
Excavation at the C-720 Area sites would be most feasible after the ongoing maintenance and support 
functions have ceased and the building has been transferred to the Decontamination and 
Decommissioning (D&D) OU. Currently, no date for D&D of the C-720 Building has been identified. 

Ground pressure and vibration caused by construction and some drilling technologies have been observed 
to induce coalescing and movement of DNAPL (Payne et al. 2008). Downward DNAPL movement 
beneath an excavation could not be effectively contained and could result in migration to the RGA. 

Excavation can have a large capital cost, but no O&M costs, and may have the largest probability of 
achieving over 99% DNAPL removal at smaller sites with contamination restricted to the upper 12.2 m 
(40 ft) of the soil (AFCEE 2000). Overall, experience has shown that excavation works best and is most 
cost-competitive at sites where confining layers are shallow, soil permeabilities are low, the volume of 
source materials is less than 5,000 m3 (176,600 ft3), and the contaminants do not require complex 
treatment or disposal (NRC 2004). These optimal conditions are not present at the Southwest Plume 
source area sites. Several types of excavation equipment that potentially could be used at the Southwest 
Plume sites are discussed below. 

Backhoes, trackhoes, and front-end loaders can do an effective job of removing contaminated soil and 
overburden. Practical considerations regarding equipment limitations and sidewall stability can restrict the 
depth of excavation to a maximum of about 7.62 to 9.14 m (25 to 30 ft) in a single lift. Where source zone 
contamination lies at greater depth, excavation can require a series of progressively deeper lifts or 
terraces, accessed by ramps. This technique can extend the maximum depth of excavation in 
unconsolidated soil to over 12.2 m (40 ft); however, the unit cost of soil excavation increases rapidly with 
increasing depth of excavation. Additionally, implementation of methods to control or prevent the 
movement of groundwater into the excavation may be required if source removal extends below the water 
table. These methods are expensive and can require placement of caissons or driven sheet piling and 
dewatering (AFCEE 2000).  
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Vacuum excavation

Effective excavation can be performed as far as 91.44 m (300 ft) from the vacuum truck, allowing work 
inside buildings and in highly congested areas. The high-flow vacuum eliminates the need for additional 
dust control measures typically required during conventional excavation activities (T-Rex Services, 
Houston, TX). This technology is technically implementable and commercially available and is retained 
for further evaluation. 

 can be used to remove contaminated soil to depths of 10.67+ m (35+ ft) in congested 
areas where access, obstructions, and buried utilities prevent safe operation of conventional excavators. A 
combination of high-pressure air (or water) is used to break up the soil, while a high flow vacuum 
removes the soil and deposits it in the vacuum truck collector body. Vacuum trucks are commercially 
available with capacities up to 15 yd3. Additionally, contaminated soil and sludge can be placed directly 
in vacuum roll-off boxes (20 or 25 yd3) or bags for disposal without having to decontaminate the vacuum 
truck (Heritage Environmental Services, Indianapolis, IN). 

Cranes and clamshells

This technology is potentially effective, technically implementable, commercially available, and is 
retained for further evaluation. 

 often are used in deep excavations (e.g., excavation of piers, dredging, and 
mining). Excavation at depths of over 100 ft are achievable. 

Large Diameter Augers (LDAs)

2.4.1.5 Containment technologies 

 can be used to effectively remove contaminated soil using a drill rig 
equipped with a large diameter (3 ft to 10 ft) solid stem auger. LDA borings can reach depths of 27.4 m 
(90 ft) depending on the lithology and drill rig. Following excavation, holes typically are filled with 
flowable fill material. Conventionally, LDAs are used for source removal where standard heavy 
equipment is not feasible (e.g., heavily industrialized sites and/or deep contamination). However, densely 
located subsurface utilities could potentially impact the boring spacing, and, therefore, the removal 
efficiency of this technology. The effectiveness of this technology partially depends on the location and 
spacing of the borings. The boring overlap pattern can be designed to achieve 100% removal; however, 
due to the amount of fill material excavated by overlapping the borings, the cost of excavation increases 
with the percentage of boring overlap. This technology is technically implementable at the Oil Landfarm 
and commercially available and is retained for further evaluation. 

Containment technologies may isolate source areas, reduce infiltration, and thereby minimize VOC 
migration to the RGA. Surface barriers potentially could meet RAO #3 by reducing or eliminating 
recharge through the DNAPL areas, thereby reducing the driving force for TCE flux from the UCRS to 
the RGA. Containment technologies alone would not meet RAO #1, but could be an effective component 
of an overall alternative incorporating treatment and/or removal of PTW. 

Infiltrating precipitation and anthropogenic water recharge to the UCRS provide the driving force for 
transport of VOCs from source areas to the RGA. Surface barriers and/or recharge controls are designed 
to reduce or eliminate surface recharge, thereby eliminating the driving force. Subsurface barriers may 
reduce or eliminate flux of TCE in infiltrating water beyond the contaminated intervals. Containment 
technologies are summarized below and screened in Table A.1 (see Appendix A). 

2.4.1.6 Hydraulic Containment 

Recharge Controls. Recharge controls could reduce facility process water discharges to the UCRS, 
promote surface water run-off, and reduce recharge of the UCRS in the Southwest Plume TCE source 
areas, thereby limiting leaching of VOCs from source areas and migration to the RGA. Recharge control 
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options are technically implementable at present using commercially available materials and equipment. 
Potential recharge control options include the following: 

• Identifying saturated zones in the UCRS based on past investigations and determining sources; 

• Installing rain gutters on the C-720 Building and other adjacent facility roofs and directing the water 
away from source areas or to storm drains; 

• Routing runoff from roofs, roads, and asphalt parking areas to lined ditches or storm drains; 

• Eliminating surface water drainage from adjacent areas onto source areas; 

• Lining ditches and culverts in the vicinity of the Oil Landfarm and the C-720 Northeast and Southeast 
Sites with concrete or membranes; 

• Inspecting and repairing, as needed, asphalt areas to promote runoff and minimize infiltration; 

• Inspection, clearing, and repairing, as needed, discharge pipes, culverts, and storm drains;  

• Inspecting, metering, and repairing water lines in the vicinity of the Oil Landfarm and the C-720 
Northeast and Southeast Sites as needed; and 

• Eliminating all French drains, condensate discharge, or other sources of water to the subsurface in the 
vicinity of the Oil Landfarm and the C-720 Northeast and Southeast Sites. 

This approach is effective, technically implementable, and commercially available, and is retained for 
further evaluation. 

Groundwater Extraction

Pumping of RGA groundwater may be required for containment during in situ treatment of DNAPL TCE 
in the UCRS (e.g., surfactant flooding). Groundwater pumping is effective as a secondary process for 
other primary technologies, technically implementable, commercially available, and is retained for further 
evaluation. 

. Groundwater pumping may be used to contain dissolved-phase contaminant 
plumes or may be used as a secondary technology to circulate or contain treatment amendments. 
Groundwater yields from wells completed in the UCRS are insufficient for sustainable pumping or for 
containment at the Oil Landfarm and the C-720 Northeast and Southeast Sites, which constrains the 
effectiveness and technical implementability of technologies that rely on groundwater pumping or 
circulation for removal or treatment of contaminants. Groundwater pumping is not effective for DNAPL 
recovery except as a secondary technology. 

Surface Barriers. Surface barriers reduce recharge of precipitation and/or anthropogenic water to the 
subsurface, thereby reducing the driving force for infiltration and leaching of VOCs from source areas. As 
soil moisture levels decrease in response to reduction in recharge, the unsaturated hydraulic conductivity 
of soils also decreases, resulting in reduction of contaminant flux rates.  

EPA (2008a) identifies the following advantages and limitations of surface barriers for containment of 
source areas. 

• Advantages of containment 
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— It is a simple and robust technology. 

— Containment typically is inexpensive compared to treatment, especially for large source areas. 

— A well-constructed containment system almost completely eliminates contaminant transport to 
other areas and thus prevents both direct and indirect exposures. 

— In unconsolidated soils, containment systems substantially reduce mass flux and source 
migration potential. 

— Containment systems can be combined with in situ treatment and, in some cases, might allow the 
use of treatments that would constitute too great a risk with respect to migration of either 
contaminants or reagents in an uncontrolled setting.  

• Limitations of containment 

— Containment does not reduce source zone mass, concentration, or toxicity unless it is used in 
combination with treatment technologies. 

— Containment systems such as slurry walls have limitations on how long they are effective, and 
thus, provide containment only over a finite period. 

— Data are not yet available concerning the long-term integrity of the different types of physical 
containment systems. 

— Long-term monitoring of the containment system is essential for ensuring that contaminants are 
not migrating. 

Surface barriers are commonly used to improve performance of soil vapor extraction (SVE) systems by 
reducing airflow from the surface and forcing flow through the contaminated soil intervals. Construction 
at the C-720 Northeast and Southeast Sites would be constrained by surface and subsurface infrastructure. 
Asphalt, concrete, and geosynthetic covers have been installed and sealed around infrastructure; however, 
compacted clay layers cannot be as readily installed over or around surface infrastructure. Several types 
of surface barriers are discussed here. 

RCRA Subtitle C Cover

This type of cover is designed to be less permeable than the bottom liner of a RCRA Subtitle C landfill 
and meets the requirements of 40 CFR § 264.310. Other types of covers may be used if equivalent 
performance can be demonstrated through numerical modeling and/or site-specific water balance studies. 

. This type of cover is designed to meet performance objectives for RCRA 
Subtitle C landfill closures under 40 CFR § 264.310. EPA guidance (EPA 1987) recommends a cover 
consisting of (top to bottom) an upper vegetated soil layer, a sand drainage layer, and a flexible 
membrane liner overlying a compacted clay barrier. A gas collection layer may be included if gas-
generating wastes are capped. Nominal thickness of this type of cover is 1.5 m (4.9 ft), and addition of 
grading fill would increase the thickness at the crest.  

A RCRA Subtitle C cover potentially could meet RAO #3 by reducing recharge through VOC source 
areas. This type of cover is potentially effective, technically implementable, commercially available, and 
is retained for further consideration. 
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Concrete and Asphalt-based Covers

An asphalt cover would be technically implementable at Oil Landfarm and the C-720 Northeast and 
Southeast Sites at present. The asphalt surface can be sealed around infrastructure using adhesive sealants 
and flexible boots; however, constructability is improved by absence of surface infrastructure. 

. Concrete and asphalt cover systems may consist of a single layer of 
bituminous or concrete pavement over a prepared subgrade to isolate contaminated soils, reduce 
infiltration, and provide a trafficable surface.  

MatCon™ asphalt has been used for RCRA Subtitle C-equivalent closures of landfills and soil 
contamination sites. MatCon™ is produced using a mixture of a proprietary binder and a specified 
aggregate in a conventional hot-mix asphalt plant. The EPA Superfund Innovative Technology Evaluation 
program evaluated MatCon™ in 2003 (EPA 2003) with respect to permeability, flexural strength, 
durability, and cost. EPA determined that the as-built permeability of <1E-07 cm/s was retained for at 
least 10 years with only minor maintenance and that MatCon™ had superior mechanical strength 
properties and durability. This technology is effective, technically implementable, commercially 
available, and is retained for further evaluation.  

Flexible Membranes

Flexible membranes must be protected from damage to remain impermeable. Flexible membranes are 
subject to damage and/or leakage due to puncturing or abrasion, exposure to excessive heat, freezing, 
temperature cycling, poor welds, tearing, shearing, UV or other radiation exposure, and chemical 
incompatibilities. This technology is effective, technically implementable, commercially available, and is 
retained for further evaluation.  

. Flexible membranes are single layers of relatively impermeable polymeric plastic 
[high-density polyethylene and others]. Flexible membranes are a component of a RCRA Subtitle C cover 
and, potentially, of other types and also may be used alone. Flexible membranes are laid out in rolls or 
panels and welded together. The resulting membrane cover essentially is impermeable to transmission of 
water unless breached. Flexible membranes can be sealed around infrastructure using adhesive sealants 
and flexible boots; however, constructability is improved by absence of surface infrastructure. 

Subsurface Horizontal Barriers. Subsurface horizontal (hydrologic) barriers may potentially limit 
downward migration of contaminants in infiltrating water by formation of a physical barrier to flow. 
Subsurface hydrologic barriers must be co-implemented with surface hydrologic barriers to avoid 
accumulation of infiltrating water on the subsurface barrier, potentially resulting in the creation of 
perched zones of saturation and eventual degradation of the containment barrier due to increased vertical 
and lateral hydraulic gradients. Several types of subsurface barriers are discussed below. 

Freeze Walls

Implementation of this technology requires installing pipes called thermoprobes into the ground and 
circulating refrigerant through them. As the refrigerant moves through the system, it removes heat from 
the soil and freezes the pore water. Systems can be operated actively or passively depending on air 
temperatures (EPA 1999b). 

. Frozen barrier walls, also called cryogenic barriers or freeze walls, are constructed by 
artificially freezing the soil pore water, resulting in decreased permeability and formation of a 
low-permeability barrier. The frozen soil remains relatively impermeable and migration of contaminants 
thereby is reduced. This technology has been used for groundwater control and soil stabilization in the 
construction industry and for strengthening walls at excavation sites for many years. This technology also 
has been identified for contamination and dust control during excavation of buried wastes. 

The thermoprobes can be placed at 45-degree angles along the sides of the area to be contained to form a 
V-shaped or conical barrier to provide subsurface containment. This technology is considered innovative 
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and emerging for remediation, but is commercially available through the geotechnical construction 
industry.  

Freeze wall containment could potentially eliminate TCE flux as long as the soil remains frozen, and 
would therefore be effective only as a temporary containment measure. This technology is potentially 
effective, technically implementable, commercially available, and is retained for further evaluation. 

Permeation Grout Barriers

The extent of grout permeation is a function of the grout viscosity, grout particle size, and soil and 
particle size distribution. A variety of materials can be used in permeation grouting, and it is essential to 
select a grout that is compatible with the soil matrix. Particulate grouts are applicable when the soil 
permeability is greater than 1E-01 cm/s. Chemical grouts can be used with soil permeabilities greater than 
1E-03 cm/s (EPA 1999b). Permeation grouting has been tested at pilot scale, resulting in formation of 
subsurface layers of inconsistent coverage, thickness, and permeability. 

. Permeation grouting has been used extensively in construction and mining to 
stabilize soils and control movement of water. Low-viscosity grout is injected vertically or directionally at 
multiple locations into soil at sufficiently low pressure to avoid hydrofracturing while filling soil voids. 
Soil permeability may be reduced with minimal increase in soil volume using this method (EPA 1999b). 

Viscous liquid barriers are a variant of permeation grouting using low-viscosity liquids that gel after 
injection, forming an inert impermeable barrier. Field tests have resulted in formation of subsurface layers 
of inconsistent coverage, thickness, and permeability. 

Permeation grouting is limited to soil formations with moderate to high permeabilities. Establishing and 
verifying a continuous, effective subsurface barrier is difficult or impossible in heterogeneous soils or in 
the presence of subsurface infrastructure. 

Permeation grouting is likely not technically implementable at the Oil Landfarm and the C-720 Northeast 
and Southeast Sites due to low saturated hydraulic conductivity in zones containing VOCs, and 
heterogeneous soils. This technology therefore is screened from further consideration. 

Soil Fracturing

The horizontal subsurface barrier technology involves fracturing the soil matrix by creating stress points 
over a broad area (EPA 1999a). Soil tends to preferentially fracture along the horizontal plane. Air is 
injected into the boreholes at increasing pressures to cause the soil to fracture. After soil fracture 
formation, grouts or polymers can be injected into the fracture in an effort to create a low-permeability 
horizontal barrier. This technology was successfully demonstrated at pilot scale at the Savannah River 
Site, Aiken, SC, in 1996. Excavation of the test site showed the barrier to be continuous with a total 
diameter of 4.9 m (16 ft). This technique may also be used to create horizontal reactive barriers or to 
distribute chemical treatment amendments. 

. Soil fracturing may be accomplished either pneumatically, using air, or hydraulically, 
using liquids. Pneumatic fracturing involves the injection of highly pressurized gas (nitrogen or air) into 
the soil via borings to extend existing fractures and create a secondary network of subsurface channels. 
Hydraulic fracturing (hydrofracturing) uses water or slurry instead of gas. Soil fracturing can extend the 
range of treatment when combined with other primary technologies such as bioremediation, chemical 
oxidation/reduction or SVE. Soil fracturing for these uses is discussed as a secondary technology in the 
discussion of the primary technology. 

Fracturing potentially may mobilize NAPLs (ARS 2009). Recovery systems capable of capturing 
mobilized NAPL (i.e., SVE or multiphase recovery), are necessary to ensure NAPL containment during 
fracturing. 
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Pneumatic and hydraulic fracturing was evaluated in Hightower et al. (2001) and KRCEE (2005) as an 
adjunct technology for in situ chemical oxidation (ISCO) and SVE at PGDP DNAPL sites and was 
recommended for field testing. This technology is potentially implementable, but would require an on-site 
demonstration to determine feasibility and effectiveness. This technology is retained for further 
consideration. 

Subsurface Vertical Barriers. Vertical barrier technologies can be used to isolate areas of soil 
contamination and to restrict groundwater flow into the contaminated area or underlying zones. 
Subsurface vertical barriers may be used to contain or divert contaminated groundwater flow. Subsurface 
vertical barrier technologies must be “keyed” into an underlying low permeability layer to avoid leakage 
around the barrier if complete containment is required (Deuren et al. 2002).  

Given that flow is predominantly vertically downward through the UCRS at the Oil Landfarm and the 
C-720 Northeast and Southeast Sites, and that no low permeability layer exists between the VOC source 
areas and the RGA, vertical barriers are likely effective only as adjunct technologies for other primary 
technologies (e.g., removal or in situ treatment). The following is a discussion of several different types of 
subsurface vertical barriers.  

Slurry Walls

Alternatively, a cement, bentonite, and water slurry that is left in the trench to harden may be used. 
Concrete slurry walls may have a greater hydraulic conductivity than traditional slurry walls and the 
excavated soil that is not used as a backfill must be disposed of properly. This technology is technically 
implementable, commercially available, and is retained for further evaluation. 

. Slurry walls are an established and commercially available technology. Slurry walls consist 
of vertically excavated trenches that are kept open by filling the trench with a low permeability slurry, 
generally bentonite and water. The slurry forms a very thin layer of fully hydrated bentonite that is 
impermeable. Soil (often excavated material) then is mixed with bentonite and water to create a 
soil-bentonite backfill with a hydraulic conductivity of approximately 1E-07 cm/s, which is used to 
backfill the trench, displacing the slurry. Trench excavation is commonly completed by a backhoe or a 
modified boom at depths of up to 18.3 m (60 ft). A drag line or clam shell may be used for excavations 
greater than 18.3 m (60 ft). 

Sheet Pilings. Sheet pilings are an established and readily available technology. Sheet pilings are long 
structural steel sections with a vertical interlocking system that are driven into the ground to create a 
continuous subsurface wall. After the sheet piles have been driven to the required depth, they are cut off 
at the surface. Sheet pilings are commonly used in excavations for shoring and to reduce groundwater 
flow into the excavation and, therefore, are a potentially useful adjunct technology for soil removal. This 
technology is effective, technically implementable, commercially available, and is retained for further 
evaluation. 

Permeable Reactive Barriers

PRBs have been shown to be effective for the removal of TCE and specific types are discussed in more 
detail. Some of these technologies also are evaluated as in situ treatments. Vertical PRBs would have the 
same constraints as other vertical barriers. They are likely effective only as adjunct technologies for other 
primary technologies (e.g., removal or in situ treatment) given that hydraulic gradients in the UCRS 
source areas are primarily vertically downward, and no continuous confining layer exists to key vertical 
walls into.  

. Permeable reactive barriers (PRBs) are designed and constructed to permit 
the passage of water while immobilizing or destroying contaminants through the use of various reactive 
agents. PRBs are often used in conjunction with subsurface vertical barriers, such as sheet piling, to form 
a funnel and gate system that directs the groundwater flow through the PRB.  
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PRBs may be constructed to depths of 18.3 m (60 ft) bgs, but complexity and cost increase with depth 
(FRTR 2008). 

Zero-valent iron (ZVI) is the most common reactive media used in PRBs. Halogenated hydrocarbons, 
such as TCE, are reductively dehalogenated by the iron, eventually reducing the compound to ethane and 
ethene that are amenable to biodegradation. The successful use of ZVI PRBs to remediate TCE is well 
documented and the technology is readily available (Tri-Agency 2002). 

Oxidizing and reducing conditions can be generated in the subsurface by applying an electrical potential 
to permeable electrodes that are closely spaced to form a PRB panel. The electrical potential can be used 
to induce the sequential reduction of halogenated solvents such as TCE. This technology was shown to 
reduce TCE flux rates by as much as 95% at the pilot-scale level at the F. E. Warren Air Force Base 
(Sale et al. 2005). 

Mulch, when used as a PRB agent, acts as a source of carbon for aerobic bacteria that lowers the 
dissolved oxygen concentration and creates a redox potential in the barrier. The resulting anaerobic 
degradation byproducts of the organic mulch, which include hydrogen and acetate, may then be used by 
anaerobic bacteria to reductively dechlorinate TCE and other chlorinated VOCs. TCE also may be 
removed from the groundwater passing though the PRB via sorption and other biotic and abiotic 
processes. This technology was shown to reduce successfully TCE concentrations by 95% over a 2-year 
period at the Offutt Air Force Base (GSI 2004). This technology is technically implementable, 
commercially available, and is retained for further evaluation. 

2.4.1.7 Treatment technologies 

Treatment technologies may destroy, immobilize, or render contaminants less toxic. Treatment 
technologies may be implemented in situ, ex situ, or both. The following are treatment technologies 
potentially applicable to the Oil Landfarm and the C-720 Northeast and Southeast Sites. 

In situ Treatment. In situ treatments destroy, remove, or immobilize VOCs without removing or 
extracting contaminated media. In situ treatment technologies may involve distributing fluids or gaseous 
amendments; applying thermal, pressure, or electrical potential gradients; manipulating subsurface 
conditions to promote biotic or abiotic contaminant degradation; or applying physical mixing in 
combination with other treatments. In situ treatments potentially applicable to VOCs in the UCRS are 
discussed below. 

Biological Technologies

(1) The contaminant is used as an electron acceptor and is reduced by the microbe, but not used as a 
carbon source [i.e., the anaerobic reductive dechlorination (ARD) process]. 

. Biodegradation of chlorinated ethenes in the subsurface occurs through one or 
more of three different pathways, which may occur simultaneously (ITRC 2005).  

(2) The contaminant is used as an electron donor and is oxidized by the microbe, which obtains energy 
and organic carbon from the contaminant. 

(3) The contaminant is cometabolized; this is a process where an enzyme or other factor used by the 
microbe for some other purpose fortuitously destroys the contaminant while providing no benefit to 
the microbe itself. Cooxidation is a form of cometabolism.  

Bioremediation acts on dissolved aqueous phase VOCs, and does not act directly on DNAPL. Instead, the 
technology relies on degradation and solubilization processes that occur near the water-DNAPL interface. 
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The DNAPL contaminant mass must transfer into the aqueous phase before it can be subjected to the 
dechlorination or oxidation processes.  

Biodegradation of dissolved-phase VOCs in DNAPL zones or VOCs sorbed to solids increases the rate of 
dissolution by maintaining a relatively high concentration gradient between the DNAPL, or sorbed phase, 
and the aqueous phase (i.e., maintaining contaminant concentrations in the aqueous phase as low as 
possible). Significant destruction of contaminant mass in the source area can be achieved by increasing 
the rate of contaminant dissolution. Even with increased dissolution rates, however, source areas at many 
sites are expected to persist for many decades, due to the large amount of DNAPL mass present and the 
difficulty of establishing conditions favorable for biodegradation throughout the contaminated areas. 
Despite variation in source area characteristics, enhancing the contaminant dissolution rate remains a key 
process objective for bioremediation of source areas. The following is a discussion of ARD and aerobic 
cooxidation. 

Anaerobic reductive dechlorination

PCE → TCE → cis-DCE → VC → ethene 

. Enhanced anaerobic reductive dechlorination occurs through 
addition of an organic electron donor and nonindigenous dechlorinating microbes, as necessary, to 
facilitate the sequential transformation of chlorinated ethenes as follows:  

KRCEE (2008) noted that the presence of anaerobic TCE degradation products including cis-DCE 
observed in UCRS groundwater southwest of the C-400 Building and near RGA source areas is indicative 
of localized areas where ARD processes occur; however, rates and extent of ARD in the UCRS are not 
quantified. 

Conditions favorable to ARD success, based on case studies, include (ITRC 2005) the following: 

• Relatively low-strength residual sources characterized by nonaqueous-phase contaminants present 
primarily at residual saturation levels with no massive DNAPL pools.  

• Relatively homogenous and permeable subsurface environment that would facilitate amendment 
injection and distribution throughout the contaminant zone.  

• Sites with relatively long remedial time frames amenable to the achievable rate of contaminant mass 
destruction. 

• Sites with sufficient access to facilitate the required amendment injections. 

• Sites with sufficient hydraulic capture and/or downgradient buffer zone to ensure that the treatment 
effects, such as production of dissolvent metals and/or partial degradation products, such as VC, do 
not impact potential receptors. 

• Sites where cost is a major driver in the technology selection process. 

The Southwest Plume conceptual site model as described in Section 1.2.4 includes a favorable DNAPL 
distribution as residual saturation, with no DNAPL pools. The subsurface in the UCRS is relatively 
nonhomogenous and measured Ksat values range from 1.0E-08 to 6.9E-04 cm/s, due to depositional 
heterogeneities in the clays, sands, silts, and gravels that comprise the formation (DOE 1998a).  

Effectiveness and technical implementability of in situ bioremediation-anaerobic reductive dechlorination 
(ISB-ARD) at the PGDP Southwest Plume sites is uncertain due to the heterogeneity and variable extent 
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of saturation in the UCRS soils, resulting in difficult conditions for injecting and circulating liquid 
amendments. However, at SWMU 1, the preferential pathway by which the TCE historically migrated to 
the RGA is expected to be intact—potentially allowing ISB-ARD to occur in these areas even though the 
matrix materials are heterogeneous. Establishing conditions favorable for ARD also may inhibit ongoing 
aerobic degradation processes demonstrated to exist in the RGA (KRCEE 2008). The treatment areas 
would have to be saturated for the process to be implemented. ISB-ARD potentially may be effective as a 
polishing step after implementation of other primary technologies. Secondary effects may include color, 
odor, and turbidity for some time after treatment. This technology is technically implementable and 
commercially available and is retained for further evaluation. 

Aerobic Cometabolism

MMO inserts molecular oxygen into TCE, removing the carbon-carbon double bond, creating TCE 
epoxide. The epoxide is unstable in the aqueous environment outside the cell and breaks down to formate, 
chlorinated acids, glyoxylate, and carbon monoxide. Methanotrophs and/or heterotrophs then can 
metabolize these products into final products of carbon dioxide and cell mass. 

. TCE is not readily degraded aerobically as a primary substrate, but can be 
cometabolized. Cometabolism occurs when a microbe using an organic compound as a carbon and energy 
source produces enzymes that fortuitously degrade a second compound, without deriving energy or 
carbon for growth from that compound. Microbes and microbial consortia of multiple species using 
methane as a substrate have been demonstrated to produce methane monooxygenase (MMO), which 
fortuitously oxidizes TCE. This conversion has been demonstrated to occur naturally in groundwater at 
many sites and is part of natural attenuation processes. Aerobic cometabolism has been demonstrated to 
occur in the RGA at the PGDP; however, evidence of cometabolism in the UCRS has not yet been 
developed (KRCEE 2008). 

Aerobic cooxidation acts only on dissolved aqueous phase VOCs and only indirectly on DNAPL or 
sorbed phases, by increasing the rate of dissolution, as does ARD. This technology has been applied 
successfully at field scale in the saturated zone at the Savannah River National Laboratory and other sites 
where methane gas is sparged into groundwater containing dissolved TCE. This technology has not been 
demonstrated for VOCs in the unsaturated zone. 

Low-permeability and heterogeneous soils limit distribution of amendments. Implementability and 
effectiveness for VOCs in the UCRS are uncertain. This technology is retained for further consideration. 

Phytoremediation

Physical/Chemical Technologies 

. Phytoremediation exploits plant processes, including transpiration and rhizosphere 
enzymatic activity, to uptake water and dissolved-phase contaminants or to transform contaminants in 
situ. TCE may be transpired to the atmosphere or degraded in the root zone. The depth of VOC 
contamination at Southwest Plume sites is greater than the root zone of plants capable of transpiring or 
degrading TCE. Phytoremediation is not technically implementable at the PGDP Southwest Plume sites 
and therefore is screened from further consideration. 

Soil Vapor Extraction

The gas leaving the soil may be treated to recover or destroy the contaminants, depending on local and 
state air discharge regulations. Vertical extraction wells typically are used at depths of 1.5 m (5 ft) or 
greater and have been successfully applied as deep as 91 m (300 ft). Horizontal extraction vents installed 

. SVE applies vacuum to unsaturated soils to induce the controlled flow of air 
through contaminated intervals, thereby removing volatile contaminants from the soil. SVE can increase 
the rate of volatilization from DNAPL, aqueous, and sorbed VOC phases by maintaining a high 
concentration gradient between these phases and the air filled soil porosity. 
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in trenches or horizontal borings can be used as warranted by contaminant zone geometry, drill rig access, 
or other site-specific factors. SVE is defined by EPA as a presumptive remedy for VOCs in soil (EPA 
2007). 

Impermeable covers often are placed over soil surface during SVE operations to prevent short circuiting 
of air flow and to increase the radius of influence of the wells. Groundwater depression pumps may be 
used to reduce groundwater upwelling induced by the vacuum or to increase the depth of the vadose zone. 
This application, called multiphase extraction, was evaluated and recommended by Hightower et al. 
(2001) as potentially effective and implementable for remediation of DNAPL TCE in saturated conditions 
in the UCRS at PGDP. Potential adjunct technologies to improve performance include fracturing, active 
or passive air injection, air sparging, and ozone injection, are discussed separately.  

The typical target contaminant groups for in situ SVE are VOCs and some fuels. The technology typically 
is applicable only to volatile compounds with a Henry’s law constant greater than 0.01 or a vapor pressure 
greater than 0.5 mm Hg (0.02 inches Hg). Other factors, such as the moisture content, organic content, 
and air permeability of the soil, affect effectiveness.  

Factors that may limit the applicability and effectiveness of the process include the following: 

• Soil that has a high percentage of fines and a high degree of saturation will require higher vacuums 
(increasing costs) and hindering the operation of the in situ SVE system. 

• Large screened intervals are required in extraction wells for soil with highly variable permeabilities or 
stratification, which otherwise may result in uneven delivery of gas flow from the contaminated 
regions. 

• Soil that has high organic content or is extremely dry has a high sorption capacity of VOCs, which 
results in reduced removal rates. 

• Exhaust air from the in situ SVE system may require treatment to meet discharge requirements. 

• Off-gas treatment residuals (e.g., spent activated carbon) may require treatment/disposal. 

• SVE is not effective in the saturated zone; however, groundwater pumping (i.e., multiphase 
extraction) can expose more media to air flow (see section below for details).  

Data requirements include the depth and areal extent of contamination, the concentration of the 
contaminants, depth to water table, and soil type and properties (e.g., structure, texture, permeability, and 
moisture content). Pilot studies may be performed to provide design information, including extraction 
well sizing, radius of influence, gas flow rates, optimal applied vacuum, and contaminant mass removal 
rates.  

During full-scale operation, in situ SVE can be run intermittently (pulsed operation) after the mass 
removal rate has reached an asymptotic level. Pulsed operation can improve the cost-effectiveness of the 
system by facilitating extraction of higher concentrations of contaminants. After the contaminants are 
removed by in situ SVE, other remedial measures, such as biodegradation, can be investigated if remedial 
action objectives have not been met. In situ SVE projects typically are completed in 1 to 3 years 
(FRTR 2008). 

This technology is potentially effective, technically implementable, and commercially available for 
treatment of VOCs in the UCRS. This technology is retained for further evaluation. 
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Multiphase Extraction

The mass removal of aerobically biodegradable contaminants will be enhanced by the resulting induced 
air movement through the treatment zone, which increases oxygen concentrations available for aerobic 
microorganisms. Multiphase extraction is a unique remediation method as it relies on a combination of 
both air and water to act as carriers, whereas most remediation methods rely either on air or water as 
carriers.  

. Multiphase extraction is an in situ technology that applies a high vacuum to pump 
various phases of contaminated groundwater, separate-phase (DNAPL), and vapor from the subsurface. 
Multiphase extraction process induces drawdown of the groundwater table, and consequently, increases 
vapor flow through the formation. Multiphase extraction also increases the mass removal of the volatile 
contaminants by maximizing dewatering and facilitating volatilization from previously saturated 
sediments via the increase of air movement. The depressed water table that results from the high recovery 
rates serves both to hydraulically control groundwater migration and to increase the efficiency of the 
vapor extraction. Multiphase extraction can increase the rate of volatilization from DNAPL, aqueous, and 
sorbed VOC phases by maintaining a high concentration gradient between these phases and the air filled 
soil porosity. The extracted liquids and vapor are treated and either collected for disposal, or re-injected to 
the subsurface. 

Impermeable covers often are placed over soil surface during multiphase extraction operations to prevent 
short circuiting of air flow and to increase the radius of influence of the wells. Multiphase extraction was 
evaluated and recommended by Hightower et al. (2001) as potentially effective and implementable for 
remediation of DNAPL TCE in saturated conditions in the UCRS at PGDP, so it is believed to be equally 
effective in the RGA.  

Factors that may limit the applicability and effectiveness of the process include the following: 

• Low permeability soils result in difficulties related to dewatering the soils due to high air entry 
pressure. 

• High heterogeneity in soil reduces the effectiveness due to channeling. 

• This technique is difficult to apply to sites where the water table fluctuates unless water table 
depression pumps are employed. 

• Large volumes of extracted groundwater will require treatment. 

Data requirements include the depth and areal extent of contamination, the concentration of the 
contaminants, depth to water table, and soil type and properties (e.g., structure, texture, permeability, and 
moisture content). Pilot studies should be performed to provide design information, including extraction 
well sizing, radius of influence, gas flow rates, optimal applied vacuum, and contaminant mass removal 
rates.  

Multiphase extraction projects typically are completed in 1 to 3 years. 

This technology is potentially effective, technically implementable, and commercially available for 
treatment of VOCs in the RGA. This technology is retained for further evaluation. 

Air Sparging. Air sparging injects air into contaminated groundwater. Injected air traverses horizontally 
and vertically in channels through the soil column allowing TCE and other VOCs to distribute into the air 
phase, creating an underground stripper that removes contaminants by volatilization and transport. This 
injected air helps to volatilize the contaminants that travel into the unsaturated zone, where they typically 
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are removed by an SVE system. This technology is designed to operate at high flow rates to maintain 
increased contact between groundwater and soil and strip more groundwater by sparging. Air sparging 
can act on aqueous, DNAPL and sorbed phase VOCs by promoting volatilization of VOCs into an air 
phase. 

Oxygen added to contaminated groundwater and vadose zone soils also can enhance biodegradation of 
some contaminants below and above the water table. Ozone may be generated on-site and added to air 
injection or sparging systems to oxidize contaminants in situ. This application of sparging was 
recommended for evaluation by Hightower et al. (2001) for remediation of TCE sources in the UCRS 
unsaturated zone at the PGDP. 

The target contaminant groups for air sparging are VOCs and fuels. Methane can be used as an 
amendment to the sparged air to enhance cometabolism of chlorinated organics. 

Factors that may limit the applicability and effectiveness of the process include the following: 

• Soil heterogeneity may cause some zones to be relatively unaffected or may result in uncontrolled 
movement of vapors, and 

• Sparging tends to create preferential flowpaths that may bypass contaminated areas. 

Characteristics that should be determined include vadose zone gas permeability, depth to water, 
groundwater flow rate, radial influence of the sparging well, aquifer permeability and heterogeneities, 
presence of low permeability layers, presence of DNAPLs, depth of contamination, and contaminant 
volatility and solubility. Additionally, it is often useful to collect air-saturation data in the saturated zone 
during an air sparging test, using a neutron probe. 

This technology is demonstrated at numerous sites, though only a few sites are well documented. Air 
sparging has demonstrated sensitivity to minute permeability changes, which can result in localized 
stripping between the sparge and monitoring wells. Air sparging has a medium to long duration that may 
last up to a few years (FRTR 2008). Air sparging using ozone to remediate VOCs in UCRS soils at PGDP 
was estimated to require approximately one year (MK Corporation 1999). 

This technology is potentially effective, technically implementable and commercially available for 
treatment of VOCs in the saturated zones of the UCRS; however, pilot-testing would be required to select 
and design the technology.  

Soil Flushing

Cosolvent flushing involves injecting a solvent mixture (e.g., water plus a miscible organic solvent such 
as alcohol) into either vadose zone, saturated zone, or both to extract organic contaminants through 
solubilization into the cosolvent. Cosolvent flushing can be applied to soils to dissolve either the source of 
contamination or the contaminant plume emanating from it. The cosolvent mixture normally is injected 
upgradient of the contaminated area, and the solvent with dissolved contaminants is extracted 
downgradient and treated aboveground.  

. In situ soil flushing is the extraction of contaminants from soil with water or other suitable 
aqueous solutions. Soil flushing is accomplished by passing the extraction fluid through in-place soils 
using an injection or infiltration process. Extraction fluids must be recovered from the underlying aquifer 
and, when possible, they are recycled. Many soil flushing techniques are adapted from enhanced oil 
recovery methods used by the petroleum industry for many years. Soil flushing agents including 
cosolvents and surfactants are discussed here. 
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Surfactant flushing acts by reducing the interfacial tension between DNAPL and water or DNAPL and 
soil, thereby increasing the surface area for solubilization. Surfactant flushing can result in mobilization 
of DNAPL, and the process requires physical or hydraulic containment. Some soil flushing agents also 
can act on sorbed-phase VOCs. 

Recovered contaminated groundwater and flushing fluids may need treatment to meet appropriate 
discharge standards prior to recycle or release to wastewater treatment works or receiving streams. 
Recovered fluids are reused in the flushing process to the extent practicable. The separation of surfactants 
from recovered flushing fluid, for reuse in the process, is a major factor in the cost of soil flushing. 
Treatment of the recovered fluids results in process sludges and residual solids, such as spent carbon and 
spent ion exchange resin, which must be appropriately treated before disposal. Air emissions of volatile 
contaminants from recovered flushing fluids should be collected and treated, as appropriate, to meet 
applicable regulatory standards. Residual flushing additives in the soil may be a concern and should be 
evaluated on a site-specific basis.  

The duration of soil flushing process is generally short- to medium-term. Costs are high relative to most 
other in situ treatments. Flushing solutions may alter the physical/chemical properties of the soil system.  

Factors that may limit the applicability and effectiveness of the process include the following: 

• Low permeability or heterogeneous soils are difficult to treat. Effectiveness and technical 
implementability of soil flushing at the PGDP Southwest Plume sites are uncertain due to the 
heterogeneity and variable extent of saturation in the UCRS soils, resulting in difficult conditions for 
injecting and circulating liquid amendments. 

• Surfactants can adhere to soil and reduce effective soil porosity.  

• Reactions of flushing fluids with soil can reduce contaminant mobility.  

• Control of mobilized fluids, in particular NAPLs, is critical to success. The technology should be used 
only where flushed contaminants and soil flushing fluid can be contained and recaptured.  

• Aboveground separation and treatment costs for recovered fluids can drive the economics of the 
process.  

Treatability tests may be considered to determine the feasibility of the specific soil-flushing process being 
considered. Physical and chemical soil characterization parameters that should be established include soil 
permeability, soil structure, soil texture, soil porosity, moisture content, total organic carbon, cation 
exchange capacity, pH, and buffering capacity.  

Contaminant characteristics that should be established include concentration, solubility, partition 
coefficient, solubility products, reduction potential, and complex stability constants. Soil and contaminant 
characteristics will determine the flushing fluids required, flushing fluid compatibility, and changes in 
flushing fluids with changes in contaminants. 

Soil flushing is a developing technology that has had limited use in the United States. Typically, 
laboratory and possibly field treatability studies may be performed under site-specific conditions before 
soil flushing is selected as the sole remedy of choice. To date, the technology has been selected as part of 
the source control remedy at 12 Superfund sites. There has been very little commercial success with this 
technology (FRTR 2008). This technology is retained for further evaluation. 
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Electrokinetics

The two primary mechanisms, electromigration and electroosmosis, transport contaminants through the 
soil toward one or the other electrodes. In electromigration, charged particles are transported through the 
stationary soil moisture. In contrast, electroosmosis is the movement of the soil moisture containing ions 
relative to a stationary charged surface. The direction and rate of movement of an ionic species will 
depend on its charge, both in magnitude and polarity, as well as the magnitude of the electroosmosis-
induced flow velocity. Non-ionic species, both inorganic and organic, also will be transported along with 
the electroosmosis induced water flow. Electrokinetics can act on aqueous, DNAPL, and sorbed phase 
VOCs. Electroosmosis has been used for years in the construction industry to dewater low-permeability 
soils. 

. The principle of electrokinetic remediation relies upon application of a low-intensity 
direct current through the soil between ceramic electrodes that are divided into a cathode array and an 
anode array. This mobilizes charged species, causing ions and water to move toward the electrodes. Metal 
ions, ammonium ions, and positively charged organic compounds move toward the cathode. Anions such 
as chloride, cyanide, fluoride, nitrate, and negatively charged organic compounds move toward the anode. 
The current creates an acid front at the anode and a base front at the cathode.  

Two approaches are taken during electrokinetic remediation: “Enhanced Removal” and “Treatment 
without Removal.” “Enhanced Removal” is achieved by electrokinetic transport of contaminants toward 
the polarized electrodes to concentrate the contaminants for subsequent removal and ex situ treatment. 
Removal of contaminants at the electrode may be accomplished by several means including electroplating 
at the electrode, precipitation or co-precipitation at the electrode, pumping of water near the electrode, or 
complexing with ion exchange resins. Enhanced removal is widely used in remediation of metals-
contaminated soils. 

“Treatment without Removal” is achieved by electro-osmotic transport of contaminants through treatment 
zones placed between electrodes. The polarity of the electrodes is reversed periodically, which reverses 
the direction of the contaminants back and forth through treatment zones. The frequency with which 
electrode polarity is reversed is determined by the rate of transport of contaminants through the soil. This 
approach can be used on in situ remediation of soils contaminated with organic species. 

Targeted contaminants for electrokinetics are heavy metals, anions, and polar organics; in soil, mud, 
sludge, and sediments. Concentrations that can be treated range from a few ppm to tens of thousands ppm. 
Electrokinetics is applicable most in low permeability soils. Such soils are typically saturated and 
partially saturated clays and silt-clay mixtures that are not readily drained. 

Factors that may limit the applicability and effectiveness of this process include the following: 

• Effectiveness is sharply reduced for wastes with a moisture content of less than 10%. Maximum 
effectiveness occurs if the moisture content is between 14% and 18%.  

• The presence of buried metallic or insulating material can induce variability in the electrical 
conductivity of the soil, therefore, the natural geologic spatial variability should be delineated. 
Additionally, deposits that exhibit very high electrical conductivity, such as ore deposits, cause the 
technique to be inefficient.  

• Inert electrodes, such as carbon, graphite, or platinum, must be used so that no residue will be 
introduced into the treated soil mass. Metallic electrodes may dissolve as a result of electrolysis and 
introduce corrosive products into the soil mass.  
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• Electrokinetics is most effective in clays because of the negative surface charge of clay particles; 
however, the surface charge of the clay is altered by both charges in the pH of the pore fluid and the 
adsorption of contaminants. Extreme pH at the electrodes and reduction-oxidation changes induced by 
the process electrode reactions may inhibit electrokinetics effectiveness.  

• Oxidation/reduction reactions can form undesirable products (e.g., chlorine gas).  

In addition to identifying soil contaminants and their concentrations, information necessary for 
engineering electrokinetic systems to specific applications includes soil moisture content and 
classification, soil pH, bulk density, pH, and cation-anion balance. Process-limiting characteristics such as 
pH or moisture content sometimes may be adjusted. In other cases, a treatment technology may be 
eliminated based upon the soil classification (e.g., particle-size distribution) or other soil characteristics.  

The electrokinetic technology has been operated for test and demonstration purposes at the pilot scale and 
at full scale at a number of sites including the PGDP SWMU 91. The PGDP field test implemented the 
Lasagna™ process, a patented and trademarked “treatment without removal” electrokinetic soil treatment. 
The system uses a series of planar electrodes emplaced at the outer edge of a source zone, from 6.1 to 
30.5 m (20 to 100 ft) apart. Treatment zones for TCE consist of iron filings and clay emplaced between 
and parallel to the electrode zones. When the power is on, the soil is heated and pore water travels from 
the anode toward the cathode. TCE is broken down into nonhazardous compounds as it comes in contact 
with the iron particles in the treatment zones.  

In 1994, PGDP SWMU 91, the Cylinder Drop Test Area, was selected for the demonstration of the 
Lasagna™ technology. TCE was present in UCRS soils and groundwater at concentrations indicative of 
residual saturation to a depth of approximately 13.7 m (45 ft) bgs. 

Phase I of the SWMU 91 Lasagna™ demonstration began in January 1995 and lasted for 120 days. The 
purpose of Phase I was to collect sufficient experience and information for site-specific design, 
installation, and operation of the Lasagna™ technology. Lasagna™ Phase IIa began in August 1996 and 
lasted 12 months. The purpose of Phase IIa was to perfect methods for installing treatment and electrode 
zones. During the technology demonstration, the average concentration of TCE in the target soil was 
reduced by approximately 95%.  

Following the successful field-scale test DOE issued the Record of Decision for Remedial Action at Solid 
Waste Management Unit 91 of Waste Area Group 27 at the Paducah Gaseous Diffusion Plant, Paducah, 
Kentucky (DOE 1998b). The ROD designated Lasagna™ as the selected remedial alternative for reducing 
the concentration of TCE in SWMU 91. Following installation, the Lasagna™ system was operated for 
two years to reduce the concentration of TCE in SWMU 91 soils to the RGs established in the SWMU 91 
ROD (DOE 2002b).  

This technology has been demonstrated at the PGDP to be effective, technically implementable, and 
commercially available for remediation of VOCs in soil. This technology is retained for further 
evaluation. 

Soil Mixing. Several types of deep soil mixing systems are commercially available, including single- and 
dual-auger systems. Dual-auger soil mixing involves the controlled injection and blending of reagents into 
soil through dual overlapping auger mixing assemblies, consisting of alternate sections of auger flights 
and mixing blades that rotate in opposite directions to pulverize the soil and blend in the appropriate 
volumes of treatment reagents. Each auger mixing assembly is connected to a separate, hollow shaft 
(Kelly-bar) that conveys the treatment reagents to the mixing area, where the reagents are injected 
through nozzles located adjacent to the auger cutting edge. The mix proportions, volume, and injection 
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pressures of the reagents are continuously controlled and monitored by an electronic instrumentation 
system. This technology has been widely used for grout injection and ground improvement in the civil 
and geotechnical construction industry for many years. In situ soil mixing is most effective at depths to 40 
ft bgs; however, depths to 100 ft may be treated using smaller diameter augers (DOE 1996b). 

During the mixing operation, the dual auger flights break the soil loose allowing the mixing blades to 
blend the reagents and the soil into a homogeneous mixture. As the augers advance to a greater depth, the 
soil and reagent(s) are re-mixed by an additional set of augers and mixing blades located above the 
preceding set on each shaft. When the desired depth is reached, the augers are reversed and withdrawn 
and the mixing process is repeated on the way to the surface, leaving a homogeneously treated block of 
soil. Each treated block of soil is composed of two overlapping columns. The pattern of columns is 
extended laterally in rows of treated blocks, in a repetitive manner to encompass the total area of the 
required remediation. The depth of the columns encompasses the vertical extent of the remediation. A 
hood and filter system can be added to the dual auger soil mixing system, therefore, eliminating the 
possibility of contaminants escaping into the atmosphere (ISF 2008).  

Deep soil mixing potentially can reduce mass transfer limitations associated with UCRS soils, including 
low-permeability soils and partial saturation, by physically blending contaminated soils with amendments 
or heated air or water. Soil mixing can act on aqueous, DNAPL, and sorbed phase VOCs. Deep soil 
mixing has been demonstrated to remove up to 95% of VOCs in soil, through ZVI injection, hot air/steam 
stripping, and injection of bioremediation reagents (ISF 2008). This technology may require a pilot 
demonstration at the PGDP prior to full-scale implementation. This technology is potentially effective, 
technically implementable, and commercially available for remediation of VOCs in soil. This technology 
is retained for further evaluation.  

Injection Technologies. Injection delivery mechanisms involve the placement of chemical or biological 
amendments into the subsurface. Amendments can be injected into the vadose zone and/or groundwater to 
treat contaminated media in situ. The injection method chosen is usually site-specific and is dependent on 
site characteristics such as hydrogeology, geology, geochemistry, contaminant type and distribution, and 
the depth of target treatment. In general, a well characterized source zone is necessary for an injection 
system to be effective. 

Groundwater Recirculation Wells. The most direct route of injection utilizes existing MWs, piezometers, 
or injection wells. Recirculation is a technique that involves injecting amendments in upgradient wells, 
while downgradient wells extract groundwater. The extracted groundwater typically is mixed with 
additional amendment and reinjected in the injection well. The wells keep the water in the aquifer in 
contact with the amendment and also may prevent the larger agglomerated particles of the amendment 
from settling out, allowing continuous contact with the contaminant. This technique is typically applied to 
saturated and hydraulically conductive formations and used with relatively stable oxidants such as 
potassium permanganate (KMn04). This technology is not feasible for implementation in the UCRS due 
to the relatively nontransmissive, unsaturated nature of the formation. 

DPT. The direct push method involves driving direct push rods progressively deeper into the ground 
either by static push or dynamic push force. Hydraulic rams typically are used to provide a static pushing 
mechanism, and hammer devices are used to provide a dynamic force. Reagents can be injected through 
direct push injection screens installed using DPT. Using DPT, screens can be deployed across several 
vertical target zones, ensuring delivery of the reagent across the entire vertical extent of the target 
treatment zone. DPT is not applicable when cobbles or consolidated materials are present. The depth of 
penetration is controlled primarily by the reactive weight of the equipment or the type of hammer used 
(e.g., vibratory, manual, percussion). Consequently, direct push technologies are most applicable in 
unconsolidated sediments, typically to depths less than 100 ft. This method is relatively inexpensive and 
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allows materials to be injected without having to install permanent MWs (Butler 2000). This technology 
is retained for further evaluation. 

Pressure-pulse Technology. Pressure-pulse technology utilizes large-amplitude pulses of pressure to 
insert an amendment slurry into porous media at the water table; the pressure then excites the media and 
increases fluid level and flow (OCETA 2003). This capability of driving liquids through the porous media 
facilitates recovery of contaminants in the form of light nonaqueous-phase liquids (LNAPL) and DNAPL. 
As with soil fracturing, pressure-pulse technology can extend the range of treatment when combined with 
other primary injection and extraction technologies such as bioremediation, chemical oxidation/reduction, 
or SVE. Pressure-pulse technology for these uses is discussed as a secondary technology in the discussion 
of the primary technology. This technology is retained for further analysis. 

Jet Grouting. Grout mixtures injected at high pressures and velocities into the pore spaces of the soil or 
rock have been used in civil construction for many years to stabilize subgrades and reduce infiltration of 
water. More recently, jet grouting has been used to inject high pressure streams of grout (single fluid jet 
grouting), grout-air mixtures (double fluid jet grouting), or grout-air-liquid mixtures (triple fluid jet 
grouting) to treat and/or immobilize contaminants present in subsurface soils. Double or triple fluid jet 
grouting can be used to emplace a reagent into the subsurface. The grout-fluid mixture is typically 
injected through a small diameter drill rod at high pressures (5000 psi to 6000 psi). The drill rods are 
slowly rotated and raised to create columns of soil-reagent-cement mixture. The shape of the grouted zone 
can be changed by directing the grout in ways to create panels, floors, or other shapes. This technology is 
commonly used to create barriers in areas with poor accessibility due to the capability to create 
geometrically different grouted areas with a small diameter auger. Jet grouting can be used in soil types 
ranging from gravel to clay, but the soil type can alter the diameter of the treated column. Soil properties 
also are related to the efficiency. For instance, jet grouting in clay is less efficient than in sand (EPA 
1999a). 

V-shaped jet-grouted composite barriers were demonstrated at Brookhaven and the Hanford Site (Dwyer 
1994) and at Fernald in 1992 (Pettit et al. 1996) in attempts to completely isolate contaminated soils in 
field trials. These case studies are examples of single fluid jet grouting. At Hanford and Brookhaven, V-
shaped grouted barriers were created by injecting grout through the drill strings of rotary/percussion 
directional drilling rigs. Next, a waterproofing polymer (AC-400) was placed as a liner between the waste 
form and the cement v-trough, forming a composite barrier. Technologies to determine the continuity and 
impermeability of the completed barrier are unavailable; therefore, the effectiveness of the completed 
barriers is uncertain. 

EarthSaw™ is an innovative emerging jet grouting technology for construction of barriers under and 
around buried waste without excavating or disturbing the waste. Again, the construction of barriers is an 
example of the single fluid jet grouting method. A deep vertical slurry trench is dug around the perimeter 
of a site and the trench is filled with high-specific-gravity grout sealant. A horizontal bottom pathway is 
cut at the base of the trench with a cable saw mechanism. The large density difference between the grout 
and the soil allows the severed block of earth to float. The grout then cures into a relatively impermeable 
barrier. After the grout has cured and hardened, a final surface covering may be applied, resulting in a 
completely isolated monolith. This technology has only been demonstrated at the proof-of-principle stage 
(DOE 2002a). 

Overall, single fluid jet grouting is the least effective jet grouting method. Single fluid jet grouting 
provides means for containment of contamination, but not treatment or removal of PTW. Double and 
triple fluid jet grouting is more effective than single fluid and can treat PTW by injecting a reagent 
mixture into the subsurface. Effectiveness and implementability of this technology are more uncertain 
than alternative in situ treatment technologies such as deep soil mixing. Because of the high relative cost 
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and large amounts of waste generated during the classic methods of jet grouting (single, double, or triple 
fluid jet grouting), this technology is feasible only in highly industrialized areas with subsurface utilities 
where deep soil mixing is not a viable option. In addition, one principal mode of effectiveness is via a 
reduction of mobility rather than treatment. Treatment is preferred by the NCP. For these reasons, jet 
grouting is screened from further consideration. 

Liquid Atomization Injection (LAI). Liquid atomization injection is a technology that is proprietary to 
ARS Technologies, Inc., a company that specializes in pneumatic fracturing and injection field services. 
LAI is an injection delivery mechanism that injects a reagent into the subsurface in an aerosolized state. 
LAI is typically implemented using a direct-push rig or sonic-drill rig to create a temporary 4-inch 
borehole. Following drilling, LAI utilizes a small diameter wand or lance to inject reagents into the 
subsurface at high pressures. A reagent is mixed on the surface and introduced into a high-flow, high-
velocity gas stream at the well head. When the gas stream is injected into low permeability formations, 
the injection technique essentially pneumatically fractures the formation while simultaneously injecting 
the aerosolized reagent; when injected into relatively higher permeability formations (i.e., sands and 
gravels), LAI is essentially a soil mixing technique. The fracturing process creates a network of artificial 
fractures that facilitate the introduction of amendments into the subsurface. Unconsolidated materials 
such as silts and clays typically exhibit fracture propagation distances of 20 ft to 40 ft. Grout is not 
injected as part of the LAI/pneumatic fracturing process, due to past successes remediating source areas 
“outward in” and “bottom up,” which inherently limits the potential for contaminant migration outside the 
source area.  

LAI may be implemented at a lower relative cost than jet grouting with significantly less waste generated. 
LAI provides a means for treating PTW via injection of a reagent into the subsurface. The effectiveness 
and implementability are more uncertain than alternative in situ treatment technologies such as deep soil 
mixing. Pilot tests using the LAI technology to inject potassium permanganate (KMnO4) into the 
subsurface to treat TCE contamination in situ were conducted in Oklahoma and Georgia (CH2M HILL 
NDA). The pilot tests concluded that pneumatic fracturing and LAI are effective means of distributing 
oxidants into low permeability formations. Due to the uncertain effectiveness and implementability, 
pneumatic fracturing and LAI are screened from further analysis at the Oil Landfarm where alternative 
means of in situ remediation (e.g., deep soil mixing) are possible; however, this technology is retained for 
further evaluation at C-720 Northeast and Southeast Sites where subsurface utilities may limit the 
technologies potentially implemented. 

Thermal Technologies 

Electrical Resistance Heating. Electrical resistance heating (ERH) uses electrical resistance heaters or 
electromagnetic/fiber optic/radio frequency heating to increase the volatilization rate of volatiles and 
semivolatiles and facilitate vapor extraction. The vapor extraction component of ERH requires heat-
resistant extraction wells, but is otherwise similar to SVE. 

Contaminants in low-permeability soils such as clays and fine-grained sediments can be vaporized and 
recovered by vacuum extraction using this method. Electrodes are placed directly into the soil matrix and 
energized so that electrical current passes through the soil, creating a resistance which then heats the soil. 
The heat may dry out the soil causing it to fracture. These fractures make the soil more permeable 
allowing the use of SVE to remove the contaminants.  

The heat created by ERH also forces trapped liquids, including DNAPLs, to vaporize and move to the 
steam zone for removal by SVE. ERH applies low-frequency electrical energy in circular arrays of three 
(three-phase) or six (six-phase) electrodes to heat soils. The temperature of the soil and contaminant is 
increased, thereby increasing the contaminant’s vapor pressure and its removal rate. ERH also creates an 



 

2-32 

in situ source of steam to strip contaminants from soil. Heating via ERH also can improve air flow in high 
moisture soils by evaporating water, thereby improving SVE performance. ERH can act on aqueous, 
DNAPL, and sorbed phase VOCs. 

Six-phase heating (SPH) was evaluated and recommended by Hightower et al. (2001) for TCE DNAPL 
contamination in the saturated and unsaturated zones of the UCRS. A pilot study using SPH subsequently 
was conducted at PGDP between February and September of 2003. The heating array was 9.14 m (30 ft) 
in diameter and reached a depth of 30.2 m (99 ft) bgs. Baseline sampling results showed an average 
reduction in soil contamination of 98% and groundwater contamination of 99% (DOE 2003). 

The following factors may limit the applicability and effectiveness of the process: 

• Debris or other large objects buried in the media can cause operating difficulties; 

• Low-permeability soils or soils with high moisture content have a reduced permeability to air, 
requiring more energy input to increase vacuum and temperature; 

• Soils with a high organic content have a high VOC sorption capacity, which results in reduced 
removal rates; 

• Air emissions may need to be regulated to eliminate possible harm to the public and the environment; 
and 

• Residual liquids and spent activated carbon may require further treatment.  

Data requirements include the depth and areal extent of contamination, the concentration of the 
contaminants, depth to the water table, and soil type and properties including structure, texture, 
permeability, organic carbon content, electrical properties, moisture content, and water velocity in 
saturated conditions. 

Durations of thermally enhanced remediation projects are highly dependent upon the site-specific soil and 
chemical properties. The typical site consisting of 20,000 tons of contaminated media would require 
approximately nine months to remediate (FRTR 2008). This technology has been demonstrated at the 
PGDP for removal of DNAPL TCE and its degradation products with success in the UCRS and variable 
success in the RGA. This technology is retained for further evaluation. 

Steam Stripping. Hot air or steam is injected below the contaminated zone to heat contaminated soil and 
thereby enhance the release of VOCs and some SVOCs from the soil matrix. Desorbed or volatilized 
VOCs are removed through SVE (FRTR 2008). Steam injection has been used to enhance oil recovery for 
many years and was investigated for environmental remediation beginning in the 1980s. Approximately 
10 applications of this technology for recovery of fuels, solvents and creosote are reported in EPA (2005), 
with varied results. 

In situ steam stripping is commonly applied using soil mixing equipment to improve contact of steam 
with contaminated media. Steam stripping can act on aqueous, DNAPL, and sorbed phase VOCs. This 
technology is retained for further consideration. 

Chemical Technologies  

Chemical technologies are processes like ISCO whereby chemical compounds are injected to degrade 
organic contaminants in the subsurface. Table 2.4 provides a comparative evaluation of several 
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commercially available amendments. The criteria provided in the comparative evaluation can be used to 
screen certain amendments based on site conditions and the selected delivery mechanism, as applicable. 
Commercially available chemical technologies described in this section include the following: 

• Permanganate 
• Fenton’s reagent 
• ZVI (Note: although ZVI is not an oxidant, it is included in this discussion because delivery and 

effectiveness are similar) 
• Ozonation 
• Persulfate 
• Redox manipulation 

ISCO has been used at many sites, and oxidants are available from a variety of vendors. Water-based 
oxidants can react directly with the dissolved-phase of NAPL contaminants, since the organics and the 
water have limited solubility in one another. This property limits their activity to the oxidant 
solution/DNAPL interface; however, significant mass reduction has been reported for application of 
ISCO at sites with dissolved-phase VOCs and DNAPL residual ganglia (EPA CLU-IN 2008).  

Data needs include heterogeneity of the site subsurface, soil oxidation demand, stability of the oxidant, 
and type and concentration of the contaminant. Effectiveness and technical implementability of ISCO at 
the PGDP Southwest Plume sites is uncertain due to the relatively low permeability, heterogeneity and 
variable extent of saturation in the UCRS soils, resulting in difficult conditions for injecting and 
circulating liquid amendments. 

Permanganate. Permanganate typically is provided as a water solution or a solid potassium permanganate 
(KMnO4), but is also available in sodium, calcium, or magnesium salts. The following equation 
represents the chemical oxidation of TCE using potassium permanganate: 

2KMnO4 + C2HCl3 → 2MnO2 + 2CO2 + 3Cl- +H+ + 2K+ 

The use of permanganate to degrade TCE causes the generation of salts and hydrogen or hydroxyl ions 
(acids or bases) with no significant pH shifts. The direct application of permanganate has commonly been 
used for contaminant levels up to 100 ppm to avoid off-gassing. It has only recently been applied to 
contaminant levels exceeding 1,000 ppm. Permanganate can be delivered to the contaminated zone by 
injection probes, soil fracturing, soil mixing, and groundwater recirculation (EPA 2004b). Permanganate 
has an effective pH range of 3.5 to 12 (KRCEE 2005). This technology may potentially be effective and 
technically implementable in the UCRS, but has the same limitations as other aqueous-phase oxidants 
(i.e., it may have sufficient effectiveness in heterogeneous matrices or not act sufficiently on DNAPL). 
Secondary effects may include discoloration of water for some time after treatment. 

Fenton’s Reagent. Hydrogen peroxide (H2O2) was one of the first chemical oxidants to be used in industry 
and was commercialized in the early 1800s. Hydrogen peroxide works as a remedial chemical oxidant in 
two ways: (1) direct chemical oxidation as hydrogen peroxide and (2) in the presence of native or 
supplemental ferrous iron (Fe+2), as Fenton’s Reagent, which yields hydroxyl free radicals (OH-). These 
strong, nonspecific oxidants can rapidly degrade a variety of organic compounds. Fenton’s Reagent 
oxidation is most effective under very acidic pH and becomes ineffective under moderate to strongly 
alkaline conditions.  
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Table 2.4. Comparative Evaluation of Commercially Available Chemical Amendments 

Evaluation 
Criteria 

Potassium 
permanganate1 

Sodium 
permanganate1 

Sodium 
persulfate/ 
activatora1 

Hydrogen peroxide/  
ferrous iron1 Ozone1 

Ozone/  
hydrogen 
peroxide1 

Zero valent iron 
(ZVI)23 

Degradation of 
TCE Yes Yes Yes Yes Yes Yes 

Persistence Very stable Very stable Very stable 

Easily degraded in 
soil/groundwater 
unless inhibitors used. 

Easily degraded in 
soil/groundwater. 

Dependent on particle 
size and presence of 
oxidative molecules. 

Vadose Zone 
Considerations 

Hydration required via 1) injection of large quantities of oxidantb,  
2) artificial hydration, or 3) surfactants. 

Hydration not required (but 
water may increase hydroxyl 
radical production). 

Water is required, but 
amount should be 
minimized.c 

Low Soil 
Permeability 
Considerations Low soil permeability is a barrier.d 

Low soil permeability is a 
barrier.d However, higher 
permeability to gas (i.e., 
ozone) than to liquid. 

Low soil permeability 
is a barrier.d 

Metal Mobilization 
Considerations Metals can be mobilized within the treatment zone due to a change in oxidation states and/or pH. 

An increase in pH 
precipitates metals. 

Oxidant Loading 
Requirements Optimal loading, considering both target and nontarget compounds, should be determined before injection. Based on soil amount.e 

aHeat, ferrous iron, or elevated pH. 
bGenerally ineffective and has potential to increase contaminant release and migration. 
cOxygen, nitrates, and sulfates present in the water can oxidize the ZVI. If large volume of water is necessary, it should be deoxygenated. 
dThe oxidant must be evenly dispersed throughout the contaminated soil matrix with minimal forced migration of the contamination outside the treatment area. 
eA reducing environment that is strong enough to minimize the formation of chlorinated intermediates (e.g., dichloroethene or vinyl chloride) may be optimal. Based on Navy field demonstrations, 
enough ZVI mass should be injected to lower the oxidation-reduction potential below -400 mV; an iron-to-soil ratio of 0.004 is necessary to create the required potential. Iron requirements are not based 
on contaminant mass. 
 
References 
1. ITRC (Interstate Technology & Regulatory Council) 2005. Technical and Regulatory Guidance for In situ Chemical Oxidation of Contaminated Soil and Groundwater, 2nd ed. ISCO-2, Washington, 
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Contract Report CR-05-007-ENV. 
3. NAVFAC ESC 2005. Nanoscale Zero Valent Iron Training Tool, Environmental Restoration Technology Transfer (ERT2), Multimedia Training Tools Web site, Available at 
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The most common field applications of chemical oxidation have been based on Fenton’s Reagent. When 
peroxide is injected into the subsurface at concentrations of 10% to 35% in the presence of ferrous iron, 
the hydroxyl free radical oxidizes the VOCs to carbon dioxide (CO2) and water. The residual hydrogen 
peroxide decomposes into oxygen and water, and the remaining iron precipitates (Jacobs and Testa 2003). 

The oxidation reaction for TCE forms several unstable daughter products such as epoxides that break 
down to aldehydes and ketones, which then finally decompose to carbon dioxide, chloride ions, and water 
as shown in the following reaction (Jacobs and Testa 2003). 

4OH• + C2HCl3 → 2CO2 + 3Cl- + 5H+ 

The pH of the surrounding medium increases as the reaction process continues; therefore, it is necessary 
to lower the pH with acids. Organic acids should be avoided because they have a tendency to increase 
side reactions. The optimal pH range is from 3.5 to 5.0. The exothermic nature of the oxidation process 
causes a rise in subsurface temperature which may decomposes the peroxide. Field research has 
determined the optimal reaction temperature to be in the range of 35 to 41 °C (Jacobs and Testa 2003). 
This technology potentially may be effective and technically implementable in the UCRS, but has the 
same limitations as other aqueous-phase oxidants (i.e., it may not be effective in heterogeneous matrices 
or act sufficiently on DNAPL). 

Zero-Valent Iron. ZVI often is used in conjunction with a permeable reactive barrier to dechlorinate 
chlorinated hydrocarbons in the subsurface; however, the technology also may be applied as direct 
injection of particulate iron, mixing of iron with clay slurries or incorporating nanoscale ZVI into an oil 
emulsion prior to injection. A form of ZVI may be injected into the subsurface downgradient of the 
contaminant source to create a zone of treatment. Technical implementability in the UCRS would be 
constrained by low-permeability soil layers and heterogeneity. This technology is potentially technically 
implementable and commercially available and is retained for further evaluation. 

Ozonation. Ozone (O3) is a strong oxidizer having an oxidation potential about 1.2 times that of hydrogen 
peroxide. Because of its instability, ozone typically is generated on-site and delivered to the contaminated 
zone through sparge wells. Air containing up to 5% ozone is injected through strategically placed sparge 
wells. Ozone dissolves in the groundwater and oxidizes the contaminant while decomposing to oxygen 
(O2).  

Ozone injection was evaluated and recommended by Hightower et al. (2001) for remediation of DNAPL 
TCE in the unsaturated zone of the UCRS at the PGDP. Pneumatic fracturing can be used to enhance 
ozone treatment effectiveness in low permeability soils (EPA 2004b). This technology potentially may be 
effective and technically implementable in the UCRS, but has the same limitations as other aqueous-
phase oxidants (i.e., it may not be effective in heterogeneous matrices or act sufficiently on DNAPL). 

Sodium Persulfate. Persulfate is a strong oxidant with a higher oxidation potential than hydrogen peroxide 
and a potentially lower soil oxygen demand than permanganate or peroxide. Persulfate reaction is slow 
unless placed in the presence of a catalyst, such as ferrous iron, or heated to produce sulfate free radicals 
that are highly reactive and capable of degrading many organic compounds. The ferrous iron catalyst, 
when used, will degrade with time and precipitate. Persulfate becomes especially reactive at temperatures 
above 40 °C (104 °F), and can degrade most organics (EPA CLU-IN 2008). 

This technology potentially may be effective and technically implementable in the UCRS, but has the 
same limitations as other aqueous-phase oxidants (i.e., it may not be effective in heterogeneous matrices 
or act sufficiently on DNAPL). 



 
 

 

2-36 
 

Redox Manipulation. In situ redox manipulation (ISRM) manipulates natural processes to change the 
mobility or form of contaminants in the subsurface. ISRM creates a permeable treatment zone by 
injection of chemical reagents, such as sodium dithionite and/or microbial nutrients into the subsurface 
downgradient of the contaminant source. The chemical reagent then reacts with iron naturally present in 
the aquifer sediments in the form of various minerals present as clays, oxides, or other forms. Redox 
sensitive metals that migrate through the reduced zone in the aquifer may become immobilized and 
organic species may be destroyed (DOE 2000c). This technology is potentially technically implementable 
and commercially available and is retained for further evaluation. 

Ex Situ Treatment. Ex situ treatment technologies may be applicable to treatment of secondary wastes 
including recovered DNAPL TCE, excavated soils, extracted groundwater, or vapor. Ex situ treatment 
technologies potentially applicable to secondary wastes that may be generated during removal, treatment, 
or disposal at the Oil Landfarm and the C-720 Northeast and Southeast Sites are discussed here. 

Physical/Chemical Technologies 

Air Stripping. Air stripping removes volatile organics from extracted groundwater by greatly increasing 
the surface area of the contaminated water exposed to air. Air stripping is a presumptive technology for 
treatment of VOCs in extracted groundwater (EPA 1996). Air stripping may potentially be applicable to 
secondary waste treatment from groundwater extraction, light nonaqueous-phase liquid recovery 
processes, or in situ treatment processes. Types of aeration methods include packed towers, diffused 
aeration, tray aeration, and spray aeration.  

Air stripping involves the mass transfer of volatile contaminants from water to air. For groundwater 
remediation, this process typically is conducted in a tray aerator, packed tower, or aeration tank. Tray 
aerators stack a number of perforated trays vertically in an enclosure. Air is blown upward through the 
perforations as water cascades downward through the trays. Tray aerators occupy relatively little space, 
are easy to clean, and are highly efficient. Currently the PGDP Northwest Plume Pump-and-Treat system 
includes low-profile tray air stripping for TCE removal. 

Packed tower air strippers typically include a spray nozzle at the top of the tower to distribute 
contaminated water over the packing in the column, a fan to force air countercurrent to the water flow, 
and a sump at the bottom of the tower to collect decontaminated water. Auxiliary equipment that can be 
added to the basic air stripper includes an air heater to improve removal efficiencies; automated control 
systems with sump level switches and safety features, such as differential pressure monitors, high sump 
level switches, and explosion-proof components; and air emission control and treatment systems, such as 
activated carbon units, catalytic oxidizers, or thermal oxidizers. Packed tower air strippers are installed 
either as permanent installations on concrete pads or on a skid or a trailer.  

Aeration tanks strip volatile compounds by bubbling air into a tank through which contaminated water 
flows. A forced air blower and a distribution manifold are designed to ensure air-water contact without 
the need for any packing materials. The baffles and multiple units ensure adequate residence time for 
stripping to occur. Aeration tanks typically are sold as continuously operated skid-mounted units. The 
advantages offered by aeration tanks are considerably lower profiles (less than 2 m or 6 ft high) than 
packed towers (5 to 12 m or 15 to 40 ft high) where height may be a problem, and the ability to modify 
performance or adapt to changing feed composition by adding or removing trays or chambers. The 
discharge air from aeration tanks can be treated using the same technology as for packed tower air 
discharge treatment.  
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Air strippers can be operated continuously or in a batch mode where the air stripper is intermittently fed 
from a collection tank. The batch mode ensures consistent air stripper performance and greater energy 
efficiency than continuously operated units because mixing in the storage tanks eliminates any 
inconsistencies in feed water composition.  

Due to substantive permitting requirements, liquid and air effluents may require monitoring prior to 
release, but monitoring of the air effluent also may be necessary based on Commonwealth of Kentucky 
and EPA requirements. Data needs include influent flow rate, VOC concentrations, VOC chemical and 
physical properties, iron content, dissolved solids, total hardness, alkalinity, and pH. Air and water 
discharge limits also are required. 

Air stripping is effective, technically implementable and commercially available for removal of VOCs 
from extracted groundwater. This technology is retained for further evaluation. 

Ion Exchange. Ion exchange removes ions from the aqueous phase by exchanging cations or anions 
between the contaminants and the exchange medium. Ion exchange materials may consist of resins made 
from synthetic organic materials that contain ionic functional groups to which exchangeable ions are 
attached. Resins also may be inorganic and natural polymeric materials. After the resin capacity has been 
exhausted, resins can be regenerated for reuse. Wastewater is generated during the regeneration step, 
potentially requiring additional treatment and disposal.  

These factors may affect the applicability and effectiveness of ion exchange (FRTR 2008):  

• Oil and grease in the groundwater may clog the exchange resin; 
• Suspended solids content greater than 10 ppm may cause resin blinding; 
• The pH of the influent water may affect the ion exchange resin selection; and 
• Oxidants in groundwater may damage the ion exchange resin.  

VOCs are not removed by this method; however, removal of radionuclides including Tc-99 from 
extracted groundwater using ion exchange is effective, technically implementable, and commercially 
available. This technology is retained for further evaluation. 

Granular-Activated Carbon (Vapor Phase). Vapor-phase carbon adsorption removes pollutants including 
VOCs removed from extracted air by physical adsorption onto activated carbon grains. Carbon is 
“activated” for this purpose by processing the carbon to create porous particles with a large internal 
surface area (300 to 2,500 m2 or 3,200 to 27,000 ft2 per gram of carbon) that attracts and adsorbs organic 
molecules as well as certain metal and inorganic molecules.  

Commercial grades of activated carbon are available for specific use in vapor-phase applications. The 
granular form of activated carbon typically is used in packed beds through which the contaminated air 
flows until the concentration of contaminants in the effluent from the carbon bed exceeds an acceptable 
level. Granular-activated carbon (GAC) systems typically consist of one or more vessels filled with 
carbon connected in series and/or parallel operating under atmospheric, negative, or positive pressure. 
The carbon then can be regenerated in place, regenerated at an off-site regeneration facility, or disposed 
of, depending upon economic considerations.  

Carbon can be used in conjunction with steam reforming. Steam reforming is a technology designed to 
destroy halogenated solvents (such as carbon tetrachloride and chloroform) adsorbed on activated carbon 
by reaction with superheated steam. 
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GAC is effective, technically implementable and commercially available for removal of VOCs from 
extracted air. This technology is retained for further evaluation. 

Vapor Condensation. TCE and other VOCs in contaminated vapor streams can be cooled to condense the 
contaminants (EPA 2006). The contaminant-laden vapor stream is cooled below the dew point of the 
contaminants, e.g., below about 37.2 °C (99 °F) for TCE, and the condensate can be collected for 
recycling or disposal. Methods used to cool the vapor stream may include the use of liquid nitrogen, 
mechanical chilling, or a combination of the two. 

Condensation systems are most often used when the vapor stream contains concentrations of 
contaminants greater than 5,000 ppm or when it is economically desirable to recover the organic 
contaminant contained in the vapor stream for reuse or recycling. Other configurations of vapor 
condensation include adsorbing or otherwise concentrating compounds from low-concentration vapors 
using another technology (e.g., GAC) and then performing condensation for recovery for disposal or 
recycling.  

Vapor condensation of TCE and other VOCs present at the Southwest Plume source areas is potentially 
effective for removal of VOCs from extracted air; however, technical implementability and commercially 
availability are uncertain. This technology is retained for further evaluation. 

Granular-Activated Carbon (Liquid Phase). GAC also is widely used for removal of VOCs including 
VOCs from aqueous streams, including pump-and treat systems. Liquid-phase carbon adsorption removes 
dissolved pollutants by physical adsorption onto activated carbon grains, similar to gas-phase absorption 
as described previously. Sizing of the GAC bed is done based on effluent flow rate, face velocity and 
residence time. Most GAC systems include a multiple bed configuration to optimize carbon utilization. 
To meet state and federal emission standards, it may be necessary to monitor the effluent prior to release 
to the environment. GAC currently is used as a polishing step after air stripping at the PGDP Northwest 
Plume Pump-and-Treat Facility. 

GAC is effective, technically implementable, and commercially available for removal of VOCs from 
extracted groundwater. This technology is retained for further evaluation. 

Thermal Technologies 

Catalytic Oxidation. Oxidation equipment (thermal or catalytic) can be used for destroying contaminants 
in the exhaust gas from air strippers and SVE systems. Thermal oxidation units typically are single 
chamber, refractory-lined oxidizers equipped with a propane or natural gas burner and a stack. 
Lightweight ceramic blanket refractory is used because many of these units are mounted on skids or 
trailers. Flame arrestors are installed between the vapor source and the thermal oxidizer. Burner capacities 
in the combustion chamber range from 0.5 to 2 million BTUs per hour. Operating temperatures range 
from 760° to 870 °C (1,400 °F to 1,600 °F), and gas residence times typically are one second or less.  

Catalytic oxidation includes a catalyst bed which accelerates the rate of oxidation by adsorbing the 
oxygen and the contaminant on the catalyst surface where they react to form carbon dioxide, water, and 
hydrochloric acid gas. The catalyst enables the oxidation reaction to occur at much lower temperatures 
than required by a conventional thermal oxidation. VOCs are thermally destroyed at temperatures 
typically ranging from 320° to 540 °C (600° to 1,000 °F) by using a solid catalyst. First, the contaminated 
air is directly preheated (electrically or, more frequently, using natural gas or propane) to reach a 
temperature necessary to initiate the catalytic oxidation [310 °C to 370 °C (600 °F to 700 °F)] of the 
VOCs. Then the preheated VOC-laden air is passed through a bed of solid catalysts where the VOCs are 
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rapidly oxidized. High chloride concentrations may require modification of the process to avoid 
corrosion. 

Catalytic oxidation units are widely used for the destruction of VOCs and numerous vendors are 
available. As with the GAC absorption units, it may be necessary to monitor effluent concentrations to 
determine compliance with state and federal emission standards. 

Catalytic oxidation is effective, technically implementable, and commercially available for removal of 
VOCs from extracted groundwater. This technology is retained for further evaluation. 

Thermal Desorption. Thermal desorption heats wastes ex situ to volatilize water and organic 
contaminants. A carrier gas or vacuum system transports volatilized water and organics to a gas treatment 
system where they are collected or oxidized to CO2 and water (FRTR 2008).  

Two common thermal desorption designs are the rotary dryer and thermal screw. Rotary dryers are 
horizontal cylinders that can be indirect- or direct-fired. The dryer is normally inclined and rotated. 
Thermal screw units transport the medium through an enclosed trough using screw conveyors or hollow 
augers. Hot oil or steam circulates through the auger to indirectly heat the medium.  

Thermal desorption systems typically require treatment of the off-gas to remove particulates and destroy 
contaminants. Particulates are removed by conventional particulate removal equipment such as wet 
scrubbers or fabric filters. Contaminants may be removed through condensation followed by carbon 
adsorption or destroyed in a secondary combustion chamber or a catalytic oxidizer.  

Thermal desorption processes can be categorized into two groups based on operating temperatures, high 
temperature thermal desorption (HTTD), and low temperature thermal desorption (LTTD). HTTD heats 
wastes to 320° to 560 °C (600° to 1,000 °F) and is frequently used in combination with incineration, 
solidification/stabilization, or dechlorination, depending upon site-specific conditions. The technology 
can produce a final contaminant concentration level below 5 mg/kg for the target contaminants identified. 

LTTD heats wastes to between 90° and 320 °C (200° to 600 °F). Contaminant destruction efficiencies in 
the afterburners of these units are greater than 95%. Decontaminated soil retains its physical properties. 
Unless heated to the higher end of the LTTD temperature range, soil organic matter remains available to 
support future biological activity. The target contaminant groups for LTTD systems are nonhalogenated 
VOCs and fuels. The technology can be used to treat SVOCs at reduced effectiveness. 

The target contaminants for HTTD are SVOCs, polyaromatic hydrocarbons, PCBs, and pesticides. VOCs 
and fuels also may be treated, but treatment may be less cost-effective. Volatile metals may be removed 
by HTTD systems. The presence of chlorine can affect the volatilization of some metals, such as lead.  

The following factors may limit the applicability and effectiveness of the process: 

• Particle size and materials handling requirements can affect applicability or cost at specific sites; 

• Dewatering may be necessary to achieve acceptable soil moisture content levels; 

• Highly abrasive feed potentially can damage the processor unit; 

• Heavy metals in the feed may produce a treated solid residue that requires stabilization; and 



 
 

 

2-40 
 

• Clay and silty soils and high humic content soils increase reaction time as a result of binding of 
contaminants.  

In addition to identifying soil contaminants and their concentrations, information necessary for 
engineering thermal systems to specific applications include soil moisture content and classification, 
determination of boiling points for various compounds to be removed, and treatability tests to determine 
the efficiency of thermal desorption for removing various contaminants at various temperatures and 
residence times. A sieve analysis is needed to determine the dust loading in the system to properly design 
and size the air pollution control equipment. 

Most of the hardware components for thermal desorption systems are readily available off the shelf. Most 
ex situ soil thermal treatment systems employ similar feed systems consisting of a screening device to 
separate and remove materials greater than five centimeters (2 inches), a belt conveyor to move the 
screened soil from the screen to the first thermal treatment chamber, and a weight belt to measure soil 
mass. Occasionally, augers are used rather than belt conveyors, but either type of system requires daily 
maintenance and is subject to failures that can shut down the system. Soil conveyors in large systems 
seem more prone to failure than those in smaller systems. Size reduction equipment can be incorporated 
into the feed system, but its installation is usually avoided to minimize shutdown as a result of equipment 
failure.  

Many vendors offer LTTD units mounted on a single trailer. Soil throughput rates typically are 13 to 18 
metric tons (15 to 20 tons) per hour for sandy soils and less than 6 metric tons (7 tons) per hour for clay 
soils when more than 10% of the material passes a 200-mesh screen. Units with capacities ranging from 
23 to 46 metric tons (25 to 50 tons) per hour require four or five trailers for transport and two days for 
setup. The approximate time to complete cleanup of a 20,000-ton site using HTTD is just over four 
months. 

Soil storage piles and feed equipment generally are covered as protection from rain to minimize soil 
moisture content and material handling problems. Soils and sediments with water contents greater than 
20% to 25% may require the installation of a dryer in the feed system to increase the throughput of the 
desorber and to facilitate the conveying of the feed to the desorber. Some volatilization of contaminants 
occurs in the dryer, and the gases are routed to a thermal treatment chamber (FRTR 2008). 

Thermal desorption is potentially effective, technically implementable, and commercially available for 
ex situ removal of VOCs from soil. This technology is retained for further evaluation. 

2.4.1.8 Disposal technologies  

Disposal technologies for recovered soil, groundwater, DNAPL, and secondary wastes produced during 
recovery and treatment are discussed below. 

Land Disposal. Some of the treatment and removal technologies described previously would generate 
solid waste. RCRA hazardous wastes could be treated on-site to remove the hazardous characteristics or 
sent to EnergySolutions in Utah for treatment and disposal. Low-level radioactive waste or mixed low-
level waste could be disposed of at sites such as Envirocare in Utah or the Nevada Test Site in Nevada. 
Nonhazardous soils or debris could be disposed of at the existing PGDP C-746-U Landfill if the waste 
acceptance criteria (WAC) were met, returned to the excavation, or otherwise used as fill.  

Discharge to Groundwater or Surface Water. All operational wastewater is expected to be treated and 
used to control electrode conductivity. If excess operational wastewater is generated, it will be treated to 
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meet ARARs in a CERCLA treatment unit prior to being discharged. GAC beds could be returned to the 
manufacturer for thermal regeneration and reused. 

It is reasonably expected that the Southwest Plume project effluent will meet all ambient water quality 
criteria (AWQC) in the receiving stream if the concentration of TCE and the specified degradation 
products are at or below the Kentucky numeric water quality criteria for fish consumption specified in 
Table I of 401 KAR 10:031 Section 6(1). There are no waste load allocations approved by EPA pursuant 
to 40 CFR § 130.7 for the receiving stream (Bayou Creek) that would impact effluent limits based on the 
numeric water quality criteria for fish consumption specified in Table I of 401 KAR 10:031 Section 6(1). 

2.4.2 Evaluation of Technologies and Selection of Representative Technologies 

Technologies retained following the initial screening in Section 2.4.1 are evaluated with respect to 
effectiveness, implementability, and relative cost in Table A.2 (see Appendix A). The objective of this 
evaluation is to provide sufficient information for subsequent selection of RPOs in Section 2.4.3. No 
technologies are screened out at this stage. 

Effectiveness is the most important criterion at this evaluation stage. The evaluation of effectiveness was 
based primarily on the following: 

• The potential effectiveness of process options in handling the estimated areas or volumes of 
contaminated media and meeting the RAOs; 

• The potential impacts to worker safety, human health, and the environment during construction and 
implementation; and 

• The degree to which the processes are proven and reliable with respect to the contaminants and 
conditions at the site. 

The evaluation of implementability includes consideration of the following: 

• The availability of necessary resources, skilled workers, and equipment to implement the technology; 

• The availability of treatment, storage, and disposal services, including capacity; 

• Site accessibility and interfering infrastructure; 

• Potential public concerns regarding implementation of the technology; and 

• The time and cost-effectiveness of implementing the technology in the physical setting associated 
with the waste unit. 

A relative cost evaluation is provided for comparison among technologies. Relative capital and O&M 
costs are described as high, medium, or low. These costs are based on references applicable to the 
particular process option given at the end of this section, prior estimates, previous experience, and 
engineering judgment. The costs are not intended for budgeting purposes. 
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2.4.3 Representative Process Options 

RPOs selected are listed in Table 2.5, based on the evaluation of process options for VOCs in UCRS soils 
at the Oil Landfarm and the C-720 Northeast and Southeast Sites. The RPOs selected were determined to 
be the most potentially effective and implementable and have the lowest cost of the process options 
considered for each technology type. The RPOs selected were used to develop the alternatives presented 
in Section 3. 

Technologies that are identified by EPA as presumptive remedies (i.e., multiphase extraction for removal 
of VOCs in soil) are favored. Technologies that have been demonstrated at the PGDP for treatment of 
DNAPL TCE in the UCRS, including ERH and electrokinetics using Lasagna™, have higher 
demonstrated effectiveness and implementability than other technologies within the same technology type 
and also are preferred. 

The RPOs selected also were determined to most effectively meet the RAOs for all phases of VOCs 
potentially present at the Oil Landfarm and the C-720 Northeast and Southeast Sites, as discussed in 
Section 1. These may include DNAPL TCE and VOCs sorbed to soil solids, dissolved in pore water and 
present as vapor in pore space. RPO selection also was based on the potential effectiveness and technical 
implementability in variable saturation in the UCRS, as described in Section 1. 

Existing conditions and operations in the Southwest Plume source areas also were considered in RPO 
selection. Considerations included the ability to allow for ongoing operations in and around the C-720 
Building, ability to be implemented in areas with surface and subsurface infrastructure, and minimal 
effects on existing site uses. Use of existing infrastructure or programs (e.g., the C-746-U Landfill, 
existing DOE plant controls, and discharges to permitted outfalls) were also favored. 

RPO selection also was based on consideration of the fate of co-contaminants including Tc-99 in 
groundwater; SVOCs including PCBs and dioxin; radionuclides including uranium and Tc-99; and metals 
in the Oil Landfarm soil; during implementation of the technology. Considerations included the potential 
to increase the toxicity or mobility of co-contaminants, or to increase the volume of contaminated media. 
Selection of treatment and disposal RPOs also considered the technical and administrative feasibility of 
meeting discharge limits for effluents or disposal criteria for secondary wastes for these contaminants.  

In some cases, more than one process option was selected for a technology type, for example, if two or 
more process options were considered to be sufficiently different in their performance that one would not 
adequately represent the other, or if the processes are complementary or part of a treatment train. 
Innovative technologies were selected as RPOs only if they were judged to provide better treatment, 
fewer or lower adverse effects, implementable within a reasonable time period, or lower costs than other 
established process options.  

The initial selection of RPOs may be revised in the ROD based on public comment on the Proposed Plan, 
a successful treatability study or pilot demonstration, or other considerations. 
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Table 2.5. Selection of Representative Process Options 

General Response 
Actions Technology Type 

Representative 
Process Options Basis for Selection 

LUCs Institutional controls Excavation/Penetration 
Permit program 

Effective and implementable for 
worker protection; low cost. 

Physical controls Warning signs Effective and implementable for 
worker protection; low cost.  

Monitoring  Soil monitoring  Soil cores Effective and implementable for 
confirmatory sampling; moderate 
cost. 

Soil vapor sampling Effective and implementable for 
monitoring; low cost. 

Membrane interface probe Effective and implementable for 
monitoring decreases in 
constituents; moderate cost. 

Groundwater 
monitoring 

Sampling and analysis Effective and implementable for 
monitoring; moderate to high cost.  

DNAPL interface probe Effective and implementable for 
DNAPL detection in groundwater 
monitoring wells; low cost. 

Removal Excavators Large Diameter Auger Effective in alluvial soils to depths 
greater than 27.4 m (90 ft) bgs; 
technically implementable; high 
cost. 

Vacuum excavation Demonstrated effectiveness in 
alluvial soils to depths of 10.4 m 
(34 ft) bgs; technically 
implementable; moderate costs. 

Containment Surface barriers Conventional asphalt cover Effective and implementable, 
trafficable surface, can be installed 
around infrastructure; low cost. 
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Table 2.5. Selection of Representative Process Option (Continued) 

General Response 
Actions Technology Type 

Representative 
Process Options Basis for Selection 

Treatment Physical/chemical Multiphase extraction-in 
situ 

Presumptive remedy for all VOC 
phases in UCRS; effective and 
implementable in variably 
saturated soils; moderate cost. 

Air stripping-ex situ Effective and implementable for ex 
situ removal of TCE from 
groundwater; low cost; currently 
implemented at Northwest Plume 
treatment plant. 

Ion exchange-ex situ Effective and implementable for ex 
situ removal of Tc-99 from 
groundwater; moderate cost; 
currently implemented at 
Northwest Plume treatment plant. 

Soil mixing-in situ Potentially effective and 
implementable for all VOC phases 
in UCRS at PGDP; effective and 
implementable in variably 
saturated soils; moderate cost. 

Biological Anaerobic reductive 
dechlorination-in situ 

Potentially effective and 
implementable for all VOC phases 
in UCRS; less effective in variably 
saturated soils, low permeability; 
relatively low cost. 

Thermal Electrical resistance 
heating-in situ  

Demonstrated effectiveness and 
implementability for all VOC 
phases in UCRS at PGDP; 
effective and implementable in 
variably saturated soils; very high 
cost. 

Thermal desorption-ex situ Effective and implementable for all 
VOC phases as an adjunct 
technology for soil removal; high 
cost. 

Catalytic oxidation-ex situ Effective and implementable 
treatment for thermal desorption, 
SVE or air stripper off-gas; high 
cost. 
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Table 2.5. Selection of Representative Process Option (Continued) 

General Response 
Actions Technology Type 

Representative 
Process Options Basis for Selection 

Disposal Land Disposal Off-site permitted 
commercial disposal 
facility 

Effective and implementable as an 
adjunct technology for soil 
removal; high cost. 

C-746-U on-site landfill Effective and implementable for 
nonhazardous nonradioactive 
wastes, currently available; low 
cost. 

Discharge to surface 
water 

Existing surface water 
outfalls 

Effective and implementable for 
treated groundwater; low costs; 
currently implemented at 
Northwest Plume treatment plant. 

DOE = U.S. Department of Energy 

DNAPL = dense nonaqueous-phase liquid 
KPDES = Kentucky Pollutant Discharge Elimination System 
SVE = soil vapor extraction 
Tc-99 = technetium-99 
TCE = trichloroethene 
UCRS = Upper Continental Recharge System 
VOC = volatile organic compound 
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3. DEVELOPMENT AND SCREENING OF ALTERNATIVES 

3.1 INTRODUCTION 

The alternatives presented in the following sections were developed by combining the RPOs identified in 
Section 2.4 into a range of treatment strategies to meet the RAOs. The alternatives were formulated to 
create responses that vary in their extent of attainment of RAOs, effectiveness, implementability, and cost 
in order to meet EPA’s expectation that the feasibility studies for source control actions provide “A range 
of alternatives in which treatment that reduces the toxicity, mobility, or volume of the hazardous 
substances, pollutants, or contaminants is a principal element” [40 CFR § 300.430(e)(3)(i)].  

Also, the demonstrated effectiveness of combined technologies (e.g., soil flushing and multiphase 
extraction) was used to identify appropriate comprehensive alternatives. Media interactions including 
effects of source actions on RGA groundwater during implementation also were considered. 

Alternatives are developed and discussed based on the applicability to each individual site. Due to 
dissimilarities in conditions at the Oil Landfarm and C-720 Sites, certain alternatives are developed for 
the Oil Landfarm, but not the C-720 Sites and vice versa. The C-720 Sites are discussed with the 
assumption that the same alternative would be applied to the Northeast and Southeast Sites. This 
assumption is based on the analogous conditions found at both sites. 

3.2 CRITERIA FOR THE DEVELOPMENT OF REMEDIAL ALTERNATIVES 

The purpose of the FFS and the overall remedy selection process is to identify remedial actions 
that eliminate, reduce, or control risks to human health and the environment and meet ARARs. The 
national program goal of the FS process, as defined in the NCP, is to select remedies that are protective of 
human health and the environment, that maintain protection over time, and that minimize untreated waste. 
The NCP defines certain expectations for developing remedial action alternatives to achieve these goals, 
stated in 40 CFR § 300.430. These expectations were used to guide the development of alternatives, 
discussed below. 

3.3 ARARS 

Section 121(d) of CERCLA and Section 300.430(f)(1)(ii)(B) of the NCP require that remedial actions at 
CERCLA sites at least attain legally “applicable” or “relevant and appropriate” federal and state 
environmental requirements, standards, criteria, and limitations, unless such ARARs are waived under 
CERCLA Section 121(d)(4). 

Chemical-specific ARARs provide health- or risk-based concentration limits or discharge limitations in 
various environmental media (i.e., surface water, groundwater, soil, or air) for specific hazardous 
substances, pollutants, or contaminants. There are no chemical-specific ARARs for remediation of the 
contaminated subsurface soils at the source areas; however, Kentucky drinking water standard MCLs at 
401 KAR 8:420 for VOCs were used for calculation of soil RGs to meet RAO #3.  

Location-specific ARARs establish restrictions on permissible concentrations of hazardous substances or 
establish requirements for how activities will be conducted because they are in special locations (e.g., 
floodplains or historic districts). Action-specific ARARs include operation, performance, and design of 
the preferred alternative based on waste types and/or media to be addressed and removal/remedial 
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activities to be implemented. Location- and action-specific ARARs have been identified and evaluated for 
each alternative in Section 4. 

3.4 DEVELOPMENT OF ALTERNATIVES 

The RPOs selected in Section 2.4.3 were combined to formulate a range of comprehensive remedial 
alternatives to satisfy the NCP expectations and the RAOs for the Oil Landfarm and the C-720 Northeast 
and Southeast Sites. Alternatives are summarized in Table 3.1. Effectiveness, implementability, and cost 
are criteria used to guide the development and screening of remedial alternatives. 

Conceptual designs are developed for each alternative with sufficient detail to allow for detailed and 
comparative analysis, and cost estimating with a -30% to +50% range of accuracy, per CERCLA 
guidance (EPA 1988). Implementation procedures and operations, monitoring, and maintenance 
requirements are discussed. Supporting calculations and cost estimates for the conceptual designs are 
provided in Appendix B.   

3.4.1 Alternative 1—No Further Action 

Formulation of a no-action alternative is required by the NCP [40 CFR § 300.430(e)(6)] and CERCLA FS 
guidance (EPA 1988). The no-action alternative serves as a baseline for evaluation of other remedial 
action alternatives and is generally retained throughout the FS process. As defined in CERCLA guidance 
(EPA 1988), a no-action alternative may include environmental monitoring; however, other actions taken 
to reduce exposure, such as site fencing are not included as a component of the no-action alternative. 
Alternative 1, therefore, includes no actions and no costs. 

3.4.2 Alternative 2—Long-Term Monitoring with Interim LUCs 

Alternative 2 consists of the following: 
 
• Groundwater monitoring 
• Interim LUCs (i.e., warning signs and E/PP program) 
• Five-year reviews 

 
Alternative 2 consists of a combination of interim LUCs and groundwater monitoring in the RGA. This 
alternative does not provide treatment or removal of VOC contamination in the UCRS and would not 
prevent the completion of exposure pathways shown in Figure 1.19. Alternative 2 would institute the 
restrictions associated with the E/PP program and physical controls such as warning signs. These interim 
LUCs would prevent the completion of the worker exposure pathways. RGA groundwater monitoring 
wells would be installed, as necessary, at the downgradient edge of the source areas to monitor TCE 
concentrations attributed to contamination leaching from the UCRS into the RGA. A schematic view of 
the conceptual design is provided in Figure 3.1, and a plan view of potential MW locations and other 
physical controls at the Oil Landfarm and C-720 Northeast and Southeast Sites are shown in Figures 3.2 
and 3.3, respectively. 

Natural attenuation processes (e.g., degradation, migration, and dispersion) are expected to have some 
impact on VOC contamination in the UCRS. Both aerobic and anaerobic conditions are most likely found 
in the UCRS. This microbiology is confirmed by the presence of TCE degradation products, which are 
largely a result of natural biodegradation.  
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Table 3.1. Alternative Formulation for the Oil Landfarm and the C-720 Northeast and Southeast Sites 

Alternative 
1 

Alternative  
2 

Alternative  
3 

Alternative  
4 

Alternative  
5 

Alternative  
6 

Alternative  
7  

Alternative  
8 

No further 
action 

Long term 
monitoring 

with interim 
LUCs 

In situ source 
treatment 

using deep soil 
mixing with 

interim LUCs 

Source removal 
and in situ 

chemical source 
treatment with 
interim LUCs 

In situ thermal 
source treatment 

with interim LUCs 

In situ source 
treatment using 

LAI with interim 
LUCs 

In situ soil 
flushing and 

source treatment 
using multiphase 
extraction with 
interim LUCs 

In situ source 
treatment using 

EISB with 
interim LUCs 

 • Groundwater 
monitoring 

• Secondary 
waste 
management 

• Interim 
LUCs 

• Five-year 
reviews 

• RDSI 
• Injection and 

mixing of 
reagent 

• Confirmatory 
Sampling  

• Secondary 
waste 
management 

• Site restoration 
• Groundwater 

monitoring 
• Interim LUCs 
• Five-year 

reviews 

•  RDSI 
•  LDA excavation 
•  Waste 

management and 
disposal 

•  Treatment  
• Confirmatory 

sampling 
•  Site restoration 
•  Groundwater 

monitoring 
•  Interim LUCs  
•  Five-year reviews 

 

• RDSI 
• Treatment using ERH 

with vapor extraction 
• Off-gas treatment 
• Process monitoring 
• Confirmation 

sampling 
• Secondary waste 

management 
• Site restoration 
• Groundwater 

monitoring 
• Interim LUCs 
• Five-year reviews 

• RDSI 
• Injection of a reagent 

using LAI 
• Secondary waste 

management 
• Confirmatory 

Sampling 
• Site restoration 
• Groundwater 

monitoring 
• Interim LUCs 
• Five-year reviews 

• RDSI 
• Surfactant-

enhanced soil 
flushing  

• Multiphase 
extraction 

• Off-gas treatment 
• Co-produced 

groundwater 
treatment 

• Sampling and 
monitoring 

• O&M 
• Confirmation 

sampling 
• Secondary waste 

management 
• Site restoration 
• Interim LUCs 
• Five-year reviews 

• RDSI 
• Installation of 

gravity feed EISB 
system 

• Introduction of 
bioamendment 

• Confirmatory 
Sampling 

• Secondary Waste 
Management 

• Site restoration  
• Interim LUCs  
• Groundwater 

monitoring 
• Five-year reviews 

Note: LUCs include the E/PP program and warning signs.  ERH = electrical resistance heating  LUC = land use control  
E/PP program = excavation/penetration permit program LAI = liquid atomized injection  O&M = operation and maintenance   
EISB – Enhanced in situ bioremediation LDA = large diameter auger RDSI = remedial design site investigation 
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3.4.2.1 Groundwater monitoring 

Groundwater monitoring would be used to determine the rates of contaminants migrating from the UCRS 
to the RGA. One upgradient and three downgradient wells, screened in the shallow RGA, would be 
constructed at each source area. Wells would be monitored for VOCs and water levels at a frequency to 
be determined. Groundwater monitoring requirements would be included in the RAWP. Results would be 
reported as part of the five-year reviews and provided to the sitewide environmental monitoring program 
and to the Dissolved-Phase Plumes Remedial Action Project under the Groundwater OU. Monitoring 
wells would remain in place until soil RGs were attained. 

3.4.2.2 Secondary waste management 

Secondary wastes would include drill cuttings (produced during installation of monitoring wells), 
personal protective equipment (PPE), and decontamination fluids. For cost-estimating purposes these 
wastes were assumed to require containerization, dewatering, and testing prior to off-site disposal. Actual 
dispositioning requirements would be determined by sampling of containerized soils. All secondary 
wastes would be managed in accordance with all ARARs. 

3.4.2.3 Interim LUCs 

The interim LUCs for this action are warning signs and the existing E/PP program. The E/PP program 
identifies and controls potential personnel hazards related to trenching, excavation, and penetration 
greater than 6 inches. Warning signs will be placed at the facilities to provide notification of 
contamination. Both interim LUCs will remain in place pending remedy selection as part of subsequent 
OUs that addresses relevant media. 

3.4.2.4 Five-year reviews 

Five-year reviews would be required under the FFA as long as soil contaminant concentrations remained 
above RGs. A review would be submitted to EPA and Kentucky Energy and Environment Cabinet no less 
often than once every five years after the initiation of the remedial action for as long as PGDP remained 
on the NPL to assure that human health and the environment are protected by the remedial action being 
implemented. Groundwater monitoring results would be summarized in the report. 

3.4.3 Alternative 3—In situ Source Treatment Using Deep Soil Mixing with Interim LUCs 

Alternative 3 consists of the following: 

• RDSI investigation to refine the extent of VOC contamination and determine in situ parameters 
related to the injected reagent 

• Injection and mixing of a reagent (i.e., oxidant, or ZVI) into the UCRS from approximately 15 ft bgs 
to the lowest depth of VOC contamination 

• Confirmatory sampling  

• Secondary waste management 

• Site restoration 

• Groundwater monitoring 
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• Interim LUCs (i.e., warning signs and E/PP program) 

• Five-year reviews  

This alternative would reduce the mass of VOCs present in the source areas and eliminate risks to 
receptors by eliminating the exposure pathways shown in Figure 1.19. Deep soil mixing is evaluated for 
potential implementation at the Oil Landfarm. This alternative is not feasible at the C-720 Northeast and 
Southeast Sites due to the high risk of damaging utilities present in the subsurface. Requirements and 
conceptual designs for each element of Alternative 3 are discussed below in detail. A schematic view of 
the conceptual design is provided in Figure 3.4, and a plan view of the Oil Landfarm area that would be 
treated is shown in Figure 3.5. 

3.4.3.1 RDSI 

An RDSI would be performed at the Oil Landfarm to better determine the extent and distribution of 
VOCs, including DNAPL TCE, and to determine UCRS soil and groundwater parameters specific to the 
reagent being injected. The extent and distribution of VOCs in the UCRS would impact the 
spacing/locations and depths of the augered areas. The amount and type of reagent chosen would be based 
on RDSI sampling results. Based on the calculated RGs for VOC concentrations in source area soil 
presented in Section 2.2, the RDSI would include supplemental investigations to delineate the lateral and 
vertical extent of VOC contamination at the Oil Landfarm are described below.  

Figure 1.20 shows the WAG 27 RI and Southwest Plume SI sampling locations and results for the Oil 
Landfarm. TCE at concentrations greater than the calculated RG is not bounded on the north, as 
evidenced by concentrations above the RG in WAG 27 boring 001-069. The TCE is not bounded 
vertically, as evidenced by concentrations above the RG detected at the maximum depths of borings in both 
investigations. SI boring 001-202 encountered TCE at 3,400 µg/kg at the maximum depth of 59.5 ft bgs. SI 
boring 001-204 encountered TCE at 290 µg/kg at the maximum depth of 58.5 ft bgs. Boring 001-201 
encountered TCE at 1,800 µg/kg at 56.0 ft bgs. 

The uppermost unit of the RGA, the HU4, occurs at approximately 53 ft bgs at the Oil Landfarm, as 
discussed in Section 1. The presence of TCE concentrations above RGs at depths greater than 53 ft bgs at 
the Oil Landfarm indicates that VOC contamination potentially including DNAPL has migrated to the 
upper RGA. The presence of TCE above RGs at maximum borehole depths of 56.5 ft bgs at the C-720 
Northeast Site also indicates that VOC contamination potentially including DNAPL has migrated to the 
RGA. If the results of the RDSI indicate that DNAPL has migrated to the RGA at the Southwest Plume 
source areas, the scope of the source control actions, currently limited to the UCRS, may need to be 
extended to the RGA. Based on lessons learned from the C-400 Phase 1 project, it is understood that 
remedial actions intended to address DNAPL source material in the RGA include considerations that are 
separate and unique from the actions identified in this FFS to mitigate source material in the UCRS. The 
RGA is generally regarded as a transmissive aquifer; however, hydraulic properties are estimated to be 
somewhat variable based on recent flow model calibration results. Site-specific considerations in terms of 
hydraulic conductivity, flow velocity, and the distribution of potential source material will need to be 
characterized, and results from C-400 Phase 2 brought forward to ensure that, should an action be 
required for the RGA for the Southwest Plume sites, the appropriate technical approach for source 
material remediation is developed. 

The RDSI would be based on a systematically planned approach developed in the Remedial Design (RD) 
Work Plan. Principal study questions to be resolved by the investigation would include the following: 
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(1) What are the areal and vertical extents of VOC contamination above RGs at the Southwest Plume 
Source Area sites? 

(2) Has DNAPL migrated to the RGA at the Southwest Plume Source Area sites? 

The conceptual design for the RDSI includes the following: 

• Preliminary soil gas sampling using the MIP and on-site analysis for VOCs at the Oil Landfarm to 
estimate the areal and vertical extents of contamination including DNAPL. 

• Soil coring using DPT and analysis for VOCs using EPA SW-846 Method 8260B or equivalent at 
locations that have been identified using the MIP results. Soil cores also would be evaluated to 
determine the presence or absence of DNAPL. 

• Sampling of existing UCRS wells in the vicinity of the source area and analysis for geochemical, 
contaminant, and reagent parameters. 

• Civil survey of all sampling and well locations.  
 

The primary design elements that would be taken into consideration if deep soil mixing were 
implemented at the Oil Landfarm include the following: 

• The amount and type of reagent injected (i.e., oxidant or ZVI). Many options exist within each 
category of reagent (i.e., oxidants include chemical species such as permanganate, hydrogen peroxide, 
sodium persulfate, ozone, etc.). 
 

• Locations and spacing of the borings. 
 
• Permeability/stability of the source area following treatment. 

3.4.3.2 Injection and mixing of reagent 

Deep soil mixing would be performed using an LDA equipped with a hollow rotary kelly bar. A single 
auger mixing process is assumed for costing purposes. The diameter of the auger can range from 6 ft to 12 
ft for this type of technology. At the Oil Landfarm, where an approximate depth of 60 ft would be 
required, a 6-ft diameter auger most likely would be used. As the auger is advanced into the soil, a slurry 
would be pumped through the hollow stem of the shaft and injected into the soil at the tip. The auger 
would be rotated and raised and the mixing blades on the shaft would blend the soil and the slurry. When 
the design depth is reached, the auger would be withdrawn, and the mixing process would be repeated on 
the way back to the surface. This mixing technique would be repeated, as necessary, in each boring. 

Contaminated portions of the UCRS would be treated using a two-phase treatment process. In the first 
phase, a reagent slurry (for costing purposes, an iron filing, biopolymer guar, and water grout slurry is 
assumed) would be mixed in the soil columns, below 10 ft bgs. In the second phase, a bentonite and water 
solution would be mixed with the columns, below 10 ft bgs, to stabilize the mixing column and 
immobilize potential residual contamination. In addition, the top 10 ft bgs would be injected with a 
cement/bentonite slurry. The cement/bentonite mixture would stabilize, improve the strength of, and 
reduce the compressibility of the treated area. Variable amounts of infiltration would be expected, based 
on the final design of the cement cap. If no cement/grout mixture were injected, the surface likely would 
be unstable following treatment.  
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The locations and spacing of the mixed areas would depend on the areal and vertical extents of TCE 
contamination, as determined during the RDSI. For the purposes of this evaluation, a 4% overlap pattern 
was assumed for the detailed and comparative analyses. This pattern assumes that two adjacent borings 
would overlap by 4% of the area of one boring; therefore, if a boring is overlapped on four sides, a total 
of 16% overlap would be achieved. The boring overlap pattern is provided in Figure 3.5. A total depth of 
60 ft for each boring also was assumed for this evaluation.  

3.4.3.3 Confirmatory sampling 

Confirmatory sampling in the treatment area would be required to determine posttreatment TCE soil 
concentrations. A confirmatory sampling plan would be prepared during RAWP development. The 
conceptual design for confirmatory sampling includes soil coring using DPT and analysis for VOCs using 
EPA SW-846 Method 8260B or equivalent. Depths and locations of cores would be determined based on 
the results of the RDSI. 

3.4.3.4 Secondary waste management 

The addition of material to the subsurface could cause expansion of in situ material during deep soil 
mixing. This expansion could result in the generation of secondary waste spoils (e.g., soil, reagent, grout, 
and water mixture). On average, the amount of spoils generated is approximately 30% of the volume of 
the treated column; however, up to 60% potentially could be generated. The amount of spoils depends on 
the components of the mixture being added and the soil matrix (e.g., deep soil mixing in a clay matrix is 
likely to result in more spoils than mixing in a sandy matrix). Soils and groundwater containing TCE are 
considered a RCRA listed hazardous waste until the materials can be further characterized. For costing 
purposes, it was assumed that all wastes would be managed as nonhazardous, because the TCE hazardous 
constituent would be treated during implementation of the remedial action. Actual disposal requirements 
would be determined by sampling of secondary wastes. If the waste was found to be hazardous, the 
associated increase in requirements for containerization and disposal would result in increased complexity 
and cost for implementation; however, this adjustment would not be expected to have a significant impact 
on the relative ranking of the alternatives, as discussed in Sections 4 and 5 of this FFS. All secondary 
wastes would be managed in accordance with ARARs.  

3.4.3.5 Site restoration 

Surface restoration following this remedial action would include placement of topsoil and vegetation at 
the Oil Landfarm. The site would be graded to promote runoff, and a land survey would be conducted to 
produce topographic as-built drawings.  

3.4.3.6 Groundwater monitoring 

Groundwater monitoring would be used to determine the effectiveness of the remedy. One upgradient and 
three downgradient wells, screened in the shallow RGA, would be constructed at each source area. Wells 
would be monitored for VOCs and water levels at a frequency to be determined. Groundwater monitoring 
requirements would be included in the RAWP. Results would be reported as part of the five-year reviews 
and provided to the sitewide environmental monitoring program and to the Dissolved-Phase Plumes 
Remedial Action Project under the Groundwater OU. MWs would remain in place until soil RGs were 
attained. 

3.4.3.7 Interim LUCs 

Interim LUCs (E/PP program and warning signs), as described for Alternative 2, would be implemented. 
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3.4.3.8 Five-year reviews 

Five-year reviews, as described for Alternative 2, would be implemented as long as soil contaminant 
concentrations remained above RGs. 

3.4.4 Alternative 4—Source Removal and In situ Chemical Source Treatment with Interim LUCs 

Alternative 4 consists of the following: 

• RDSI  
• Excavating source area soils contaminated with VOCs above RGs 
• Managing and disposing excavated soils 
• Treating contaminated soils in the bottom 10–13 ft of the UCRS (excavation “buffer zone”) in situ 
• Confirmatory sampling  
• Site restoration 
• Groundwater monitoring 
• Interim LUCs (i.e., warning signs and E/PP program) 
• Five-year reviews 

 
This alternative would remove VOC mass in excavated areas and reduce VOC mass present in the bottom 
10-13 ft of the UCRS (i.e., excavation “buffer zone”). VOC mass that would be removed or reduced 
would include PTW, in source areas in the UCRS. The alternative consists of excavation using an LDA 
combined with deep in situ treatment and interim LUCs. The general concept of the alternative is to 
excavate to the lowest depth possible, while avoiding up-welling of contaminated groundwater from the 
RGA and/or heaving of RGA material into the excavation due to differential lithostatic pressures. To 
prevent up-welling and/or heaving, an excavation buffer zone of approximately 10-13 ft would be 
maintained between the bottom of the completed borings and the top of the RGA potentiometric surface. 
The unexcavated material that composes the “buffer zone,” would be treated in situ with the addition of 
an amendment to reduce leaching of VOCs into the RGA.  

Alternative 4 would eliminate VOCs present in all phases from the excavated area and reduce 
contamination present in the buffer zone in a relatively short time. Excavation using an LDA is evaluated 
for potential implementation at the Oil Landfarm. This alternative is not feasible at the C-720 Northeast 
and Southeast sites due to the high risk of damaging utilities present in the subsurface. Requirements and 
conceptual designs for each element of Alternative 4 are discussed below. A schematic view of the 
excavation and treatment process is provided in Figure 3.6. A plan view of the overall layout for the Oil 
Landfarm, including soil stockpile areas, are shown in Figure 3.7. 

3.4.4.1 RDSI  

An RDSI would be performed at the Oil Landfarm to determine better the extent and distribution of 
VOCs, including DNAPL TCE, and to determine UCRS soil and groundwater parameters specific to the 
reagent used, as necessary, in the excavation buffer zone. Based on the calculated RGs for VOC 
concentrations in source area soil presented in Section 2.2, supplemental investigations to delineate the 
lateral and vertical extent of VOC contamination at the Oil Landfarm would be completed as described 
for Alternative 3.  
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The extent and distribution of VOCs in the UCRS would impact the spacing/locations and depth of the 
excavated areas and the amount and type of reagent needed to treat contamination present in the 
unexcavated buffer zone. The amount and type of reagent chosen would be based on RDSI sampling 
results.  

The RDSI would be based on a systematically planned approach developed in the RD Work Plan. The 
conceptual design for the RDSI includes these elements:  

• Preliminary soil gas sampling using the MIP and on-site analysis for VOCs at the Oil Landfarm to 
estimate the areal and vertical extent of contamination, including DNAPL. 

• Soil coring using DPT and analysis for VOCs using EPA SW-846 Method 8260B or equivalent at 
locations that have been identified using the MIP results. Soil cores also would be evaluated to 
determine the presence or absence of DNAPL. 

• Civil survey of all sampling locations.  

The primary design elements that would be taken into consideration if LDA were implemented at the Oil 
Landfarm include the following: 

 
• The amount and type of reagent used to treat the excavation buffer zone (i.e., oxidant, ZVI, or 

bioamendment). Many options exist within each category of reagent (i.e., oxidants include chemical 
species such as permanganate, hydrogen peroxide, sodium persulfate, ozone, etc.). 
 

• Locations and spacing of the borings. 
 

• Permeability/stability of the source area following excavation and treatment. 

3.4.4.2 LDA Excavation 

LDA excavation would be performed using a drilling rig equipped with a large diameter (6-ft) solid-stem 
auger. Due to the transmissive nature of the RGA directly below the UCRS, heaving in the borehole could 
potentially occur. To prevent heaving, an excavation buffer zone of approximately 10 ft would be 
maintained between the completed borings and the top of the RGA (Figure 3.6). The spacing and 
locations of the borings would be designed to remove 100% of contaminated soils above the excavation 
buffer zone. Following excavation, an amendment would be added, as necessary, to the excavation buffer 
zone; confirmatory sampling would be completed; and the borehole would be filled with permeable 
flowable fill material to allow recharge through the source area. Recharge would allow for more 
percolation of amendment placed into the bottom of the completed borings to treat contamination present 
in the excavation buffer zone. 

3.4.4.3 Waste management and disposal 

Excavated soils would be stockpiled on-site within an area of contamination (AOC) consistent with to be 
considered (TBC) guidance and ARARs, pending disposal. Stockpiles likely would require dust emission 
controls, as well as storm water runoff controls. Use of tarps, foams, or other measures for air emission 
controls and use of storm water best management practices (BMPs) would be evaluated in the 
RD/RAWP. A management plan for the stockpiles, including segregation of soils as hazardous and non-
hazardous, would be required in the RD/RAWP. 
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For costing purposes, we assumed that wastes would be managed and disposed of as 60% mixed waste 
and 40% nonhazardous waste, pending sampling. Mixed waste would be disposed of at an appropriate 
off-site disposal facility. Nonhazardous waste with PCB concentrations below 50 ppm would be disposed 
of at the on-site solid waste disposal facility. Actual disposal requirements would be determined by 
sampling of excavated soils. All waste would be managed in accordance with ARARs. 

3.4.4.4 Treatment 

An amendment would be added to the excavation buffer zone to address contamination present at these 
depths. The amendment would be placed in the bottom of the completed boring and allowed to infiltrate 
the lower UCRS soils over time. The permeable flowable fill material used for backfill would allow 
recharge to percolate through the lower UCRS soils and increase the effectiveness of the treatment. The 
type and amount of amendment would be based on RDSI sampling results.  

3.4.4.5 Confirmatory sampling 

Confirmatory sampling and analysis of treated soils in the excavation buffer zone for VOCs would be 
required following completion of the in situ treatment phase of the remedial action. Samples also may be 
collected from clean backfill material to confirm soil characteristics are appropriate for use during the 
remedial action. A confirmatory sampling plan would be prepared during RAWP development. The 
conceptual design for confirmatory sampling includes soil coring using DPT and analysis for VOCs using 
EPA SW-846 Method 8260B or equivalent. Depths and locations of cores would be determined based on 
the results of the RDSI. 

3.4.4.6 Site restoration 

Surface restoration associated with this remedial action would include the addition of topsoil and 
vegetation at the Oil Landfarm. The site would be graded to promote runoff and surveyed for final as-
built drawings. 

3.4.4.7 Groundwater monitoring 

Groundwater monitoring requirements, as described for Alternative 3, would be implemented. 

3.4.4.8 Interim LUCs 

Interim LUCs (E/PP program and warning signs), as described for Alternative 2, would be implemented. 

3.4.4.9 Five-year reviews 

Five-year reviews, as described for Alternative 2, would be implemented as long as soil contaminant 
concentrations remained above RGs.  

3.4.5 Alternative 5—In situ Thermal Source Treatment with Interim LUCs 

Alternative 5 consists of the following: 

• RDSI 
• Treatment using ERH with vapor extraction 
• Treatment of recovered vapor 
• Process monitoring 
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• Confirmatory sampling 
• Secondary waste management 
• Site restoration 
• Groundwater monitoring 
• Interim LUCs (i.e., warning signs and E/PP program) 
• Five-year reviews 

 
This alternative would reduce the VOC sources, including PTW, in the UCRS; prevent contaminant 
migration by reducing recharge in the UCRS, thereby mitigating the secondary release mechanism; and 
eliminate risks to receptors by eliminating the exposure pathways, as described in the CSM presented in 
Section 1. This alternative would reduce the VOC secondary source and eliminate risks to receptors by 
eliminating the exposure pathways. Requirements and conceptual designs for each element of Alternative 
5 are discussed below in detail. The ERH system design would include measures to reduce the potential 
for mobilization of DNAPL TCE during treatment. Although Tc-99 is not expected to be present in 
groundwater during treatment, if it is encountered measures will be taken, as necessary, to ensure Tc-99 
concentrations will meet ARARs, as described in Table 4.2. Five-year reviews would be required until 
RGs were met.  

Conceptual design and a cost estimate for the ERH treatment component of Alternative 5 were provided 
by the McMillan-McGee Corp and were modified based on implementation of Phase I of the C-400 
Interim Remedial Action. The McMillan-McGee Corp. is cited because they currently are contracted to 
implement ERH at the PGDP C-400 area. Other vendors and proprietary ERH technologies are available. 
Specific citation of the McMillan-McGee Corp., and their proprietary technology would not constrain 
selection of an alternative ERH technology or vendor.  

The ERH treatment system design would include measures to ensure that DNAPL TCE was not 
mobilized during treatment. Details for each element of Alternative 5 are discussed below. A schematic 
view of the ERH treatment process is provided in Figure 3.8, and a plan view of the overall layout for the 
Oil Landfarm and the C-720 Northeast and Southeast Sites are shown in Figures 3.9 and 3.10, 
respectively. 

3.4.5.1 RDSI 

A RD investigation would be performed at the Oil Landfarm and the C-720 Northeast and Southeast Sites 
to bound and confirm the extent of VOCs and DNAPL TCE and to close data gaps concerning the areal 
and vertical extent of contamination, and the mass of VOC contamination present in the UCRS. Based on 
the calculated RGs for VOC concentrations in source area soil presented in Section 2.2, supplemental 
investigations to delineate the lateral and vertical extent of VOC contamination at the source areas would 
be completed as described for Alternative 3. The RDSI would be based on a systematically planned 
approach. The conceptual design for the RDSI includes these elements:  

• Preliminary soil gas sampling using the MIP and on-site analysis for VOCs at the C-720 Area 
Northeast and Southeast Sites to bound and confirm the areal and vertical extent of contamination 
including DNAPL; 

• Preliminary soil gas sampling using the MIP and on-site analysis for VOCs at the Oil Landfarm to 
bound and confirm the vertical and areal extent of contamination including DNAPL; 
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Figure 3.�. Plan View of Alternative 5 at the Oil Landfarm 
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• Soil coring using DPT and analysis for VOCs using EPA SW-846 Method 8260B or equivalent at 
locations that have been identified using the MIP results. Soil cores also would be evaluated to 
determine the presence or absence of DNAPL; and  

• Civil survey of all sampling locations. 

3.4.5.2 Treatment 

McMillan-McGee Corp. implements a proprietary ERH approach trademarked as the Electro Thermal 
Dynamic Stripping Process (ET-DSP™). Using this approach, electrodes are strategically placed into the 
contaminated zone in a pattern such that conventional three-phase power can be used to heat the soil. The 
distance between electrodes and their location is determined from the heat transfer mechanisms associated 
with vapor extraction, electrical heating, and fluid movement in the contaminated zone. To determine the 
ideal pattern of electrode and extraction wells, a multiphase, multi-component, 3-D thermal model is used 
to simulate the process. Numerical modeling is also used to design the power delivery system, the power 
requirements from the utility, and the project capital requirements (McMillan-McGee 2009).  

Overall the ERH treatment system conceptual design for the three Southwest Plume source areas includes 
the following: 

• 272 total electrodes 
• 68 electrode wells 
• 24 UCRS wells 
• 8 contingency wells 
• 6 digital thermocouple temperature MWs 
• 18 vacuum monitoring/digital thermocouple temperature MWs 
• Well field piping 
• Recovery of TCE from vapor using GAC and off-site regeneration 

Phase I of the C-400 Interim Remedial Action that was performed in the UCRS identified that monitoring 
items, including the vacuum extraction wells, required closer spacing. Design elements are currently 
underway for the Phase II operations, and it is expected that areal spacing for the vacuum extraction wells 
will be reduced from approximately 190 ft2 to 98 ft2. The electrode spacing in both the vertical and 
horizontal distances was found to be sufficient in the UCRS and were not adjusted from the original 
design. 

In addition to characterization of the site for contaminant concentration levels, as described above, 
electrical conductivity of the soil and its distribution would be measured. During Phase I of the C-400 
Interim Remedial Action, these parameters were found to be sensitive to the creation of electrical 
resistance in the soil, which generates the desired heating. This involves measurements of the electrical 
properties of the soil as a function of temperature and water saturation. These data are used to design the 
power delivery system, estimate the time required to heat the soil, determine power requirements and 
electrical characteristics such as voltages, and numerically simulate the heating process. All existing 
polyvinyl chloride (PVC) wells within the source areas would be abandoned due to heat effects to the 
PVC pipe. A variance to 401 KAR 6:350 § 11 to abandon existing PVC wells in place prior to starting 
thermal treatment would be approved through the CERCLA document review process. 

The electrodes are arranged so that the contaminated volume of soil is contained inside the periphery of 
the electrodes. The vapor extraction wells are located within the contaminated soil. The position of the 
extraction wells relative to the electrodes is determined so that heat transfer by convection within the 
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porous soil is maximized, thus minimizing heat losses and increasing the uniformity of the temperature 
distribution. 

A conventional water handling and vapor recovery system is installed as part of the process. The water 
circulation system provides water to the electrode wells to prevent overheating. The electrode wells are 
designed with fluid injection capability; therefore, some of the injected water flows from the electrode 
wells towards the vapor extraction wells. The heat transported by fluid movement tends to heat the soil 
rapidly and uniformly and is an integral stage of ET-DSP™. The produced fluids increase with 
temperature over time. These fluids are reinjected and the overall thermal efficiency is improved. The 
electrical current path is shared between the electrodes passing through the connate water in the porous 
soil. The temperature is controlled to minimize drying out of the soil until the latter stages of the heating 
process.  

As the soil changes in temperature, the resistivity of the connate water typically will decrease. Also, as the 
soil dries out, the resistivity will increase. A computer control system is installed to ensure that the 
maximum current is applied to the subsurface via the electrodes at all times. The electrodes are connected 
to a three-phase power delivery system. The power delivery system is equipped with computer controls so 
that the power from the three phases can be alternated among the electrodes. 

McMillan-McGee Corp. utilizes a system of Time-Distributed Control and Inter-Phase Synchronization 
to control the power to the electrodes. This process effectively controls the amount and timing of power 
sent to individual electrodes. For example, should it become apparent that certain electrodes are in 
electrically resistive zones resulting in cold spots, the power to the electrodes can be increased in these 
areas to ensure uniform heating. Using readily available three-phase power eliminates the need for 
expensive specialty transformers and higher capital costs. This system is fully programmable and can be 
accessed over the Internet for remote monitoring and control.  

PCBs, other SVOCs, metals, and radionuclides potentially present at the Oil Landfarm would be expected 
to remain in the soils and would not be removed in the recovered vapor. 

The installation and treatment period is estimated at approximately one year. System shutdown criteria 
would be established in the RD and would incorporate additional lessons learned from Phase II of the 
C-400 Interim Remedial Action. 

3.4.5.3 Process monitoring 

TCE vapor waste stream concentrations would be measured daily at the influent of the primary GAC 
vessel using a photo acoustic analyzer. The vapor waste stream velocity also would be measured daily 
using a handheld flow meter. The resulting measurements would be used to calculate the approximate 
TCE loading and mass removal rate for each GAC vessel.  

Air samples would be collected weekly from the influent of the primary GAC using summa canisters. The 
summa canisters would be configured to collect a 24-hour integrated sample. The air samples would be 
sent off-site for laboratory analysis using analytical method TO-14A. 

Subsurface temperatures and electrical usage would be monitored by the vendor.  

3.4.5.4 Confirmatory sampling 

Confirmatory sampling in the treatment area would be required to determine posttreatment TCE soil 
concentrations. A confirmatory sampling plan would be prepared during RAWP development. The 
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conceptual design for confirmatory sampling includes soil coring using DPT and analysis for VOCs using 
EPA SW-846 Method 8260B or equivalent. Depths and locations of cores would be determined based on 
the results of the RDSI. 

3.4.5.5 Secondary waste management 

Secondary wastes would include vapor, spent GAC, drill cuttings (produced during installation of 
electrodes and vapor recovery wells), PPE, and decontamination fluids. TCE would be recovered from 
vapor phase on GAC and shipped for off-site regeneration or disposal, depending on GAC 
characterization results. Water condensate would be recirculated to the electrode wells to reduce drying of 
the soil, as necessary, to maintain soil resistance.  

For cost-estimating purposes, drill cuttings, PPE, and decontamination fluids were assumed to require 
containerization, dewatering, and testing prior to off-site disposal. Actual dispositioning requirements 
would be determined by sampling of containerized soils. All secondary wastes would be managed in 
accordance with all ARARs. 

It is reasonably expected that the Southwest Plume project effluent will meet all ambient water quality 
criteria (AWQC) in the receiving stream if the concentration of TCE and the specified degradation 
products are at or below the Kentucky numeric water quality criteria for fish consumption specified in 
Table I of 401 KAR 10:031 Section 6(1). There are no waste load allocations approved by EPA pursuant 
to 40 CFR § 130.7 for the receiving stream (Bayou Creek) that would impact effluent limits based on 
the numeric water quality criteria for fish consumption specified in Table I of 401 KAR 10:031 Section 
6(1). 

3.4.5.6 Site restoration 

Site restoration activities would include demobilizing and removing all RDSI equipment; sealing all MIP 
and soil coring locations with bentonite; reseeding disturbed vegetated areas at the Oil Landfarm and the 
C-720 Northeast Site; and repairing penetrations of asphalt and concrete at the C-720 Northeast and 
Southeast Sites. ERH equipment would be removed from vapor recovery wells to the extent feasible and 
the electrode and vacuum extraction wells abandoned in place. If wetlands are identified, actions will be 
taken, as necessary, in accordance with the identified ARARs. 

3.4.5.7 Groundwater monitoring 

Groundwater monitoring would be used to determine the effectiveness of the remedy and the rate of 
contaminant migration from the UCRS to the RGA. One upgradient and three downgradient wells 
screened in the shallow RGA would be constructed at each source area. Wells would be monitored at a 
frequency to be determined for VOCs, pH, conductivity, and water levels, and potentially other analytes, 
as needed. All constituents sampled would be included in the RAWP. Results would be reported as part of 
the five-year reviews and provided to the sitewide environmental monitoring program and to the 
Dissolved-Phase Plumes Remedial Action Project under the Groundwater OU. MWs would remain in 
place until soil RGs were attained. 

3.4.5.8 Interim LUCs 

Interim LUCs, including the E/PP program and warning signs, as described for Alternative 2, would be 
implemented.  
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3.4.5.9 Five-year reviews 

Five-year reviews, as described for Alternative 2, would be implemented as long as soil contaminant 
concentrations remained above RGs. 

3.4.6 Alternative 6—In situ Source Treatment Using LAI with Interim LUCs  

Alternative 6 consists of the following: 

• RDSI 
• Injection of a reagent (i.e., oxidant, ZVI, or bioamendment) into the UCRS source areas using LAI 
• Secondary waste management 
• Confirmatory sampling 
• Site restoration 
• Groundwater monitoring 
• Interim LUCs (i.e., warning signs and E/PP program) 
• Five-year reviews  

 
This alternative would reduce the mass of VOCs present in the source areas and eliminate risks to 
receptors by eventually eliminating the exposure pathways shown in Figure 1.19. LAI is evaluated for 
potential implementation at the C-720 Northeast and Southeast Sites, where utilities in the subsurface 
make deep soil mixing an impractical delivery mechanism for emplacing reagents in the subsurface. This 
alternative is not developed further for the Oil Landfarm because the relative cost of jet injection is 
similar to deep soil mixing, but the effectiveness is not as certain. Requirements and conceptual designs 
for each element of Alternative 6 are discussed here in detail. A schematic view of the LAI treatment 
process is provided in Figure 3.11, and a plan view of the overall layout for the C-720 Northeast and 
Southeast Sites are shown in Figures 3.12 and 3.13, respectively. 

3.4.6.1 RDSI 

An RDSI would be performed at the C-720 Northeast and Southeast Sites to delineate better the extent of 
VOCs and DNAPL TCE and to close any data gaps concerning the areal and vertical extent of 
contamination. Based on the calculated RGs for VOC concentrations in source area soil presented in 
Section 2.2, supplemental investigations to delineate the lateral and vertical extent of VOC contamination 
at the source areas would be completed as described for Alternative 3. The RDSI would be based on a 
systematically planned approach. The conceptual design for the RDSI includes these elements:  

• Preliminary soil gas sampling using the MIP and on-site analysis for VOCs at the C-720 Area 
Northeast and Southeast Sites to estimate the areal and vertical extent of contamination including 
DNAPL; 

• Soil coring using DPT and analysis for VOCs using EPA SW-846 Method 8260B or equivalent at 
locations that have been identified using the MIP results. Soil cores also would be evaluated to 
determine the presence or absence of DNAPL; 

• Field-scale testing to determine typical propagation distances in the subsurface and the appropriate 
reagent mixture to be added during the LAI process; and  

• Civil survey of all sampling locations.  
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The primary design elements that would be taken into consideration if LAI were implemented at the 
C-720 Northeast or Southeast Sites include the following: 

• Type of reagent injected (i.e., oxidant, ZVI, or bioamendment). Many options exist within each 
category of reagent (i.e., oxidants include chemical species such as permanganate, hydrogen peroxide, 
sodium persulfate, ozone, etc.). 

• Dosage of reagent necessary for treatment. 

• Radius of influence and the associated location and number of injection points. 

3.4.6.2 Injection of a reagent using LAI 

The treatment phase of this remedial alternative would consist of a high pressure injection of an 
aerosolized reagent. ARS Technologies, Inc., implements the proprietary LAI technology approach. LAI 
would be implemented using a direct-push rig to create a temporary 4-inch borehole. A reagent would be 
mixed on the surface and introduced into a high-flow, high-velocity gas stream (non-flammable) at the 
well head. No polymers, guar, or other suspension fluids are required. The LAI equipment would allow 
the amendment to be uniformly mixed within potable water and fed into a high velocity nitrogen gas 
stream, which would be directed down-hole and radially outward from the injection location. For cost 
estimating purposes, a radius of influence of approximately 10 ft was estimated. Using an integrated 
direct push injection method, a casing would be advanced to the bottom of the injection zone 
(approximately 50 to 60 ft bgs) to prevent borehole collapse and to facilitate deployment of the down-hole 
injection assembly. Once the casing was in place, the injection tooling would be lowered into the casing, 
which then would release the disposable casing drive point. The casing would be retracted upward to 
expose the injection assembly to the formation. Reagent injections would take place after isolation 
packers are inflated to the appropriate pressure. Depending upon the specific characteristics of the soils 
surrounding the injection locations, either a single, double, or triple packer system may be used. The 
injection configuration could be adjusted in the field, as needed. The injection would be initiated by the 
introduction of pressurized gas for 10 to 15 seconds either to fluidize or fracture the formation and to 
establish flow. The reagent slurry then would be pumped into the pressurized nitrogen gas stream at the 
well-head and become atomized prior to dispersion into the formation. Once the injection was complete at 
that interval, the packers would be deflated and the outer casing and injection assembly would be 
retracted upward (approximately 3.5 to 4 ft) to the next injection interval. This process would be repeated 
until the entire treatment zone was addressed at that location.  

The injection technique could be altered by using different nozzle configurations, gas pressures, and flow 
rates; however, the primary driver for reagent emplacement mechanics would be the physical and 
mechanical soil characteristics of the sediment being treated. Prior field experience suggests three 
potential emplacement mechanisms in which the reagent material would be dispersed within the 
subsurface. These mechanisms include dispersion, fluidization, and/or fracture emplacement filling 
(Figure 3.11). In zones where coarse-grained materials such as sands and gravel are present, the injection 
of reagent powder results in dispersion around sand and gravel particles, and travels as far as the velocity 
of the gas carrying the particle maintains enough energy to keep it from settling. In fine to medium sands, 
silts and small amounts of clay, the injection of gas and slurry will result in local fluidization of the 
formation causing reagent particles to “mix” within the soil matrix. In very fine-grained materials such as 
tight clay zones, the injections will result in effective propagation of fractures within the material and 
filling of the fractures with reagent powder. The emplacement of reagent would be governed by the flow 
of gas in the fractures, and the particles would settle as the kinetic energy decreased. Depending upon the 
heterogeneous nature with depth of the soil in which the injection is taking place, a combination of all 
three emplacement mechanisms would be likely to occur.  
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The following alternative assumptions were made for cost estimating purposes: 

• Five injection points with a radius of influence of approximately 10 ft at each of the C-720 Sites. 

• Fine ZVI particles sourced from Hepure Technologies Inc., or equivalent. The HCA 200 High Purity 
Cast Iron product (Fe 92 % to 98 %) is particularly suited for injection due to its small particle size of 
less than 100 micron, high iron contact (minimal oxide layer) and abundance of surface catalytic sites 
for improved reactivity. 

• Vertical injection intervals of 4 ft. 

• Injection points would be positioned at least 15 ft from load-bearing columns, walls or structures. 

• Storm sewer and sanitary water lines present at the C-720 Southeast Site would be re-routed, as 
necessary, such that no underground utility lines would be present horizontally within 10 ft of the 
injection points. 

• Injection points at the C-720 Northeast Site would be positioned at least 10 ft horizontally from the 
recirculating cooling water line. 

3.4.6.3 Secondary waste management  

Secondary waste could potentially be generated if reagent were to daylight to the surface through vertical 
fractures created during the LAI process. Approximately 1-2 drums of waste could be expected for a 
project the size of the C-720 Northeast and Southeast Sites. Wastes would be sampled and disposed of at 
an appropriate on-site or off-site disposal facility. All secondary wastes would be managed in accordance 
with all ARARs. 

3.4.6.4 Confirmatory sampling 

Confirmatory sampling in the treatment area would be required to determine posttreatment TCE soil 
concentrations. A confirmatory sampling plan would be prepared during RAWP development. The 
conceptual design for confirmatory sampling includes soil coring using DPT and analysis for VOCs using 
EPA SW-846 Method 8260B or equivalent. Depths and locations of cores would be determined based on 
the results of the RDSI. 

3.4.6.5 Site restoration 

Site restoration activities prior to remedy completion would include demobilizing and removing all RDSI 
equipment, sealing all MIP, soil coring, and DPT boreholes locations with bentonite, reseeding disturbed 
vegetated areas at the C-720 Northeast Site, and repairing penetrations of asphalt and concrete at the 
C-720 Northeast and Southeast sites. If wetlands are identified, actions would be taken in accordance with 
the identified ARARs.  

3.4.6.6 Groundwater monitoring 

Groundwater monitoring requirements, as described for Alternative 3, would be implemented. 



 
 

3-35 

3.4.6.7 Interim LUCs 

Interim LUCs, including the E/PP program and warning signs, as described for Alternative 2, would be 
implemented.  

3.4.6.8 Five-year reviews 

Five-year reviews, as described for Alternative 2 would be implemented as long as soil contaminant 
concentrations remained above RGs. 

3.4.7 Alternative 7—In situ Soil Flushing and Source Treatment Using Multiphase Extraction with 
Interim LUCs  

Alternative 7 consists of the following: 

• RDSI 
• Surfactant-enhanced soil flushing  
• Multiphase extraction 
• Off-gas treatment 
• Co-produced groundwater treatment 
• Sampling and monitoring 
• O&M 
• Confirmatory sampling  
• Secondary waste management 
• Site restoration 
• Interim LUCs 
• Five-year reviews 

 
Alternative 7 combines process options from the GRAs of treatment (in situ and ex situ) and disposal. 
This alternative would reduce the VOC sources, including PTW, in the UCRS, and eliminate risks to 
receptors by eventually eliminating the exposure pathways, as described in the CSM presented in Section 
1. Multiphase extraction is evaluated for potential implementation at the C-720 Northeast and Southeast 
Sites. This alternative is not as feasible at the Oil Landfarm due to the lower permeability of the matrix. 
Warning signs and boundary markers would be maintained as long as soil concentrations remained above 
RGs. Requirements and conceptual designs for each element of Alternative 7 are discussed below in 
detail.  

The primary objective of combining surfactant-enhanced soil flushing and multiphase extraction is to 
remove the maximum amount of contamination with a minimum amount of chemicals and in minimal 
time, while maintaining hydraulic controls over the injected chemicals and contaminant. A schematic 
view of the soil flushing and multiphase extraction process is provided in Figure 3.14, and a plan view of 
the overall layout at the C-720 Northeast and Southeast Sites is shown in Figure 3.15 and 3.16, 
respectively.  

3.4.7.1 RDSI  

An RDSI would be performed at the C-720 Northeast and Southeast Sites to better delineate the extent of 
VOCs and DNAPL TCE and to close any data gaps concerning the areal and vertical extent of 
contamination. Based on the calculated RGs for VOC concentrations in source area soil presented in 
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Section 2.2, supplemental investigations to delineate the lateral and vertical extent of VOC contamination 
at the source areas would be completed as described for Alternative 3. The RDSI would be based on a 
systematically planned approach. The conceptual design for the RDSI includes these elements:  

• Preliminary soil gas sampling using the MIP and on-site analysis for VOCs at the C-720 Area 
Northeast and Southeast Sites to estimate the areal and vertical extent of contamination including 
DNAPL. 

• Soil coring using DPT and analysis for VOCs using EPA SW-846 Method 8260B or equivalent at 
locations that have been identified using the MIP results. Soil cores also would be evaluated to 
determine the presence or absence of DNAPL. 

• Installation of dedicated soil gas monitoring points using DPT and sampling and analysis for VOCs. 
Dedicated soil gas monitoring points would be used to monitor air pressure and vapor concentrations 
during multiphase extraction. 

• Civil survey of all sampling locations. 

Air permeability testing for each site, as needed. The information available from Phase I of the C-400 
Interim Action may be sufficient to support design. Air permeability testing would consist of installing at 
least one 4-inch vapor extraction well and applying vacuum using a skid-mounted blower and off-gas 
treatment system. Air pressure would be monitored using transducers or pressure gauges installed on the 
dedicated soil gas monitoring points or additional 10.16-cm (4-inch) wells. The radial pressure 
distribution observed in the air permeability test would be used to determine the required venting well 
spacing.  

• Bench-scale testing, as needed. Bench-scale testing potentially would be conducted to determine the 
optimum surfactant solution for the site-specific soil types and DNAPL composition. Bench-scale 
testing results reported in the Bench scale In situ Chemical Oxidation Studies of Trichloroethene in 
Waste Area Grouping 6 at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, DOE/OR/07-
1788&D1, (DOE 1999c) would be used to the extent possible. 

The primary design elements that would be taken into consideration if multiphase extraction were 
implemented at the C-720 Northeast or Southeast Sites include the following: 

• Radius of influence and the associated location and number of injection points 
• The amount and type of surfactant to be used  
• Design of the off-gas and groundwater treatment systems 

3.4.7.2 Surfactant-enhanced soil flushing 

In situ surfactant-enhanced soil flushing would be used to increase the treatment efficiency of the 
multiphase extraction process. Surfactant-enhanced soil flushing is a source zone remediation technology 
typically used to remove the undissolved, residual-phase contamination (i.e., DNAPLs) from which the 
dissolved-phase plume is derived. A surfactant, or “surface active” agent, is a wetting agent capable of 
reducing the surface tension of a liquid or the interfacial tension between two liquids (i.e., DNAPL and 
water), thereby increasing the surface area for solubilization. Surfactant-enhanced soil flushing would 
facilitate contaminant removal by two primary mechanisms: first, through enhancing the mobility of the 
contaminant by reducing interfacial tension; and secondly, by increasing contaminant solubility. 
Contaminant mobility, increased by interfacial tension reduction, would allow the DNAPL to flow more 
readily through the subsurface and be removed by the high vacuum extraction methods implemented 
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during multiphase extraction. Contaminant solubility also would increase by the formation of micro-
emulsions. Aerobic biodegradation also may be enhanced during the soil flushing process, as surfactants 
are considered a co-metabolite to aerobic hydrocarbon digesting microbes. Following surfactant injection, 
the vacuum-enhanced multiphase extraction process would be utilized to extract the mobilized 
contaminant, surfactant, and the micro-emulsions formed during this process. The extracted surfactant 
and groundwater would be passed through the co-produced groundwater treatment system (see Section 
3.4.7.5 for details). The treated groundwater and surfactant then would be reinjected, as necessary, to 
utilize the surfactant through multiple injection events. Multiphase extraction wells would be designed to 
operate in either extraction or injection mode to limit the distances that must be travelled for system 
capture. 

3.4.7.3 Multiphase extraction 

Preliminary air permeability testing may be required to determine optimum well spacing, vacuum, and 
extraction rate. Testing may not be necessary due to results collected as part of the extraction activities 
conducted during Phase I of the C-400 Interim Remedial Action. Screen placement would be determined 
by lithology, water saturation, and TCE concentrations. Preliminary conceptual design of the multiphase 
extraction system includes the following: 

• Multiphase extraction wells spaced assuming a 15 ft radius of influence. This estimate may be refined 
based on preliminary air permeability testing results, if performed. 

• An extraction rate of approximately 10 standard ft3 per minute per extraction well, manifolded to one 
blower per site. This estimate may be refined based on preliminary air permeability testing results, if 
performed. 

• 4-inch schedule 40 PVC well casings would be screened throughout the zone of contamination in the 
UCRS. Thirty ft of screen per well was assumed for conceptual design; however, this value may be 
revised based on preliminary air permeability testing results. Larger diameter well casings could be 
used, if determined during the RD, to improve performance. 

• A liquid ring pump would be utilized for high-vacuum extraction of materials. 

The multiphase extraction system initially would be operated continuously. Soil gas concentrations in 
dedicated drive points and off-gas concentrations in individual wells would be monitored to optimize 
operations. Air flow from individual wells could be increased, reduced, or shut off depending on 
monitoring results. Additional performance enhancements, including passive recharge wells, could be 
implemented depending on results. 

As concentrations of VOCs in off-gas decreased over time, the system could be operated in a pulsed 
pumping mode, to allow concentrations in soil gas to approach equilibrium levels before removal. When 
concentrations of VOCs in off-gas become asymptotic and show little or no rebound during pulsed 
pumping, this may be indicative of the need to begin system shut-down. 

3.4.7.4 Off-gas treatment 

Off-gas treatment would be required to meet air emission ARARs. Equilibrium partitioning of DNAPL 
TCE and soil air was assumed for conceptual design purposes.  

Electrical supply and natural gas requirements for off-gas treatment also are provided. Natural gas would 
be used to heat the extracted vapor prior to passing through the carbon vessels. The preliminary 
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conceptual design of the multiphase extraction off-gas treatment system for each site includes the 
following: 

• Knock out tank. A knock out tank would be utilized to perform a crude disengagement of the gas and 
liquid extracted during the multiphase extraction process. 
 

• Vapor Phase Carbon. Following the knock out tank, vapor would be passed through activated carbon 
vessels to adsorb contamination present in the vapor phase before being discharged through an 
exhaust. 

3.4.7.5 Coproduced groundwater treatment  

Coproduced groundwater would be treated to meet liquid effluent ARARs and discharged. Recovery rates 
would be expected to decrease over time as the formation drained.  

The preliminary conceptual design for coproduced groundwater treatment includes the following: 

• Knock out tank. A knock out tank would be utilized to perform a crude disengagement of the gas and 
liquid extracted during the multiphase extraction process. 

• Surfactant make-up tank. A surfactant make-up tank initially would be used to store unused 
surfactant. As reinjection events occur, the tank would be used to store the treated groundwater-
surfactant mixture. 

• Filtration. Contaminated groundwater would be passed through bag filters and a sand filtration unit to 
eliminate solids. 

• Air Stripper. Following the bag filters and sand filter unit, the extracted groundwater/surfactant 
mixture would be passed through an air stripper to remove organic volatile contamination present in 
the groundwater prior to either being reinjected into the UCRS or discharged.  

It is reasonably expected that the Southwest Plume project effluent will meet all AWQC in the receiving 
stream if the concentration of TCE and the specified degradation products are at or below the Kentucky 
numeric water quality criteria for fish consumption, specified in Table I of 401 KAR 10:031 Section 6(1). 
There are no waste load allocations approved by EPA pursuant to 40 CFR § 130.7 for the receiving 
stream (Bayou Creek) that would impact effluent limits based on the numeric water quality criteria for 
fish consumption specified in Table I of 401 KAR 10:031 Section 6(1). Effluent from the treatment 
system would be sampled consistent with ARARs to ensure compliance.  

3.4.7.6 Sampling and Monitoring 

Soil moisture content, water levels, and soil gas VOC concentrations in the UCRS would be monitored. 
Piezometers and neutron probe access tubes would be installed in the UCRS to the top of the RGA. Water 
levels and soil moisture contents would be monitored at least quarterly for the first year.  

Sampling of multiphase extraction off-gas and dedicated soil gas points would be required for process 
optimization (e.g., to determine when to shut off individual extraction wells, when to switch to pulsed 
pumping, when to turn off the system, etc.). An operational sampling and monitoring plan would be 
prepared in the RD/RAWP. The preliminary conceptual design for soil vapor sampling and soil vapor 
monitoring includes the following: 
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• Weekly soil vapor off-gas sampling and analysis for VOCs; and 
• Monthly soil gas dedicated drive point sampling and analysis for VOCs. 

 
In addition, one upgradient and three downgradient wells, screened in the shallow RGA, would be 
constructed at each source area. Wells would be monitored at a frequency to be determined for VOCs, 
pH, conductivity, water levels, and potentially other analytes, as needed. All constituents sampled would 
be included in the RAWP. Results would be reported as part of the five-year reviews and provided to the 
sitewide environmental monitoring program and to the Dissolved-Phase Plumes Remedial Action Project 
under the Groundwater OU. MWs would remain in place until soil RGs were attained. 

3.4.7.7 Operation and Maintenance 

O&M for Alternative 7 would consist of the following:  

• Inspecting and maintaining multiphase extraction blowers; 
• Inspecting and maintaining bag filtration and sand filtration units; 
• Carbon replacement; 
• Periodic removal and disposal of filter solids; and 
• Monitoring air and water discharge. 

 
3.4.7.8 Confirmatory sampling 

Confirmatory sampling in the treatment area would be required to determine posttreatment TCE soil 
concentrations. A confirmatory sampling plan would be prepared during RAWP development. The 
conceptual design for confirmatory sampling includes soil coring using DPT and analysis for VOCs using 
EPA SW-846 Method 8260B or equivalent. Depths and locations of cores would be determined based on 
the results of the RDSI. 

3.4.7.9 Secondary waste management  

Secondary wastes would include coproduced groundwater, spent carbon, drill cuttings (produced during 
multiphase well installation), PPE, and decontamination fluids. Coproduced groundwater would be 
treated and discharged, as described previously. Spent GAC would be shipped off-site for regeneration. 
For cost-estimating purposes, drill cuttings, PPE, and decontamination fluids were assumed to require 
containerization, dewatering, and testing prior to off-site disposal. Actual dispositioning requirements 
would be determined by sampling of containerized soils. All secondary wastes would be managed in 
accordance with all ARARs. 

3.4.7.10 Site restoration 

Site restoration activities prior to remedy completion would include demobilizing and removing all RDSI 
equipment, sealing all MIP and soil coring locations with bentonite, reseeding disturbed vegetated areas at 
the C-720 Northeast Site, and repairing penetrations of asphalt and concrete at the C-720 Northeast and 
Southeast Sites.  

Multiphase extraction wells would remain in place through the O&M period. Monitoring wells would 
remain in place until soil RGs were attained.  

3.4.7.11 Interim LUCs 

Interim LUCs (E/PP program and warning signs), as described for Alternative 2, would be implemented. 
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3.4.7.12 Five-year reviews 

Five-year reviews, as described for Alternative 2, would be implemented as long as soil contaminant 
concentrations remained above RGs. 

3.4.8 Alternative 8—In situ Source Treatment Using Enhanced In situ Bioremediation (EISB) with 
Interim LUCs  

Alternative 8 consists of the following: 

• RDSI 

• Installation of deep and shallow gravity feed wells (The gravity feed wells would initially be used to 
gravity feed a bioamendment into the subsurface. The wells could be equipped for potential use as 
injection/extraction wells, to be used as necessary.) 

• Installation of infiltration trench and “herring-bone” design horizontal infiltration wells 

• Introduction of bioamendment into the subsurface 

• Reintroduction of bioamendment into the subsurface and recirculation of bioamendment, as needed. 

• Site restoration 

• Confirmatory Sampling 

• Secondary waste management 

• Interim LUCs (i.e., warning signs and E/PP program) 

• Groundwater monitoring 

• Five-year reviews  

This alternative would reduce the mass of VOCs present in the Oil Landfarm source area and eliminate 
risks to receptors by eliminating the exposure pathways shown in Figure 1.19. The presence of daughter 
products of anaerobic biodegradation of chlorinated solvents and other markers of anaerobic 
biodegradation (i.e., carbon disulfide) indicate conditions potentially suitable for anaerobic 
biodegradation are present at some locations in the vicinity of the Oil Landfarm and may be amenable to 
additional biostimulation. 

The conceptual design described in the following sections relies heavily on the introduction of a 
bioamendment through the use of a horizontal infiltration gallery at the original location of VOC 
contamination release into the subsurface. The original VOC migration pathways are well known in the 
case of the Oil Landfarm, but not necessarily at the C-720 sites. In addition, due to the presence of 
subsurface utilities and concrete surface cover, horizontal infiltration galleries are not considered 
technically implementable at the C-720 Sites. For these reasons, Alternative 8 is screened out of further 
evaluation at the C-720 Northeast and Southeast Sites. Requirements and conceptual designs for each 
element of Alternative 8 are discussed below in detail. A schematic view of the conceptual design is 
provided in Figure 3.17, and a plan view of the area that would be treated at the Oil Landfarm is shown in 
Figure 3.18. 
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3.4.8.1 RDSI 

An RDSI would be performed at the Oil Landfarm to better determine the extent and distribution of 
VOCs, including DNAPL TCE, and to determine UCRS soil and groundwater parameters specific to the 
EISB technology. Based on the calculated RGs for VOC concentrations in source area soil presented in 
Section 2.2, supplemental investigations to delineate the lateral and vertical extent of VOC contamination 
at the source areas would be completed as described for Alternative 3. The RDSI would be based on a 
systematically planned approach. 

The conceptual design for the RDSI at the Oil Landfarm includes the following: 

• Preliminary soil gas sampling using the MIP and on-site analysis for VOCs at Oil Landfarm to 
estimate the areal and vertical extent of contamination including DNAPL;  

• Soil coring using DPT and analysis for VOCs using EPA SW-846 Method 8260B or equivalent at 
locations that have been identified using the MIP results. Soil cores also would be evaluated to 
determine the presence or absence of DNAPL; 

• Sampling of existing UCRS wells in the vicinity of the source areas and analysis for EISB parameters 
including VOCs, pH, oxidation reduction potential (ORP), dissolved oxygen, total and dissolved iron, 
total and dissolved manganese, sulfate, nitrate, methane, ethene, ethane, alkalinity, total organic 
carbon, and microbiological parameters; and  

• Civil survey of all sampling and well locations. 

3.4.8.2 Installation of gravity feed EISB system 

A gravity feed EISB system would be installed to introduce the bioamendment into the subsurface. The 
system would utilize two gravity injection techniques designed to horizontally and vertically distribute the 
bioamendment into the UCRS. These techniques would consist of the following elements: 

• Horizontal infiltration gallery. This injection technique would consist of a trench approximately 4 ft 
deep backfilled with gravel coupled with horizontal wells installed within the trench in a “herring-
bone” design (Figure 3.18). The excavated material would be characterized and managed and 
disposed of appropriately in accordance with ARARs. A berm surrounding the trench would be 
constructed. The horizontal infiltration gallery would increase effectiveness in the unsaturated vadose 
zone by raising the saturation levels while allowing the bioamendment mixture to infiltrate downward 
by gravity. The trench would be installed to cover the areal extent of the source area. At the Oil 
Landfarm, the horizontal infiltration gallery would thereby essentially be installed at the original 
location of VOC contamination release into the subsurface. This location may be visibly located at 
the Oil Landfarm by the depression that has formed on the surface. At the Oil Landfarm source area, 
the bioamendments added to the trench would percolate into the subsurface and would be expected to 
follow the original migration pathways of the TCE. The horizontal wells would be used to feed 
bioamendment into the gravel trench, thereby horizontally distributing the amendment within the 
boundaries of the source area. Following saturation of trench with bioamendment, the mixture would 
be allowed to percolate into the subsurface of the UCRS. Periodic reinjection of bioamendment would 
occur, as needed. The schedule and requirements associated with reinjection events would be 
determined during the RD. 

• Vertical gravity feed wells. Shallow and deep vertical wells would installed at approximately 20-30 
ft deep and 40–50 ft deep, respectively, and would be installed to distribute the bioamendment into 
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contaminated areas at mid- and low-depths of the UCRS. The bioamendment would be allowed to 
gravity feed from these wells into the subsurface. Bioamendment would be fed through the wells on a 
periodic basis (to be determined during the RD). If it is determined during implementation of 
remedial action that recirculation of the bioamendment is essential, these wells could be used as 
injection/extraction wells. Because of the anticipated low permeability of most of the matrix 
materials, it is believed that a sequential injection/extraction would be more effective than 
recirculation. 

3.4.8.3 Introduction of bioamendment 

A bioamendment mixture (i.e., microbes, nutrients, and reductants) would be introduced into the 
subsurface via the horizontal infiltration gallery coupled with vertical gravity-feed wells. The 
bioamendment would be reintroduced on a periodic basis (to be determined during the RD and adjusted 
based upon ongoing monitoring of the performance of the bioremediation system). The specific 
bioamendment mixture would be determined using sample results from the RDSI. Due to characteristics 
that are similar to DNAPL, a lactate reductant potentially could be utilized to more efficiently imitate the 
DNAPL and follow similar migration pathways. 

3.4.8.4 Confirmatory sampling 

Confirmatory sampling in the treatment area would be required to determine posttreatment TCE soil 
concentrations. A confirmatory sampling plan would be prepared during RAWP development. The 
conceptual design for confirmatory sampling includes soil coring using DPT and analysis for VOCs using 
EPA SW-846 Method 8260B or equivalent. Depths and locations of cores would be determined based on 
the results of the RDSI. 

3.4.8.5 Secondary waste management 

Secondary wastes produced under this alternative would include drill cuttings, PPE, and decontamination 
fluids from the RDSI and purge water from groundwater monitoring. For cost-estimating purposes, drill 
cuttings, PPE, and decontamination fluids were assumed to require containerization, dewatering, and 
testing prior to off-site disposal. PCBs potentially present at the Oil Landfarm would be expected to occur 
at concentrations below 50 ppm and would not require management as TSCA waste. Groundwater 
monitoring purge water would either be used as makeup water or containerized and treated on-site prior to 
discharge. Actual disposal requirements would be determined by sampling of containerized soils, 
decontamination fluids and purge water. All secondary wastes would be managed in accordance with all 
ARARs.  

3.4.8.6 Site restoration 

Site restoration activities would include demobilizing and removing all equipment; backfilling the 
horizontal infiltration trenches, if desired; sealing all MIP, soil coring, and electron donor injection 
locations with bentonite; and reseeding disturbed vegetated areas at the Oil Landfarm. Monitoring wells 
would be left in place until soil RGs were attained.  

3.4.8.7 Interim LUCs 

Interim LUCs (E/PP program and warning signs), as described for Alternative 2, would be implemented. 
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3.4.8.8 Groundwater monitoring 

Groundwater monitoring would be used to determine the effectiveness of the remedy. One upgradient and 
three downgradient wells, screened in the shallow RGA, would be constructed at each source area. Wells 
initially would monitor for VOCs, oxygen, nitrate, sulfate, iron, manganese, chloride, organic acids, pH, 
ORP, alkalinity, water levels, and other parameters, as needed, to support the design of the EISB system. 
Wells would be monitored thereafter for VOCs at a frequency to be determined during RD on an as 
needed basis to demonstrate remedial action performance. Results would be reported as part of the five-
year reviews and provided to the sitewide environmental monitoring program and to the Dissolved-Phase 
Plumes Remedial Action Project under the Groundwater OU. MWs would remain in place until soil RGs 
were attained.  

3.4.8.9 Five-year reviews 

Five-year reviews, as described for Alternative 2, would be implemented as long as soil contaminant 
concentrations remained above RGs. 

3.5 SCREENING OF ALTERNATIVES  

Alternatives are screened in this section, using the process described in CERCLA guidance (EPA 1988) 
and the NCP, to reduce the number of alternatives carried forward to detailed analysis. As an initial 
screening (Table 3.2), Alternatives 6 and 7 are screened out of further evaluation at the Oil Landfarm due 
to the high relative cost. Alternatives 3, 4, and 8 are screened out of further evaluation at the C-720 
Northeast and Southeast Sites on the basis of low technical implementability in comparison to other 
alternatives.  
 

Table 3.2. Initial Alternative Screening 

Alternative 
Oil 

Landfarm C-720 NE C-720 SE 

Alternative 1—No further action    
Alternative 2—Long term monitoring with interim land 
use controls (LUCs)    
Alternative 3—In situ source treatment using deep soil 
mixing with interim LUCs  — — 
Alternative 4—Source removal and in situ chemical source 
treatment with interim LUCs  — — 
Alternative 5—In situ thermal treatment with interim 
LUCs    
Alternative 6—In situ source treatment using liquid 
atomized injection (LAI) with interim LUCs —   
Alternative 7—In situ soil flushing and source treatment 
via multiphase extraction with interim LUCs —   
Alternative 8—In situ source treatment using enhanced in 
situ bioremediation (EISB) with interim LUCs  — — 
 = Alternative included in more-detailed screening process.  
— = Alternative screened out through initial process.  

 



 
 

3-53 

Alternatives are screened further with respect to effectiveness, implementability, and cost. The evaluation 
of effectiveness considers reductions in toxicity, mobility, and volume of VOCs. The evaluation of 
implementability considers technical feasibility criteria, including the ability to construct, operate, and 
maintain the remedy, and administrative feasibility criteria, including the ability to obtain required 
regulatory approvals. Evaluation of cost for the alternatives is based on the relative capital and O&M 
costs for the primary technologies utilized, as identified in Table A.2. 
 
Table 3.3 summarizes the results of screening. Alternatives with the best combinations of effectiveness 
and implementability and the lowest costs are retained for detailed analysis in Section 4 and comparative 
analysis in Section 5. Alternatives 1, 2, 3, 4, 5, and 8 are advanced to detailed analysis at the Oil 
Landfarm. Alternatives 1, 2, 5, 6, and 7 are advanced to detailed analysis at the C-720 Northeast and 
Southeast Sites. 
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Table 3.3. Summary of Screening of Alternatives* 

Preliminary ranking of alternatives for the Oil Landfarm Site 

 Alternative 
1 

Alternative 
2 

Alternative 
3 

Alternative 
4 

Alternative 
5 

Alternative 
6 

Alternative 
7  

Alternative 
8 

Balancing 
Criteria 

No Further 
Action 

Long-term 
Monitoring 

In situ 
Treatment 

Using Deep 
Soil Mixing 

Source 
Removal and 

In situ 
Chemical 

Source 
Treatment 

In situ 
Thermal 
Source 

Treatment 

In situ 
Source 

Treatment 
Using LAI 

In situ Soil 
Flushing and 

Source 
Treatment Using 

Multiphase 
Extraction  

In situ Source 
Treatment 

Using EISB 

Reduction in 
toxicity, mobility, 
or volume through 
treatment 

Low (1) Low (1) Moderate to 
High (7) 

High (9) High (9) NA NA Moderate to 
High (7) 

Short-term 
effectiveness 

Low (1) Moderate to 
Low (3) 

Moderate to 
High (7) 

Moderate (5) Moderate 
(5) 

NA NA Moderate to 
Low (3) 

Long-term 
effectiveness 

Low (1) Moderate to 
Low (3) 

Moderate to 
High (7) 

Moderate to 
High (7) 

Moderate to 
High (7) 

NA NA Moderate (5) 

Overall 
implementability 

High (9) High (9) Moderate (5) Moderate to 
Low (3) 

Moderate to 
Low (3) 

NA NA Moderate to 
High (7) 

Overall cost 
rating** 

High (9) High (9) Moderate to 
Low (3) 

Low (1) Low (1) NA NA High (9) 

Average Rating: 4.2 5 5.8 5 5 NA NA 6.2 
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Table 3.3. Summary of Screening of Alternatives (Continued)* 

Preliminary ranking of alternatives for the C-720 Northeast Site 

 Alternative 
1 

Alternative 
2 

Alternative 
3 

Alternative 
4 

Alternative 
5 

Alternative 
6 

Alternative 
7  

Alternative 
8 

Balancing 
Criteria 

No Further 
Action 

Long-term 
Monitoring 

In situ Treatment 
Using Deep Soil 

Mixing 

Source 
Removal and 

In situ 
Chemical 

Source 
Treatment 

In situ 
Thermal 
Source 

Treatment 

In situ 
Source 

Treatment 
Using LAI 

In situ Soil 
Flushing and 

Source 
Treatment Using 

Multiphase 
Extraction  

In situ Source 
Treatment 

Using EISB 

Reduction in 
toxicity, mobility, 
or volume 
through treatment 

Low (1) Low (1) NA NA High (9) Moderate to 
High (7) 

High (9) NA 

Short-term 
effectiveness 

Low (1) Moderate to 
Low (3) 

NA NA Moderate to 
High (7) 

Moderate 
(5) 

Moderate to 
High (7) 

NA 

Long-term 
effectiveness 

Low (1) Moderate to 
Low (3) 

NA NA Moderate to 
High (7) 

Moderate 
(5) 

Moderate to 
High (7) 

NA 

Overall 
Implementability 

High (9) High (9) NA NA Low (1) Moderate 
(5) 

Moderate to Low 
(3) 

NA 

Overall Cost 
Rating** 

High (9) High (9) NA NA Low (1) Moderate to 
Low (3) 

Moderate to Low 
(3)  

NA 

Average Rating: 4.2 5 NA NA 5 5 5.8 NA 
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Table 3.3. Summary of Screening of Alternatives (Continued)* 

Preliminary ranking of alternatives for the C-720 Southeast Site 

 Alternative 
1 

Alternative 
2 

Alternative 
3 

Alternative 
4 

Alternative 
5 

Alternative 
6 

Alternative 
7  

Alternative 
8 

Balancing 
Criteria 

No Further 
Action 

Long-term 
Monitoring 

In situ Treatment 
Using Deep Soil 

Mixing 

Source 
Removal and 

In situ 
Chemical 

Source 
Treatment 

In situ 
Thermal 
Source 

Treatment 

In situ 
Source 

Treatment 
Using LAI 

In situ Soil 
Flushing and 

Source 
Treatment Using 

Multiphase 
Extraction  

In situ Source 
Treatment 

Using EISB 

Reduction in 
toxicity, mobility, 
or volume 
through treatment 

Low (1) Low (1) NA NA High (9) Moderate to 
High (7) 

High (9) NA 

Short-term 
effectiveness 

Low (1) Moderate to 
Low (3) 

NA NA Moderate to 
High (7) 

Moderate 
(5) 

Moderate to 
High (7) 

NA 

Long-term 
effectiveness 

Low (1) Moderate to 
Low (3) 

NA NA Moderate to 
High (7) 

Moderate 
(5) 

Moderate to 
High (7) 

NA 

Overall 
Implementability 

High (9) High (9) NA NA Low (1) Moderate to 
Low (3) 

Low (1) NA 

Overall Cost 
Rating** 

High (9) High (9) NA NA Low (1) Moderate to 
Low (3) 

Moderate to Low 
(3)  

NA 

Average Rating: 4.2 5 NA NA 5 4.6 5.4 NA 
*Alternatives 2 through 8 include use of interim LUCs. 
**A high overall cost rating corresponds to a low project cost relative to the site evaluated. 
NA – Not Applicable. Alternative not retained for further analysis at the associated site due to reasons described in Section 3.5. 
LAI – Liquid atomization injection 
EISB – Enhanced in situ bioremediation 
 
Alternative Rating Guide: 
Balancing criteria are scored from 1 (worst) to 9 (best) for each alternative. The qualitative and numerical ratings correspond as follows: 
9 – High 
7 – Moderate to High 
5 – Moderate 
3 – Moderate to Low 
1 – Low 
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4. DETAILED ANALYSIS OF ALTERNATIVES 

Remedial alternatives developed in Section 3 and retained after screening are analyzed in detail in this 
section. Results of this analysis will form the basis for comparing alternatives and for preparing the 
Proposed Plan.  

4.1 INTRODUCTION 

4.1.1 Purpose of the Detailed Analysis 

The remedial action alternatives developed in Section 3 are analyzed in detail against the seven CERCLA 
threshold and balancing criteria to form the basis for selecting a final remedial action. The intent of this 
analysis is to present sufficient information to allow the EPA, KDEP, and DOE to select an appropriate 
remedy. 

Alternatives are evaluated with respect to the seven CERCLA threshold and balancing criteria outlined in 
40 CFR § 300.430(e)(9)(iii) and as discussed in Section 4.1.2. This evaluation is the basis for determining 
the ability of a remedial action alternative to satisfy CERCLA remedy selection requirements. 
 
4.1.2 Overview of the CERCLA Evaluation Criteria 

 
The CERCLA evaluation criteria include technical, administrative, and cost considerations; compliance 
with specific statutory requirements; and state and community acceptance. Overall protection of human 
health and the environment and compliance with ARARs are categorized as threshold criteria that any 
viable alternative must meet. Long-term effectiveness and permanence; reduction of toxicity, mobility, 
and volume through treatment; short-term effectiveness; implementability; and cost are considered 
balancing criteria upon which the detailed analysis is primarily based. State and community acceptance is 
evaluated following comment on the FFS and the Proposed Plan and is addressed as a final decision is 
made and the ROD is prepared. Each criterion is described below. 
 
4.1.2.1 Overall protection of human health and the environment 

Alternatives are assessed to determine whether they can adequately protect human health and the 
environment in both the short- and long-term from unacceptable risks posed by contaminants present at 
the Oil Landfarm and the C-720 Northeast and Southeast Sites by eliminating, reducing, or controlling 
exposures as established during the development of RAOs consistent with 40 CFR § 300.430(e)(2)(I). 
Overall protection of human health and the environment draws on the assessments of the other evaluation 
criteria, especially long-term effectiveness and permanence, short-term effectiveness, and compliance 
with ARARs. 

4.1.2.2 Compliance with ARARs 

Section 121(d) of CERCLA and NCP Section 300.430(f)(1)(ii)(B) require that remedial actions at 
CERCLA sites at least attain legally “applicable” or “relevant and appropriate” federal and state 
environmental requirements, standards, criteria, and limitations, which are collectively referred to as 
“ARARs,” unless such ARARs are waived under CERCLA Section 121(d)(4). ARARs include federal or 
more stringent state substantive environmental or facility siting laws/regulations; they do not include 
occupational safety protection requirements. Additionally, per 40 CFR § 300.405(g)(3), other advisories, 
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criteria, or guidance may be considered in determining remedies (TBC category). CERCLA 121(d)(4) 
provides several ARAR waiver options that may be invoked, provided that human health and the 
environment are protected. Activities conducted on-site must comply with the substantive but not 
administrative requirements. Administrative requirements include applying for permits, recordkeeping, 
consultation, and reporting. Activities conducted off-site must comply with both the substantive and 
administrative requirements of applicable laws. Measures required to meet ARARs will be incorporated 
into the design phase and implemented during the construction and operation phases of the remedial 
action. 

ARARs are divided into three categories: (1) chemical-specific, (2) location-specific, and (3) action-
specific (Tables 4.1 and 4.2). Chemical-specific ARARs provide health- or risk-based concentration 
limits or discharge limitations in various environmental media (i.e., surface water, groundwater, soil, or 
air) for specific hazardous substances, pollutants, or contaminants. Location-specific ARARs establish 
restrictions on permissible concentrations of hazardous substances or establish requirements for how 
activities will be conducted because they are in special locations (e.g., floodplains or historic districts). 
Action-specific ARARs include operation, performance, and design of the preferred alternative based on 
waste types and/or media to be addressed and removal/remedial activities to be implemented. 

There are no chemical-specific ARARs for remediation of the contaminated soils at the source areas; 
however, Kentucky drinking water standard MCLs at 401 KAR 8:420 for VOCs were used for calculation 
of soil RGs. Action and location-specific ARARs are further identified in each alternative. 

Alternatives are assessed to determine whether they meet ARARs identified for each alternative. If 
ARARs will not be met at the end of an action, an evaluation will occur to determine when a basis exists 
for invoking one of the ARAR waivers cited in 40 CFR § 300.430(f)(l)(ii)(c), that are listed here: 

• The alternative is an interim measure and will become part of a total remedial action that will attain 
the applicable or relevant and appropriate federal or state requirement. 

• Compliance with the requirement will result in greater risk to human health and the environment than 
other alternatives. 

• Compliance with the requirement is technically impracticable from an engineering perspective. 

• The alternative will attain a standard of performance that is equivalent to that required under the 
otherwise applicable standard, requirement, or limitation through use of another method or approach. 

• With respect to a state requirement, the state has not consistently applied, or demonstrated the 
intention to consistently apply, the promulgated requirement in similar circumstances at other 
remedial actions within the state. 

In addition to specific ARARs listed in this section, certain EPA guidance and policies on management of 
waste provides flexibility for management of waste within the AOC. Accordingly, EPA guidance 
(Management of Remediation Waste under RCRA EPA530-F-98-026, October 1998) on the AOC policy 
provides for certain discrete areas of generally dispersed contamination TBC RCRA units (usually 
landfills). Because an AOC is equated to a RCRA land-based unit, consolidation and in situ treatment of 
hazardous waste within the AOC do not create a new point of hazardous waste generation for purposes of 
RCRA. This interpretation allows wastes to be consolidated or treated in situ within an AOC without 
triggering land disposal restrictions or minimum technology requirements. The AOC interpretation may 
be applied to any hazardous remediation waste (including non-media wastes) that is in or on the land. The 
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Location-specific ARARs 

Location Requirement Prerequisite Citation 

SW
M

U
 1

 

C
-7

20
 N

E
 

C
-7

20
 S

E
 

Cultural resources 
Presence of wetlands as 
defined in 10 CFR § 
1022.4 

Avoid, to the extent possible, the long- and short-term 
adverse effects associated with destruction, occupancy, 
and modification of wetlands.  

DOE actions that involve potential 
impacts to, or take place within, 
wetlands—applicable. 

10 CFR § 1022.3(a) 
 
 

   

 Take action, to extent practicable, to minimize 
destruction, loss, or degradation of wetlands and to 
preserve and enhance the natural and beneficial values 
of wetlands. 

 10 CFR § 1022.3(a)(7) 
and (8) 

   

 
 

Undertake a careful evaluation of the potential effects of 
any new construction in wetlands. Identify, evaluate, 
and, as appropriate, implement alternative actions that 
may avoid or mitigate adverse impacts on wetlands. 

 
 

10 CFR § 1022.3(b) and 
(d) 

   

 Measures that mitigate the adverse effects of actions in 
a wetland including, but not limited to, minimum 
grading requirements, runoff controls, design and 
construction constraints, and protection of ecologically-
sensitive areas. 

 10 CFR § 1022.13(a)(3) 
 

   

 If no practicable alternative to locating or conducting 
the action in the wetland is available, then before taking 
action design or modify the action in order to minimize 
potential harm to or within the wetland, consistent with 
the policies set forth in E.O. 11990. 

 10 CFR § 1022.14(a)    

Location encompassing 
aquatic ecosystem as 
defined in 40 CFR § 
230.3(c) 
 

Except as provided under section 404(b)(2), no 
discharge of dredged or fill material is permitted if there 
is a practicable alternative that would have less adverse 
impact on the aquatic ecosystem or if it will cause or 
contribute to significant degradation of the waters of the 
United States. 

Action that involves the discharge 
of dredged or fill material into 
waters of the United States, 
including jurisdictional 
wetlands—relevant and 
appropriate.  

40 CFR § 230.10(a) and 
(c) 
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Location-specific ARARs 

Location Requirement Prerequisite Citation 

SW
M

U
 1

 

C
-7

20
 N

E
 

C
-7

20
 S

E
 

 
 
 

Except as provided under section 404(b)(2), no 
discharge of dredged or fill material shall be permitted 
unless appropriate and practicable steps have been taken 
that will minimize potential adverse impacts of the 
discharge on the aquatic ecosystem. 40 CFR § 230.70 et 
seq. identifies such possible steps.  

 40 CFR § 230.10(d)      

Nationwide Permit 
Program 

Must comply with the substantive requirements of the 
NWP 38, General Conditions, as appropriate. 

Discharge of dredged or fill 
material into waters of the United 
States, including jurisdictional 
wetlands—relevant and 
appropriate. 

Nation Wide Permit (38) 
Cleanup of Hazardous 
and Toxic Waste 
33 CFR § 323.3(b) 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

Site preparation, construction, and excavation activities 
Activities 
causing 
fugitive dust 
emissions 
 

No person shall cause, suffer, or allow any material 
to be handled, processed, transported, or stored, a 
building or its appurtenances to be constructed, 
altered, repaired, or demolished, or a road to be 
used without taking reasonable precaution to 
prevent particulate matter from becoming airborne. 
Such reasonable precautions shall include, when 
applicable, but not be limited to, the following: 
• Use, where possible, of water or chemicals for 

control of dust in the demolition of existing 
buildings or structures, construction operations, 
the grading of roads or the clearing of land; 

• Application and maintenance of asphalt, oil, 
water, or suitable chemicals on roads, materials 
stockpiles, and other surfaces which can create 
airborne dusts; 

• Covering, at all times when in motion, open 
bodied trucks transporting materials likely to 
become airborne; 

• The maintenance of paved roadways in a clean 
condition; and 

The prompt removal of earth or other material 
from a paved street which earth or other material 
has been transported thereto by trucking or earth 
moving equipment or erosion by water. 

Fugitive emissions from land-disturbing 
activities (e.g., handling, processing, 
transporting or storing of any material, 
demolition of structures, construction 
operations, grading of roads, or the 
clearing of land, etc.)applicable. 
 
 

401 KAR 
63:010 § 
3(1) and 
(1)(a), (b), 
(d), (e) and 
(f) 
 
 
 
 

       

 No person shall cause or permit the discharge of 
visible fugitive dust emissions beyond the lot line 
of the property on which the emissions originate. 

 401 KAR 
63:010 § 
3(2) 

       

Activities 
causing 
radionuclide 
emissions 

Emissions of radionuclides to the ambient air 
from DOE facilities shall not exceed those 
amounts that would cause any member of the 
public to receive in any year an EDE of 10 
mrem/yr. 

Radionuclide emissions from point 
sources at a DOE facilityapplicable. 

40 CFR § 
61.92 
401 KAR 
57:002 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

Activities causing 
toxic substances or 
potentially 
hazardous matter 
emissions 
 

Persons responsible for a source from which hazardous 
matter or toxic substances may be emitted shall provide 
the utmost care and consideration in the handling of 
these materials to the potentially harmful effects of the 
emissions resulting from such activities. No owner or 
operator shall allow any affected facility to emit 
potentially hazardous matter or toxic substances in such 
quantities or duration as to be harmful to the health and 
welfare of humans, animals and plants. 

Emissions of potentially 
hazardous matter or toxic 
substances as defined in 
401 KAR 63:020 § 2 (2) 
applicable. 

401 KAR 63:020 
§ 3 

       

Activities causing 
storm water runoff 
(e.g., clearing, 
grading, excavation) 

Implement good construction techniques to control 
pollutants in storm water discharges during and after 
construction in accordance with substantive 
requirements provided by permits issued pursuant to 40 
CFR § 122.26(c). 

Storm water discharges 
associated with small 
construction activities as 
defined in 40 CFR § 
122.26(b)(15) and 401 
KAR 5:002 § 1 (157)—
applicable. 

40 CFR § 
122.26(c)(1)(ii)(
C) and (D) 
401 KAR 5:060 
§ 8 

       

 Storm water runoff associated with construction 
activities taking place at a facility with an existing Best 
Management Practices (BMP) Plan shall be addressed 
under the facility BMP and not under a storm water 
general permit. 

Storm water discharges 
associated with small 
construction activities as 
defined in 40 CFR § 
122.26(b)(15) and 401 
KAR 5:002 § 1 (157)—
TBC. 

Fact Sheet for 
the KPDES 
General Permit 
For Storm water 
Discharges 
Associated with 
Construction 
Activities, June 
2009 

       

 Best management storm water controls will be 
implemented and may include, as appropriate, erosion 
and sedimentation control measures, structural 
practices (e.g., silt fences, straw bale barriers) and 
vegetative practices (e.g., seeding); storm water 
management (e.g., diversion); and maintenance of 
control measures in order to ensure compliance with 
the standards in Section C.5. Storm Water Discharge 
Quality. 

Storm water runoff 
associated with 
construction activities 
taking place at a facility 
[PGDP] with an existing 
BMP Plan—TBC. 

Appendix C of 
the PGDP Best 
Management 
Practices Plan 
(2007) —
Examples of 
Storm water 
Controls 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

Monitoring, Extraction, and Injection Well Installation and Abandonment 
Monitoring well 
installation 

Permanent monitoring wells shall be constructed, 
modified, and abandoned in such a manner as to 
prevent the introduction or migration of contamination 
to a water-bearing zone or aquifer through the casing, 
drill hole, or annular materials. 

Construction of 
monitoring well as 
defined in 401 KAR 
6:001 §1(18) for 
remedial action—
applicable. 

401 KAR 6:350 
§1(2) 

       

 All permanent (including boreholes) shall be 
constructed to comply with the substantive 
requirements provided in the following Sections of 401 
KAR 6:350: 
• Section 2. Design Factors; 
• Section 3. Monitoring Well Construction;  
• Section 7. Materials for Monitoring Wells; and 
• Section 8. Surface Completion.  

 401 KAR 6:350 
§ 2, 3, 7, and 8 
 
 
 

       

 If conditions exist or are believed to exist that preclude 
compliance with the requirements of 401 KAR 6:350, 
may request a variance prior to well construction or 
well abandonment.  
NOTE: Variance shall be made as part of the FFA 
CERCLA document review and approval process and 
shall include: 
• A justification for the variance; and 
• Proposed construction, modification, or 

abandonment procedures to be used in lieu of 
compliance with 401 KAR 6:350 and an explanation 
as to how the alternate well construction procedures 
ensure the protection of the quality of the 
groundwater and the protection of public health and 
safety. 

 401 KAR 6:350 
§ 1(6)(a)(6) and 
(7) 

       

 

 



 
 

Table 4.2. Action-specific ARARs for the Oil Landfarm and the C-720 Northeast and Southeast Sites (Continued) 

 

 
 

 
4-8 

Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

Development of 
monitoring well 

Newly installed wells shall be developed until the 
column of water in the well is free of visible sediment. 
This well-development protocol shall not be used as a 
method for purging prior to water quality sampling. 

Construction of 
monitoring well as 
defined in 401 KAR 
6:001 §1(18) for 
remedial action—
applicable. 

401 KAR 6:350 
§9  

       

Direct Push 
monitoring well 
installation  

Wells installed using direct push technology shall be 
constructed, modified, and abandoned in such a manner 
as to prevent the introduction or migration of 
contamination to a water-bearing zone or aquifer 
through the casing, drill hole, or annular materials. 

Construction of direct 
push monitoring well as 
defined in 401 KAR 
6:001 §1(18) for 
remedial action—
applicable. 

401 KAR 6:350 
§5 (1) 
 

       

 Shall also comply with the following additional 
standards: 
 (a) The outside diameter of the borehole shall be a 
minimum of 1 inch greater than the outside diameter of 
the well casing; 
(b) Premixed bentonite slurry or bentonite chips with a 
minimum of one-eighth (1/8) diameter shall be used in 
the sealed interval below the static water level; an 
(c) 1. Direct push wells shall not be constructed 
through more than one water-bearing formation unless 
the upper water bearing zone is isolated by temporary 
or permanent casing. 2. The direct push tool string may 
serve as the temporary casing.  

 401 KAR 6:350 
§5 (3) 
 

       

Monitoring well 
abandonment 

A monitoring well that has been damaged or is 
otherwise unsuitable for use as a monitoring well, shall 
be abandoned within 30 days from the last sampling 
date or 30 days from the date it is determined that the 
well is no longer suitable for its intended use. 

Construction of 
monitoring well as 
defined in 401 KAR 
6:001 §1(18) for 
remedial action—
applicable. 

401 KAR 6:350 
§11 (1) 

       

 Wells shall be abandoned in such a manner as to 
prevent the migration of surface water or contaminants 
to the subsurface and to prevent migration of 
contaminants among water bearing zones. 

 401 KAR 6:350 
§11 (1)(a) 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

 Abandonment methods and sealing materials for all 
types of monitoring wells provided in subparagraphs 
(a)-(b) and (d)-(e) shall be followed. 

 401 KAR 6:350 
§11 (2) 

       

Extraction well 
installation 

Wells shall be constructed, modified, and abandoned in 
such a manner as to prevent the introduction or 
migration of contamination to a water-bearing zone or 
aquifer through the casing, drill hole, or annular 
materials. 

Construction of 
monitoring well for 
remedial action—
relevant and 
appropriate. 

401 KAR 6:350 
§1 (2) 

       

Reinjection of treated 
contaminated 
groundwater , or, 
injection of 
bioamendments, 
surfactants, or 
reagents 

No owner or operator shall construct, operate, 
maintain, convert, plug, abandon, or conduct any other 
injection activity in a manner that allows the movement 
of fluid containing any contaminant into underground 
sources of drinking water, if the presence of that 
contaminant may cause a violation of any primary 
drinking water regulation under 40 CFR Part 142 or 
may otherwise adversely affect the health of persons.  
 

Underground injection into 
an underground source of 
drinking water—relevant 
and appropriate. 
 

40 CFR § 
144.12(a) 
 

       

Reinjection of treated 
contaminated 
groundwater 

Wells are not prohibited if injection is approved by 
EPA or a State pursuant to provisions for cleanup of 
releases under CERCLA or RCRA as provided in the 
FFA CERCLA document. 

Class IV wells [as defined 
in 40 CFR § 144.6(d)] used 
to reinject treated 
contaminated groundwater 
into the same formation 
from which it was 
drawn—relevant and 
appropriate. 

40 CFR § 
144.13(c) 
RCRA § 3020(b) 
 

       

 Prior to abandonment any Class IV well, the owner or 
operator shall plug or otherwise close the well in a 
manner as provided in the FFA CERCLA document. 

Class IV wells [as defined 
in 40 CFR § 144.6(d)] 
used to reinject of treated 
contaminated groundwater 
into the same formation 
from which it was 
drawn—relevant and 
appropriate. 

40 CFR § 
144.23(b)(1) 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

Plugging and 
abandonment of 
Class IV injection 
wells 

Prior to abandoning the well, the owner or operator 
shall close the well in accordance with 40 CFR § 
144.23(b). 

Operation of a Class IV 
injection well [as defined 
in 40 CFR § 144.6(d)] —
relevant and 
appropriate. 

40 CFR § 
146.10(b) 

       

Injection of 
bioamendments, 
surfactants, or 
reagents 

An injection activity cannot allow the movement 
of fluid containing any contaminant into USDWs, if 
the presence of that contaminant may cause a violation 
of the primary drinking water standards under 40 CFR 
part 141, other health based standards, or may 
otherwise adversely affect the health of persons. This 
prohibition applies to well construction, operation, 
maintenance, conversion, plugging, closure, or any 
other injection activity. 

Class V wells [as defined 
in 40 CFR § 144.6(e)] used 
to inject bioamendments, 
surfactants, or reagents —
relevant and 
appropriate. 

40 CFR § 
144.82(a)(1) 

       

 Wells must be closed in a manner that complies with 
the above prohibition of fluid movement. Also, any 
soil, gravel, sludge, liquids, or other materials removed 
from or adjacent to the well must be disposed or 
otherwise managed in accordance with substantive 
applicable Federal, State, and local regulations and 
requirements. 

 40 CFR § 
144.82(b) 

       

General Waste Management 
Management of 
PCB waste 

Any person storing or disposing of PCB waste must do 
so in accordance with 40 CFR § 761, Subpart D. 

Storage or disposal of 
waste containing PCBs at 
concentrations ≥ 50 
ppm—applicable. 

40 CFR § 
761.50(a) 

       

 Any person cleaning up and disposing of PCBs shall 
do so based on the concentration at which the PCBs are 
found. 

Cleanup and disposal of 
PCB remediation waste 
as defined in 40 CFR § 
761.3—applicable. 

40 CFR § 761.61        

Management of 
PCB/Radioactive 
waste 

Any person storing such waste must do so taking into 
account both its PCB concentration and radioactive 
properties, except as provided in 40 CFR § 
761.65(a)(1), (b)(1)(ii) and (c)(6)(i). 

Generation of 
PCB/Radioactive waste 
with ≥ 50 ppm PCBs for 
storage—applicable. 

40 CFR § 
761.50(b)(7)(i) 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

 

Any person disposing of such waste must do so taking 
into account both its PCB concentration and its 
radioactive properties.  
If, taking into account only the properties of the PCBs 
in the waste (and not the radioactive properties of the 
waste), the waste meets the requirements for disposal 
in a facility permitted, licensed, or registered by a state 
as a municipal or nonmunicipal nonhazardous waste 
landfill [e.g., PCB bulk-product waste under 40 CFR 
§761.62(b)(1)], then the person may dispose of 
PCB/radioactive waste, without regard to the PCBs, 
based on its radioactive properties in accordance with 
applicable requirements for the radioactive component 
of the waste. 

Generation of 
PCB/radioactive waste 
with ≥50 ppm PCBs for 
disposalapplicable. 
 

40 CFR § 
761.50(b)(7)(ii) 

       

Waste Characterization 
Characterization of 
solid waste  

Must determine if solid waste is excluded from 
regulation under 40 CFR § 261.4. 

Generation of solid waste 
as defined in 40 CFR § 
261.2—applicable. 

40 CFR § 
262.11(a)  
401 KAR 32:010 
§2 

       

 Must determine if waste is listed as a hazardous waste 
in subpart D of 40 CFR Part 261. 

Generation of solid waste 
which is not excluded 
under 40 CFR § 261.4—
applicable. 

40 CFR § 
262.11(b) 
401 KAR 32:010 
§2 

       

 Must determine whether the waste is characteristic 
waste (identified in subpart C of 40 CFR Part 261) by 
using prescribed testing methods or applying generator 
knowledge based on information regarding material or 
processes used. 

Generation of solid waste 
that is not listed in 
subpart D of 40 CFR Part 
261 and not excluded 
under 40 CFR § 261.4—
applicable. 

40 CFR § 
262.11(c)  
401 KAR 32:010 
§2 

       

 Must refer to Parts 261, 262, 264, 265, 266, 268, and 
273 of Chapter 40 for possible exclusions or 
restrictions pertaining to management of the specific 
waste. 

Generation of solid waste 
which is determined to 
be hazardous waste—
applicable. 

40 CFR § 
262.11(d) 
401 KAR 32:010 
§2 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

Characterization of 
hazardous waste  

Must obtain a detailed chemical and physical analysis 
on a representative sample of the waste(s), which at a 
minimum contains all the information that must be 
known to treat, store, or dispose of the waste in 
accordance with pertinent sections of 40 CFR §§ 264 and 
268.  

Generation of RCRA-
hazardous waste for 
storage, treatment or 
disposal—applicable.  

40 CFR § 
264.13(a)(1)  
401 KAR 34:020 
§ 4 

       

Characterization of 
industrial 
wastewater 

 
 

Industrial wastewater discharges that are point source 
discharges subject to regulation under section 402 of 
the Clean Water Act, as amended, are not solid wastes 
for the purpose of hazardous waste management. 
[Comment: This exclusion applies only to the actual 
point source discharge. It does not exclude industrial 
wastewaters while they are being collected, stored or 
treated before discharge, nor does it exclude sludges 
that are generated by industrial wastewater treatment.] 
NOTE: For purpose of this exclusion, the CERCLA 
on-site treatment system for extracted VOCs and 
groundwater will be considered equivalent to a 
wastewater treatment unit and the point source 
discharges subject to regulation under CWA Section 
402, provided the effluent meets all identified CWA 
ARARs.  

Generation of industrial 
wastewater for treatment 
and discharge into 
surface 
waterapplicable. 

40 CFR § 
261.4(a)(2) 
401 KAR 31:010 
§ 4 
 

       

Determinations for 
management of 
hazardous waste 

Must determine each EPA Hazardous Waste Number 
(Waste Code) to determine the applicable treatment 
standards under 40 CFR § 268.40 et. seq.  
Note: This determination may be made concurrently 
with the hazardous waste determination required in 40 
CFR § 262.11. 

Generation of hazardous 
waste—applicable. 

40 CFR § 
268.9(a) 
401 KAR 37:010 
§8 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

 Must determine the underlying hazardous constituents 
[as defined in 40 CFR § 268.2(i)] in the characteristic 
waste. 

Generation of RCRA 
characteristic hazardous 
waste (and is not D001 
non-wastewaters treated 
by CMBST, RORGS, or 
POLYM of Section 
268.42 Table 1) for 
storage, treatment or 
disposal—applicable. 

40 CFR § 
268.9(a) 
401 KAR 37:010 
§8 
 

       

 Must determine if the hazardous waste meets the 
treatment standards in 40 CFR §§ 268.40, 268.45, or 
268.49 by testing in accordance with prescribed 
methods or use of generator knowledge of waste. 
Note: This determination can be made concurrently 
with the hazardous waste determination required in 40 
CFR § 262.11. 

Generation of hazardous 
waste—applicable. 
 

40 CFR § 
268.7(a) 
401 KAR 37:010 
§7 

       

Characterization of 
LLW  

Shall be characterized using direct or indirect methods 
and the characterization documented in sufficient detail 
to ensure safe management and compliance with the 
WAC of the receiving facility. 

Generation of LLW for 
storage and disposal at a 
DOE facility—TBC. 

DOE M 435.1-
1(IV)(I) 
 

       

 Characterization data shall, at a minimum, include the 
following information relevant to the management of 
the waste: 

 DOE M 435.1-
1(IV)(I)(2) 

       

 • physical and chemical characteristics;  DOE M 435.1-
1(IV)(I)(2)(a) 

       

 • volume, including the waste and any stabilization or 
absorbent media; 

 DOE M 435.1-
1(IV)(I)(2)(b) 

       

 • weight of the container and contents;  DOE M 435.1-
1(IV)(I)(2)(c) 

       

 • identities, activities, and concentration of major 
radionuclides; 

 DOE M 435.1-
1(IV)(I)(2)(d) 

       

 • characterization date;  DOE M 435.1-
1(IV)(I)(2)(e) 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

Waste Storage 
 • generating source; and  DOE M 435.1-

1(IV)(I)(2)(f) 
       

 • any other information that may be needed to prepare 
and maintain the disposal facility performance 
assessment, or demonstrate compliance with 
performance objectives. 

 DOE M 435.1-
1(IV)(I)(2)(g) 

       

Temporary on-site 
storage of 
hazardous waste in 
containers  

A generator may accumulate hazardous waste at the 
facility provided that 

Accumulation of RCRA 
hazardous waste on-site 
as defined in 40 CFR § 
260.10—applicable. 

40 CFR § 262.34(a) 
401 KAR 32:030 §5 

       

 • waste is placed in containers that comply with 40 
CFR § 265.171-173;  

 40 CFR § 
262.34(a)(1)(i) 
401 KAR 32:030 §5 

       

 • the date upon which accumulation begins is clearly 
marked and visible for inspection on each 
container; 

 40 CFR § 
262.34(a)(2) 
401 KAR 32:030 §5 

       

 • container is marked with the words “hazardous 
waste.”  

 40 CFR § 
262.34(a)(3) 
401 KAR 32:030 § 5  

       

 Container may be marked with other words that 
identify the contents. 

Accumulation of 55 gal 
or less of RCRA 
hazardous waste or one 
quart of acutely 
hazardous waste listed 
in 261.33(e) at or near 
any point of 
generation—
applicable. 

40 CFR § 
262.34(c)(1) 
401 KAR 32:030 §5 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 
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Use and 
management of 
containers holding 
hazardous waste  

If container is not in good condition or if it begins to 
leak, must transfer waste into container in good 
condition. 

Storage of RCRA 
hazardous waste in 
containers—applicable. 

40 CFR § 
265.171 
401 KAR 35:180 
§2 

       

 Use container made or lined with materials compatible 
with waste to be stored so that the ability of the 
container is not impaired. 

 40 CFR § 
265.172 
401 KAR 35:180 
§3 

       

 Keep containers closed during storage, except to 
add/remove waste. 

 40 CFR § 
265.173(a) 
401 KAR 35:180 
§4 

       

 Open, handle and store containers in a manner that will 
not cause containers to rupture or leak. 

 40 CFR § 
265.173(b) 
401 KAR 35:180 
§4 

       

Storage of 
hazardous waste in 
container area  

Area must have a containment system designed and 
operated in accordance with 40 CFR § 264.175(b). 

Storage of RCRA 
hazardous waste in 
containers with free 
liquids—applicable. 

40 CFR § 
264.175(a) 

 

       

 Area must be sloped or otherwise designed and 
operated to drain liquid from precipitation, or 

Containers must be elevated or otherwise protected 
from contact with accumulated liquid. 

Storage of RCRA-
hazardous waste in 
containers that do not 
contain free liquids 
(other than F020, F021, 
F022, F023,F026 and 
F027)—applicable. 

40 CFR § 
264.175(c) 

 

       

Storage of PCB 
waste and/or 
PCB/radioactive 
waste in a RCRA-
regulated container 
storage area 

Does not have to meet storage unit requirements in 40 
CFR § 761.65(b)(1) provided unit 
 

 

Storage of PCBs and 
PCB Items at 
concentrations ≥ 50ppm 
designated for disposal— 
applicable. 

40 CFR § 
761.65(b)(2) 
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2 

Alt 
3 

Alt 
4 

Alt 
5 
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6 
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7 
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 • is permitted by EPA under RCRA § 3004 to manage 
hazardous waste in containers and spills of PCBs 
cleaned up in accordance with Subpart G of 40 CFR 
§ 761; or 

 40 CFR § 
761.65(b)(2)(i) 

       

 • qualifies for interim status under RCRA § 3005 to 
manage hazardous waste in containers and spills of 
PCBs cleaned up in accordance with Subpart G of 
40 CFR § 761; or 

 40 CFR § 
761.65(b)(2)(ii) 

       

 • is permitted by an authorized state under RCRA 
§ 3006 to manage hazardous waste in containers and 
spills of PCBs cleaned up in accordance with 
Subpart G of 40 CFR § 761. 

 40 CFR § 
761.65(b)(2)(iii) 
 

       

 NOTE: For purpose of this exclusion, CERCLA 
remediation waste, which is also considered PCB 
waste, can be stored on-site provided the area meets all 
of the identified RCRA container storage ARARs and 
spills of PCBs cleaned up in accordance with Subpart 
G of 40 CFR § 761. 

         

Storage of PCB 
waste and/or 
PCB/radioactive 
waste in non-RCRA 
regulated unit 

Except as provided in 40 CFR § 761.65 (b)(2), (c)(1), 
(c)(7), (c)(9), and (c)(10), after July 1, 1978, owners or 
operators of any facilities used for the storage of PCBs 
and PCB Items designated for disposal shall comply 
with the storage unit requirements in 40 CFR § 
761.65(b)(1). 

Storage of PCBs and 
PCB Items at 
concentrations ≥ 50ppm 
designated for 
disposalapplicable. 

40 CFR § 
761.65(b) 

       

 Storage facility shall meet the following criteria: 
• Adequate roof and walls to prevent rainwater from 

reaching stored PCBs and PCB items; 

 40 CFR § 
761.65(b)(1) 
40 CFR § 
761.65(b)(1)(i) 

       



 
 

Table 4.2. Action-specific ARARs for the Oil Landfarm and the C-720 Northeast and Southeast Sites (Continued) 

 

 
 

 
4-17 

Action Requirement Prerequisite Citation Alt 
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3 
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4 

Alt 
5 
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6 
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7 
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 • Adequate floor that has continuous curbing with a 
minimum 6-inch high curb. Floor and curb must 
provide a containment volume equal to at least two 
times the internal volume of the largest PCB article 
or container or 25% of the internal volume of all 
articles or containers stored there, whichever is 
greater. Note: 6 inch minimum curbing not required 
for area storing PCB/radioactive waste; 

 40 CFR § 
761.65(b)(1)(ii) 

       

 • No drain valves, floor drains, expansion joints, 
sewer lines, or other openings that would permit 
liquids to flow from curbed area; 

 40 CFR § 
761.65(b)(1)(iii) 

       

 • Floors and curbing constructed of Portland cement, 
concrete, or a continuous, smooth, non-porous 
surface that prevents or minimizes penetration of 
PCBs; and 

 40 CFR § 
761.65(b)(1)(iv) 

       

 • Not located at a site that is below the 100-year flood 
water elevation. 

 

 40 CFR § 
761.65(b)(1)(v) 

       

 Storage area must be properly marked as required by 
40 CFR § 761.40(a)(10). 

 40 CFR § 
761.65(c)(3) 

       

Risk-based storage 
of PCB remediation 
waste 

May store PCB remediation waste in a manner other 
than prescribed in 40 CFR § 761.65(b) if approved in 
writing from EPA provided the method will not pose 
an unreasonable risk of injury to human health or the 
environment. 
NOTE: EPA approval of alternative storage method 
will be obtained by approval of the FFA CERCLA 
document. 

Storage of waste 
containing PCBs in a 
manner other than 
prescribed in 40 CFR § 
761.65(b) (see above) 
applicable. 

40 CFR § 
761.61(c) 

       

Temporary storage 
of PCB waste (e.g., 
PPE, rags) in a 
container(s) 

Container(s) shall be marked as illustrated in 40 CFR § 
761.45(a). 

Storage of PCBs and 
PCB items at 
concentrations ≥ 50ppm 
in containers for 
disposal—applicable. 

40 CFR § 
761.40(a)(1) 
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 Storage area must be properly marked as required by 
40 CFR § 761.40(a)(10). 

 40 CFR § 
761.65(c)(3) 

       

 Any leaking PCB Items and their contents shall be 
transferred immediately to a properly marked 
nonleaking container(s). 

 40 CFR § 
761.65(c)(5) 

       

 Except as provided in 40 CFR § 761.65(c)(6)(i) and 
(c)(6)(ii), container(s) shall be in accordance with 
requirements set forth in DOT HMR at 49 CFR §§ 
171-180. 

 40 CFR § 
761.65(c)(6) 

       

Staging of LLW Shall be for the purpose of the accumulation of such 
quantities of wastes necessary to facilitate 
transportation, treatment, and disposal. 

Staging of LLW at a 
DOE facility—TBC. 

DOE M 435.1-1 
(IV)(N)(7) 
 

       

Temporary storage 
of LLW  

Shall not be readily capable of detonation, explosive 
decomposition, reaction at anticipated pressures and 
temperatures, or explosive reaction with water. 

Temporary storage of 
LLW at a DOE facility—
TBC. 

DOE M 435.1-1 
(IV)(N)(1) 

       

 Shall be stored in a location and manner that protects 
the integrity of waste for the expected time of storage. 
 

 DOE M 435.1-1 
(IV)(N)(3) 

       

 Shall be managed to identify and segregate LLW from 
mixed waste. 

 DOE M 435.1-1 
(IV)(N)(6) 

       

Packaging of LLW 
for storage 

Shall be packaged in a manner that provides 
containment and protection for the duration of the 
anticipated storage period and until disposal is 
achieved or until the waste has been removed from the 
container. 

Storage of LLW in 
containers at a DOE 
facility —TBC. 

DOE M 435.1-
1(IV)(L)(1)(a) 
 

       

 Vents or other measures shall be provided if the 
potential exists for pressurizing or generating 
flammable or explosive concentrations of gases within 
the waste container. 

 DOE M 435.1-
1(IV)(L)(1)(b) 

       

 Containers shall be marked such that their contents can 
be identified. 

 DOE M 435.1-
1(IV)(L)(1)(c) 
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Packaging of LLW 
for off-site disposal 
 

Waste shall not be packaged for disposal in a cardboard 
or fiberboard box. 

Packaging of LLW for 
off-site shipment of 
LLW to a commercial 
NRC or Agreement State 
licensed disposal 
facility—relevant and 
appropriate. 

10 CFR § 61.56 
902 KAR 
100:021 § 7 
(1)(b) 

       

 
 

Liquid waste shall be solidified or packaged in 
sufficient absorbent material to absorb twice the 
volume of the liquid. 

Preparation of liquid 
LLW for off-site 
shipment of LLW to a 
commercial NRC or 
Agreement State licensed 
disposal facility—
relevant and 
appropriate. 

10 CFR § 61.56 
902 KAR 
100:021 § 7 
(1)(c) 

       

 Solid waste containing liquid shall contain as little 
freestanding and noncorrosive liquid as is reasonably 
achievable. The liquid shall not exceed one (1) percent 
of the volume. 

Preparation of solid 
LLW containing liquid 
for off-site shipment of 
LLW to a commercial 
NRC or Agreement State 
licensed disposal 
facility—relevant and 
appropriate. 

10 CFR § 61.56 
902 KAR 
100:021 § 7 
(1)(d) 

       

 Waste shall not be readily capable of 
• Detonation; 
• Explosive decomposition or reaction at normal 
pressures and temperatures; or 
• Explosive reaction with water. 

Packaging of LLW for 
off-site shipment of 
LLW to a commercial 
NRC or Agreement State 
licensed disposal 
facility—relevant and 
appropriate. 
 
 

10 CFR § 61.56 
902 KAR 
100:021 § 7 
(1)(e) 
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 Waste shall not contain, or be capable of generating, 
quantities of toxic gases, vapors, or fumes harmful to a 
person transporting, handling, or disposing of the 
waste. 

Packaging of LLW for 
off-site shipment of 
LLW to a commercial 
NRC or Agreement State 
licensed disposal 
facility—relevant and 
appropriate. 

10 CFR § 61.56 
902 KAR 
100:021 § 7 
(1)(f) 

       

 Waste shall not be pyrophoric. Packaging of pyrophoric 
LLW for off-site 
shipment of LLW to a 
commercial NRC or 
Agreement State licensed 
disposal facility—
relevant and 
appropriate. 

10 CFR § 61.56 
902 KAR 
100:021 § 7 
(1)(g) 

       

Labeling of LLW 
packages  

Each package of waste shall be clearly labeled to 
identify if it is Class A, Class B, or Class C waste, in 
accordance with 10 CFR § 61.55 or Agreement State 
waste classification requirements. 

Preparation for off-site 
shipment of LLW to a 
commercial NRC or 
Agreement State licensed 
disposal 
facilityrelevant and 
appropriate. 

10 CFR § 61.57 
902 KAR 
100:021 § 8 
 

       

Waste treatment and disposal 
Transport or 
conveyance of 
collected RCRA 
wastewater to a 
WWTU located on 
the facility 

Any dedicated tank systems, conveyance systems, and 
ancillary equipment used to treat, store or convey 
wastewater to an on-site KPDES-permitted wastewater 
treatment facility are exempt from the requirements of 
RCRA Subtitle C standards.  
NOTE: For purposes of this exclusion, any dedicated 
tank systems, conveyance systems, and ancillary 
equipment used to treat, store or convey CERCLA 
remediation wastewater to a CERCLA on-site 
wastewater treatment unit that meets all of the 
identified CWA ARARs for point source discharges 
from such a facility, are exempt from the requirements 
of RCRA Subtitle C standards. 

On-site wastewater 
treatment units (as 
defined in 40 CFR § 
260.10) subject to 
regulation under § 402 or 
§ 307(b) of the CWA 
(i.e., KPDES-permitted) 
that manages hazardous 
wastewaters 
applicable. 

40 CFR § 
264.1(g)(6) 
401 KAR 34:010 
§ 1 
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8 

Release of property 
with residual 
radioactive material 
to an off-site 
commercial facility 

Prior to being released, property shall be surveyed to 
determine whether both removable and total surface 
contamination (including contamination present on and 
under any coating) are in compliance with the levels 
given in Figure IV-1 of DOE O 5400.5 and the 
contamination has been subjected to the ALARA 
process. 

Generation of DOE 
materials and equipment 
with surface residual 
radioactive 
contamination—TBC. 

DOE O 5400.5 
(II)(5)(c)(1) and 
5400.5(IV)(4)(d) 
 

       

  Material that has been radioactively contaminated in 
depth may be released if criteria and survey techniques 
are approved by DOE EH-1. 

Generation of DOE 
materials and equipment 
that are volumetrically 
contaminated with 
radionuclides —TBC. 

DOE O 5400.5 
(II)(5)(c)(6) 
 

       

Discharge of Wastewater from Groundwater Treatment System 
General duty to 
mitigate for 
discharge of 
wastewater from 
groundwater 
treatment system 

Take all reasonable steps to minimize or prevent any 
discharge or sludge use or disposal in violation of 
effluent standards which has a reasonable likelihood of 
adversely affecting human health or the environment. 

Discharge of pollutants 
to surface waters—
applicable. 
 
 

401 KAR 5:065 
§ 2(1) and 40 
CFR §122.41(d) 
 

       

Operation and 
maintenance of 
treatment system 

Properly operate and maintain all facilities and systems 
of treatment and control (and related appurtenances) 
which are installed or used to achieve compliance with 
the effluent standards. Proper operation and 
maintenance also includes adequate laboratory controls 
and appropriate quality assurance procedures.  

Discharge of pollutants 
to surface waters—
applicable. 

401 KAR 5:065 
§ 2(1) and 40 
CFR § 122.41(e) 
 

       

Criteria for 
discharge of 
wastewater with 
radionuclides into 
surface water 

To prevent the buildup of radionuclide concentrations 
in sediments, liquid process waste streams containing 
radioactive material in the form of settleable solids 
may be released to natural waterways if the 
concentration of radioactive material in the solids 
present in the waste stream does not exceed 5 pCi (O.2 
Bq) per gram above background level, of settleable 
solids for alpha-emitting radionuclides or 50 pCi (2 
Bq) per gram above background level, of settleable 
solids for beta gamma- emitting radionuclides. 

Discharge of radioactive 
concentrations in 
sediments to surface 
water from a DOE 
facilityTBC. 
 

DOE O 5400.5 
II(3)(a)(4) 
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 To protect native animal aquatic organisms, the 
absorbed dose to these organisms shall not exceed 1 
rad per day from exposure to the radioactive material in 
liquid wastes discharged to natural waterways. 

 DOE O 5400.5 
II(3)(a)(5) 

       

Technology-based 
treatment 
requirements for 
wastewater 
discharge 
 
 

To the extent that EPA promulgated effluent 
limitations are inapplicable, shall develop on a case-by-
case Best Professional Judgment (BPJ) basis under § 
402(a)(1)(B) of the CWA, technology based effluent 
limitations by applying the factors listed in 40 CFR 
§125.3(d) and shall consider: 
• The appropriate technology for this category or 

class of point sources, based upon all available 
information; and 

• Any unique factors relating to the discharger. 

Discharge of pollutants 
to surface waters from 
other than a POTW—
applicable. 
 
 

40 CFR 
§125.3(c)(2) 

       

Water quality-based 
effluent limits for 
wastewater 
discharge  
 
 

Must develop water quality based effluent limits that 
ensure that: 
• The level of water quality to be achieved by limits 

on point source(s) established under this 
paragraph is derived from, and complies with all 
applicable water quality standards; and 

• Effluent limits developed to protect narrative or 
numeric water quality criteria are consistent with 
the assumptions and any available waste load 
allocation for the discharge prepared by the State 
and approved by EPA pursuant to 40 CFR §130.7. 

Discharge of pollutants 
to surface waters that 
causes, or has reasonable 
potential to cause, or 
contributes to an 
instream excursion above 
a narrative or numeric 
criteria within a State 
water quality standard 
established under § 303 
of the CWA—
applicable. 

40 CFR 
§122.44(d)(1)(vi
i) 

       

 Must attain or maintain a specified water quality 
through water quality related effluent limits established 
under § 302 of the CWA. 

Discharge of pollutants 
to surface waters that 
causes, or has reasonable 
potential to cause, or 
contributes to an 
instream excursion above 
a narrative or numeric 
criteria within a State 
water quality standard—
applicable. 

40 CFR 
§122.44(d)(2) 
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 The numeric water quality criteria for fish consumption 
specified in Table 1 of 401 KAR 10:031 Section 6(1) 
provides allowable instream concentrations of 
pollutants that may be found in surface waters or 
discharged into surface waters. 

 401 KAR 10:031 
§ 6(1) 
 

       

Monitoring 
requirements for 
groundwater 
treatment system 
discharges 

In addition to 40 CFR §122.48(a) and (b) and to assure 
compliance with effluent limitations, one must 
monitor, as provided in subsections (i) thru (iv) of 
122.44(i)(1).  
NOTE: Monitoring parameters, including frequency of 
sampling, will be developed as part of the CERCLA 
process and included in a Remedial Design, RAWP, or 
other appropriate FFA CERCLA document. 

Discharge of pollutants 
to surface waters—
applicable. 
 

40 CFR 
§122.44(i)(1) 
401 KAR § 
5:065 2(4) 

       

 All effluent limitations, standards and prohibitions 
shall be established for each outfall or discharge point, 
except as provided under § 122.44(k) 

 40 CFR 
§122.45(a) 
401 KAR § 
5:065 2(5) 

       

 
 

All effluent limitations, standards and prohibitions, 
including those necessary to achieve water quality 
standards, shall unless impracticable be stated as: 
• Maximum daily and average monthly discharge 

limitations for all discharges. 

Continuous discharge of 
pollutants to surface 
waters—applicable. 
 

40 CFR 
§122.45(d)(1) 
401 KAR § 
5:065 2(5) 

       

Effluent limits for 
radionuclides in 
wastewater 

Shall not exceed the limits for radionuclides listed on 
Table II – Effluent Limitations. 
 

Discharge of wastewater 
with radionuclides from 
an NRC Agreement State 
licensed facility into 
surface watersrelevant 
and appropriate. 

902 KAR 
100:019 § 44 
(7)(a) 
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Treatment of VOC Contaminated Groundwater 
General standards 
for process vents 
used in treatment of 
VOC contaminated 
groundwater 
 

Select and meet the requirements under one of the 
options specified below: 
• Control HAP emissions from the affected process 

vents according to the applicable standards 
specified in §§ 63.7890 through 63.7893. 

• Determine for the remediation material treated or 
managed by the process vented through the 
affected process vents that the average total 
volatile organic hazardous air pollutant (VOHAP) 
concentration, as defined in § 63.7957, of this 
material is less than 10 (ppmw). Determination of 
VOHAP concentration will be made using 
procedures specified in § 63.7943. 

• Control HAP emissions from affected process 
vents subject to another subpart under 40 CFR 
part 61 or 40 CFR part 63 in compliance with the 
standards specified in the applicable subpart. 

Process vents as defined 
in 40 CFR § 63.7957 
used in site remediation 
of media (e.g., soil and 
groundwater) that could 
emit hazardous air 
pollutants (HAP) listed 
in Table 1 of Subpart 
GGGGG of Part 63 and 
vent stream flow exceeds 
the rate in 40 CFR 
§63.7885(c)(1)—
relevant and 
appropriate. 
 
 

40 CFR § 
63:7885(b)  
401 KAR 
63:002, §§ 1 and 
2, except for 40 
CFR § 63.72 as 
incorporated in § 
2(3) 
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Emission limitations 
for process vents 
used in treatment of 
VOC contaminated 
groundwater 
 

Meet the requirements under one of the options 
specified below: 
• Reduce from all affected process vents the total 

emissions of the HAP to a level less than 1.4 
kilograms per hour (kg/hr) and 2.8 Mg/yr (3.0 
pounds per hour (lb/hr) and 3.1 tpy); or 

• Reduce from all affected process vents the 
emissions of total organic compounds (TOC) 
(minus methane and ethane) to a level below 1.4 
kg/hr and 2.8 Mg/yr (3.0 lb/hr and 3.1 tpy); or 

• Reduce from all affected process vents the total 
emissions of the HAP by 95 percent by weight or 
more; or 

•  Reduce from all affected process vents the 
emissions of TOC (minus methane and ethane) by 
95 percent by weight or more. 

NOTE: These emission limits are for the remediation 
activities conducted at the PGDP by the DOE. 

Process vents as defined 
in 40 CFR § 63.7957 
used in site remediation 
of media (e.g., soil and 
groundwater) that could 
emit hazardous air 
pollutants (HAP) listed 
in Table 1 of Subpart 
GGGGG of Part 63 and 
vent stream flow exceeds 
the rate in 40 CFR § 
63.7885(c)(1)—relevant 
and appropriate. 

40 CFR § 
63.7890(b)(1)-
(4)  
401 KAR 
63:002, §§ 1 and 
2, except for 40 
CFR § 63.72 as 
incorporated in § 
2(3) 
 

       

Standards for closed 
vent systems and 
control devices used 
in treatment of VOC 
contaminated 
groundwater 
 
 

For each closed vent system and control device you use 
to comply with the requirements above, you must meet 
the operating limit requirements and work practice 
standards in Sec. 63.7925(d) through (j) that apply to 
the closed vent system and control device. 
 NOTE: EPA approval to use alternate work practices 
under paragraph (j) in 40 CFR 63.7925 will be 
obtained in FFA CERCLA document (e.g., Remedial 
Design). 

Closed vent system and 
control devices as 
defined in 40 CFR § 
63.7957 that are used to 
comply with § 
63.7890(b)—relevant 
and appropriate. 

40 CFR § 
63.7890(c) 

       

Monitoring of 
closed vent systems 
and control devices 
used in treatment of 
VOC contaminated 
groundwater 
 

Must monitor and inspect the closed vent system and 
control device according to the requirements in 40 CFR 
§ 63.7927 that apply to the affected source. 
NOTE: Monitoring program will be developed as part 
of the CERCLA process and included in a Remedial 
Design or other appropriate FFA CERCLA document. 

Closed vent system and 
control devices as 
defined in 40 CFR § 
63.7957 that are used to 
comply with § 
63.7890(b)—relevant 
and appropriate. 

40 CFR § 
63.7892 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

Treatment of LLW 
 
 

Treatment to provide more stable waste forms and to 
improve the long-term performance of a LLW disposal 
facility shall be implemented as necessary to meet the 
performance objectives of the disposal facility.  

Treatment of LLW for 
disposal at a LLW 
disposal facility—TBC. 
 

DOE M 435.1-
1(IV)(O) 
 

       

Disposal of 
prohibited RCRA 
hazardous waste in 
a land-based unit 

May be land disposed if it meets the requirements in 
the table “Treatment Standards for Hazardous Waste” 
at 40 CFR § 268.40 before land disposal. 

Land disposal, as defined 
in 40 CFR § 268.2, of 
prohibited RCRA 
waste—applicable. 

40 CFR § 
268.40(a) 
401 KAR 37:040 
§2 

       

 All underlying hazardous constituents [as defined in 40 
CFR § 268.2(i)] must meet the Universal Treatment 
Standards, found in 40 CFR § 268.48 Table UTS prior 
to land disposal. 

Land disposal of 
restricted RCRA 
characteristic wastes 
(D001-D043) that are not 
managed in a wastewater 
treatment system that is 
regulated under the 
CWA, that is CWA 
equivalent, or that is 
injected into a Class I 
nonhazardous injection 
well—applicable. 

40 CFR § 
268.40(e) 

401 KAR 37:040 
§ 2 

       

 Must be treated according to the alternative treatment 
standards of 40 CFR § 268.49(c) or according to the 
UTSs specified in 40 CFR § 268.48 applicable to the 
listed and/or characteristic waste contaminating the soil 
prior to land disposal. 

Land disposal, as defined 
in 40 CFR § 268.2, of 
restricted hazardous 
soils—applicable. 

40 CFR § 
268.49(b) 
401 KAR 37:040 
§10 
 

       

Disposal of RCRA 
hazardous debris in 
a land-based unit  

Must be treated prior to land disposal as provided in 40 
CFR § 268.45(a)(1)-(5) unless EPA determines under 
40 CFR § 261.3(f)(2) that the debris no longer 
contaminated with hazardous waste or the debris is 
treated to the waste-specific treatment standard 
provided in 40 CFR § 268.40 for the waste 
contaminating the debris. 

Land disposal, as defined 
in 40 CFR § 268.2, of 
RCRA-hazardous 
debris—applicable. 

40 CFR § 
268.45(a) 
401 KAR 37:040 
§7 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

Disposal of RCRA 
characteristic 
wastewaters in an 
NPDES permitted 
wastewater 
treatment unit 
 

Are not prohibited, if the wastes are managed in a 
treatment system which subsequently discharges to 
waters of the U.S. pursuant to a permit issued under 
402 of the CWA (i.e., NPDES permitted) unless the 
wastes are subject to a specified method of treatment 
other than DEACT in 40 CFR § 268.40, or are D003 
reactive cyanide. 
NOTE: For purposes of this exclusion, a CERCLA on-
site wastewater treatment unit that meets all of the 
identified CWA ARARs for point source discharges 
from such a system, is considered a wastewater 
treatment system that is NPDES permitted. 

Land disposal of 
hazardous wastewaters 
that are hazardous only 
because they exhibit a 
hazardous characteristic 
and are not otherwise 
prohibited under 40 CFR 
Part 268—applicable. 

40 CFR § 
268.1(c)(4)(i) 
401 KAR 37:010 
§2 
 

       

Disposal of bulk 
PCB remediation 
waste off-site (self-
implementing) 

May be sent off-site for decontamination or disposal 
provided the waste either is dewatered on-site or 
transported off-site in containers meeting the 
requirements of DOT HMR at 49 CFR parts 171-180. 

Generation of bulk PCB 
remediation waste (as 
defined in 40 CFR § 
761.3) for off-site 
disposal—relevant and 
appropriate.  

40 CFR § 
761.61(a)(5)(i)(
B) 

       

 Must provide written notice including the quantity to 
be shipped and highest concentration of PCBs [using 
extraction EPA Method 3500B/3540C or Method 
3500B/3550B followed by chemical analysis using 
Method 8082 in SW-846 or methods validated under 
40 CFR § 761.320-26 (Subpart Q)] before the first 
shipment of waste to each off-site facility where the 
waste is destined for an area not subject to a TSCA 
PCB Disposal Approval. 

Bulk PCB remediation 
waste (as defined in 40 
CFR § 761.3) destined 
for an off-site facility not 
subject to a TSCA PCB 
Disposal Approval—
relevant and 
appropriate.  
 

40 CFR § 
761.61(a)(5)(i)(
B)(2)(iv) 

       

 Shall be disposed of in accordance with the provisions 
for cleanup wastes at 40 CFR § 761.61(a)(5)(v)(A). 

Off-site disposal of 
dewatered bulk PCB 
remediation waste with a 
PCB concentration < 50 
ppm—relevant and 
appropriate.  

40 CFR § 
761.61(a)(5)(i)(
B)(2)(ii) 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

 Shall be disposed of 
• in a hazardous waste landfill permitted by EPA 

under §3004 of RCRA; 

Off-site disposal of 
dewatered bulk PCB 
remediation waste with a 
PCB concentration ≥ 50 
ppm—relevant and 
appropriate.  

40 CFR § 
761.61(a)(5)(i)(
B)(2)(iii) 

       

 • in a hazardous waste landfill permitted by a State 
authorized under §3006 of RCRA; or 

         

 • in a PCB disposal facility approved under 40 CFR § 
761.60. 

         

Disposal of liquid 
PCB remediation 
waste (self-
implementing) 

Shall either  
• decontaminate the waste to the levels specified in 40 

CFR § 761.79(b)(1) or (2); or 

Liquid PCB remediation 
waste (as defined in 40 
CFR § 761.3)—relevant 
and appropriate. 

40 CFR § 
761.61(a)(5)(iv) 
40 CFR § 
761.61(a)(5)(iv)(
A) 

       

 • dispose of the waste in accordance with the 
performance-based requirements of 40 CFR § 
761.61(b) or in accordance with a risk-based 
approval under 40 CFR § 761.61(c). 

 40 CFR § 
761.61(a)(5)(iv)(
B) 

       

Performance-based 
disposal of PCB 
remediation waste 

May dispose by one of the following methods 
• in a high-temperature incinerator under 40 CFR § 

761.70(b); 

Disposal of non-liquid 
PCB remediation waste 
(as defined in 40 CFR § 
761.3)—applicable. 

40 CFR § 
761.61(b)(2) 
40 CFR § 
761.61(b)(2)(i) 

       

 • by an alternate disposal method under 40 CFR § 
761.60(e); 

         

 • in a chemical waste landfill under 40 CFR § 761.75;          
 • in a facility under 40 CFR § 761.77; or           
 • through decontamination in accordance with 40 CFR 

§ 761.79. 
 40 CFR § 

761.61(b)(2)(ii) 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

 Shall be disposed according to 40 CFR § 761.60(a) or 
(e), or decontaminate in accordance with 40 CFR § 
761.79. 

Disposal of liquid PCB 
remediation waste—
applicable. 

40 CFR § 
761.61(b)(1) 

       

Risk-based disposal 
of PCB remediation 
waste 
 

May dispose of in a manner other than prescribed in 40 
CFR § 761.61(a) or (b) if approved in writing from 
EPA and method will not pose an unreasonable risk of 
injury to [sic] human health or the environment. 
NOTE: EPA approval of alternative disposal method 
will be obtained by approval of the FFA CERCLA 
document. 

Disposal of PCB 
remediation waste—
applicable. 

40 CFR § 
761.61(c) 

       

Disposal of PCB 
cleanup wastes 
(e.g., PPE, rags, 
non-liquid cleaning 
materials) (self- 
implementing 
option) 

Shall be disposed of 
• in a municipal solid waste facility under 40 CFR § 

258 or non-municipal, nonhazardous waste subject 
to 40 CFR § 257.5 thru 257.30; or 

• in a RCRA Subtitle C landfill; or 
• in a PCB disposal facility; or 
• through decontamination under 40 CFR § 761.79(b) 

or (c). 

Generation of non-liquid 
PCBs during and from 
the cleanup of PCB 
remediation waste—
relevant and 
appropriate. 

40 CFR § 
761.61(a)(5)(v)(
A) 

       

Disposal of PCB 
cleaning solvents, 
abrasives, and 
equipment (self- 
implementing 
option) 

May be reused after decontamination in accordance 
with 40 CFR § 761.79; or 
For liquids, disposed in accordance with 40 CFR § 
761.60(a). 

Generation of PCB 
wastes from the cleanup 
of PCB remediation 
waste—relevant and 
appropriate. 

40 CFR § 
761.61(a)(5)(v)(
B) 
40 CFR § 
761.60(b)(1)(i)(
B) 

       

Disposal of PCB 
decontamination 
waste and residues 

Shall be disposed of at their existing PCB 
concentration unless otherwise specified in 40 CFR § 
761.79(g)(1) through (6). 

PCB decontamination 
waste and residues for 
disposalapplicable.  

40 CFR § 
761.79(g) 

       

Disposal of LLW  LLW shall be certified as meeting waste acceptance 
requirements before it is transferred to the receiving 
facility. 

Disposal of LLW at a 
LLW disposal facility—
TBC. 

DOE M 435.1-
1(IV)(J)(2) 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

Decontamination/Cleanup 
Decontamination of 
movable equipment 
contaminated by 
PCBs (self-
implementing 
option) 

May decontaminate by 
• swabbing surfaces that have contacted PCBs with a 

solvent; 
• a double wash/rinse as defined in 40 CFR § 

761.360-378; or 
• another applicable decontamination procedure under 

40 CFR § 761.79. 

Movable equipment 
contaminated by PCB 
and tools and sampling 
equipment—applicable.  

40 CFR § 
761.79(c)(2) 

       

Decontamination of 
PCB containers 
(self-implementing 
option) 

Must flush the internal surfaces of the container three 
times with a solvent containing < 50 ppm PCBs. Each 
rinse shall use a volume of the flushing solvent equal to 
approximately 10% of the PCB container capacity. 

PCB Container as 
defined in 40 CFR § 
761.3—applicable. 

40 CFR § 
761.79(c)(1) 

       

Decontamination of 
PCB contaminated 
water 

For discharge to a treatment works as defined in 40 
CFR § 503.9 (aa), or discharge to navigable waters, 
meet standard of < 3 ppb PCBs; or 

Water containing PCBs 
regulated for disposal—
applicable. 

40 CFR § 
761.79(b)(1)(ii) 

       

 The decontamination standard for water containing 
PCBs is less than or equal to 0.5 µg/L (i.e., 
approximately ≤0.5 ppb PCBs) for unrestricted use. 

 40 CFR § 
761.79(b)(1)(iii) 

       

Unit Closure 
Closure 
performance 
standard for RCRA 
container storage 
unit 
 
 

Must close the facility (e.g., container storage unit) in a 
manner that: 
• Minimizes the need for further maintenance; 
• Controls minimizes or eliminates to the extent 
necessary to protect human health and the 
environment, post-closure escape of hazardous waste, 
hazardous constituents, leachate, contaminated run-off, 
or hazardous waste decomposition products to the 
ground or surface waters or the atmosphere; and 
• Complies with the closure requirements of this 
subpart, but not limited to, the requirements of 40 CFR 
264.178 for containers. 

Storage of RCRA 
hazardous waste in 
containersapplicable. 

40 CFR 264.111 
401 KAR 34:070 
§ 2 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

Closure of RCRA 
container storage 
unit 
 
 

At closure, all hazardous waste and hazardous waste 
residues must be removed from the containment 
system. Remaining containers, liners, bases, and soils 
containing or contaminated with hazardous waste and 
hazardous waste residues must be decontaminated or 
removed. 
[Comment: At closure, as throughout the operating 
period, unless the owner or operator can demonstrate in 
accordance with 40 CFR 261.3(d) of this chapter that 
the solid waste removed from the containment system 
is not a hazardous waste, the owner or operator 
becomes a generator of hazardous waste and must 
manage it in accordance with all applicable 
requirements of parts 262 through 266 of this chapter]. 

Storage of RCRA 
hazardous waste in 
containers in a unit with 
a containment 
systemapplicable. 

40 CFR 264.178 
401 KAR 34:180 § 
9 

       

Clean closure of 
TSCA storage 
facility 

A TSCA/RCRA storage facility closed under RCRA is 
exempt from the TSCA closure requirements of 40 
CFR 761.65(e). 

Closure of 
TSCA/RCRA storage 
facility—applicable. 

40 CFR 
761.65(e)(3) 

       

Waste transportation 
Transportation of 
samples (i.e., 
contaminated soils 
and wastewaters) 

Are not subject to any requirements of 40 CFR Parts 
261 through 268 or 270 when: 
• The sample is being transported to a laboratory 

for the purpose of testing; or 
• The sample is being transported back to the 

sample collector after testing. 

Samples of solid waste 
or a sample of water, 
soil for purpose of 
conducting testing to 
determine its 
characteristics or 
composition 
applicable. 

40 CFR § 
261.4(d)(1)(i) and 
(ii) 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

 In order to qualify for the exemption in paragraphs 
(d)(1)(i) and (ii), a sample collector shipping samples 
to a laboratory must: 
• Comply with U.S. DOT, U.S. Postal Service, or 

any other applicable shipping requirements. 
• Assure that the information provided in (1) thru 

(5) of this section accompanies the sample. 
• Package the sample so that it does not leak, spill, 

or vaporize from its packaging.  

 40 CFR § 
261.4(d)(2)(i) 
40 CFR § 
261.4(d)(2)(i)(A
) 
40 CFR § 
261.4(d)(2)(i)(B) 

       

Transportation of 
RCRA hazardous 
waste on-site 

The generator manifesting requirements of 40 CFR §§ 
262.20−262.32(b) do not apply. Generator or 
transporter must comply with the requirements set 
forth in 40 CFR § 263.30 and 263.31 in the event of a 
discharge of hazardous waste on a private or public 
right-of-way. 

Transportation of 
hazardous wastes on a 
public or private right-of-
way within or along the 
border of contiguous 
property under the 
control of the same 
person, even if such 
contiguous property is 
divided by a public or 
private right-of-way—
applicable. 

40 CFR § 
262.20(f) 
401 KAR 32:020 
§ 1 

       

Transportation of 
RCRA hazardous 
waste off-site 

Must comply with the generator requirements of  
40 CFR § 262.20−23 for manifesting, § 262.30 for 
packaging, § 262.31 for labeling, § 262.32 for marking, 
§ 262.33 for placarding, § 262.40, 262.41(a) for record 
keeping requirements, and § 262.12 to obtain EPA ID 
number. 

Preparation and initiation 
of shipment of hazardous 
waste off-site—
applicable. 

40 CFR § 
262.10(h) 
401 KAR 32:010 
§ 1 

       

Transportation of 
PCB wastes off-site 

Must comply with the manifesting provisions at 40 
CFR § 761.207 through 218. 

Relinquishment of 
control over PCB wastes 
by transporting, or 
offering for transport—
applicable. 

40 CFR § 
761.207(a) 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

Determination of 
radionuclide 
concentration  

The concentration of a radionuclide may be determined 
by an indirect method, such as use of a scaling factor 
which relates the inferred concentration of one (1) 
radionuclide to another that is measured or radionuclide 
material accountability if there is reasonable assurance 
that an indirect method may be correlated with an actual 
measurement. 
The concentration of a radionuclide may be averaged 
over the volume or weight of the waste if the units are 
expressed as nanocuries per gram.  

Preparation for off-site 
shipment of LLW to a 
commercial NRC or 
Agreement State licensed 
disposal 
facilityrelevant and 
appropriate. 
 
 

10 CFR § 61.55 
(a)(8) 
902 KAR 
100:021 § 6(8)(a) 
and (b) 
 
 

       

Labeling of LLW 
packages  

Each package of waste shall be clearly labeled to 
identify if it is Class A, Class B, or Class C waste, in 
accordance with 10 CFR § 61.55 or Agreement State 
waste classification requirements. 

Preparation for off-site 
shipment of LLW to a 
commercial NRC or 
Agreement State licensed 
disposal 
facilityrelevant and 
appropriate. 

10 CFR § 61.57 
902 KAR 
100:021 § 8 
 

       

Transportation of 
radioactive waste 

Shall be packaged and transported in accordance with 
DOE Order 460.1B and DOE Order 460.2. 

Preparation of shipments 
of radioactive waste—
TBC. 

DOE M 435.1-
(I)(1)(E)(11) 

       

Transportation of 
LLW  

To the extent practicable, the volume of the waste and 
the number of the shipments shall be minimized. 

Preparation of shipments 
of LLW—TBC. 

DOE M 435.1-
1(IV)(L)(2) 

       

Transportation of 
hazardous materials  

Shall be subject to and must comply with all applicable 
provisions of the HMR at 49 CFR §§ 171−180 related 
to marking, labeling, placarding, packaging, emergency 
response, etc. 

Any person who, under 
contract with a 
department or agency of 
the federal government, 
transports “in 
commerce,” or causes to 
be transported or 
shipped, a hazardous 
material—applicable.  

49 CFR § 
171.1(c) 
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Action Requirement Prerequisite Citation Alt 
2 

Alt 
3 

Alt 
4 

Alt 
5 

Alt 
6 

Alt 
7 

Alt 
8 

Transportation of 
hazardous materials 
on-site 

Shall comply with 49 CFR Parts 171-174, 177, and 178 
or the site- or facility-specific Operations of Field 
Office approved Transportation Safety Document that 
describes the methodology and compliance process to 
meet equivalent safety for any deviation from the 
Hazardous material Regulations [i.e., Transportation 
Safety Document for On-Site Transport within the 
Paducah Gaseous Diffusion Plant, PRS-WSD-0661, 
(PRS 2007)].  

Any person who, under 
contract with the DOE, 
transports a hazardous 
material on the DOE 
facility—TBC. 

DOE O 
460.1B(4)(b) 

       

Transportation of 
hazardous materials 
off-site 

Off-site hazardous materials packaging and transfers 
shall comply with 49 CFR Parts 171-174, 177, and 178 
and applicable tribal, State, and local regulations not 
otherwise preempted by DOT and special requirements 
for Radioactive Material Packaging. 

Preparation of off-site 
transfers of LLWTBC. 

DOE O 
460.1B(4)(a) 

       

 

 

 

ALARA = as low as reasonably achievable KPDES = Kentucky Pollutant Discharge Elimination System 
ARAR = applicable or relevant and appropriate requirement LLW = low-level waste 
BMP = best management practices NPDES = Pollutant Discharge Elimination System 
BPJ = best professional judgment  NRC = Nuclear Regulatory Commission  
CERCLA = Comprehensive Environmental Response, Compensation and Liability Act NWP = Nationwide Permit 
CFR = Code of Federal Regulations PCB = polychlorinated biphenyl 
CWA = Clean Water Act PGDP = Paducah Gaseous Diffusion Plant 
DOE = U.S. Department of Energy PPE = personal protective equipment 
DOE O = DOE Order RCRA = Resource Conservation and Recovery Act 
DOE M = DOE Manual ROD = Record of Decision 
DOT = U.S. Department of Transportation TBC = to be considered  
EDE = effective dose equivalent TSCA = Toxic Substances Control Act 
EPA = U.S. Environmental Protection Agency USC = United States Code 
E.O. = Executive Order UTS = Universal Treatment Standards 
HAP = hazardous air pollutant VOC = volatile organic compounds 
HMR = hazardous material regulations VOHAP = volatile organic hazardous air pollutant 
KAR = Kentucky Administrative Regulations WAC = waste acceptance criteria 
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AOC policy is further summarized in the National Oil and Hazardous Substances Pollution Contingency 
Plan (NCP). See 53 FR 51444 for detailed discussion in proposed NCP preamble; or 55 FR 8758-8760, 
March 8, 1990, for final NCP preamble discussion. See also, EPA guidance, March 13, 1996, EPA memo, 
“Use of the Area of Contamination Concept During RCRA Cleanups.” 

The AOC policy has direct application to certain remedial alternatives/activities associated with this 
proposed response action. The RAWP will provide additional details on application of the AOC policy 
for this project. 

4.1.2.3 Long-term effectiveness and permanence 

Long-term effectiveness and permanence is the anticipated ability of the alternatives to maintain reliable 
protection of human health and the environment, once the RAOs are met. Alternatives will be assessed for 
the long-term effectiveness and permanence they afford, along with the degree of certainty that the 
alternative will prove successful. The following are factors that may be considered in this assessment: 

• The magnitude of residual risk from untreated wastes or treatment residuals remaining at the 
conclusion of the remedial activities, including their volumes, toxicities, and mobilities. 

• The adequacy and reliability of controls such as containment systems necessary to manage treatment 
residuals and untreated wastes. For example, this factor addresses uncertainties associated with land 
disposal for providing long-term protection from residuals; the assessment of the potential need to 
replace technical components of the alternative, such as a cover or treatment system; and the potential 
exposure pathways and risks posed should the remedial action need replacement. 

4.1.2.4 Reduction of toxicity, mobility, or volume through treatment 

The degree to which the alternatives employ treatment or recycling that reduces toxicity, mobility, or 
volume will be assessed, including how the treatment is used to address the principal threats posed by the 
release sites. Factors that will be considered, as appropriate, include the following: 

• Treatment or recycling processes that the alternatives employ and the materials that they will treat; 

• The amount of hazardous substances, pollutants, or contaminants that will be destroyed or recycled; 

• The degree of expected reduction in toxicity, mobility, or volume of waste due to treatment or 
recycling and the specification of which reductions are occurring; 

• The degree to which the treatment is irreversible; 

• The type and quantity of residuals that will remain following treatment, taking into consideration the 
persistence, toxicity, mobility, and propensity to bioaccumulate such hazardous substances and their 
constituents; and 

• The degree to which treatment reduces the inherent hazards posed by the principal threats at the 
release sites. 

Reduction of the volume or mass of VOCs present in the UCRS for alternatives implementing treatment 
was estimated using removal efficiencies for the primary technologies, as reported in previous field-scale 
treatability studies or remedial actions and from analytical solutions to the governing equations for the 
treatment processes.  
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4.1.2.5 Short-term effectiveness 

Short-term effectiveness during implementation of the remedial action will be assessed, including the 
following: 

• Short-term risks that might be posed to the community; 
• Potential risks or hazards to workers, and the effectiveness and reliability of protective measures; 
• Potential environmental effects and the effectiveness and reliability of mitigative measures; and 
• Time until remedy protectiveness is achieved. 

Short-term effectiveness can be improved by the use of administrative or engineering controls in that 
protectiveness can be quickly established by eliminating the potential for a completed exposure pathway.  

4.1.2.6 Implementability 

The ease or difficulty of implementing the alternatives will be assessed by considering the following 
types of factors, as appropriate: 

• Technical feasibility, including the technical difficulties and unknowns associated with constructing 
and operating the technology, reliability of the technology, ease of undertaking additional remedial 
actions, and ability to monitor the effectiveness of the remedy. 

• Administrative feasibility, including activities required to coordinate with other offices and agencies 
and the ability and time needed to obtain any necessary approvals and permits for off-site actions 
from other agencies. 

• Availability of required materials and services. 

4.1.2.7 Cost 

Supporting calculations for conceptual designs, including cost estimates, are provided in Appendix B. 
These are the types of costs assessed: 

• RD and construction documentation costs, including RD, construction management and oversight, 
RD and remedial action document preparation, project/program management and oversight, and 
reporting costs; 

• Construction costs, including capital equipment, general and administrative costs, and 
construction subcontract fees; 

• Operating and maintenance costs; 

• Equipment replacement costs; and 

• Surveillance and monitoring costs. 

Life-cycle costs are presented as constant value fiscal year (FY) 2010 dollars; escalated value FY 2010 
dollars; and present worth for capital, O&M, and periodic costs for each alternative. Escalation was 
applied as directed by DOE Order 430.1A, “Life Cycle Asset Management.” Escalation rates were 
obtained at “Escalation Rate Assumptions for DOE Projects (January 2009)” accessed at 
http://www.cfo.doe.gov/cf70/escalation.pdf. Long-term costs of maintenance and monitoring were 
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estimated for 30 years as applicable, as recommended by CERCLA guidance (EPA 1988). A contingency 
of 25% was applied to the escalated life-cycle cost of each alternative. 

Present worth costs were calculated as described in EPA (2000b) guidance. The discount rate of 2.7% was 
used [obtained from OMB Circular A-94 Appendix C (OMB 2008)]. 

Detailed total costs for implementing each alternative at the Oil Landfarm and the C-720 Northeast and 
Southeast Sites are presented in Appendix B. Summary costs for implementing each alternative at each 
individual source area are presented in this section and in Section 5. 

The alternative cost estimates are for comparison purposes only and are not intended for budgetary, 
planning, or funding purposes. Estimates were prepared to meet the -30% to +50% range of accuracy 
recommended in EPA (1988) CERCLA guidance. Detailed cost estimate backup is provided in 
Appendix B. 

4.1.2.8 State acceptance 

This assessment evaluates the technical and administrative issues and concerns the Commonwealth of 
Kentucky may have regarding each of the alternatives. This criterion will be addressed in the Proposed 
Plan and the Responsiveness Summary of the ROD after Commonwealth of Kentucky comments on the 
FFS and Proposed Plan are received and after the public comment period has ended. 

4.1.2.9 Community acceptance 

This assessment evaluates the issues and concerns the public may have regarding each of the alternatives. 
As with state acceptance, this criterion will be addressed in the responsiveness summary of the ROD after 
public comments on the FFS, the Proposed Plan, and information contained in the Administrative Record 
are received. 

4.1.3 Federal Facility Agreement and NEPA Requirements 

Specific requirements of the FFA and NEPA, consistent with the DOE’s Secretarial Policy Statement on 
NEPA in June of 1994, will be considered in the FFS. The subsequent sections address these 
requirements. 

4.1.3.1 Otherwise required permits under the FFA 

When DOE proposes a response action, Section XXI of the FFA further requires that DOE identify each 
state and federal permit that otherwise would have been required in the absence of CERCLA Section 
121(e)(1) and the NCP. DOE must identify the permits that otherwise would be required and the 
standards, requirements, criteria, or limitations necessary to obtain such permits and must provide an 
explanation of how the proposed action will meet the standards, requirements, criteria, or limitations 
identified.  

An evaluation of alternatives evaluated in the FFS determined that the otherwise required permits may 
include KPDES; RCRA Treatment, Storage, and Disposal Facility; and Solid Waste Landfill permits. 
Jurisdictional wetlands have been identified on PGDP and will be further delineated, as necessary, prior 
to the remedial action.  

PGDP currently operates under KPDES Permit No. KY0004049, Hazardous Waste Facility Operating 
Permit No. KY8-890-008-982, and Solid Waste Permit No. 07300045, which define the applicable 
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standards, requirements, criteria, or limitations. In the absence of the existing permits, the substantive 
requirements of the otherwise required permits are identified in the ARARs provided for each alternative. 

4.1.3.2 NEPA values  

The following NEPA values, not normally addressed by CERCLA documentation, also are considered in 
this FS to the extent practicable, consistent with DOE policy: 

• Land use 
• Air quality and noise 
• Geologic resources and soils 
• Water resources 
• Wetlands and floodplains 
• Ecological resources 
• Threatened and Endangered (T&E) species 
• Migratory birds 
• Cultural and archeological resources 
• Socioeconomics, including environmental justice and transportation 

Alternatives 1 through 8 would have no identified short-term or long-term impacts on geological resources, 
cultural resources, or socioeconomics. Upon final selection of the alternative, the absence of any short- 
and long-term impacts to these values will be verified.  

No long-term impacts to air quality or noise would result from implementation of the remedial action 
alternatives evaluated. Process engineering controls and remedial actions should not result in generation 
of air pollutants above regulatory limits, and noise levels should be similar to current background levels. 

None of the remedial alternatives would have any impacts on geologic resources, and construction 
activities would have only short-term impacts on soils. Site clearing, excavation, grading, and contouring 
would alter the topography of the construction area, but the geologic formations underlying those sites 
should not be affected. Construction would disturb existing soils, and some topsoil might be removed in the 
process. Soil erosion impacts during construction would be mitigated through the use of BMP control 
measures (e.g., covers and silt fences). No conversion of prime farmland soils is expected to occur. Any 
alternative that would create disturbances also would include restoration of the affected areas. 

None of the activities associated with the remedial alternatives would be conducted within a floodplain. 
Wetlands were identified during the 1994 COE environmental investigation for the area surrounding the 
PGDP. This investigation identified five acres of potential wetlands inside the fence at the PGDP (COE 
1994) including wetlands along the southern and eastern boundaries of the Oil Landfarm. The COE made 
the determination that these areas are jurisdictional wetlands (COE 1995). 

Construction activities must avoid or minimize adverse impacts on wetlands and act to preserve and 
enhance their natural and beneficial values (Executive Order 11990 and 10 CFR § 1022). These 
applicable requirements include avoiding construction in wetlands, avoiding (to the extent practicable) 
long- and short-term adverse impacts to floodplains and wetlands, avoiding degradation or destruction of 
wetlands, and avoiding discharge of dredge and fill material into wetlands. In addition, the protection of 
wetlands shall be incorporated into all planning documents and decision making, as required by 10 CFR § 
1022.3.  

No long- or short-term impacts have been identified to archeological or cultural resources. DOE 
developed the CRMP (BJC 2006) to define the preservation strategy for PGDP and direct efficient 
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compliance with the NHPA and federal archaeological protection legislation at PGDP. No archaeological 
or historical resources have been identified within the vicinity of the Oil Landfarm or the C-720 Northeast 
and Southeast Sites; however, should portions of the project remove soils that previously have been 
undisturbed, an archaeological survey will be conducted in accordance with the CRMP. If archaeological 
properties are located that will be affected adversely, then appropriate mitigation measures will be 
employed.  

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations and 
Low Income Populations, requires agencies to identify and address disproportionately high and adverse 
human health or environmental effects their activities may have on minority and low-income populations. 
There is a disproportionately high percentage of minority and low-income populations within 50 miles of 
the PGDP site (DOE 2004), but because there are no potential impacts from these alternatives, there 
would be no disproportionate or adverse environmental justice impacts to these populations associated 
with this alternative. 

No long- or short-term adverse transportation impacts are expected to result from implementation of 
remedial alternatives. During construction activities there would be a slight increase in the volume of 
truck traffic in the vicinity of the Oil Landfarm or the C-720 Northeast and Southeast Sites, but the 
affected roads are capable of handling the additional truck traffic. Any wastes transferred off-site or 
transported in commerce along public rights-of-ways will meet both substantive and administrative 
ARARs. These include the permitting, packaging, labeling, marking, manifesting, and placarding 
requirements for hazardous materials at 49 CFR Parts 107, 171–174, and 178; however, transport of 
wastes along roads within the PGDP site that are not accessible to the public would not be considered “in 
commerce” and would, therefore, only need to meet the substantive requirements of the regulations. 

In addition, CERCLA 121(d)(3) provides that the off-site transfer of any hazardous substance, pollutant, or 
contaminant generated during CERCLA response actions be sent to a treatment, storage, or disposal 
facility that complies with applicable federal and state laws and has been approved by the EPA for 
acceptance of CERCLA waste. Accordingly, DOE will verify with the appropriate EPA regional contact 
that any needed off-site facility is acceptable for receipt of CERCLA wastes before transfer. 

4.1.3.3 Natural Resources Damage Assessment 

As part of the overall FS process, a preliminary analysis was conducted of each alternative’s impact on 
natural resources, including each alternative’s potential to avoid, mitigate, compensate for, or cause a 
natural resource injury. This initial evaluation found that no alternative is expected to cause long-term 
damage to natural resources. Furthermore, the analysis revealed that all alternatives, with the exception of 
Alternatives 1 and 2 (No Further action and Long-term Monitoring), are expected to have a positive 
impact on the groundwater natural resource and are expected to be neutral with respect to the other 
natural resources. The most significant positive impact to natural resources offered by the alternatives is 
the mitigation or the removal of existing sources of groundwater contamination; five of the eight 
alternatives offer one of these advantages. Table 4.3 summarizes the results of the analysis. Further 
integration may be included in subsequent documents, as appropriate. 
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Table 4.3. Remedial Alternatives* and the Relative Impacts on Natural Resource 

 Alternative 
1 

Alternative 
2 

Alternative 
3 

Alternative 
4 

Alternative 
5 

Alternative 
6 

Alternative 
7 

Alternative 
8 

Natural 
Resource 

No Further 
Action 

Long-term 
Monitoring  

In situ 
Source 

Treatment 
Using 

Deep Soil 
Mixing 

Source 
Removal 

and In situ 
Chemical 

Source 
Treatment 

In situ 
Thermal 
Source 

Treatment 

In situ 
Source 

Treatment 
Using LAI 

In situ Soil 
Flushing 

and Source 
Treatment 

Using 
Multiphase 
Extraction 

In situ 
Source 

Treatment 
Using 
EISB 

Groundwater Neutral Neutral Positive Positive Positive Positive Positive Positive 
Surface 
Water 

Neutral Neutral Neutral Neutral Neutral Neutral Neutral Neutral 

Air Neutral Neutral Neutral Neutral Neutral Neutral Neutral Neutral 
Biological Neutral Neutral Neutral Neutral Neutral Neutral Neutral Neutral 
Geological Neutral Neutral Neutral Neutral Neutral Neutral Neutral Neutral 

*Alternatives 2 through 8 include use of interim LUCs. 
EISB = enhanced in situ bioremediation 
LAI = liquid atomized injection 

4.2 MODELING RESULTS 

Because the remediation technologies under consideration for implementation for the Southwest Plume 
sources likely will not reduce subsurface soil VOC levels to the remedial goal concentration within the 
anticipated period of active treatment, the time required for residual VOC mass to attenuate advectively 
over time and demonstrate remedy compliance with RAO #3 was assessed. This assessment focuses on 
the contribution of VOC mass leaching to the RGA from the individual Southwest Plume sources, 
irrespective of ambient VOC contamination in the RGA. Contributions of leached residual VOC mass 
from these sources were deterministically assessed in terms of time required to achieve sub-MCL 
concentrations in the RGA below the treatment area. The modeling methodology and results, including 
discussion of uncertainty, are provided in Appendix C and are summarized in Table 4.4. The time 
required for leached residual VOC mass to diminish to levels that are less than the MCL in the RGA 
below the source areas was estimated for each alternative and each site using TCE half-lives of 5, 25, and 
50 years to assess the potential effects of degradation on remedy time frames. Other VOCs were assumed 
not to be degraded. Any contamination from upgradient sources was not accounted for. An uncertainty 
analysis was conducted using probabilistic analyses.  

Recently, as part of the development of response actions including the Southwest Plume SI, DOE 
completed fate and transport modeling for PGDP using revised biodegradation rates for the RGA. The 
revised biodegradation rates were developed using regulator accepted methods presented in Technical 
Protocol for Evaluating Natural Attenuation of Chlorinated Solvents in Groundwater (EPA 1998b) and 
data from the Northwest Plume, the most thoroughly characterized of the dissolved-phase plumes at 
PGDP. Sampling results collected from the Northwest Plume indicate that TCE concentrations decrease 
with distance at a faster rate than selected inorganic contaminants (i.e., chloride and Tc-99). Analyses 
using these inorganic tracers yielded a dissolved-phase TCE degradation factor with a range of 0.0614 to 
0.2149 year-.1 This degradation factor corresponds to a TCE half-life of 11.3 to 3.2 years, respectively. 
Appendix F of the Southwest Plume SI presents a detailed discussion of the derivation of this degradation 
rate. 
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Table 4.4. Time to Attainment of MCLs for VOCs in the RGA from Oil Landfarm and C-720 Area Sources 

Remedial Alternatives* 
Expected Reduction in 

Soil Contaminant 
Concentrations, % 

Years to reach MCL in RGA Groundwater 
5 Year Half-

Life 
25 Year Half-

Life 
50 Year Half-

Life 
Oil Landfarm 

Alternative 2—Long term 
monitoring  0 41 >100 >100 

Alternative 3—In situ 
source treatment using deep 
soil mixing  

91 25 68 87 

Alternative 4—Source 
removal and in situ chemical 
source treatment  

100 in excavated 
column, 0 in native soils 15 38 50 

Alternative 5—In situ 
thermal source treatment  98 1 39 50 

Alternative 8—In situ 
source treatment using EISB  60 35 93 >100 

C-720 Northeast and Southeast Sites 

Alternative 2—Long-term 
monitoring  0 35 97 >100 

Alternative 5—In situ 
thermal source treatment 98 0 20 29 

Alternative 6—In situ 
source treatment using LAI 90 18 52 67 

Alternative 7—In situ soil 
flushing and source 
treatment using multiphase 
extraction 

95 0 39 51 

*Alternatives evaluated include use of interim LUCs. 
MCL = maximum contaminant level 
RGA = Regional Gravel Aquifer 
EISB = enhanced in situ bioremediation 

 
A review of existing literature regarding chemical and physical parameters, including half-lives, for TCE 
was conducted for the California Environmental Protection Agency and presented in Intermedia Transfer 
Factors for Contaminants Found at Hazardous Waste Sites: Trichloroethylene (TCE), Final Draft Report 
(Cal/EPA 1994). Reaction half-life values reported in scientific literature were compiled and averaged. 
Reported values for the reaction half-life of TCE in vadose-zone soil ranged from 33 to 2888 days 
(approximately 0.09 to 7.9 years) with a mean of 760 days (approximately 2.1 years). The reported values 
for the reaction half-life of TCE in groundwater were very similar, ranging from 128 to 2888 days 
(approximately 0.35 to 7.9 years) with a mean of 800 days (approximately 2.2 years). Biodegradation 
half-lives can vary dramatically in response to site specific geochemical conditions; thus, experiences at 
other locations may not be reliably applied to the PGDP site. 

The actual degradation rate of TCE in the UCRS has not been determined. Investigation of TCE 
degradation in the UCRS is ongoing. The 50 year half-life is conservative value unlikely to be exceeded 
at Paducah given the various evaluation and based on literature values discussed in Claussen et al. (1997), 
the KRCEE (2008) evaluation of biodegradation in the RGA, and values used in TCE transport model 
development. This FFS estimates the time to attain MCLs for TCE in groundwater below the source areas 
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using three half-lives (5, 25, and 50 years) for comparative analysis of alternatives. In the following 
sections, the time to attain MCLs for TCE in groundwater is estimated using a 25 year half-life, only as a 
means for alternative comparison. The time estimates determined using the 25 year half-life are more 
illustrative of the differences between the remedy time frames than the those determined using the 50 year 
half-life. 

4.3 DETAILED ANALYSIS OF ALTERNATIVES 

The following sections will provide individual detailed analyses of each alternative based on the criteria 
listed in Section 4.1.  

4.3.1 Alternative 1—No Further Action  

4.3.1.1 Overall protection of human health and the environment 

Alternative 1 would not meet this threshold criterion. No administrative or engineering controls would be 
implemented as part of the alternative; thus, there would be the potential for an unacceptable risk to 
excavation workers and off-site residents. The presence of daughter products of anaerobic biodegradation 
of chlorinated solvents and other markers of anaerobic biodegradation (i.e., carbon disulfide) indicates 
conditions suitable for enhanced anaerobic biodegradation are present at some locations in the vicinity of 
the Oil Landfarm; however, aerobic conditions found in some of the UCRS and in most of the RGA are 
not amenable to rapid natural degradation of TCE contamination. RAOs would not be met because no 
action would be implemented to reliably reduce exposures and attain RGs.  

4.3.1.2 Compliance with ARARs  

Alternative 1 would not meet this threshold criterion because no action would be implemented to reliably 
reduce exposures and attain RGs. No administrative or engineering controls would be implemented as 
part of the alternative; thus, there would be the potential for an unacceptable risk to excavation workers 
and off-site residents.  

4.3.1.3 Long-term effectiveness and permanence 

Alternative 1 does not reduce the flux of VOCs to the RGA. TCE groundwater protection RGs would not 
be attained for approximately 100 years or more. Once the VOC contamination has migrated to the RGA 
at a level that causes groundwater protection RGs to be met, it would be expected that VOCs would have 
been reduced to protective levels; however, this protectiveness would be not achieved for more than 100 
years.  

4.3.1.4 Reduction of toxicity, mobility, or volume through treatment 

Treatment would not be implemented with Alternative 1. Reduction in contaminant mass and 
concentration would be achieved only very slowly through natural attenuation processes, such as dilution, 
dispersion, and biodegradation of VOCs in UCRS soils and groundwater.  

4.3.1.5 Short-term effectiveness 

No further actions would be implemented under Alternative 1; therefore, no additional risks to workers, 
the public, or the environment would be incurred. No administrative or engineering controls would be 
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implemented as part of alternative; thus, there would be the potential for an unacceptable risk to 
excavation workers and off-site residents. Modeling results presented in Appendix C estimate that 
Alternative 1 would require over 100 years to meet groundwater protection RGs, based on a TCE half-life 
of 25 years; therefore, Alternative 1 ranks poorly in meeting short-term effectiveness because the time to 
achieving protectiveness is very long. 

No ecological impacts at the Oil Landfarm are anticipated under this alternative. The Oil Landfarm and 
C-720 Northeast and Southeast sites are located at an active operational facility already disturbed by 
construction and operational activities and do not support any unique or significant ecological resources. 
No known archaeological or historical sites or T&E species would be impacted by this alternative. 

4.3.1.6 Implementability 

Alternative 1 would involve no actions and is therefore technically implementable.  

4.3.1.7 Cost 

No costs are associated with Alternative 1.  

4.3.2 Alternative 2—Long-term Monitoring with Interim LUCs 

4.3.2.1 Overall protection of human health and the environment 

Alternative 2 would meet this threshold criterion.  Monitoring and interim LUCs would remain in use 
until final remedy selection as part of subsequent OUs that would address the relevant media. Interim 
LUCs will provide notice and warning of environmental contamination for any residual or remaining 
VOC and non-VOC contamination that is not treated by this remedial action and has concentrations that 
prevent unrestricted use/unlimited exposure in the Southwest Plume Source areas. The Southwest Plume 
sites are located more than one mile from any current residential population, and effects on outlying 
communities would be negligible because of the continued access restrictions and groundwater use 
restrictions in the area from the PGDP Water Policy that would eliminate the exposure risks.  

RAO #1 would not be met because no removal or treatment of VOC contamination is included in 
Alternative 2; however, other PGDP Site remedial activities do incorporate treatment of DNAPL and 
affected groundwater. RAO #2a would be met by implementation of the E/PP program until final 
disposition through the Soils OU. RAO #2b would be met through use of interim LUCs, including the 
E/PP program and warning signs. 

RAO #3 would not be met because no reduction of VOC migration from contaminated subsurface soils in 
at the Oil Landfarm and C-720 Northeast and Southeast Sites would occur as part of the remedial action.  

4.3.2.2 Compliance with ARARs  

Alternative 2 would meet this threshold criterion. Table 4.2 summarizes compliance with ARARs for 
Alternative 2.  

4.3.2.3 Long-term effectiveness and permanence 

The long-term effectiveness and permanence of Alternative 2 is moderate to low for the Oil Landfarm 
and the C-720 Northeast and Southeast Sites. Protection of human health is expected to be reliably 
maintained by implementation of interim LUCs until final remedy selection as part of subsequent OUs 
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that would address the relevant media. Interim LUCs will provide notice and warning of environmental 
contamination for any residual or remaining VOC and non-VOC contamination that is not treated by this 
remedial action and has concentrations that prevent unrestricted use/unlimited exposure in the Southwest 
Plume Source areas. Alternative 2 does not provide long-term controls to reduce flux of VOCs to the 
RGA. Natural attenuation processes (e.g., degradation, migration, and dispersion) are expected to have a 
minimal impact on VOC contamination in the UCRS. Interim LUCs would be employed to prevent the 
completion of exposure pathways to workers and off-site residents until final remedy selection as part of 
subsequent OUs that would address the relevant media. 

The time required to reach TCE groundwater protection RGs following completion of this remedial 
alternative is estimated at over 100 years at the C-720 Northeast and Southeast Sites and 97 years at the 
Oil Landfarm, assuming a 25-year half-life for TCE, as reported in Appendix C. This timeline may be 
reduced by remedial actions implemented as part of subsequent OUs that would address relevant media. 
Non-VOC concentrations would not be reduced; however, the interim LUCs (E/PP program and warning 
signs) would limit exposures pending final remedy selection as part of subsequent OUs that would 
address relevant media. Five-year reviews and monitoring would be required as long as soil 
concentrations remained above groundwater protection RGs. 

4.3.2.4 Reduction of toxicity, mobility, or volume through treatment 

Treatment would not be implemented with Alternative 2. Reduction in contaminant mass and 
concentration would be achieved only through natural attenuation processes, such as degradation, 
migration, and dispersion of VOCs in UCRS soils and groundwater. 

4.3.2.5 Short-term effectiveness 

The short-term effectiveness of Alternative 2 is moderate to low for the Oil Landfarm and the C-720 
Northeast and Southeast Sites. Short-term effectiveness would be achieved through the use of interim 
LUCs, which can be implemented quickly, but require maintenance. No treatment would be implemented 
under Alternative 2. Natural attenuation processes (e.g., degradation, migration, and dispersion) would 
have little to no impact on VOC contamination in the UCRS in the short term; however, no additional 
risks to the public or the environment would be incurred. Potential risks or hazards to workers would be 
relatively minimal. Possible hazards during drilling or groundwater sampling activities would be managed 
appropriately. In addition, the Southwest Plume sites are located more than one mile from any residential 
population, and effects on outlying communities would be negligible because the PGDP Water Policy 
(not part of this action) continues to provide water to residents, access restrictions, and groundwater use 
restrictions in the PGDP area, which eliminate groundwater exposure risks. 

Five-year reviews and monitoring would be required as long as concentrations of contaminants in soil 
remained above RGs. The time required to reach TCE groundwater protection RGs following completion 
of this remedial alternative is estimated at over 100 years at the C-720 Northeast and Southeast Sites and 
97 years at the Oil Landfarm, assuming a 25 year half-life for TCE, as reported in Appendix C.  

No ecological impacts at the Oil Landfarm are anticipated under this alternative. The Oil Landfarm and 
C-720 Northeast and Southeast sites are located at an active operational facility already disturbed by 
construction and operational activities and do not support any unique or significant ecological resources. 
No known archaeological or historical sites or T&E species would be impacted by this alternative. 
Although standard construction techniques would be utilized to prevent contaminated materials from 
migrating to the nearby drainageways, risk assessment and mitigation for ecological receptors in nearby 
drainage ditches are within the scope of the Surface Water OU.  
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4.3.2.6 Implementability 

Alternative 2 would require the implementation of groundwater monitoring, interim LUCs, and five-year 
reviews, and is therefore technically implementable. 

4.3.2.7 Cost 

Estimated construction and O&M costs for Alternative 2 are summarized in Table 4.5. O&M costs for 30 
years following completion of the remedial action are included in the summary. O&M costs for 30 years 
include groundwater monitoring activities. Unescalated, escalated, and present value analyses are 
provided. 

Table 4.5. Summary of Estimated Costs for Alternative 2 

Cost element1 C-720 Northeast Site 
($M) 

C-720 Southeast Site 
($M) Oil Landfarm 

Unescalated Cost   
Capital cost $1.0 $1.0 $1.0 
O&M $1.2 $1.2 $1.2 
Subtotal $2.1 $2.1 $2.1 

Escalated Cost 
Capital cost $1.0  $1.0  $1.0  
O&M $1.2  $1.2  $1.2  
Subtotal $2.2  $2.2  $2.2  

Present Worth2   
Capital cost $1.0  $1.0  $1.0  
O&M $0.8  $0.8  $0.8  
Subtotal $1.7  $1.7  $1.7  

1Includes general and administrative fee and 15% contingency. 
2Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0 
and are provided for purposes of comparison only. The discount rate used for calculation of Present worth was 
2.7%. Escalated costs are used by DOE for planning and budgeting. 

4.3.3 Alternative 3—In situ Source Treatment Using Deep Soil Mixing with Interim LUCs 

4.3.3.1 Overall protection of human health and the environment 

Alternative 3 would meet this threshold criterion. Monitoring and interim LUCs would remain in use 
until final remedy selection as part of subsequent OUs that would address the relevant media. Interim 
LUCs will provide notice and warning of environmental contamination for any residual or remaining 
VOC and non-VOC contamination that is not treated by this remedial action and has concentrations that 
prevent unrestricted use/unlimited exposure in the Southwest Plume Source areas. The Southwest Plume 
sites are located more than one mile from any current residential population, and effects on outlying 
communities would be negligible because the PGDP Water Policy (not part of this action) continues to 
provide water to residents, access restrictions, and groundwater use restrictions in the PGDP area, which 
eliminate groundwater exposure risks.  

Deep soil mixing would reduce VOC source mass by in situ treatment of contamination present in soils 
and groundwater in the UCRS. Alternative 3 would address all phases of contamination present (i.e., 
vapor, sorbed, dissolved, and DNAPL) through physical mixing of an amendment throughout the entire 
depth of contamination present in the UCRS.  
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RAO #1 would be met by treatment of TCE (including PTW) using in situ soil mixing. RAO #2a would 
be met by treating VOCs to levels below the worker protection RG. RAO #2b would be supplemented by 
the E/PP program until final disposition through the Soils OU.  

RAO #3 would be met by VOC treatment and immobilization. Up to 91% of the VOCs present likely 
would be removed during the process of mixing based on results of previous implementation elsewhere 
(see Table 4.6). This treatment efficiency also is based on 96% estimated removal of VOC contamination 
in the mixed areas and approximately 50% estimated removal of VOC contamination present in the 
interstitial areas (interstitial areas represent approximately 10% of the source area volume). 

4.3.3.2 Compliance with ARARs  

Alternative 3 would meet this threshold criterion. Table 4.2 summarizes compliance with ARARs for 
Alternative 3.  

4.3.3.3 Long-term effectiveness and permanence 

The long-term effectiveness and permanence of Alternative 3 is moderate to high. Protection of human 
health is expected to be reliably maintained by implementation of interim LUCs until final remedy 
selection as part of subsequent OUs that would address the relevant media.  Interim LUCs will provide 
notice and warning of environmental contamination for any residual or remaining VOC and non-VOC 
contamination that is not treated by this remedial action and has concentrations that prevent unrestricted 
use/unlimited exposure in the Southwest Plume Source areas. Overall treatment efficiency for Alternative 
3 is estimated at up to 91%, based on reports for previous applications (Table 4.6). Residual VOC 
contamination remaining after completion of the remedial action would continue to be reduced by 
groundwater that encounters residual reagent in the saturated zone. In unsaturated portions of the treated 
soils, potential residual contamination would be  immobilized by injection of a bentonite slurry.   

The time required to reach TCE groundwater protection RGs at the Oil Landfarm following completion 
of this remedial alternative is estimated at 68 years, assuming a 25-year half-life for TCE, as reported in 
Appendix C. This timeline may be reduced by remedial actions implemented as part of subsequent OUs 
that would address relevant media. Non-VOC concentrations would not be reduced; however, the interim 
LUCs (E/PP program and warning signs) would limit exposures pending final remedy selection as part of 
subsequent OUs that would address relevant media. Five-year reviews and monitoring would be required 
as long as concentrations of contaminants in soil remained above RGs.  

4.3.3.4 Reduction of toxicity, mobility, or volume through treatment 

Alternative 3 includes treatment of VOC contamination present in the saturated and unsaturated portions 
of the UCRS. In addition, a direct reduction in the mobility of contamination would be achieved by 
injection of bentonite slurry throughout the depth of the mixing column. Additionally, construction of a 
cement cap in the top 10 ft bgs could be designed either to allow or limit infiltration. Infiltration through 
the treated areas potentially could continue to reduce VOC mass by coming into contact with residual 
reagent; the limiting of infiltration would work to further reduce mobility of vadose zone contamination. 
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Table 4.6. Case Study Evaluation—Deep Soil Mixing 

NA – Information not available 
*Remnants of previous surfactant-enhanced aquifer remediation (SEAR) test may have interfered with the ZVI. 
DCE = dichloroethene 
DNAPL = dense non-aqueous phase liquid 
DOD = U.S. Department of Defense 
PCE = perchloroethene 
TCE = trichloroethene 
VC = vinyl chloride 
VOC= volatile organic compounds 
ZVI = zero-valent iron 
 

Case Study Evaluation—Deep Soil Mixing 

Case Study % Efficiency Removal 
General 

Lithology 
Homogeneous or 
Heterogeneous 

Saturated or 
Unsaturated 
conditions 

Initial Soil 
Concentrations 

Final Soil 
Concentrations Contaminant(s) Amendment 

 
Camp 
Lejeune 

91% reduction in 
PCE in overall 

treatment area based 
on weighted average 
soil concentrations; 

82% reduction based 
on average; >99% 
reduction outside 
SEAR* area; 61% 
reduction inside 

SEAR* area. 

Silty-clay 
layer 20 ft 

bgs NA NA 
~1000-1200 

mg/kg ~0-500 mg/kg 

DNAPL, PCE 
(and TCE, DCE, 

VC) ZVI-Clay 
US DOD 
Army 
Intelligence 
Base— 
performed 
by Geo-
Solutions 
(report–Dec 
2006) 

92-99.4% reduction 
in VOCs 

Clayey 
soils NA NA 

250-10,000 
ug/kg NA 

Chlorinated 
solvents and 

VOCs 

2% ZVI, 
bentonite 

clay, small 
amt 

emulsified 
vegetable oil 
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Overall removal efficiency is estimated at up to 91% based on reports for previous applications (Table 
4.6). Depending on the reagent utilized during the soil mixing process, non-VOC contamination such as 
metals potentially could be mobilized (oxidant reagents) or precipitated (ZVI reagent). In either case, the 
injection of a bentonite slurry would immobilize non-VOC contamination present at the Oil Landfarm. 

Wastes produced as a result of the soil mixing process are estimated to be approximately 30% of the 
volume of material added to the subsurface. These spoils would be containerized, sampled, and disposed 
of at an appropriate on-site or off-site disposal facility. 

Secondary wastes would include drill cuttings produced during MW installation, PPE, and 
decontamination fluids. For cost-estimating purposes, drill cuttings, PPE, and decontamination fluids 
were assumed to require containerization, dewatering, and testing prior to off-site disposal as mixed 
waste. Actual dispositioning requirements would be determined during RD and by sampling of 
containerized soils.  

4.3.3.5 Short-term effectiveness 

The short-term effectiveness of Alternative 3 is moderate to high. Short-term effectiveness would be 
established quickly through implementation of interim LUCs. Implementation of Alternative 3 has 
relatively low potential for remediation worker exposure to soil contamination during the in situ soil 
mixing process. Exposure to contaminated surface soils, subsurface soils, and groundwater during 
environmental sampling also would be low. Potential exposure pathways include inhalation of dust 
containing surficial soils, and dermal contact with surficial and subsurface soils. While estimated risks 
associated with these exposures are greater than Alternatives 1 or 2, they are much less than excavation 
(Alternative 4) due to the in situ nature of treatment. In addition, short-term effectiveness is moderate to 
high because remediation risks and potential completed exposure pathways are considered manageable 
because interim LUCs (E/PP Program) provide measures for protection of site workers. The deep soil 
mixing process and groundwater monitoring activities would be conducted by trained personnel in 
accordance with appropriate procedures and safe work practices to minimize injury or exposure risks. 
Wastes generated as a result of remedial activities would be managed in accordance with a waste 
characterization plan and waste management plan prepared during the RD/RAWP. Site preparation and 
the soil mixing process are expected to require approximately 4 months.  

Monitoring and soil mixing process controls would be protective of the public throughout construction 
and implementation of the remedy. The Southwest Plume sites are not located near any residential 
population, and effects on outlying communities would be negligible because of the continued access 
restrictions, which would eliminate the exposure risks.  

Five-year reviews and monitoring would be required as long as concentrations of contaminants in soil 
remained above RGs. The time required to reach TCE groundwater protection RGs at the Oil Landfarm 
following completion of this remedial alternative is estimated at 68 years for the Oil Landfarm, assuming 
a 25 year half-life for TCE, as reported in Appendix C. Warning signs and the E/PP program would 
protect workers pending remedy selection as part of subsequent OUs that addresses relevant media.  

No ecological impacts at the Oil Landfarm are anticipated under this alternative. The Oil Landfarm is 
located at an active operational facility already disturbed by construction and operational activities and 
does not support any unique or significant ecological resources. No known archaeological or historical 
sites or T&E species would be impacted by this alternative. Although standard construction techniques 
would be utilized to prevent contaminated materials from migrating to the nearby drainageways, risk 
assessment and mitigation for ecological receptors in nearby drainage ditches are within the scope of the 
Surface Water OU. 
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4.3.3.6 Implementability 

Overall implementability of Alternative 3 is moderate to low, but technically feasible. The overall effort 
to mobilize and operate required equipment is greater than that of Alternatives 1 or 2, but less than that of 
Alternatives 4 or 5. The alternative consists of demonstrated technologies, standard construction methods, 
materials, and equipment that are available from vendors and contractors. 

4.3.3.7 Cost  

Estimated construction and O&M costs for Alternative 3 are summarized in Table 4.7. O&M costs for 30 
years following completion of the remedial action are included in the summary. O&M costs for 30 years 
include groundwater monitoring activities. Unescalated, escalated, and present value analyses are 
provided. 

Table 4.7. Summary of Estimated Costs for Alternative 3 

Cost element1 Oil Landfarm ($M) 
Unescalated Cost 

Capital cost $8.3  
O&M $1.2  
Total $9.5  

Escalated Cost 
Capital cost $8.6  
O&M $1.2  
Total $9.7  

Present Worth2 
Capital cost $8.3  
O&M $0.8  
Total $9.1  

1Includes general and administrative fee and 15% contingency.  
2Present worth costs are based on an assumption that outyear 
costs will be financed by investments made in year 0 and are 
provided for purposes of comparison only. The discount rate 
used for calculation of Present worth was 2.7%. Escalated costs 
are used by DOE for planning and budgeting. 

4.3.4 Alternative 4—Source Removal and In situ Chemical Source Treatment with Interim LUCs 

4.3.4.1 Overall protection of human health and the environment 

Alternative 4 would meet this threshold criterion. Monitoring and interim LUCs would remain in use 
until final remedy selection as part of subsequent OUs that would address the relevant media. Interim 
LUCs will provide notice and warning of environmental contamination for any residual or remaining 
VOC and non-VOC contamination that is not treated by this remedial action and has concentrations that 
prevent unrestricted use/unlimited exposure in the Southwest Plume Source areas. The Southwest Plume 
sites are located more than one mile from any current residential population, and effects on outlying 
communities would be negligible because the PGDP Water Policy (not part of this action) continues to 
provide water to residents, access restrictions, and groundwater use restrictions in the PGDP area, which 
eliminate groundwater exposure risks.  

This alternative would remove and reduce the VOC mass, including PTW, in source areas in the UCRS, 
by excavating the source area soils that are contaminated with VOCs above RGs and by treating the 
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excavation “buffer zone” in situ. Alternative 4 would eliminate VOCs present in all phases from the 
excavated area and reduce contamination present in the buffer zone.  

RAO #1 would be met through excavation of source area soils and through “buffer zone” treatment. RAO 
#2a would be met by treating VOCs to levels below the worker protection RG. RAO #2b would be met 
by implementation of interim LUCs, including the existing E/PP program and warning signs, pending 
remedy selection. 

RAO #3 would be met with the combination of excavation, presence of a “buffer zone,” treatment of the 
“buffer zone,” and amendment addition. Although some reduction in VOC contamination in the “buffer 
zone” would be expected from the addition of amendment, for modeling purposes no reduction was 
assumed to allow for a conservative estimate of the time to reach soil RGs. A treatment efficiency of 
100% can be assumed in the excavated portions of the UCRS. Leaching of VOCs into the RGA would be 
reduced by excavating only to a depth that would avoid up-welling of contaminated groundwater from the 
RGA and/or heaving of RGA material into the excavation. The addition of an amendment to the “buffer 
zone” also would reduce leaching of VOCs into the RGA.  
 
4.3.4.2 Compliance with ARARs  

Alternative 4 would meet this threshold criterion. Table 4.2 summarizes compliance with ARARs for 
Alternative 4.  

4.3.4.3 Long-term effectiveness and permanence 

The long-term effectiveness and permanence of Alternative 4 is moderate to high. VOCs present in the 
excavated area would be eliminated, and “buffer zone” contamination would be reduced. Protection of 
human health is expected to be reliably maintained until final remedy selection as part of subsequent OUs 
that would address the relevant media due to implementation of interim LUCs, removal of contamination 
in excavated areas, and reduction of contamination in the “buffer zone.” Interim LUCs will provide notice 
and warning of environmental contamination for any residual or remaining VOC and non-VOC 
contamination that is not treated by this remedial action and has concentrations that prevent unrestricted 
use/unlimited exposure in the Southwest Plume Source areas. Overall treatment efficiency for Alternative 
4 would be 100% in excavated areas. Although some reduction in contamination would be expected in the 
“buffer zone” due to the addition of an amendment, no reduction was assumed in modeling simulations. 
Residual risk from residual VOC contamination remaining after completion of the remedial action would 
continue to be reduced by groundwater that would encounter residual reagent in the “buffer zone.” 

The time required to reach TCE groundwater protection RGs at the Oil Landfarm following completion of 
this remedial alternative is estimated at 38 years, assuming a 25 year half-life for TCE, as reported in 
Appendix C. This timeline may be reduced by remedial actions implemented as part of subsequent OUs 
that would address relevant media. Non-VOC concentrations would be removed in the excavated areas. 
The potential exists for mobilizing or precipitation of non-VOC constituents, such as metals in the buffer 
zone, depending on the reagent utilized for treatment. Associated bench-scale studies may be conducted 
to determine the potential for mobilization of non-VOC constituents and appropriate institutional and/or 
engineering controls would be utilized to manage this risk. Interim LUCs (E/PP program and warning 
signs) would limit exposures to non-VOC contamination pending remedy selection as part of subsequent 
OUs that addresses relevant media. Five-year reviews and monitoring would be required as long as 
concentrations of contaminants in soil remained above RGs. 
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4.3.4.4 Reduction of toxicity, mobility, or volume through treatment 

Alternative 4 would eliminate VOCs present in all phases from the excavated area and reduce 
contamination present in the “buffer zone.” Leaching of VOCs into the RGA would be reduced by 
excavating only to a depth that would avoid up-welling of contaminated groundwater from the RGA 
and/or heaving of RGA material into the excavation. The addition of an amendment to the “buffer zone” 
also would reduce leaching of VOCs into the RGA. Depending on the reagent utilized to treat 
contamination present in the “buffer zone,” non-VOC contamination such as metals could potentially be 
mobilized (oxidant reagents) or precipitated (ZVI reagent). Associated bench-scale studies may be 
conducted to determine the potential for mobilization of non-VOC constituents, and appropriate 
institutional and/or engineering controls would be utilized to manage this risk. 

For costing purposes, it was assumed that wastes would be managed and disposed as 60% mixed waste 
and 40% nonhazardous waste, pending sampling. Actual disposal requirements would be determined 
during RD and by sampling of excavated soils.  

Secondary wastes would include drill cuttings produced during monitoring well installation, PPE, and 
decontamination fluids. For cost-estimating purposes, drill cuttings, PPE, and decontamination fluids 
were assumed to require containerization, dewatering, and testing prior to off-site disposal as mixed 
waste. Actual dispositioning requirements would be determined during RD and by sampling of 
containerized soils. 

4.3.4.5 Short-term effectiveness 

The short-term effectiveness of Alternative 4 is moderate. Short-term effectiveness would be established 
quickly through implementation of interim LUCs; however, estimated risks or hazards to workers 
associated with excavation are greater than those associated with Alternatives 1, 2, 3, 5, and 8. Potential 
exposure pathways during excavation include inhalation of dust containing surficial soils, and dermal 
contact with surficial and subsurface soils. Exposure to contaminated surface soils, subsurface soils, and 
groundwater during environmental sampling would be low. The short-term effectiveness of Alternative 4 
is moderate because remediation risks and potential completed exposure pathways are considered 
manageable due to interim LUCs (E/PP Program) that would provide measures for protection of site 
workers. Excavation, oxidant addition, and groundwater monitoring activities would be conducted by 
trained personnel in accordance with appropriate procedures and safe work practices to minimize injury 
or exposure risks. This alternative relies on establishing and maintaining interim LUCs preventing 
unauthorized exposure to residual VOC contamination and non-VOC contamination pending remedy 
selection by subsequent OUs that addresses relevant media or until uncontrolled access is allowed. 
Wastes generated as a result of remedial activities would be managed in accordance with a waste 
characterization plan and waste management plan prepared during the RD/RAWP. Site preparation and 
the excavation/oxidant addition processes are expected to require approximately six months. 

Monitoring and excavation process controls would be protective of the public throughout construction 
and implementation of the remedy. The Southwest Plume sites are not located near any residential 
population, and effects on outlying communities would be negligible because the PGDP Water Policy 
(not part of this action) continues to provide water to residents, access restrictions, and groundwater use 
restrictions in the PGDP area, which eliminate groundwater exposure risks.  

Five-year reviews and monitoring would be required as long as concentrations of contaminants in soil 
remained above RGs. The time required to reach TCE groundwater protection RGs at the Oil Landfarm 
following completion of this remedial alternative is estimated at 38 years for the Oil Landfarm, assuming 
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a 25 year half-life for TCE, as reported in Appendix C. The E/PP program will protect workers pending 
remedy selection as part of subsequent OUs that addresses relevant media.  

No ecological impacts at the Oil Landfarm are anticipated under this alternative. The Oil Landfarm is 
located at an active operational facility already disturbed by construction and operational activities and 
does not support any unique or significant ecological resources. No known archaeological or historical 
sites or T&E species would be impacted by this alternative. Although standard construction techniques 
would be utilized to prevent contaminated materials from migrating to the nearby drainageways, risk 
assessment and mitigation for ecological receptors in nearby drainage ditches are within the scope of the 
Surface Water OU. 

4.3.4.6 Implementability 

Overall implementability of Alternative 4 is moderate to low for the Oil Landfarm. Equipment, personnel, 
and services required to implement this alternative are readily commercially available. Existing surfaces 
and infrastructure would be largely affected, and the handling and disposal of waste generated from the 
excavation would require substantial logistical considerations. Excavated soils would be stockpiled on-
site within an AOC consistent with TBC guidance and ARARs, pending disposal. Stockpiles likely would 
require dust emission controls, as well as storm water runoff controls. For costing purposes, it was 
assumed that wastes would be managed and disposed of as 60% mixed low-level waste and 40% 
nonhazardous waste, pending sampling.  

4.3.4.7 Cost  

Estimated construction and O&M costs for Alternative 4 are summarized in Table 4.8. O&M costs for 30 
years following completion of the remedial action are included in the summary. O&M costs for 30 years 
include groundwater monitoring activities. Unescalated, escalated, and present value analyses are 
provided. 

Table 4.8. Summary of Estimated Costs for Alternative 4 

Cost element1 Oil Landfarm ($M) 
Unescalated Cost 

Capital cost $10.6  
O&M $1.2  
Total $11.8  

Escalated Cost 
Capital cost $10.9  
O&M $1.2  
Total $12.1  

Present Worth2 
Capital cost $10.6  
O&M $0.8  
Total $11.4  

1Includes general and administrative fee and 15% 
contingency. 
2Present worth costs are based on an assumption that outyear 
costs will be financed by investments made in year 0 and are 
provided for purposes of comparison only. The discount rate 
used for calculation of Present worth was 2.7%. Escalated 
costs are used by DOE for planning and budgeting. 
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4.3.5 Alternative 5—In situ Thermal Source Treatment with Interim LUCs 

4.3.5.1 Overall protection of human health and the environment 

Alternative 5 would meet this threshold criterion. Monitoring and interim LUCs would remain in use until 
final remedy selection as part of subsequent OUs that would address the relevant media. Interim LUCs 
will provide notice and warning of environmental contamination for any residual or remaining VOC and 
non-VOC contamination that is not treated by this remedial action and has concentrations that prevent 
unrestricted use/unlimited exposure in the Southwest Plume Source areas. The Southwest Plume sites are 
located more than one mile from any current residential population, and effects on outlying communities 
would be negligible because the PGDP Water Policy (not part of this action) continues to provide water to 
residents, access restrictions, and groundwater use restrictions in the PGDP area, which eliminate 
groundwater exposure risks.  

RAO #1 would be met by removal of PTW as vapor and destroying it ex situ. RAO #2a would be met by 
treating VOCs to levels below the worker protection RG. RAO #2b would be met by interim LUCs (E/PP 
program and warning signs) until final disposition through subsequent OUs that addresses relevant media.  

RAO #3 would be met by reducing VOC soil concentrations to groundwater protection RGs through a 
combination of active remediation and advective attenuation. Modeling results presented in Appendix C 
show that after approximately one year of active treatment, residual VOC mass will leach to groundwater 
in the RGA and attain sub-MCL levels within 20 years at the C-720 Northeast and Southeast Sites and 39 
years at the Oil Landfarm. Key assumptions that contribute to the remedy time frame assessment for 
attainment of RAO #3 include 98% removal efficiency of TCE from UCRS subsurface soil resulting from 
active treatment as demonstrated in the C-400 Treatability Study. 

4.3.5.2 Compliance with ARARs 

Alternative 5 would meet this threshold criterion. Table 4.2 summarizes compliance with ARARs for 
Alternative 5.  

4.3.5.3 Long-term effectiveness and permanence 

The long-term effectiveness and permanence of Alternative 5 is high, because nearly all of the VOCs in 
the UCRS at the Oil Landfarm source area and the C-720 Northeast and Southeast Sites would be 
removed by ERH and either destroyed off-site or recycled. Protection of human health is expected to be 
reliably maintained by implementation of interim LUCs, and reduction in contamination through 
treatment until final remedy selection as part of subsequent OUs that would address the relevant media. 
Interim LUCs will provide notice and warning of environmental contamination for any residual or 
remaining VOC and non-VOC contamination that is not treated by this remedial action and has 
concentrations that prevent unrestricted use/unlimited exposure in the Southwest Plume Source areas. 
Overall removal efficiency is estimated at up to 98% over approximately six months, based on results of 
the C-400 ERH Treatability Study.  

The time required to reach TCE groundwater protection RGs following completion of this remedial 
alternative is estimated at 20 years at the C-720 Northeast and Southeast Sites and 39 years at the Oil 
Landfarm, assuming a 25-year half-life for TCE, as reported in Appendix C. This timeline may be 
reduced by remedial actions implemented as part of subsequent OUs that would address relevant media. 
Non-VOC concentrations would not be reduced; however, the interim LUCs (E/PP program and warning 
signs) would limit exposures pending final remedy selection as part of subsequent OUs that would 
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address relevant media. Five-year reviews and monitoring would be required as long as concentrations of 
contaminants in soil remained above RGs.  

4.3.5.4 Reduction of toxicity, mobility, or volume through treatment 

This alternative would remove and destroy most of the VOCs. Overall removal efficiency is estimated at 
up to 98% over approximately six months, based on results for the C-400 ERH Treatability Study. The 
ERH system design would include measures to reduce the potential for mobilization of DNAPL TCE 
during treatment. PCBs and other SVOCs, metals, and radionuclides potentially present at the Oil 
Landfarm would be expected to remain in the soils and would not be removed in ERH off-gas. Secondary 
wastes would include approximately 8,165 kg (18,000 pounds) of GAC, drill cuttings produced during 
electrode/vapor recovery well installation, PPE, and decontamination fluids. For cost-estimating purposes, 
drill cuttings, PPE, and decontamination fluids were assumed to require containerization, dewatering, and 
testing prior to off-site disposal as mixed waste. Actual dispositioning requirements would be determined 
during RD and by sampling of containerized soils. Spent GAC would be properly dispositioned and 
potentially shipped off-site for regeneration. Condensate would be treated to meet ARARs prior to 
discharge.  

4.3.5.5 Short-term effectiveness 

Short-term effectiveness of Alternative 5 is moderate to high. Short-term effectiveness would be 
established quickly through implementation of interim LUCs. Installation of electrode/vapor recovery 
wells and monitoring equipment and groundwater monitoring wells would encounter contaminated soils. 
Soil returns produced during installation of electrode/vapor recovery wells and groundwater MWs would 
be managed in accordance with the waste characterization plan, and waste management plan prepared 
during the RD/RAWP. Installation and operation of the ERH system would be conducted by trained 
personnel in accordance with appropriate procedures and safe work practices to minimize injury or 
exposure risks. Worker exposure risks would exist while drilling and installing electrode/vapor recovery 
wells in contaminated soil areas; also would result in thermal and electrical hazards. The associated 
increase in requirements for safety analysis, hazard identification, and control would result in increased 
complexity and cost for implementation; however, all of these issues were successfully resolved for the 
C-400 ERH Treatability Study. Site preparation and ERH system operation is expected to require 
approximately one year.  

Monitoring and ERH process controls would be protective of the public throughout construction and 
implementation of the remedy. The Southwest Plume sites are not located near any residential population, 
and effects on outlying communities would be negligible because of the continued access restrictions, 
which would eliminate the exposure risks.  

Five-year reviews and monitoring would be required as long as concentrations of contaminants in soil 
remained above RGs. The time required to reach TCE groundwater protection RGs following completion 
of this remedial alternative is estimated at 39 years for the Oil Landfarm and 20 years for the C-720 
Northeast and Southeast sites, assuming a 25 year half-life for TCE, as reported in Appendix C. Warning 
signs and the E/PP program would protect workers pending remedy selection as part of subsequent OUs 
that addresses relevant media.  

No ecological impacts at the Oil Landfarm are anticipated under this alternative. The Southwest Plume 
Source Areas are located at an active operational facility already disturbed by construction and 
operational activities and do not support any unique or significant ecological resources. No known 
archaeological or historical sites or T&E species would be impacted by this alternative. Although 
standard construction techniques would be utilized to prevent contaminated materials from migrating to 
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the nearby drainageways, risk assessment and mitigation for ecological receptors in nearby drainage 
ditches are within the scope of the Surface Water OU. 

4.3.5.6 Implementability 

Overall implementability of Alternative 5 is relatively low. Implementability constraints for Alternative 5 
would include the technical complexity of the alternative, relatively few vendors offering the technology, 
and the worker protection issues discussed previously under short-term effectiveness; however, these 
constraints were resolved for the C-400 ERH Treatability Study. No O&M would be required after 
completion of the ERH treatment; however, long-term groundwater monitoring and five-year reviews 
would be required as long as VOC concentrations in soil remained above RGs. 

Although implementability is relatively low, existing surfaces and infrastructure would be largely 
unaffected. Rerouting of utilities would not be required. Equipment, personnel, and services required to 
implement this alternative are readily commercially available. Field application of the technology at 
Phase I of the C-400 Interim Remedial Action has provided lessons-learned in the areas of UCRS vacuum 
extraction well spacing and nuclear safety analysis for USEC facilities that have been incorporated into 
this analysis. No additional development of these technologies would be required. Contractors possessing 
the required skills and experience are available. 

Administrative feasibility for Alternative 5 is high. The electrode/vapor extraction wells and groundwater 
monitoring wells would be constructed according to ARARs and abandoned after completion of the 
project. Recovered vapor would be treated to meet allowable emission levels prior to discharge.  

4.3.5.7 Cost 

Estimated capital, O&M, and monitoring costs for Alternative 5 are summarized in Table 4.9. Long-term 
Monitoring for the Oil Landfarm were estimated for 30 years, as recommended by CERCLA guidance 
(EPA 1988). 

Table 4.9. Summary of Estimated Costs for Alternative 5 

Cost element1 C-720 Northeast Site 
($M) 

C-720 Southeast Site 
($M) Oil Landfarm ($M) 

Unescalated Cost     
Capital cost $5.7  $5.7  $15.5  
O&M $1.2  $1.2  $1.2  
Total $6.9  $6.9  $16.7  

Escalated Cost     
Capital cost $5.9  $5.9  $16.0  
O&M $1.2  $1.2  $1.2  
Total $7.1  $7.1  $17.2  

Present Worth2 .   
Capital cost $5.7  $5.7  $15.5  
O&M $0.8  $0.8  $0.8  
Total $6.5  $6.5  $16.3  

1Includes general and administrative fee and 15% contingency. 
2Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0 and are 
provided for purposes of comparison only. Escalated costs are used by DOE for planning and budgeting. 
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4.3.6 Alternative 6—In situ Source Treatment Using LAI with Interim LUCs 

4.3.6.1 Overall protection of human health and the environment 

Alternative 6 would meet this threshold criterion. Monitoring and interim LUCs would remain in use 
until final remedy selection as part of subsequent OUs that would address the relevant media. Interim 
LUCs will provide notice and warning of environmental contamination for any residual or remaining 
VOC and non-VOC contamination that is not treated by this remedial action and has concentrations that 
prevent unrestricted use/unlimited exposure in the Southwest Plume Source areas. The Southwest Plume 
sites are located more than one mile from any current residential population, and effects on outlying 
communities would be negligible because the PGDP Water Policy (not part of this action) continues to 
provide water to residents, access restrictions, and groundwater use restrictions in the PGDP area, which 
eliminate groundwater exposure risks.  

This alternative would reduce the VOC mass, including PTW, in source areas in the UCRS, by treating 
the source area soils that are contaminated with VOCs above RGs in situ. Alternative 6 would is capable 
of treating all phases of contamination present (i.e., vapor, sorbed, dissolved, and DNAPL) through high 
pressure injection of an amendment into the UCRS. A limitation of the LAI technology is the inability to 
inject at depths less than 12 ft bgs; however, the E/PP program will protect workers pending remedy 
selection as part of subsequent OUs that addresses relevant media.  

RAO #1 would be met through in situ treatment of soils. RAO #2a would be met by treating VOCs to 
levels below the worker protection RG. RAO #2b would be met by implementation of interim LUCs, 
including the existing E/PP program and warning signs, pending remedy selection. 

RAO #3 would be met by implementing this alternative. A treatment efficiency of up to 90% would be 
likely based on results of previous implementation elsewhere (Table 4.10). The mass of VOCs leaching 
into the RGA would be reduced by the injection of an amendment into the subsurface using LAI.  
 
4.3.6.2 Compliance with ARARs  

Alternative 6 would meet this threshold criterion. Table 4.2 summarizes compliance with ARARs for 
Alternative 6.  

4.3.6.3 Long-term effectiveness and permanence 

The long-term effectiveness and permanence of Alternative 6 is moderate. Protection of human health is 
expected to be reliably maintained until final remedy selection as part of subsequent OUs that would 
address the relevant media due to implementation of interim LUCs and reduction in contamination from 
active treatment. Interim LUCs will provide notice and warning of environmental contamination for any 
residual or remaining VOC and non-VOC contamination that is not treated by this remedial action and 
has concentrations that prevent unrestricted use/unlimited exposure in the Southwest Plume Source areas. 
Overall treatment efficiency for Alternative 6 is estimated at up to 90%, based on reports for previous 
applications (see Table 4.10). Residual VOC contamination remaining after completion of the remedial 
action would continue to be reduced by groundwater that would encounter residual reagent in the 
saturated zone. The upper 12 ft bgs would not be treated as part of this alternative.  

The time required to reach TCE groundwater protection RGs following completion of this remedial 
alternative at the C-720 Northeast and Southeast Sites is estimated at 52 years, assuming a 25 year half-
life for TCE, as reported in Appendix C. This timeline may be reduced by remedial actions implemented 
as part of subsequent OUs that would address relevant media. Non-VOC concentrations would not be 
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Table 4.10. Case Study Evaluation—Jet-Assisted Injection 

Case Study Evaluation—Jet-assisted Injection 
Case Study % 

Efficiency 
Removal 

General 
Lithology 

Homogeneous 
or 

Heterogeneous 

Saturated or 
Unsaturated 
conditions 

Initial Soil 
Concentrations 

Final Soil 
Concentrations 

Area of 
Influence 

Comments 

NAVFAC: 
MCLB Albany 

99 Clay & silt 
overlaying 
chalky 
limestone 

Likely 
homogeneous 

Saturated 5,000-6,500 ug/L <5 ug/L, 
initially, but 
rebound within 
1 yr. 

Area of 
influence from 
injection up to 
50 ft. 

 

White Oak 
Navy Facility, 
MD 

99 Silty sand & 
gravel 
underlain by 
weathered 
saprolite 

 Saturated 535 ug/L ~0 ug/L   

Navy: Hunters 
Point Shipyard, 
CA 

99 Artificial fill 
over bedrock 

 Saturated 88,000 ug/L 
(mean 27,000 
ug/L) 

31 ug/L (mean 
220 ug/L) 

No significant 
rebound w/in 3 
mo. 
Area of 
influence from 
injection 35-
40 ft 

Actions 
included 
pneumatic 
fracturing 
before injection 

Goodyear 
Superfund Site, 
AZ 

82-96 Sandy silt, 
clay 

 Saturated 510 ug/L 93 ug/L ZVI nano-
scale 
Area of 
influence up to 
30 ft 

 

DOD TN 93   Saturated (?) 40,800 ppb  Area of 
influence 25 ft 

 

OK Facility Up to 
100% 

Clay, silt clay 
& fine-
grained sands 
interbedded 
with 
cemented 
sandstone 

Heterogeneous Saturated 1,100 ug/L   Actions 
included 
pneumatic 
fracturing 
before injection 

Manufacturing 
facility, SC 

90 Silty clay Heterogeneous Unsaturated    Emulsified ZVI 
(vegetable oil) 
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reduced; however, the interim LUCs (E/PP program and warning signs) will limit exposures pending 
remedy selection as part of subsequent OUs that addresses relevant media. Five-year reviews and 
monitoring would be required as long as concentrations of contaminants in soil remained above RGs. 

4.3.6.4 Reduction of toxicity, mobility, or volume through treatment 

This alternative would treat (i.e., oxidize or reduce) VOCs to innocuous byproducts. Overall removal 
efficiency is estimated at up to 90%. LAI would reduce VOC mass in the UCRS by fracturing low 
permeability soils and injecting a reagent into the fractures, or mixing a reagent at depths with higher 
permeability. The distribution of reagent in the subsurface is limited in low permeability soils to the 
fracture-pathways caused by the pneumatic fracturing process. The resulting estimation of the treatment 
efficiency is, therefore, more uncertain than with a soil mixing process that does not rely on fracture 
pathways. Infiltration through the treated areas could potentially continue to reduce VOC mass by coming 
into contact with residual reagent. 

Overall removal efficiency is estimated at up to 90% based on reports for previous applications (Table 
4.10). Depending on the reagent utilized during the soil mixing process, non-VOC contamination such as 
metals potentially could be mobilized (oxidant reagents) or precipitated (ZVI reagent). The LAI RD 
would include remediating source areas “outward in” and “bottom up,” inherently limiting the potential 
for contaminant migration outside the source area. PCBs and other SVOCs, metals, and radionuclides 
potentially present at the Oil Landfarm would be expected to remain in the soils and would not be treated 
by injection of a reagent. Secondary wastes would include reagent that potentially could daylight through 
fractures produced during LAI, PPE, and decontamination fluids. For cost-estimating purposes, reagent, 
PPE, and decontamination fluids were assumed to require containerization, dewatering, and testing prior 
to off-site disposal of as mixed low-level waste. Actual dispositioning requirements would be determined 
during RD and by sampling of containerized materials. 

Wastes produced as a result of LAI process are estimated to be approximately 1-2 drums of spoils 
generated per site by the potential day-lighting of reagent through fractures. These spoils would be 
containerized, sampled, and disposed of at an appropriate on-site or off-site disposal facility. 

Secondary wastes would include drill cuttings produced during monitoring well installation, PPE, and 
decontamination fluids. For cost-estimating purposes, drill cuttings, PPE, and decontamination fluids 
were assumed to require containerization, dewatering, and testing prior to off-site disposal as mixed 
waste. Actual dispositioning requirements would be determined during RD and by sampling of 
containerized soils.  

4.3.6.5 Short-term effectiveness 

Short-term effectiveness of Alternative 6 is moderate. Short-term effectiveness would be established 
quickly through implementation of interim LUCs. Implementation of Alternative 6 has relatively low 
potential for remediation worker exposure to soil contamination during the in situ injection process. 
Exposure to contaminated surface soils, subsurface soils, and groundwater during environmental 
sampling is also low. Potential exposure pathways include inhalation of dust containing surficial soils, 
and dermal contact with surficial and subsurface soils. Estimated risks associated with these exposures are 
greater than Alternative 1, considerably less than excavation due to the in situ nature of treatment, and 
slightly less than deep soil mixing due to the generation of less spoils. The risks are considered 
manageable because of the combination of interim LUCs (E/PP Program) and measures taken for 
protection of site workers. Installation and operation of the LAI equipment and injection events would be 
conducted by trained personnel in accordance with appropriate procedures and safe work practices to 
minimize injury or exposure risks. Wastes generated as a result of remedial activities would be managed 
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in accordance with a waste characterization plan and waste management plan prepared during the 
RD/RAWP. Site preparation and LAI equipment operation is expected to require approximately one 
month.  

Monitoring and LAI process controls would be protective of the public throughout construction and 
implementation of the remedy. The Southwest Plume sites are not located near any residential population, 
and effects on outlying communities would be negligible because of the continued access restrictions 
which would eliminate the exposure risks.  

Five-year reviews and monitoring would be required as long as concentrations of contaminants in soil 
remained above RGs. The time required to reach TCE groundwater protection RGs following completion 
of this remedial alternative is estimated at 52 years at the C-720 Northeast and Southeast Sites, assuming 
a 25 year half-life for TCE, as reported in Appendix C. Warning signs and the E/PP program would 
protect workers pending remedy selection as part of subsequent OUs that addresses relevant media.  

No ecological impacts at the Oil Landfarm are anticipated under this alternative. The Southwest Plume 
Source Areas are located at an active operational facility already disturbed by construction and 
operational activities and do not support any unique or significant ecological resources. No known 
archaeological or historical sites or T&E species would be impacted by this alternative. Although 
standard construction techniques would be utilized to prevent contaminated materials from migrating to 
the nearby drainageways, risk assessment and mitigation for ecological receptors in nearby drainage 
ditches are within the scope of the Surface Water OU. 

4.3.6.6 Implementability 

Overall implementability of Alternative 6 is moderate to low. Existing surfaces and infrastructure would 
be affected to a certain extent, including the storm water lines and sanitary water lines present beneath the 
C-720 Southeast Site. These utilities most likely would need to be located and rerouted. In addition, a 
distance of approximately 10 ft would be required between LAI points and the RCW line present at the C-
720 Northeast Site. In addition, the LAI points will be maintained at least 15 ft from any buildings. 
Equipment, personnel, and services required to implement this alternative are commercially available. No 
additional development of these technologies would be required. Contractors possessing the required 
skills and experience are available. 

4.3.6.7 Cost  

Estimated construction and O&M costs for Alternative 6 are summarized in Table 4.11. O&M costs for 
30 years following completion of the remedial action are included in the summary. O&M costs for 30 
years include groundwater monitoring activities. Unescalated, escalated, and present value analyses are 
provided. 

4.3.7 Alternative 7—In situ Soil Flushing and Source Treatment Using Multiphase Extraction with 
Interim LUCs 

4.3.7.1 Overall protection of human health and the environment 

Alternative 7 would meet this threshold criterion. Monitoring and interim LUCs would remain in use 
until final remedy selection as part of subsequent OUs that would address the relevant media. Interim 
LUCs will provide notice and warning of environmental contamination for any residual or remaining 
VOC and non-VOC contamination that is not treated by this remedial action and has concentrations that 
prevent unrestricted use/unlimited exposure in the Southwest Plume Source areas. The Southwest Plume 
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sites are located more than one mile from any current residential population, and effects on outlying 
communities would be negligible because the PGDP Water Policy (not part of this action) continues to 
provide water to residents, access restrictions, and groundwater use restrictions in the PGDP area, which 
eliminate groundwater exposure risks.  

Table 4.11. Summary of Estimated Costs for Alternative 6 

Cost element1 C-720 Northeast Site 
($M) 

C-720 Southeast Site 
($M) 

Unescalated Cost 
Capital cost $2.6  $2.6  
O&M $1.2  $1.2  
Subtotal $3.7  $3.7  

Escalated Cost 
Capital cost $2.6  $2.6  
O&M $1.2  $1.2  
Subtotal $3.8  $3.8  

Present Worth2 
Capital cost $2.6  $2.6  
O&M $0.8  $0.8  
Subtotal $3.3  $3.3  

1Includes general and administrative fee and 15% contingency. 
2Present worth costs are based on an assumption that outyear costs will be financed by 
investments made in year 0 and are provided for purposes of comparison only. The discount rate 
used for calculation of Present worth was 2.7%. Escalated costs are used by DOE for planning 
and budgeting. 

 
Multiphase extraction would further reduce VOC source mass by removal of all phases of VOC 
contamination present in the UCRS. Multiphase extraction also would increase the rate of drainage of 
water of the formation by applying a pressure gradient in addition to the elevation head gradient created 
by groundwater pumping. Multiphase extraction also would remove water vapor and thereby reduce the 
soil moisture content. This would further reduce the unsaturated hydraulic conductivity in the unsaturated 
portions of the treatment areas, resulting in reduced seepage of infiltration to the RGA. Multiphase 
extraction would increase volatilization rates from DNAPL, sorbed, and aqueous phase VOCs. 

RAO #1 would be met by removal of PTW and destroying the VOC contamination ex situ. RAO #2a 
would be met by treating VOCs to levels below the worker protection RG. RAO #2b would be met by the 
E/PP program until final disposition through the Soils OU.  

RAO #3 would be met by VOC removal. Up to 95% of the VOCs present likely would be removed in 
approximately two years using multiphase extraction, based on results of previous implementation 
elsewhere (see Table 4.12).  

4.3.7.2 Compliance with ARARs 

Alternative 4 would meet this threshold criterion. Table 4.2 summarizes compliance with ARARs for 
Alternative 4.  

4.3.7.3 Long-term effectiveness and permanence 

The long-term effectiveness and permanence of Alternative 4 is moderate to high, because most of the 
VOCs in the UCRS at the Oil Landfarm source area and the C-720 Northeast and Southeast Sites would 
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Table 4.12. Case Study Evaluation–Multiphase Extraction 

 

Case Study Evaluation : Multiphase Extraction 
Case Study % Efficiency 

Removal 
General 

Lithology 
Homogeneous or 
Heterogeneous 

Saturated or 
Unsaturated 
conditions 

Initial Soil 
Concentrations 

Final Soil 
Concentrations 

Ancillary 
Technologies 

Comments 

Defense 
Supply 
Center, VA 

98 Silty clay 
grading to 
fine grained 
sand with 
interlayered 
gravel 

Heterogeneous Saturated 890 ug/L <5ug/L Dual-phase. 
No surfactant 

 

328 Site, 
Santa Clara, 
CA 

40% from 
soil 1st month 

Tight silty 
clay 

Homogeneous Both 46 mg/kg soil; 
37,000 ug/L 
groundwater 

800 ug/L 
groundwater 

Dual-phase. 
No surfactant 

Soil 
technology 
included 
pneumatic 
fracturing. 
Significant 
soil 
extraction 
drop off 
after 1st 
month. 

Alameda 
Point Naval 
Air Station, 
CA 

95% (goal) Sand & 
clayey sand 

Homogeneous Both Soil 70-40,970 
(ave. 12,000) 
mg/kg 

   

DOE-
Paducah 

99 (column 
study) 

Thick clayey 
silts, silt/clay 
layers with 
sand & 
gravel 
interbeds 

Heterogeneous Unsaturated 225,000 ug/kg  Only column 
study 

 

Commercial 
Dry 
Cleaning 
Facility 

Unknown; 
cleaned to 
regulatory 
requirement 

Below 
building on 
silt-clay 
layer 

Homogeneous Unsaturated 11-27 ppm in 
soil 

Regulatory 
requirement 
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be removed by multiphase extraction and destroyed during the ex situ treatment process (Figure 3.14). 
Protection of human health is expected to be reliably maintained until final remedy selection as part of 
subsequent OUs that would address the relevant media due to implementation of interim LUCs, and 
reduction of contamination from active treatment. Interim LUCs will provide notice and warning of 
environmental contamination for any residual or remaining VOC and non-VOC contamination that is not 
treated by this remedial action and has concentrations that prevent unrestricted use/unlimited exposure in 
the Southwest Plume Source areas. Overall removal efficiency for Alternative 7 is estimated at up to 95% 
over approximately two years, based on reports for previous applications (Table 4.12).  

The time required to reach TCE groundwater protection RGs at the C-720 Northeast and Southeast Sites 
is estimated at 39 years, assuming a 25 year half-life for TCE, as reported in Appendix C. This timeline 
may be reduced by remedial actions implemented as part of subsequent OUs that would address relevant 
media. Non-VOC concentrations potentially would be removed during the multiphase extraction and 
treated by the ex situ treatment process (Figure 3.14). The interim LUCs (E/PP program and warning 
signs) would limit exposures to non-VOC contamination following completion of this remedial 
alternative, pending remedy selection as part of subsequent OUs that addresses relevant media. Five-year 
reviews and monitoring would be required as long as concentrations of contaminants in soil remained 
above RGs. 

4.3.7.4 Reduction of toxicity, mobility, or volume through treatment 

This alternative would remove most of the VOCs and thus reduce the mass of VOCs present in the 
UCRS. Overall removal efficiency is estimated at up to 95% over approximately two years, based on 
reports for previous applications (Table 4.12). PCBs and other SVOCs, metals, and radionuclides 
potentially present at the C-720 Northeast and Southeast Sites potentially would be removed in the 
extracted groundwater. Secondary wastes would include co-produced groundwater, drill cuttings 
produced during multiphase well installation, PPE, and decontamination fluids. For cost-estimating 
purposes, drill cuttings, PPE, and decontamination fluids were assumed to require containerization, 
dewatering, and testing prior to off-site disposal. Actual dispositioning requirements would be determined 
during RD and by sampling of containerized soils. Coproduced groundwater was assumed to require on-
site treatment prior to disposal. Actual treatment requirements would be determined during RD and by 
sampling and analyzing coproduced groundwater. 

4.3.7.5 Short-term effectiveness 

Short-term effectiveness of Alternative 7 is moderate to high. Short-term effectiveness would be 
established quickly through implementation of interim LUCs. Installation of multiphase wells, 
groundwater MWs, subsurface piping at C-720 Northeast and Southeast Sites, piezometers, and neutron 
probe access tubes would encounter contaminated soils. Direct-push equipment would be used to the 
extent feasible to minimize returns of contaminated soils to the surface and thereby minimize risks to 
workers. Soil returns produced during installation of multiphase extraction wells would be managed in 
accordance a waste characterization plan, and a waste management plan, prepared during the RD/RAWP. 
Work would be conducted by trained personnel in accordance with appropriate procedures such as 
standard radiological engineering operational procedures, and safe work practices to minimize injury or 
exposure risks. The E/PP program would protect workers pending remedy selection as part of subsequent 
OUs that addresses relevant media. 

The multiphase extraction wells and groundwater and vapor treatment systems would be operated until 
concentrations remained asymptotic during pulsed operation. Operation time was estimated to require 
approximately two years. Five-year reviews and monitoring would be required as long as concentrations 
of contaminants in soil remained above RGs. The time required to reach TCE groundwater protection 
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RGs at the C-720 sites is estimated at 39 years, assuming a 25 year half-life for TCE, as reported in 
Appendix C.  

Monitoring, the E/PP program, and multiphase extraction process controls would be protective of the 
public throughout construction and implementation of the remedy. The Southwest Plume sites are located 
more than one mile from any residential population, and effects on outlying communities would be 
negligible because the continued access restrictions and groundwater use restrictions in the area from the 
PGDP Water Policy would eliminate the exposure risks.  

No ecological impacts at the Oil Landfarm are anticipated under this alternative. The Southwest Plume 
Source Areas are located at an active operational facility already disturbed by construction and 
operational activities and do not support any unique or significant ecological resources. No known 
archaeological or historical sites or T&E species would be impacted by this alternative. Although 
standard construction techniques would be utilized to prevent contaminated materials from migrating to 
the nearby drainageways, risk assessment and mitigation for ecological receptors in nearby drainage 
ditches are within the scope of the Surface Water OU. 

4.3.7.6 Implementability 

Overall implementability of Alternative 4 is moderate to low. Ongoing operations and subsurface 
infrastructure at the C-720 Building would constrain implementation at the C-720 Northeast and 
Southeast Sites. Lining, repair, or replacement of water lines and installation of water meters would 
remove the lines from service for the duration of construction. Installation of multiphase wells and soil 
moisture monitoring equipment would require utility location and clearance. 

Multiphase extraction wells and groundwater MWs would require periodic submersible pump 
replacement and potential redevelopment, if the well filter packs became plugged with fines or if screens 
became iron fouled. The groundwater and vapor treatment systems would require maintenance depending 
on the specific unit selected, including replacement of the catalytic bed, heat exchanger, and other 
components. Electricity and natural gas would be ongoing utility requirements for the duration of 
operation.  

Equipment, personnel, and services required to implement this alternative are readily commercially 
available. No additional development of these technologies, beyond initial air permeability testing, would 
be required. In general, standard construction practices would be used to implement this alternative, and a 
sufficient number of contractors possessing the required skills and experience are available. 

Administrative feasibility for Alternative 7 is relatively high. Multiphase wells, groundwater MWs, soil 
gas drive points, piezometers, and neutron probe access tubes would be constructed according to 
Commonwealth of Kentucky rules and abandoned after completion of the project.  

4.3.7.7 Cost 

Estimated construction and O&M costs for Alternative 7 are summarized in Table 4.13. O&M costs for 
30 years following completion of the remedial action are included in the summary. O&M costs for 30 
years include groundwater monitoring activities. Unescalated, escalated, and present value analyses are 
provided. 



 

4-64 

Table 4.13. Summary of Estimated Costs for Alternative 7 

Cost element1 C-720 Northeast Site 
($M) 

C-720 Southeast Site 
($M) 

Unescalated Cost 
Capital cost $2.4 $2.4 
O&M $1.9 $1.9 
Subtotal $4.3 $4.3 

Escalated Cost 
Capital cost $2.5 $2.5 
O&M $1.9 $1.9 
Subtotal $4.4 $4.4 

Present Worth2 
Capital cost $2.4 $2.4 
O&M $1.5 $1.5 
Subtotal $3.9 $3.9 

1Includes general and administrative fee and 15% contingency. 
2Present worth costs are based on an assumption that outyear costs will be financed by 
investments made in year 0 and are provided for purposes of comparison only. The discount rate 
used for calculation of Present worth was 2.7%. Escalated costs are used by DOE for planning 
and budgeting. 

4.3.8 Alternative 8—In situ Source Treatment Using EISB with Interim LUCs 

4.3.8.1 Overall protection of human health and the environment 

Alternative 8 would meet this threshold criterion. Monitoring and interim LUCs would remain in use until 
final remedy selection as part of subsequent OUs that would address the relevant media. Interim LUCs 
will provide notice and warning of environmental contamination for any residual or remaining VOC and 
non-VOC contamination that is not treated by this remedial action and has concentrations that prevent 
unrestricted use/unlimited exposure in the Southwest Plume Source areas. The Southwest Plume sites are 
located more than one mile from any current residential population, and effects on outlying communities 
would be negligible because the PGDP Water Policy (not part of this action) continues to provide water to 
residents, access restrictions, and groundwater use restrictions in the PGDP area, which eliminate 
groundwater exposure risks.  

EISB would reduce VOC source mass by in situ treatment of contamination present in soils and 
groundwater in the UCRS. Alternative 8 would potentially address all phases of contamination present 
(i.e., vapor, sorbed, dissolved, and DNAPL) through the addition of a bioamendment throughout the 
entire depth of contamination present in the UCRS.  

RAO #1 would be met by treatment VOCs, including PTW, using EISB. RAO #2a would be met by 
treating VOCs to levels below the worker protection RG. RAO #2b would be met by the E/PP program 
until final disposition through the Soils OU.  

RAO #3 would be met by the addition of a bioamendment into the subsurface at various intervals of 
contamination present in the UCRS. Alternative 8 would reduce the amount of VOCs leaching into the 
RGA by reducing the VOC contamination present in the UCRS. Approximately 60% of the VOCs present 
likely would be removed during EISB based on results of previous implementation elsewhere (Table 
4.14).  
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Table 4.14. Case Study Evaluation–Bioremediation 

 Case Study Evaluation—Bioremediation 

Case Study 
% Efficiency 

Removal 
General 

Lithology 

Homogeneous 
or 

Heterogeneous 

Saturated or 
Unsaturated 
Conditions 

Initial Soil 
Concentrations 

Final Soil 
Concentrations Contaminant(s) Amendment 

Aerobic or 
Anaerobic 

Accelerated 
Anaerobic 
Bioremediation 
at Area 6 of the 
Dover Air Force 
Base, Dover, 
Delaware 

All TCE and 
DCE in 
groundwater 
were converted 
to ethane 

Sand with 
varying 
amounts of 
clay, silt, and 
gravel 
(Groundwater 
starting at 10-
12 ft bgs) 

Varying 
coarseness of 
sand 

Saturated (7,500 ug/L 
TCE in 
groundwater) 

 TCE (and 
PCE, DCE, 
and VC) 

Nonindigenous 
bacteria, 
nutrients, 
lactate 

Anaerobic 
reductive 
dechlorinatio
n 
(cometabolic 
and direct) 

Cometabolic 
Bioventing at 
Building 719, 
Dover Air Force 
Base, Dover, 
Delaware 

 Sand with 
varying 
amounts of 
clay, silt, and 
gravel 
(Groundwater 
starting at 6-10 
ft bgs) 

Varying 
coarseness of 
sand 

Unsaturated In vadose zone,  
up to 250 
mg/kg TCE, 10-
1,000 mg/kg 
TCA, 1-20 
mg/kg DCE 
 
(Up to 19,000 
ug/L TCE in 
groundwater) 

<0.25 mg/kg 
TCE, <0.5 
mg/kg TCA, 
<0.25 mg/kg 
DCE 

TCE; 1,1,1-
TCA; cis-1,2-
DCE 

Oxygen and 
propane; 
 
Also bioventing 

Aerobic 
oxidation 
(cometabolic 
and direct) 

Biostimulation 
and 
Bioaugmentation
: Launch 
Complex 34 in 
Cape Canaveral 
Air Force 
Station, Florida 

98.5% total 
TCE (and 
>99% of TCE-
DNAPL) 

Aquifer 16-24 
ft bgs 

 Saturated? 8,000 mg/kg <300 mg/kg 
(indicating no 
DNAPL) 

TCE-DNAPL 
(and DCE and 
VC) 

Ethanol, KB-1 
culture 
(dechlorinating 
bacteria) 

Anaerobic? 

Methane 
Enhanced 
Bioremediation 
Using Horizontal 
Wells at 
Savannah River 
Site, Aiken, SC 

 Sand, clay, and 
gravel 
(Groundwater 
starting 120-
135 ft bgs) 

Heterogeneous
? 

Saturated 
(injected in 
saturated 
zone, 
extracted in 
vadose 
zone) 

0.67-6.29 
mg/kg TCE and 
0.44-1.05 
mg/kg PCE in 
sediment 
(10-1,031 ug/L 
TCE and 3-124 
ug/L PCE in 
groundwater) 

Below 
detectable 
limits in 
sediments 
(below 5 ppb 
in 
groundwater) 

TCE, PCE Nutrients, 
oxygen, and 
methane 

Aerobic 
oxidation 
(cometabolic 
and direct) 
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4.3.8.2 Compliance with ARARs  

Alternative 8 would meet this threshold criterion. Table 4.2 summarizes compliance with ARARs for 
Alternative 8. 

4.3.8.3 Long-term effectiveness and permanence 

The long-term effectiveness and permanence of Alternative 8 is moderate. Protection of human health is 
expected to be reliably maintained until final remedy selection as part of subsequent OUs that would 
address the relevant media due to implementation of interim LUCs and reduction in contamination from 
active EISB. Interim LUCs will provide notice and warning of environmental contamination for any 
residual or remaining VOC and non-VOC contamination that is not treated by this remedial action and 
has concentrations that prevent unrestricted use/unlimited exposure in the Southwest Plume Source areas. 
Overall treatment efficiency for Alternative 8 at the Oil Landfarm is estimated at up to 60%, based on 
reports for previous applications (Table 4.14). Residual VOC contamination remaining after completion 
of the remedial action would continue to be reduced to by groundwater that would encounter residual 
bioamendment. 

The time required to reach TCE groundwater protection RGs at the Oil Landfarm is estimated at 93 years, 
assuming a 25-year half-life for TCE, as reported in Appendix C. This timeline may be reduced by 
remedial actions implemented as part of subsequent OUs that would address relevant media. Non-VOC 
concentrations would not be reduced; however, the interim LUCs (E/PP program and warning signs) will 
limit exposures pending remedy selection as part of subsequent OUs that addresses relevant media. 
Five-year reviews and monitoring would be required as long as concentrations of contaminants in soil 
remained above RGs. 

4.3.8.4 Reduction of toxicity, mobility, or volume through treatment 

Alternative 8 includes degradation of VOC contamination present in the saturated and unsaturated 
portions of the UCRS. Although conditions relatively unfavorable to bio-degradation potentially could 
exist within the UCRS, the design of the delivery system is meant to provide engineering solutions to 
these scenarios, to the extent possible. For instance, at the Oil Landfarm, the bioamendment would be 
introduced at the location that the original source of VOC contamination was allowed to infiltrate into the 
UCRS. This increases the potential for the bioamendment to follow the same migration pathways as the 
DNAPL. For this reason, EISB potentially could be implemented with more efficiency at the Oil 
Landfarm than other source areas at the PGDP (e.g., the C-720 Northeast and Southeast Sites). In 
addition, by adding enough saturated mixture to several depths within the UCRS, the uncertainty of 
degradation within the aerobic, unsaturated conditions is reduced. Overall removal efficiency is estimated 
at 60% based on reports for previous applications (Table 4.14).  

Secondary wastes would include drill cuttings produced during MW installation, PPE, and 
decontamination fluids. For cost-estimating purposes, drill cuttings, PPE, and decontamination fluids 
were assumed to require containerization, dewatering, and testing prior to off-site disposal as mixed 
waste. Actual dispositioning requirements would be determined during RD and by sampling of 
containerized soils.  

4.3.8.5 Short-term effectiveness 

The short-term effectiveness of Alternative 8 is moderate to low. Short-term effectiveness would be 
established quickly through implementation of interim LUCs. Implementation of Alternative 8 has 
relatively low potential for remediation worker exposure to soil contamination during the EISB process. 



 

4-67 

Exposure to contaminated surface soils, subsurface soils, and groundwater during environmental 
sampling is also low. Potential exposure pathways include inhalation of dust containing surficial soils, 
and dermal contact with surficial and subsurface soils. While estimated risks associated with these 
exposures are greater than Alternative 1, they are much less than excavation, due to the in situ nature of 
treatment, and are considered manageable because interim LUCs (E/PP Program) provide measures for 
protection of site workers. The EISB process and groundwater monitoring activities would be conducted 
by trained personnel in accordance with appropriate procedures and safe work practices to minimize 
injury or exposure risks. Site preparation and the active EISB remediation are expected to require 
approximately 2 years.  

Monitoring would be protective of the public throughout construction and implementation of the remedy. 
The Southwest Plume sites are not located near any residential population, and effects on outlying 
communities would be negligible because of the continued access restrictions that would eliminate the 
exposure risks.  

Five-year reviews and monitoring would be required as long as concentrations of contaminants in soil 
remained above RGs. The time required to reach TCE groundwater protection RGs at the Oil Landfarm 
following completion of this remedial alternative is estimated at 93 years, assuming a 25 year half-life for 
TCE, as reported in Appendix C. Warning signs and the E/PP program would protect workers pending 
remedy selection as part of subsequent OUs that addresses relevant media.  

No ecological impacts at the Oil Landfarm are anticipated under this alternative. The Southwest Plume 
Source Areas are located at an active operational facility already disturbed by construction and 
operational activities and do not support any unique or significant ecological resources. No known 
archaeological or historical sites or T&E species would be impacted by this alternative. Although 
standard construction techniques would be utilized to prevent contaminated materials from migrating to 
the nearby drainageways, risk assessment and mitigation for ecological receptors in nearby drainage 
ditches are within the scope of the Surface Water OU. 

4.3.8.6 Implementability 

Overall implementability of Alternative 8 is moderate to high at the Oil Landfarm. The alternative 
consists of demonstrated technologies, standard construction methods, materials, and equipment that are 
available from vendors and contractors. 

4.3.8.7 Cost  

Estimated construction and O&M costs for Alternative 8 are summarized in Table 4.15. O&M costs for 
30 years following completion of the remedial action are included in the summary. O&M costs for 30 
years include groundwater monitoring activities. Unescalated, escalated, and present value analyses are 
provided. 
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Table 4.15. Summary of Estimated Costs for Alternative 8 

Cost element1 Oil Landfarm ($M) 
Unescalated Cost 

Capital cost $3.4 
O&M $2.5 
Total $5.9 

Escalated Cost 
Capital cost $3.5 
O&M $2.6 
Total $6.1 

Present Worth2 
Capital cost $3.4 
O&M $2.1 
Total $5.5 

1Includes general and administrative fee and 25% contingency. 
2Present worth costs are based on an assumption that outyear costs 
will be financed by investments made in year 0 and are provided 
for purposes of comparison only. The discount rate used for 
calculation of Present worth was 2.7%. Escalated costs are used by 
DOE for planning and budgeting. 
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5. COMPARATIVE ANALYSIS 

The PGDP Southwest Plume source area remedial action alternatives, which were developed in Section 3 
and analyzed in detail in Section 4, are compared in this section. The comparative analysis identifies the 
relative advantages and disadvantages of each alternative, so that the key tradeoffs that risk managers 
must balance can be identified. The comparative analysis provides a measure of the relative performance 
of the alternatives against each evaluation criterion. 

Alternatives are compared based on two of the three CERCLA categories including threshold criteria and 
primary balancing criteria. The third category, modifying criteria, including state and community 
acceptance, will not be addressed until the Proposed Plan has been issued for public review. These 
modifying criteria will be addressed in the responsiveness summary and the ROD, which will be prepared 
following the public comment period. 

Sections 5.1 and 5.2 present the remedial alternative comparisons relative to each evaluation criterion. 
Table 3.2 summarizes the relative performance of each alternative for each evaluation criterion. 

5.1 THRESHOLD CRITERIA 

Threshold criteria are of greatest importance in the comparative analysis because they reflect the key 
statutory mandates of CERCLA, as amended. The threshold criteria that any viable alternative must meet 
are as follows: 

• Overall protection of human health and the environment and 
• Compliance with ARARs. 

Southwest Plume source area remedial alternatives are evaluated with respect to the threshold criteria in 
this section. A summary discussion is provided in Table 3.2. 

5.1.1 Overall Protection of Human Health and the Environment 

This threshold criterion evaluates the ability of an alternative to provide adequate protection of human 
health and the environment. The overall evaluation primarily draws from assessments of long-term 
effectiveness and permanence, short-term effectiveness, and compliance with ARARs.  

For Alternatives 2 through 8, the use of monitoring and interim LUCs, would assure that risks to workers 
and off-site residents were controlled until final remedy selection as part of subsequent OUs that would 
address the relevant media. The Southwest Plume sites are located more than one mile from any current 
residential population, and effects on outlying communities would be negligible because the PGDP Water 
Policy (not part of this action) continues to provide water to residents, access restrictions, and 
groundwater use restrictions in the PGDP area, which eliminate groundwater exposure risks.  

Alternatives 3 through 8 would meet the threshold criterion through treatment of VOCs in soil including 
PTW. The E/PP program and warning signs would protect workers and the public. The mass of non-
VOCs would not be reduced by Alternatives 1, 2, 3, 5, 6, or 8; however, interim LUCs (warning signs and 
E/PP program) would limit exposures pending remedy selection as part of subsequent OUs that addresses 
relevant media. Non-VOCs would be removed in the excavated material removed during implementation 
of Alternative 4 and potential extraction and removal of metals during filtration could potentially occur as 
a result of Alternative 7.  
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Alternative 1 would not meet the threshold criterion of overall protection of human health and the 
environment. Alternative 1 would provide no treatment or removal of PTW other than by natural 
processes, no protection for excavation workers, and no reduction in migration of VOCs to the RGA. 
Over 100 years would be required to attain MCLs and groundwater protection RGs at the C-720 
Northeast and Southeast Sites and at the Oil Landfarm, based on modeling results for a TCE half-life of 
25 years. 

5.1.2 Compliance with ARARs 

Alternative 1 does not meet ARARs, while Alternatives 2 through 8 meet the threshold criterion. 
Alternatives 2 through 8 also would meet location- and action-specific ARARs through design and 
planning during preparation of the RD/RAWP.  

Although no chemical-specific ARARs were identified, the MCL for TCE and the associated breakdown 
products was used to develop groundwater protection RGs for site soils.  

5.2 BALANCING CRITERIA 

The Southwest Plume source area alternatives are compared with respect to the balancing criteria in the 
following discussion. The primary balancing criteria to which relative advantages and disadvantages of 
the alternatives are compared include the following: 

• Long-term effectiveness and permanence; 
• Reduction of toxicity, mobility, and volume through treatment; 
• Short-term effectiveness; 
• Implementability; and 
• Cost. 

The first and second balancing criteria address the statutory preference for treatment as a principal 
element of the remedy and the bias against off-site land disposal of untreated material. Together with the 
third and fourth criteria, they form the basis for determining the general feasibility of each potential 
remedy. The final criterion addresses whether the costs associated with a potential remedy are 
proportional to its overall effectiveness, considering both the cleanup period and O&M requirements 
during and following cleanup, relative to other alternatives. Key tradeoffs among alternatives will most 
frequently relate to one or more of the balancing criteria. 

5.2.1 Long-term Effectiveness and Permanence 

Long-term effectiveness and permanence is the anticipated ability of the alternatives to maintain reliable 
protection of human health and the environment, once RAOs are met. The overall ranking of Oil 
Landfarm alternatives with respect to long-term effectiveness and permanence, highest to lowest, is 4, 5, 
3, 8, 2, 1. The overall ranking of the C-720 Northeast and Southeast Site alternatives with respect to long-
term effectiveness and permanence, highest to lowest, is 5, 7, 6, 2, 1. 

Alternatives developed and evaluated for potential implementation at the Oil Landfarm and C-720 
Northeast and Southeast Sites provide varying degrees of treatment efficiencies. The treatment 
efficiencies used to simulate each alternative within the model are based on results of previous 
implementation elsewhere and are summarized in Appendix C. 
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Long-term effectiveness and permanence has been evaluated for Alternatives developed for potential 
implementation at the Oil Landfarm. Alternative 4 or 5 would provide the best long-term effectiveness 
and permanence for the Oil Landfarm, because groundwater protection RGs could be attained and RAOs 
met in approximately 38 or 39 years, respectively.  Alternative 3 would rank behind Alternatives 4 and 5 
with an expected duration of 68 years until groundwater protection RGs could be attained. Alternatives 8 
and 2 would provide the least long-term effectiveness, apart from no action, and permanence for the Oil 
Landfarm due to the length of time until groundwater protection RGs would potentially be met (93 years 
and greater than 100 years, respectively). Non-VOC concentrations would be reduced by excavation, but 
not by any other alternatives developed for the Oil Landfarm; however, the E/PP program will limit 
exposures pending remedy selection as part of subsequent OUs that addresses relevant media.  

Long-term effectiveness and permanence has been evaluated for Alternatives developed for potential 
implementation at the C-720 Northeast and Southeast Sites. Alternative 5 would provide the best long-
term effectiveness and permanence for the C-720 Northeast or Southeast Sites, because groundwater 
protection RGs could be attained and RAOs met in approximately 20 years. Alternative 7 would rank 
behind Alternative 5 with an expected duration of 39 years until groundwater protection RGs could be 
attained. Alternative 6 would provide some long-term effectiveness and permanence, but is not as 
effective as Alternatives 5 or 7. The estimated time until groundwater protection RGs would be met 
following implementation of Alternative 6 is approximately 52 years. As with the Oil Landfarm, 
Alternatives 8 and 2 would provide the least long-term effectiveness, apart from no action, and 
permanence for the C-720 Northeast and Southeast Sites due to the length of time until groundwater 
protection RGs would potentially be met (81 years and greater than 97 years, respectively). Non-VOC 
concentrations would not be reduced by Alternatives 2, 5, or 6; however, the E/PP program will limit 
exposures pending remedy selection as part of subsequent OUs that addresses relevant media. Potential 
extraction and removal of metals during filtration could potentially occur as a result of Alternative 7.  

Alternative 1 would provide no long-term effectiveness or permanence, nor would Alternative 1 provide 
measures to control risks to workers, off-site residents, or the environment. Attainment of RGs would 
take over 100 years.  

5.2.2 Reduction of Toxicity, Mobility, and Volume through Treatment 

The degree to which the alternatives employ treatment or recycling that reduces toxicity, mobility, or 
volume was assessed in Section 4. The overall ranking of Oil Landfarm alternatives with respect to 
reduction of toxicity, mobility, and volume through treatment, highest to lowest, is 4, 5, 3, 8, 2, 1. The 
overall ranking of the C-720 Northeast and Southeast Site alternatives with respect to reduction of 
toxicity, mobility, and volume through treatment, highest to lowest, is 5, 7, 6, 2, 1. 

Alternative 4 would most likely accomplish the greatest reduction of toxicity, mobility, and volume at the 
Oil Landfarm using LDA excavation and in situ treatment of the “buffer zone.” The excavation process 
would be designed to remove 100% of the contamination present above the “buffer zone.” Alternative 5 
would also result in a significant reduction in toxicity, mobility, and volume with an estimated treatment 
efficiency of 98%. Alternative 3 would accomplish less reduction of VOC mass than Alternatives 4 or 5, 
with an estimated treatment efficiency of 91%; however, the reduction in VOC mobility would be 
significant. The estimated treatment efficiency of Alternative 8 is 60% at the Oil Landfarm. Neither 
Alternative 1 nor 2 would implement active treatment, and reductions in concentrations would only occur 
through natural processes. 

At the C-720 Northeast and Southeast Sites Alternative 5 would accomplish the greatest reduction of 
toxicity, mobility, and volume using the in situ ERH process. A treatment efficiency of 98% was 
estimated for Alternative 5 at the C-720 Northeast and Southeast Sites. Alternative 7 would also result in 



 
 

5-4 

a significant reduction in toxicity, mobility, and volume with an estimated treatment efficiency of 95%. 
Alternative 6 would accomplish less reduction of VOC mass than Alternatives 5 or 7, with an estimated 
treatment efficiency of 90%. Neither Alternative 1 nor 2 would implement active treatment, and 
reductions in concentrations would occur only through natural processes. 

5.2.3 Short-Term Effectiveness 

No added risks to the public or the environment would result from implementing any of the alternatives 
(risks to off-site residents would be controlled through the use of interim LUCs until the remedial action 
is implemented); therefore, only worker risks during remedy implementation and the time required to 
meet soil RGs are considered in this evaluation. All worker risks and hazards could be mitigated by 
worker protection programs, which would increase the cost and complexity of the alternatives. The E/PP 
program would protect workers until final disposition through the Soils OU. 

The overall ranking of Oil Landfarm alternatives with respect to short-term effectiveness, highest to 
lowest, is 3, 5, 4, 8, 2, 1. The overall ranking of the C-720 Northeast and Southeast Site alternatives with 
respect short-term effectiveness, highest to lowest, is 5, 7, 6, 2, 1. 

Alternative 3 would provide the highest short-term effectiveness for the Oil Landfarm. Although the 
potential for worker exposure during the soil mixing process exists, the in situ nature of the treatment 
coupled with a relatively short duration until groundwater protection RGs would be met, provides high 
short term efficiency. In addition, the soil mixing process is estimated to take approximately 4 months of 
active remediation, less than that required for Alternatives 4, 5, or 8. Alternative 5 would rank behind 
Alternative 3. Although the time until VOC RGs would be attained is less than Alternative 3, the worker 
exposure risks are greater. Worker exposure risks would exist while drilling and installing electrode/vapor 
recovery wells in contaminated soil areas, and also would result in thermal and electrical hazards. The 
associated increase in requirements for safety analysis, hazard identification and control would result in 
increased complexity and cost for implementation; however, all of these issues were successfully resolved 
for the C-400 ERH Treatability Study. The short-term efficiency of Alternative 4 ranks behind 
Alternatives 3 and 5. The ex situ waste management, characterization, and disposal included in 
Alternative 4, pose significant health and safety challenges associated with the potential for worker 
exposure to contaminated media. Although minimal potential for worker exposures to contaminated 
media exist during implementation of Alternatives 8 and 2, these alternatives provide the least short-term 
efficiency due to the significant amount of time required to attain groundwater protection RGs (93 years 
and greater than 100 years, respectively).  

At the C-720 Northeast and Southeast Sites, Alternatives 5 and 7 would provide the highest short-term 
effectiveness. Although the potential for worker exposure exists during the ERH and multiphase 
extraction processes, the relatively short durations until groundwater protection RGs would be met 
provides high short term efficiency (20 years and 39 years, respectively). Worker exposure risks 
associated with implementation of Alternative 5 would include those described in the previous paragraph 
for the Oil Landfarm. Alternative 7 would result in worker chemical exposure risks during multiphase and 
groundwater monitoring well installation, requiring on-site industrial hygienist coverage during drilling, 
in addition to appropriate monitoring, PPE, and procedures. Alternative 6 ranks behind Alternatives 5 and 
7 due to the length of time required for VOC concentrations to meet groundwater protection RGs 
(approximately 52 years). The LAI process most likely would pose less health and safety exposure risks 
than Alternatives 5 or 7 due to the minimal amount of time required for active remediation 
(approximately 1 month). Although minimal potential for worker exposures to contaminated media exist 
during implementation of Alternative 2, this alternative provides the least short-term efficiency due to the 
significant amount of time required to attain groundwater protection RGs (approximately 97 years). 
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Alternative 1 has the lowest short-term effectiveness, because it would require the longest time for 
attainment of RGs. 

5.2.4 Implementability 

The ease or difficulty of implementing each of the alternatives was assessed in Section 4. The overall 
ranking of Oil Landfarm alternatives with respect to implementability, highest to lowest, is 1, 2, 8, 3, 5, 4. 
The overall ranking of the C-720 Northeast and Southeast Site alternatives with respect implementability, 
highest to lowest, is 1, 2, 6, 7, 5. 

Alternative 1 would be the most readily implementable alternative, because no action would be taken. 
Alternative 2 ranks high in implementability as well, because no active treatment is included.  

For the Oil Landfarm, Alternative 8 ranks the next highest after Alternative 2. Alternative 8 requires 
installation of a trench and injection wells within the boundaries of the source area; however, Alternative 
8 uses readily available industry equipment and services and is less intrusive or worker intensive than 
Alternatives 3, 4, or 5. Alternative 3 ranks behind Alternatives 1, 2, or 8, but ranks higher in 
implementability than Alternatives 4 or 5. The amount of ex situ waste management required during 
Alternative 3 is significantly less than Alternatives 4 or 5, and the amount of time required to implement 
deep soil mixing is less than Alternatives 4 or 5. Implementability of Alternative 4 is relatively low due to 
the worker protection issues discussed previously under short-term effectiveness. Implementability 
constraints for Alternative 5 would include the technical complexity of the alternative, relatively few 
vendors offering the technology, and the worker protection issues discussed previously under short-term 
effectiveness; however, these constraints were resolved for the C-400 ERH Treatability Study. No O&M 
would be required after completion of the ERH treatment; however, long-term groundwater monitoring 
and five-year reviews would be required as long as VOC concentrations in soil remained above RGs. 

For the C-720 Northeast and Southeast Sites, Alternative 6 ranks the highest in implementability after 
Alternatives 1 and 2. The ability to implement this alternative within a highly industrialized area is greater 
than with Alternatives 5 or 7. No wells would require installation within the boundaries of the source 
areas, and the duration of active treatment (approximately 1 month) is less than the time required for 
Alternatives 5 or 7. An implementability constraint associated with the LAI process is that relatively few 
vendors offer this technology (or equivalent). Implementability constraints for Alternative 5 are the same 
as those described above for the Oil Landfarm. Alternative 7 could be implemented using readily 
available industry equipment and services; however, the longer period of O&M relative to Alternatives 6 
or 5 reduces the overall implementability. Treatment of off-gas and co-produced groundwater, and soil 
vapor and soil moisture monitoring would be required for the estimated 2 year duration of operation.  

5.2.5 Cost 

A summary of the total project costs for each alternative are provided in Table 5.1. The overall ranking of 
Oil Landfarm alternatives with respect to cost, highest to lowest, is 1, 2, 8, 3, 4, 5. The overall ranking of 
the C-720 Northeast and Southeast Site alternatives with respect to cost, highest to lowest, is 1, 2, 7, 6. 

5.3 SUMMARY OF THE COMPARATIVE ANALYSIS OF ALTERNATIVES 

The relative rankings of the alternatives with respect to the evaluation criteria are summarized in Table 
ES.3. The comparative analysis presented in Section 5 identifies the relative advantages and 
disadvantages of each alternative, so that the key tradeoffs that risk managers must balance can be 
identified. The comparative analysis provides a measure of the relative performance of the alternatives 
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Table 5.1. Summary of Alternative Costs (Total Escalated Values) 

Alternative* 
C-720 Northeast 

Site ($M) 
C-720 Southeast 

Site (SM) 
Oil Landfarm 

($M) 
Alternative 1—No further action $0 $0 $0 
Alternative 2—Long-term monitoring $2.2 $2.2 $2.2 
Alternative 3—In situ source treatment 
using deep soil mixing $0 $0 $9.7 

Alternative 4—Source removal and in 
situ chemical source treatment $0 $0 $12.1 
Alternative 5—In situ thermal source 
treatment $7.1 $7.1 $17.2 
Alternative 6—In situ source treatment 
using LAI $3.8 $3.8 $0 
Alternative 7—In situ soil flushing and 
source treatment using multiphase 
extraction $4.4 $4.4 $0 
Alternative 8—In situ source treatment 
using EISB $0 $0 $6.1 

*Alternatives 2 through 8 include use of interim LUCs. 
n/a = not applicable 

against each evaluation criterion. With the exception of no further action, all alternatives would include 
implementation of interim LUCs maintained until final remedy selection as part of subsequent OUs that 
would address the relevant media. Five-year reviews would be required to document progress and would 
be required as long as concentrations of contaminants in soil remained above RGs. 

For the Oil Landfarm Site, the evaluation of alternative effectiveness is significantly driven by the fact 
that the half-life of TCE is a controlling factor in the speed of groundwater remediation. As demonstrated 
by Table 4.4, the time to reach RGs is more-greatly affected by the half-life estimation than by the 
relative effectiveness of the competing alternatives. For example, none of the alternatives for the Oil 
Landfarm will meet groundwater protection RGs in less than 38 years with an assumed TCE degradation 
half-life of 25 years. All but Alternative 2 will meet groundwater protection RGs in less than 38 years 
with an assumed TCE degradation half-life of 5 years. Thus, the relative difference in effectiveness 
between alternatives will not have a major impact on time to achieve the groundwater MCL for the VOC 
concentrations estimated to be present at the Oil Landfarm relative to the time it will take for the RGA 
groundwater beneath the PGDP Site to meet MCLs at all locations 

Overall, for the Oil Landfarm, Alternative 8 offers the least costly solution with higher programmatic risk 
and more uncertainty potentially associated with site conditions, implementation, and overall 
effectiveness. The delivery mechanisms associated with Alternative 8 are designed to limit, to the extent 
possible, the project risk associated with the potentially unfavorable conditions at the Oil Landfarm. 
Sufficient quantities of bioamendment would be introduced into the subsurface to overcome the natural 
aerobic conditions of the formation; the addition of a saturated bioamendment solution at several depth 
intervals is designed to provide an engineered solution to the variably unsaturated conditions of the 
formation; the horizontal trench and “herring-bone” pipelines essentially provide an engineered solution 
to the heterogeneity of the formation by allowing the bioamendment to follow similar migration pathways 
as the DNAPL; and a lactate reductant potentially could be utilized to more efficiently imitate the 
DNAPL and follow similar migration pathways. 

Alternative 3 poses less programmatic risk and uncertainty, but at a higher cost. Active remediation 
associated with Alternative 3 most likely would be completed in approximately four months 
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Approximately two years of active remediation would be associated with Alternative 8. In total, the 
impacts of these uncertainties are small relative to the impacts of the half-life determination on the 
relative ranking of the alternatives. Based on a 25-year half-life, Alternative 8 would achieve groundwater 
protection RGs in approximately 93 years (compare to 35 years based on a 5-year half-life); Alternative 3 
would achieve groundwater protection RGs in approximately 68 years (compare to 25 years based on a 5-
year half-life).  

A limited RDSI would be performed to confirm the VOC source mass and concentration extent. The 
concentration profile confirmed in the RDSI would be used with the modeling performed in this FFS to 
optimize the implementation of the selected alternative. As the VOC source mass decreases, the relative 
effectiveness of Alternative 8 increases as the lower residual concentrations reduce the time to achieve 
RGs. 

For the C-720 Northeast and Southeast Sites, Alternative 7 offers the highest effectiveness and 
implementability at relatively moderate cost. Alternative 7 would involve approximately two years of 
treatment system operation. Alternative 7 utilizes well understood technologies that have been proven at 
many sites with similar characteristics. An RDSI would be performed to confirm the VOC source mass 
estimate and bound the treatment area. The concentration profile confirmed in the RDSI would be used 
with the modeling performed in this FFS to confirm the suitability of the selected alternative. 
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Table A.1. Oil Landfarm and the C-720 Northeast and Southeast Sites Technology Screening 
 

General Response 
Action Technology Type Process Options Description Technology Status Screening Comments 

Land Use Controls Institutional controls E/PP program Requires review and approval of any 
proposed intrusive activities to protect 
workers and remedy integrity. 

Available Technically implementable 

Physical controls Warning signs  Provide notification to worker to 
prevent unauthorized access. 

Available Technically implementable  

Monitoring Soil monitoring  Soil cores Collection of soil cores and appropriate 
analyses can be used to monitor the 
decreases in TCE concentrations in 
source areas (including DNAPL) to 
ensure the rate of decrease matches that 
expected from technical analyses. 
Continuous soil cores may be obtained 
using DPT, hollow-stem auger, or other 
drilling methods and analyzed. DNAPL 
TCE may be detected using field “shake 
tests,” UV fluorescence, or dyes. 

Commercially 
available 

Technically implementable 

Membrane 
interface probe 

MIP sampling can be used to assess 
reductions in VOC concentrations in 
soils. MIP sampling uses a heating 
element and gas permeable membrane. 
The element heats the material 
surrounding the probe, causing the 
VOCs contained in the material to 
vaporize. Vapors enter the probe 
through a gas permeable membrane and 
are transported through tubing to the 
surface by an inert carrier gas. The 
sample then is analyzed in the field with 
equipment appropriate to the needs of 
the investigation. 

Commercially 
available 

Technically implementable 

Soil vapor 
sampling 

Soil vapor sampling may be used to 
monitor reductions in concentrations of 
VOCs in soil pore space and indirectly 
determine decreases in the extent of 
NAPL TCE. Drive points connected to 
plastic or stainless steel tubing are 
driven or pushed to the desired depth 
and soil vapor extracted and analyzed. 

Commercially 
available 

Technically implementable 
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General Response 
Action Technology Type Process Options Description Technology Status Screening Comments 

Monitoring 
(continued) 

Soil monitoring 
(continued) 

Soil moisture 
sampling 

Soil moisture sampling using suction 
lysimeters may be used to determine 
pore water concentrations of VOCs. 
Porous cups attached to plastic tubing 
are installed in silica flour in drilled or 
driven boreholes. Vacuum is applied to 
tubing causing water to flow into the 
porous cup. The collected water is then 
analyzed on- or off-site. 

Commercially 
available 

Technically implementable 

Gore-sorbers Passive soil gas samplers are used to 
characterize saturated and unsaturated 
zone VOC contamination. 

Commercially 
available 

Technically implementable 

Raman 
spectroscopy 

Implemented using CPT. Raman 
spectroscopy relies on the detection of 
light wavelength shifts from compounds 
of interest and is capable of direct 
identification of several chlorinated 
DNAPL.  

Commercially 
available 

Technically implementable 

Groundwater 
monitoring 

Sampling and 
analysis 

Groundwater samples can be obtained 
from wells completed in saturated zone 
using pumps, bailers, or passive 
samplers. Analysis can be performed 
on-site using field instrumentation or 
off-site at fixed-base laboratories. 

Commercially 
available 

Technically implementable 

Partitioning 
interwell tracer test 
(PITT) 

The PITT uses surfactant techniques to 
measure the volume and describe the 
spatial distribution of subsurface 
DNAPL contamination zones.  

Commercially 
available 

Low technical 
implementability 

Diffusion bags Diffusion bags are passive groundwater 
sampling devices that can be hung in 
wells to collect VOCs or other soluble 
contaminants. Semipermeable diffusion 
bags containing deionized water are 
allowed to equilibrate with surrounding 
groundwater and eventually reach the 
same concentrations of soluble 
constituents. The bags are sent to the 
vendor for analysis. 

Commercially 
available 

Technically implementable 
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General Response 
Action Technology Type Process Options Description Technology Status Screening Comments 

Monitoring 
(continued) 

Groundwater 
monitoring (continued) 

Borehole 
fluxmeter 

Groundwater flows through the PFM 
deployed in a well under natural 
gradient conditions. The interior 
composition of the PFM is a matrix of 
hydrophobic and hydrophilic permeable 
sorbents that retain dissolved organic 
and/or inorganic contaminants present 
in fluid intercepted by the unit. The 
sorbent matrix is also impregnated with 
known amounts of one or more fluid 
soluble resident tracers, which are 
leached from the sorbent at rates 
proportional to fluid flux. 

Innovative/emerging Technically implementable 

Ribbon NAPL 
sampler 

Direct sampling device that provides 
detailed depth discrete mapping of 
NAPLs in a borehole. The RNS has 
been deployed in the vadose and 
saturated zones. 

Innovative/emerging Technically implementable 
in UCRS only 

DNAPL interface 
probe 

Direct sampling device that detects 
DNAPL-water interface in groundwater 
monitoring wells. 

Commercially 
available 

Technically implementable 

Monitored natural 
attenuation 

Monitoring and natural 
processes 

Soil and 
groundwater 
monitoring; abiotic 
and biological 
processes 

Natural processes including dilution, 
diffusion, dispersion, sorption, 
biodegradation, combined with 
monitoring. 

Commercially 
available 

Technically implementable 

Removal Excavators Backhoes, 
trackhoes 

Tracked excavators with conventional 
13.7-m (45-ft) arms are limited to 
approximately 9.14 m (30 ft) bgs for 
soil removal. 

Commercially 
available 

Technically implementable 

Vacuum 
excavation, remote 
excavator 

Commercial vacuum excavators may be 
used for potholing and excavation in 
environments where tracked excavators 
with operators would not be used based 
on health and safety considerations or 
other technical criteria.. 

Commercially 
available 

Technically implementable 

Crane and 
clamshell 

Used where excavation capability at 
depths greater than 30 ft is desired,and 
where large volumes of soil and debris 
are to be removed. 

Commercially 
available 

Technically implementable 
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General Response 
Action Technology Type Process Options Description Technology Status Screening Comments 

Removal (Continued)  Large diameter 
auger 

Excavation at depths up to 90 ft bgs. 
Conventionally used for source removal 
where standard heavy equipment is not 
feasible 

Commercially 
available 

Technically implementable 

Containment 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Hydraulic containment Recharge controls Recharge controls can reduce facility 
discharges to the UCRS, promote 
surface water run-off, and reduce 
recharge of the UCRS in the Southwest 
Plume TCE source areas, thereby 
limiting leaching of TCE from NAPL 
source areas and migration to the RGA. 

Implements best 
management practices 
and 
equipment/materials 

Technically implementable 

Groundwater 
extraction 

Groundwater pumping wells create a 
localized hydraulic gradient and 
corresponding cone of depression in the 
potentiometric surface, causing flow to 
the well and thereby a capture zone. 

Commercially 
available 

Suitable for extraction of 
dissolved-phase 
contamination in 
transmissive hydrologic 
environments (e.g. RGA). 
Yields of wells in the 
UCRS are  too low to be 
technically implementable; 
retained only as a secondary 
technology for other 
treatments 

Surface barriers RCRA Subtitle C 
cover 

Multilayered cover incorporating 
compacted clay and geosynthetics, used 
for RCRA hazardous waste landfill 
closures. 

Commercially 
available 

Technically implementable 

Concrete-based 
cover 

Concrete cover systems may consist of 
a single layer of concrete pavement over 
a prepared subgrade to isolate 
contaminated soils, reduce infiltration, 
and provide a trafficable surface.  

Commercially 
available 

Technically implementable 

Conventional 
asphalt cover 

Asphalt cover systems may consist of a 
single layer of bituminous pavement 
over a prepared subgrade to isolate 
contaminated soils, reduce infiltration, 
and provide a trafficable surface. Must 
be sealed and/or combined with a low-
permeability membrane to effectively 
reduce permeability. 

Commercially 
available 

Technically implementable 



 
Table A.1. Southwest Plume Source Areas Technology Screening (Continued)  

 

 

 
A

-7 
 

General Response 
Action Technology Type Process Options Description Technology Status Screening Comments 

Containment 
(Continued) 

MatCon asphalt MatCon™ asphalt has been used for 
RCRA Subtitle C-equivalent closures of 
landfills and soil contamination sites. 
MatCon™ is produced using a mixture 
of a proprietary binder and a specified 
aggregate in a conventional hot-mix 
asphalt plant. 

Commercially 
available 

Technically implementable 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Surface barriers 
(continued) 

Flexible membrane Single layers of low permeability 
polymeric plastic (HDPE and others) 
laid out in rolls or panels and welded 
together. The resulting membrane cover 
is essentially impermeable to 
transmission of water unless breached. 
Flexible membranes can be sealed 
around surface infrastructure using 
waterproof sealants. 

Commercially 
available 

Technically implementable 

Subsurface horizontal 
barriers 

Freeze walls Constructed by artificially freezing the 
soil pore water, resulting in decreased 
permeability and formation of a low-
permeability barrier. The frozen soil 
restricts contaminant migration by 
reducing groundwater flow through the 
frozen soil matrix. 

Commercially 
available 

Technically implementable 

Jet grouting Grouts are injected through drill rods to 
reduce infiltration of water. The jetted 
grout mixes with the soil form a column 
or panel.  

Commercially 
available 

No demonstrated technical 
implementability 
 

Permeation 
grouting 

Low-viscosity grout is injected 
vertically or directionally at multiple 
locations into soil.  

Commercially 
available 

Not technically 
implementable. Establishing 
and verifying a continuous, 
effective subsurface barrier 
is difficult or impossible in 
heterogeneous and/or low-
permeability soils or in the 
presence of subsurface 
infrastructure. 
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General Response 
Action Technology Type Process Options Description Technology Status Screening Comments 

Containment 
(continued) 

Subsurface vertical 
barriers 

Slurry walls Vertically excavated trenches that are 
kept open backfilled with a slurry, 
generally bentonite and water. Soil 
(often excavated material) then is mixed 
with bentonite and water to create a 
low-permeability soil-bentonite backfill.  

Commercially 
available 

Technically implementable 

 Subsurface vertical 
barriers (continued) 

Sheet pilings Long [e.g., 18.3 m (60 ft)] structural 
steel sections with a vertical 
interlocking system that are driven into 
the ground to create a continuous 
subsurface wall. After the sheet piles 
have been driven to the required depth, 
they are cut off at the surface. The 
subsurface soils must be relatively 
homogenous (i.e., no boulders) to allow 
for a uniform installation. 

Commercially 
available 

Technically implementable 

Permeable reactive 
barrier 

Permeable reactive barriers (PRBs) are 
designed and constructed to permit the 
passage of water while immobilizing or 
destroying contaminants through the use 
of various reactive agents.  

Commercially 
available 

Technically implementable 

Treatment 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Biological Anaerobic 
reductive 
dechlorination-in 
situ 

ARD occurs when microbes utilize 
chloroethenes as terminal electron 
acceptors in metabolic processes. 
Saturated conditions are required. 

Commercially 
available 

Technically implementable 

Aerobic 
cooxidation-in situ 

Aerobic cooxidation of TCE occurs 
when a microbe using a different 
organic compound as a carbon and 
energy source produces enzymes that 
fortuitously degrade a second 
compound without deriving energy or 
carbon for growth from that compound. 
Saturated conditions are required. 

Commercially 
available  

Technically implementable 

Phytoremediation-
in situ 

Phytoremediation exploits plant 
processes including transpiration and 
rhizosphere enzymatic activity to uptake 
water and dissolved-phase contaminants 
or to transform contaminants.  

Commercially 
available  

Not technically 
implementable due to depth 
of VOC contamination. 
Phytoremediation is limited 
to the surface area and 
depth occupied by the roots 
of the plants. 



 
Table A.1. Southwest Plume Source Areas Technology Screening (Continued)  

 

 

 
A

-9 
 

General Response 
Action Technology Type Process Options Description Technology Status Screening Comments 

Treatment 
(continued) 

Physical/chemical Soil vapor 
extraction-in situ 

Removal of unsaturated zone air and 
vapor by applying vacuum.  

Commercially 
available 

Technically implementable 

Multiphase 
extraction-in situ 

Application of high vacuum to pump 
various phases of contaminated 
groundwater, DNAPL, and vapor from 
the subsurface. 

Commercially 
available 

Technically implementable 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Treatment 

Physical/chemical 
(continued) 

Air sparging-in 
situ 

Promotes volatilization of VOCs in 
saturated zone by injecting air. Can be 
combined with SVE. 

Commercially 
available 

Technically implementable 

Soil flushing-in 
situ 

Promotes dissolution or desorption of 
VOCs in soil, may mobilize NAPLs by 
reducing interfacial tension. Can be 
applied in situ or ex situ. 

Commercially 
available 

Technically implementable 

Electrokinetics-in 
situ 

Applied in situ as Lasagna™ process. Commercially 
available 

Technically implementable 

Air stripping-ex 
situ 

Applied ex situ for secondary waste 
treatment. 

Commercially 
available 

Technically implementable 

Ion exchange-ex 
situ 

Applied ex situ for removal of cations 
or anions from aqueous secondary 
wastes. 

Commercially 
available 

Technically implementable 

Granular activated 
carbon-ex situ 

Applied ex situ for secondary aqueous 
waste or off-gas treatment. 

Commercially 
available 

Technically implementable 

Vapor 
condensation-in 
situ 

Applied ex situ for secondary waste off-
gas treatment. 

Commercial 
availability uncertain 

Technical implementability 
uncertain 

Soil fracturing-in 
situ 

Potential adjunct technology for some 
in situ treatment, containment, or 
removal technologies. 

Commercially 
available 

Technically implementable 

Soil mixing-in situ Potential adjunct technology for some 
in situ treatment, containment, or 
removal technologies. 

Commercially 
available 

Technically implementable 

Liquid atomized 
injection-in situ 

A proprietary delivery mechanism that 
injects a reagent into the subsurface in 
an aerosolized state. Pneumatically 
fracture low permeability formations. 

Commercially 
available 

Technically implementable 

Thermal Catalytic 
oxidation-ex situ 

Applied ex situ for secondary vapor 
treatment. 

Commercially 
available 

Technically implementable 
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General Response 
Action Technology Type Process Options Description Technology Status Screening Comments 

(continued) Electrical 
resistance heating-
in situ 

Saturated or unsaturated soils are heated 
by applying current in subsurface, 
resulting in in situ steam stripping. 
VOCs and steam are recovered by SVE 
wells and treated. Can be implemented 
as 3-phase or 6-phase heating. 

Commercially 
available 

Technically implementable 

Thermal 
desorption-ex situ 

Soils are heated to volatilize VOCs, 
which are then treated. Applied ex situ 
for excavated waste treatment. 

Commercially 
available 

Technically implementable 

 Thermal (continued) Steam stripping-in 
situ 

In situ injection of steam.  Commercially 
available 

Technically implementable 

Chemical Permanganate-in 
situ 

Injection of permanganate species in 
subsurface to oxidize VOCs.  

Commercially 
available 

Technically implementable. 
Does not act directly on 
NAPLs. 

Fenton’s reagent-
in situ 

Injection of hydrogen peroxide and 
ferrous iron in subsurface to oxidize 
VOCs.  

Commercially 
available 

Technically implementable. 
Does not act directly on 
NAPLs. 

ZVI-in situ Dechlorination of chloroethenes by 
elemental iron. Applied in situ as 
permeable reactive treatment zone or 
barrier. 

Commercially 
available 

Technically implementable 

Ozonation-in situ Injection of ozone gas in saturated zone 
to oxidize VOCs.  

Commercially 
available 

Technically implementable. 
Does not act directly on 
NAPLs. 

Persulfate-in situ Injection of sodium persulfate in soils to 
oxidize VOCs. Most effective when 
ferrous iron is added as a catalyst or 
when heated. 

Commercially 
available 

Technically implementable 

Redox 
manipulation-in 
situ 

Dithionite injection, others to promote 
oxidation or reduction in saturated zone.  

Commercially 
available 

Technically implementable. 
Does not act directly on 
NAPLs. 
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General Response 
Action Technology Type Process Options Descriptions Technology Status Screening Comments 

Disposal Land disposal Off-site or on-site 
permitted 
commercial 
disposal facility 

Shallow land burial site for LLW, 
MLLW, and HW disposal option. 

Commercially 
available 

Technically implementable 
if WAC are met. 

Discharge to water 
 

Discharge to 
groundwater  

Discharges within area of contamination 
allowed under CERCLA after treatment. 

Available on-site; 
injection wells 
required 

Technically implementable 

Discharge to 
surface water 

Discharges to existing permitted outfalls 
for treated liquid effluents. 

Available on-site Technically implementable 
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General 
Response 

Action 

Technology Type Process Option Effectiveness Implementability Relative Cost 
Long-term 

effectiveness 
Short-term 

effectiveness 
Demon-
strated 

effectiveness 
and 

reliability 

Technical Administra-
tive 

Capital O&M 

Land Use 
Controls 

Institutional 
controls 

E/PP program High-effective 
at preventing 
potential 
worker 
exposures   for 
as long as 
necessary, if 
implemented 
appropriately 

High-
effective at 
preventing 
potential 
worker and 
off-site 
resident 
exposures 

High High High Low Low 

 Physical controls Warning signs  Low-Effective 
at preventing 
exposures, but 
does not reduce 
contamination 
level 

High- 
effective at 
preventing 
public and 
worker 
exposures 

High High High Low Low 

Monitoring Soil monitoring  Soil cores High-effective 
at determining 
total TCE 
concentrations 
for compliance 
monitoring - 
does not reduce 
contamination 
level 

Moderate-less 
effective for 
determining 
DNAPL 
distribution 

Moderate for 
locating 
DNAPL 

High High Moderate – 
Dependent 
on 
requirements 
of 
monitorning 
plan 

NA 

Monitoring 
(Continued) 

 Membrane 
interface probe 

Moderate- 
limited 
usefulness for 
compliance 
monitoring 
depending on 
cleanup level 
and monitoring 
plan 
requirements 
due to limits on 
detection 

High-
effective for 
assessing 
changes in 
NAPL 
distribution 

Moderate High High Low NA 
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General 
Response 

Action 

Technology Type Process Option Effectiveness Implementability Relative Cost 
Long-term 

effectiveness 
Short-term 

effectiveness 
Demon-
strated 

effectiveness 
and 

reliability 

Technical Administra-
tive 

Capital O&M 

  Soil vapor 
sampling 

High-effective 
in determining 
progress of 
remedy 

High-
effective for 
assessing 
changes in  
NAPL 
distribution 

Moderate High High Moderate NA 

  Soil moisture 
sampling 

High-can 
measure actual 
TCE pore water 
concentrations 
– useful for 
assessing 
changes in 
contaminant 
levels in water 

High-
effective for 
determining 
NAPL 
distribution – 
useful for 
assessing 
changes in 
contaminant 
levels in 
water 

Moderate High High Low Low 
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General 
Response 

Action 

Technology Type Process Option Effectiveness Implementability Relative Cost 
Long-term 

effectiveness 
Short-term 

effectiveness 
Demon-
strated 

effectiveness 
and 

reliability 

Technical Administra-
tive 

Capital O&M 

Monitoring 
(continued) 

 Gore-sorbers Low-not useful 
for compliance 
monitoring 

High-
effective for 
determining 
NAPL 
distribution 

Moderate High High Low NA 

  Raman 
spectroscopy 

Low-not useful 
for compliance 
monitoring 

High-
effective for 
determining 
NAPL 
distribution  

High for 
locating 
NAPL 

Moderate High High NA 

 Groundwater 
monitoring 

Sampling and 
analysis 

High-
commonly used 
for compliance 
monitoring 

High-
effective 
effective for 
determining 
NAPL 
distribution 

High High High Moderate – 
dependent on 
requirements 
of monitoring 
plan 

High 

  Diffusion bags High-may be 
useful for 
compliance 
monitoring 

High-
effective in 
assessing 
changes in 
contaminant 
levels in 
water 

Moderate High High Moderate NA 

  Borehole 
fluxmeter 

Low-not useful 
for compliance 
monitoring 

High- 
effective for 
determining 
NAPL 
distribution 

Low High High Moderate NA 

  Ribbon NAPL 
Sampler 

Low-not useful 
for compliance 
monitoring 

High-
effective for 
determining 
NAPL 
distribution 

Low High High High-FLUTe 
liner 
installation 
required 

NA 
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General 
Response 

Action 

Technology Type Process Option Effectiveness Implementability Relative Cost 
Long-term 

effectiveness 
Short-term 

effectiveness 
Demon-
strated 

effectiveness 
and 

reliability 

Technical Administra-
tive 

Capital O&M 

Monitoring 
(continued) 

 DNAPL interface 
probe 

High-may be 
useful for 
compliance 
monitoring 

High-useful 
for 
determining 
effects of 
treatment on 
DNAPL 
mobilization 

High High High Low Low 

Monitored 
natural 
attenuation 

Monitoring and 
natural processes 

Soil and 
groundwater 
monitoring; 
abiotic and 
biological 
processes 

Potentially high 
for NAPL and 
dissolved-phase 
VOCs 

High Potentially 
high for 
NAPL and 
dissolved-
phase VOCs 

High High Low Moderate 

Removal Excavators Backhoes, 
trackhoes 

High-remove 
source to 
9.14 to 12.2 m 
(30-40 ft) bgs 

Moderate-
risks to 
workers in 
excavation 

High High High Low Low 

  Vacuum 
excavation, 
remote excavator  

High-remove 
source to 9.14 
to 12.2 m (30-
40 ft) bgs 

High-low risk 
to workers at 
surface 

High High High Moderate Moderate 

  Crane and 
clamshell 

High-remove 
source to > 
30 m (100 ft) 
bgs 

Moderate-
more 
technically 
complex; 
hoisting and 
rigging 
concerns 

High Moderate Moderate High High 
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General 
Response 

Action 

Technology Type Process Option Effectiveness Implementability Relative Cost 
Long-term 

effectiveness 
Short-term 

effectiveness 
Demon-
strated 

effectiveness 
and 

reliability 

Technical Administra-
tive 

Capital O&M 

Removal 
(Continued) 

 Large diameter 
auger 

VOCs in 
excavated area 
eliminated; 
“Buffer zone” 
required for 
RGA to prevent 
potential for 
heaving of 
aquifer material 
under 
lithostatic 
pressure 

Moderate High Low Low High Low 

 Groundwater 
extraction 

Pumping wells Low for 
DNAPL, but 
high for 
dissolved-pahse 
contamination 

High for 
groundwater 
control during 
implement-
tation 

Low for 
DNAPL 

Low in 
UCRS 

Moderate-
discharge or 
reinjection 
required 

High-well 
installation 
costs 

High-
continuous 
operating 
costs 

Containment Hydraulic 
containment 

Recharge controls High – reduces 
mass flux to 
groundwater, 
but increases 
time over 
which leaching 
occurs  

High - 
reduces mass 
flux to 
groundwater 

Potentially 
high 

High High Low Low 
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General 
Response 

Action 

Technology Type Process Option Effectiveness Implementability 
 

Relative Cost 

Long-term 
effectiveness 

Short-term 
effectiveness 

Demon-
strated 

effectiveness 
and 

reliability 

Technical Administra-
tive 

Capital O&M 

Containment 
(Continued) 

 Groundwater 
extraction 

Low in UCRS 
for DNAPL 
and dissolved-
phase VOCs 
due to 
heterogeneity,  
variable 
saturation, and 
downward 
hydraulic 
gradient 

Moderate for 
DNAPL and 
dissolved-
phase VOCs 
due to 
heterogeneity,  
variable 
saturation, 
and 
downward 
hydraulic 
gradient 

Low in UCRS Low in 
UCRS 

Moderate-
discharge or 
reinjection 
required 

High-well 
installation 
costs 

High-
continuous 
operating 
costs 

 Surface barriers RCRA Subtitle C 
cover 

High–reduces 
mass flux to 
groundwater, 
but increases 
time over 
which leaching 
occurs 

High - 
reduces mass 
flux to 
groundwater 

Moderate Low High High-
complex 
construction 

Moderate-
ongoing 
maintenance 
and 
monitoring 
required 

 
 

 Concrete-based 
cover  

Low-prone to 
cracking 

High - 
reduces mass 
flux to 
groundwater 

Low-prone to 
cracking 

Moderate High High High 

  Conventional 
asphalt cover 

Low-relatively 
permeable 

High - 
reduces mass 
flux to 
groundwater 

Low-relatively 
permeable 

High High Low Moderate 

  Low-permeability 
asphalt 

High - reduces 
mass flux to 
groundwater, 
but increases 
time over 
which leaching 
occurs 

High- reduces 
mass flux to 
groundwater 

High Moderate High Moderate Moderate 
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General 

Response 
Action 

Technology Type Process Option Effectiveness Implementability 
 

Relative Cost 

Long-term 
effectiveness 

Short-term 
effectiveness 

Demon-
strated 

effectiveness 
and 

reliability 

Technical Administra-
tive 

Capital O&M 

Containment 
(Continued) 

 Flexible 
membrane 

High - reduces 
mass flux to 
groundwater, 
but increases 
time over 
which leaching 
occurs 

High - 
reduces mass 
flux to 
groundwater 

Moderate-
must be 
protected from 
damage 

High High Moderate Low 

 Subsurface 
horizontal barriers 

Freeze walls Low- 
ineffective for 
environments 
with vertical 
hydraulic 
gradients unless 
combined with 
a cover.  

Low-- 
ineffective for 
environments 
with vertical 
hydraulic 
gradients 
unless 
combined 
with a cover  

Low-few 
applications 

Low Moderate High High-energy 
and 
refrigerant 
costs 

Treatment Biological Anaerobic 
reductive 
dechlorination 

Uncertain for 
DNAPL; high 
for dissolved- 
phase VOCs 

Moderate Moderate Low Moderate   

  Aerobic 
cooxidation 

Uncertain for 
DNAPL; high 
for dissolved- 
phase VOCs 

Moderate Moderate Low Moderate Moderate Moderate 

 Physical/chemical Soil vapor 
extraction-in situ 

Moderate-high 
-  
presumptive 
remedy for 
VOCs in soil; 
treats all phases 

High Moderate Moderate Moderate Moderate-
extraction 
well 
installation 

Moderate-
ongoing 
energy costs, 
long duration 

  Multiphase 
extraction-in situ 

High High High Moderate Moderate Moderate Moderate 
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General 
Response 

Action 

Technology Type Process Option Effectiveness Implementability 
 

Relative Cost 

Long-term 
effectiveness 

Short-term 
effectiveness 

Demon-
strated 

effectiveness 
and 

reliability 

Technical Administra-
tive 

Capital O&M 

Treatment 
(Continued) 

 Air sparging-in 
situ 

Moderate to 
high for 
dissolved- 
phase; must be 
combined with 
SVE 

High Moderate High High High-
extraction 
well 
installation 

High-
ongoing 
energy costs, 
long duration 

  Soil flushing-in 
situ 

Moderate – 
dependent on 
soil 
permeability 

Moderate Low Low Low-
amendment 
injection 
required 

High-
formulation 
and injection 
of surfactants 
or other 
amendments 

None 

  Electrokinetics-in 
situ 

High-
demonstrated at 
PGDP 

Low High Moderate High High High, short 
duration 

  Hydrofracturing-
in situ 

Moderate – 
dependent on 
soil 
characterisitcs 
and DNAPL 
distribution 

Moderate - 
dependent on 
soil 
characterisitcs 
and DNAPL 
distribution 

Low Low Moderate Moderate None 

  Soil mixing-in situ Moderate to 
high – 
dependent on 
soil 
characteristics 
and depth of 
contaminantion 
– suitable for 
NAPL and 
dissolved-phase 
contaminants 

Moderate to 
high – 
dependent on 
soil 
characteristics 
and depth of 
contaminantio
n – suitable 
for NAPL and 
dissolved-
phase 
contaminants 

Low Moderate Moderate High Varies 
depending on 
application 
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General 
Response 

Action 

Technology Type Process Option Effectiveness Implementability 
 

Relative Cost 

Long-term 
effectiveness 

Short-term 
effectiveness 

Demon-
strated 

effectivenes
s and 

reliability 

Technical Administra-
tive 

Capital O&M 

Treatment 
(Continued) 

 Air stripping-ex 
situ 

High High High High Moderate-air 
emissions 

Moderate Moderate-
ongoing 
energy costs 

  Ion exchange-ex 
situ 

High High High High High Low Moderate-
ongoing 
secondary 
waste 
treatment and 
disposal 

  Granular activated 
carbon-ex situ 

High High High High High Low High-
ongoing 
carbon 
replacement 
costs 

  Vapor 
condensation 

High High Low - few 
vendors 
available 

Low Low - few 
vendors 
available 

High High High 

  Liquid atomized 
injection-in situ 

Moderate Moderate Moderate Moderate Moderate High Varies 
depending on 
application 

 Thermal Catalytic 
oxidation-ex situ 

High High High Moderate High High Moderate-
ongoing 
energy costs 

  Electrical 
resistance heating-
in situ 

High-
demonstrated at 
PGDP 

High; in situ 
process 

High High Moderate-air 
emissions 

Moderate High energy 
costs during 
implement-
ation; none 
after 
completion 

  Thermal 
desorption-ex situ 

High Moderate; soil 
must be 
excavated 

High High Moderate-air 
emissions 

High High energy 
costs during 
implement-
ation; none 
after 
completion 
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General 
Response 

Action 

Technology Type Process Option Effectiveness Implementability 
 

Relative Cost 

Long-term 
effectiveness 

Short-term 
effectiveness 

Demon-
strated 

effectivenes
s and 

reliability 

Technical Administra-
tive 

Capital O&M 

Treatment 
(continued) 

 Steam stripping-in 
situ 

Moderate – 
dependent on 
soil 
permeability 

Moderate – 
dependent on 
soil 
permeability 

Moderate Moderate Moderate-air 
emissions 

High High energy 
costs during 
implement-
ation; none 
after 
completion 

 Chemical Permanganate-in 
situ 

Low – Does not 
act directly on  
DNAPLs 

Low – Does not 
act directly on  
DNAPLs  

Low -  
treatability 
study 
needed 
 

Low in 
UCRS 

Low-
amendment 
injection 
required 
 

Moderate 
 

Low; 
primarily 
monitoring 
 

  Fenton’s reagent-
in situ 

Low – Does not 
act directly on  
DNAPLs 

Low – Does not 
act directly on  
DNAPLs-used 
in saturated  
zone on 
dissolved-phase 
contaminants 

Low -  
treatability 
study 
needed 
 

Low in 
UCRS 

Low-
amendment 
injection 
required 

Moderate 
 

Low; 
primarily 
monitoring 
 

  ZVI-in situ Moderate – 
dechlorination 
of 
chloroethenes 
by elemental 
iron 

Moderate – 
dechlorination 
of 
chloroethenes 
by elemental 
iron 

Moderate Low in 
UCRS 

Low-
amendment 
injection 
required 

High 
 

Low; 
primarily 
monitoring 
 

  Ozonation-in situ Low – Does not 
act directly on  
DNAPLs  

Low – Does not 
act directly on  
DNAPLs- used 
in saturated  
zone on 
dissolved-phase 
contaminants 

Low -  
treatability 
study 
needed 
 

Low in 
UCRS 

Low-
amendment 
injection 
required 

Low 
 

Moderate; 
continuing 
operation of 
sparge 
system and 
monitoring 
required 
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General 
Response 

Action 

Technology Type Process Option Effectiveness Implementability 
 

Relative Cost 

Long-term 
effectiveness 

Short-term 
effectiveness 

Demon-
strated 

effectivenes
s and 

reliability 

Technical Administra-
tive 

Capital O&M 

Treatment 
(continued) 

 Sodium 
persulfate-in situ 

Low – Does not 
act directly on  
DNAPLs 

Low – Does not 
act directly on  
DNAPLs  - 
used in 
conjunction 
with ferrous 
iron as a 
catalyst  

Low -  
treatability 
study 
needed 

Low in 
UCRS 

Low-
amendment 
injection 
required 

Moderate 
 

Low; 
primarily 
monitoring 
 

  Redox 
manipulation-in 
situ 

Low – suitable 
for dissolved-
phase VOC 
contamination 
in saturated 
zone 

Low – suitable 
for dissolved-
phase VOC 
contamination 
in saturated 
zone  

Low -  
treatability 
study 
needed 

Low in 
UCRS  

Low-
amendment 
injection 
required 

High 
 

High; longer 
term O&M 
 

 Monitored natural 
attenuation 

Monitoring and 
natural processes 

Low for NAPL High Low for 
NAPL 

High Low-
inadequate for 
DNAPL 

Low Moderate 

Disposal Land disposal Off-site permitted 
commercial 
disposal facility 

High Moderate-long-
distance 
transporta-tion 
required 

High High High High None 

  On-site C-746-U 
Landfill 

High High High High High Low None-long-
term 
monitoring 
and 
maintenance 
not paid by 
program 

 Discharge to 
groundwater 

Within area of 
contamination 
after treatment 

High Moderate Moderate High Low-
groundwater 
injection 
required 

Low None 

 Discharge to 
surface water 

Permitted outfall 
after treatment 

High High High High Moderate Moderate None 
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ARD anaerobic reductive dechlorination 
bgs below ground surface 
CERCLA Comprehensive Environmental Response, 

Compensation, and Liability Act 
CPT cone penetrometer 
DNAPL dense nonaqueous-phase liquid 
DPT direct-push technology 

 
E/PP excavation/penetration permit  
HDPE high density polyethylene 
HW hazardous waste 
LLW low-level waste 
MIP membrane interface probe 
MLLW mixed low-level waste 
NAPL nonaqueous-phase liquid 

 
O&M operation and maintenance  
PFM passive fluxmeter 
PGDP Paducah Gaseous Diffusion Plant 
PITT partitioning interwell tracer test 
PRB permeable reactive barriers 
RCRA Resource Conservation and Recovery Act 
RGA Regional Gravel Aquifer 

 
RNS ribbon NAPL sampler  
SVE soil vapor extraction 
TCE trichloroethene 
UCRS Upper Continental Recharge System 
UV ultraviolet 
VOC volatile organic compound 
ZVI zero-valent iron 
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Introduction 
 
The following introduction describes the organizational structure of Appendix B of  the Revised 
Focused Feasibility Study for Solid Waste Management Units 1, 211A, and 211B Volatile 
Organic Compound Sources for the Southwest Groundwater Plume at the Paducah Gaseous 
Diffusion Plan, Paducah, Kentucky, and information on the process used to generate the escalated 
and present value costs. Feasibility level cost estimates for Alternatives 2 through 8 are included 
in t his a ppendix. The following s preadsheets a re o rganized b y al ternative an d so urce area [ i.e. 
Costs for each source area (i.e., C-720 Northeast, C-720 Southeast, and the Oil Landfarm). Each 
alternative an d a ssociated so urce a rea cost es timates i nclude s eparate sp readsheets for the 
following categories:  
 
· Construction costs: The construction costs are specific to each of the potential remedies for 

each source area site. These costs include all capital necessary for active implementation of 
the alternative. 

· Operation and Maintenance (O&M) costs: The O&M costs included Regional Gravel Aquifer 
(RGA) groundwater sam pling ev ents f or y ears 1 -30. A lternative 7 a nd 8 ha ve a dditional 
O&M costs that are associated with their specific treatment systems. The additional O&M is 
needed b ecause t he sp ecific treatment systems are a ctive for l onger t han o ne y ear. These 
additional O&M costs are used to calculate the present value.  

· General costs: The general costs are similar for each of the alternatives and location. These 
costs include e ngineering l abor, f ield labor, m aterial charges, eq uipment c harges, 
subcontractor ch arges an d o ther d irect ch arges associated w ith ac tivities r equired b efore 
construction of an alternative could begin (e.g., remedial design costs, work plan costs, etc.) 

The total cost for ea ch category is summarized for each  al ternative and l ocation in t he cost 
summary table. This t able d isplays t he u nescalated cost, escalated co st, and p resent v alue. An 
escalation rate o f 3 % is used a nd has b een obtained f rom U .S. Department of  E nergy ( DOE) 
document, “Escalation Rate Assumptions for DOE Projects” (November 27, 200 9). The present 
value is used to determine the amount that should be set aside in the base year to assure that funds 
will be available in the future, as they are needed. The economic conditions assumed for present 
value an alyses a re a d iscount r ate of 2.7% over a 30-year time f rame. T he general calculation 
used for present value is as follows: 
 
Total PV = Capital Cost + Annual Unit Rate*(P/A, 2.7%, 30-years) 
 
Where:  PV = present value 
 P/A, 2.7%, 30-years = rate-of-return factor  
 
The RGA groundwater sampling for the first 5 years is included in the general tasks breakdown, 
but i s not  distinct. The value f or g roundwater sampling for the first 5 ye ars i s estimated t o be 
approximately $168,557. 
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Assumptions 
 
General Tasks (as appropriate, some are applicable to technology-specific assumption) 
 
• General tasks a re those tasks which a re applicable t o al l t echnologies. They i nclude Project P lans, 

Membrane I nterface P robe ( MIP) S ampling, S oil Cores and S ampling, R GA W ells, 30-year 
Monitoring. 

• Twelve RGA monitoring wells, 53 soil corings, laboratory costs, and data management were included 
in the labor and equipment c osts. General t ask costs initially were  based o n application of t he 
technology across all three sites. These costs, level-of-effort, etc., were divided by 1/3 for estimated 
costs on a per site basis.  

• Technical staff all from Columbus, OH. Radcon and escort staff are from Paducah. 

• Travel costs: 

— Airfare: $392/round trip (Columbus-Nashville) 

— Hotel: $70/night 

— Per Diem: $46/day 

— Rental car: $90.63/day 

— Gas: $2.85/gal; 274 miles Nashville-Paducah round trip + 30 mi/day at/to/from site; average car 
mileage 30 mi/gal 

• Technical Staff: Minimum of two people at all times. 

• When in the field Paducah based staff, Radcon, and escort present at all times in addition to technical 
and subcontractor (e.g., driller) staff: 

— Radcon – 1 person 
— Escort – 1 person for general tasks 

• Plans: One set of  plans prepared for SW Plume project. The plans will cover all three sites and all 
technologies used. Cost presented for a g iven technology at a g iven site is 1/3 the cost of the set of 
plans. Plans include the following: 

— Remedial Action Work Plan 
— Health & Safety Plan 
— Security Plan 
— QA Plan 
— Sampling & Analysis Plan 
— Waste Management Plan 

• Number of and cost for permits is based on the LATA Kentucky baseline estimates. 

• RGA monitoring wells to 70 ft.; will have a temporary decon pad; each well will take one week to 
complete. 
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• Soil corings are assumed to have a depth of approximately 60 ft. 

• Wastes generated from sampling and well installation activities: 60% hazardous; 40% non-hazardous. 

• Construction trailer a nd c hange t railer c osts include de livery, set -up, f urniture r ental, a nd r eturn; 
source from Williams Scotsman, Inc., Hamilton, OH. 

• Waste Disposal: 

— Nonhazardous: 
– Use On-Site Landfill (C-746-U) 
– Disposal Cost and Waste Transportation: $216/yd3 

— Hazardous: 
– Use Clean Harbors Lone Mountain Facility in Oklahoma 
– Disposal Cost: $200.00/yd3 
– Transportation: $3,000.00/truck load; truck load = 20 yd3 

• Duration estimates based on work days, not calendar days. 

• Materials are assumed to be provided by subcontractors for activities involving them. For example, 
labs provide preservatives, sampling containers, etc. 

• RGA Well monitoring: 

— Duration—5 years 
— Frequency—2 times/year 
— Staff: 

– 2 technical 
– 1 Radcon 
– 1 escort 

• Well Maintenance—During the 30-year monitoring period, each of the 12 RGA (4 per site) wells will 
require maintenance performed 6 times.  

Alternative 3 - In Situ Source Treatment using Deep Soil Mixing with Interim Land Use Controls 
 
• Mixing Area and Volume: 

— SWMU 1: 
– Area – 5,810 ft2 
– Depth – Consistent 60 ft. 
– Volume – 12,911 yds3 

• Soil mixing with 4% overlap in columns. 

• Soil mixing using a 6 ft diameter auger. 

• Reagent: Zero Valent Iron (ZVI). 
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• ZVI added in from approximately 10 f t bgs to 60 f t bgs; concrete added in upper 10 f t of column of 
surface for stabilization; 1% Kaolinite bentonite by weight of soil added throughout column. 

• Swell waste generated due to the addition of reagent, bentonite, and concrete 30% of volume is 3,680 
yds3. 

• Bench scale/field test for proper ZVI blend has not been performed. Assume no additional cost for the 
test. 

• During soil mixing actions, 2 escorts needed at the site. 

• For site restoration, 1 ft of clean fill; seed $0.004129/ft2; soil deliver $13/yd3; restoration performed 
by on-site union operator and laborer; equipment includes D5 dozer, roller, and seeder. 

• Water available for mixing at/near site. 

Alternative 4 - In Situ Source Removal and In Situ Chemical Source Treatment with Interim Land 
Use Controls 
 
• Budgetary pricing provided by RECON (J. Lewis, Senior Geotechnical Advisor). 

• Source area is 5,810 ft2.  

• Source volume is 12,911 yd3 based on maximum depth of 60 ft below ground surface. 

• An excavation buffer zone of approximately 10 to 13 ft would be maintained between the completed 
borings and the top of the RGA. This portion of the UCRS would be treated in situ. 

• Trichloroethene (TCE) concentrations (data from 2005) range from 22 ug/kg to 3,500 ug/kg. 

• Sedimentation and erosion controls will be used to contain runoff from excavated soil, and backfill of 
soil storage areas and will consist of straw bales, silt fencing, and berm construction, as needed. Cost 
is included in subconsultant fee. 

• Decontamination r inseates will be collected in a temporary s torage tank (frac tank), sampled at the 
conclusion of the work, and disposed of properly (assume at no cost in an on-site treatment facility). 
Cost is included in the subconsultant fee. 

• “Clean” overburden will be excavated from the Solid Waste Management Unit (SWMU) 1 footprint 
and stockpiled for later backfill use during the LDA excavation work. Assume the upper 5 f t of soil 
(1,075 yd3) will be excavated and reused later. 

• Work will be performed by a single auger mixing rig (Delmag RH-190) using a 6 f t diameter auger, 
ZVI mixing a nd de livery e quipment, and e xcavation e quipment consisting of  an e xcavator, s mall 
dozer, and wheel loader. 

• Based on a 13 ft buffer zone at the base of the 60 ft maximum depth, soil will be removed from 5 f t 
below ground to 47 feet below ground (9,038 yd3). 
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• The lower 13 ft of the auger run will inject a mixture of ferrous iron reagent (such as ZVI) at a rate of 
50% by weight per ft3 of ZVI (actual treatment will be dependent on later bench scale testing). 

• 103 tons of iron (with 25% waste allowance) will be used in the lower 13 ft of the excavated area. 

• Iron filings will be delivered to the site in one-ton supersacks, handled by a forklift, and placed in the 
contractor’s shear mixer so it is metered with water during delivery into the formation. 

• A 10% overlap was figured in the excavation of the soil columns to ensure there are no windows in 
the removal of the impacted SWMU 1 soils.  

• LDA excavation i s e stimated t o t ake 2. 5 m onths, with an a dditional 15 w ork da ys t o include 
mobilization, setup, cleanup, and demobilization from the s ite. Costs are based on w orking six, 10-
hour work days per week. 

• Disposal of 9,038 yd3 of TCE-impacted soil will be required. 

• Placement of  t he original 1,075 yd3 of s tripped of f s urface s oil, pu rchase of  215 yd3 of t opsoil 
(SWMU 1 area to a depth of 1 ft) and purchase of 8,823 cy of soil backfill will be necessary to restore 
the s ite to  original grade. This is 11  2 0-yd3 trucks of t opsoil and 441 20 -yd3 trucks of soil bor row 
material for backfill. 

• Disposal of soils will be at the on-site landfill (C-746-U) for nonhazardous and Clean Harbors Lone 
Mountain landfill if RCRA F-listed TCE soil is MLLW. 

• Assume 60% of the excavated soils (60% x 9,038 yd3 = 5,423 yd3) will be disposed of on-site at the 
on-site landfill at no cost for disposal, only transportation. 

• Assume 40% of the excavated soil (3,615 yd3) will be disposed of at Clean Harbors Lone Mountain 
Facility in Oklahoma. 

• 3,615 yd3 of soil transported to Clean Harbors Lone Mountain Facility in Oklahoma will require 181 
trucks each carrying 20 yd3 of soil. 

• Onsite disposal at C-746-U Landfill will require 271 truckloads of soil to be transported. 

Alternative 5 - In Situ Thermal treatment and Interim Land Use Controls 
 
• 272 total electrodes 
• 68 electrode wells 
• 24 UCRS wells 
• 8 contingency wells 
• 6 digital thermocouple temperature monitoring wells (MWs) 
• 18 vacuum monitoring/digital thermocouple temperature MWs 
• Well field piping 
• Recovery of TCE from vapor using GAC and off-site regeneration 
• Assumed similar installation design as C-400 project 
• Estimated cost derived from the post review of the first phase of the C-400 project 
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Alternative 6 – In Situ Source Treatment Using Liquid Atomized Injections with Interim Land Use 
Controls 
 
• Five injection points with a radius of influence of approximately 10 ft at each of the C-720 Sites. 

• Fine ZVI particles sourced from Hepure Technologies, Inc., or equivalent. The HCA 200 High Purity 
Cast Iron product (Fe 92 % to 98 %) is particularly suited for injection due to its small particle size of 
less than 100 micron, high iron contact (minimal oxide layer), and abundance of surface catalytic sites 
for improved reactivity. 

• Vertical injection intervals of 4 ft. 

• Injection points would be positioned at least 15 ft from load-bearing columns, walls or structures. 

• Storm sew er an d san itary w ater l ines p resent a t t he C -720 S outheast S ite w ould be  r erouted, a s 
necessary, so that no und erground utility lin es w ould b e p resent h orizontally w ithin 1 0 f t o f th e 
injection points. 

• Injection points at the C-720 Northeast Site would be positioned at least 10 ft horizontally from the 
recirculating cooling water line. 

Alternative 7 – In Situ Soil Flushing and Source Treatment via Multiphase Extraction with Interim 
Land Use Controls 

 
• 2-year duration. 

• 3 wells in each C-720 location. 

• Injection of a surfactant has been included in the cost estimate for Alternative 7. 

• 1 year of office support hours from LATA. 

• 12 Sampling events (only for multiphase extraction trailer) spaced over a y ear (once a month af ter 
trailer is up and running). 

— Two samplers for each sampling event 

• Sampling materials cost was estimated from previous experience. 

• Two workers from LATA would be working on project on-site as oversight. (Costs are rolled into the 
site superintendent costs, and travel costs have been calculated in the appropriate location). 

Alternative 8 - In Situ Source Treatment using Enhanced In Situ Bioremediation with Interim Land 
Use Controls 
 
• 6 deep wells (approximately 60 ft depth) within the SWMU 1 source area. 
• 6 shallow wells (approximately 20-30 ft depth) within the SWMU 1 source area. 
• “Herringbone” design infiltration trench—backfilled with gravel. 
• Gravity feed of bioamendment mixture using trench, shallow wells, and deep wells. 
• Possible to use wells as feeder wells and/or extraction wells, if necessary. 
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• Use wells to monitor the vertical distribution of the bioamendment from the trench. 
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Unescalated Cost
C-720 NE Site ($M) C-720 SE Site (SM) Oil Landfarm ($M)

$0 $0 $0
$2.1 $2.1 $2.1

$0 $0 $9.5

$0 $0 $11.8
$6.9 $6.9 $16.7
$3.7 $3.7 $0

$4.3 $4.3 $0
$0 $0 $5.9

Escalated Costs
C-720 NE Site ($M) C-720 SE Site (SM) Oil Landfarm ($M)

$0 $0 $0
$2.2 $2.2 $2.2

$0 $0 $9.7

$0 $0 $12.1
$7.1 $7.1 $17.2
$3.8 $3.8 $0

$4.4 $4.4 $0
$0 $0 $6.1

Present Value
C-720 NE Site ($M) C-720 SE Site (SM) Oil Landfarm ($M)

$0 $0 $0
$1.7 $1.7 $1.7

$0 $0 $9.1

$0 $0 $11.4
$6.5 $6.5 $16.3
$3.3 $3.3 $0

$3.9 $3.9 $0
$0 $0 $5.5

Alternative 4-Source removal and in situ  chemical source treatment

Alternative 3-In situ source treatment using deep soil mixing
Alternative 2-Long-term monitoring
Alternative 1-No further action

Alternative

Alternative 7-In situ  soil flushing and source treatment using 
multiphase extraction

Alternative 5-In situ thermal source treatment
Alternative 6-In situ  source treatment using LAI
Alternative 7-In situ  soil flushing and source treatment using 
multiphase extraction
Alternative 8-In situ source treatment using EISB

Alternative
Alternative 1-No further action
Alternative 2-Long-term monitoring
Alternative 3-In situ source treatment using deep soil mixing

Alternative 4-Source removal and in situ  chemical source treatment
Alternative 5-In situ thermal source treatment
Alternative 6-In situ  source treatment using LAI

Alternative 5-In situ thermal source treatment
Alternative 6-In situ  source treatment using LAI
Alternative 7-In situ  soil flushing and source treatment using 
multiphase extraction
Alternative 8-In situ source treatment using EISB

Alternative 8-In situ source treatment using EISB

Alternative
Alternative 1-No further action
Alternative 2-Long-term monitoring
Alternative 3-In situ source treatment using deep soil mixing

Alternative 4-Source removal and in situ  chemical source treatment
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ALTERNATIVE 2 – LONG-TERM MONITORING WITH INTERIM LAND 
USE CONTROLS 

COSTS 
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Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$       Total
Remedial Action Work Plan 70 70 140 188 468
Health and Safety Plan 14 14 34 14 76
Security Plan 8 8 28 44
QA Plan 28 28 60 80 196
Sampling and Analysis Plan (RDSI) 28 28 54 70 180
Waste Management Plan 20 20 20 40 100
MIP (Membrane Interface Probe) Sampling (RDSI) 14 14 28
Soil Cores (RDSI) 4 4 8 16
Data Management (RDSI) 8 8 14 268 298
Install RGA Wells (RDSI) 4 4 14 14 36
Data Management (RDSI)    28 28
Site Restoration 8 8
Monitoring/sampling (2 rounds/yr) 34 34 34 102
5 Year Reviews 28 34 80 214 356

0
Total Office Hours 198 268 440 506 524 0 1936
Total Labor PRICE $25,938 $27,872 $40,920 $43,010 $42,444 $0 $180,184

Labor Hours/Price Summary
Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours

Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$       Total
MIP Sampling (RDSI) 68 68 48 48 232
Soil Cores (RDSI) 104 104 72 72 352
Install RGA Wells (RDSI) 280 280 200 200 960
Site Restoration 56 40 40 40 80 256
Monitoring/sampling 188 188 134 134 644

0
Total Office Hours 696 172 40 508 494 534 2444
Total Labor PRICE $54,170 $10,609 $2,293 $29,124 $28,321 $21,947 $146,464

Description Units Rate Cost

Fill (cy) 215 $13 $2,792.85
Seed (sq ft) 5810 $0 $23.99
Soil Delivery (cy) 215 $12 $2,580.00
Well maintenance 4 $5,000 $20,000.00

$0.00
   Subtotal $25,397

Material Multiplier 1.11
Total Material Charges, with Profit: $28,190

4 wells in each site location.

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Comments

Alternative 2 - Long-Term Monitoring with Interim Land Use Controls-Price Breakdown
C-720 Northeast Site

ENGINEERING LABOR

FIELD LABOR

MATERIAL CHARGES
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 2 - Long-Term Monitoring with Interim Land Use Controls-Price Breakdown
C-720 Northeast Site

Description Units Rate Cost

Interim LUCs (E/PP Program and Warning signs) 50 $900 $45,000.00
 DPT - samples 2120 $40 $84,800.00
Excava. permits - samples 36 $360 $12,960.00
Miscellaneous Equipment 8 $565 $4,520.00

Construction trailer (/month) 1 $2,000 $2,000.00

Change trailer (/month) 1 $2,400 $2,400.00
Dozer (/month) 0 $500 $0.00
Roller (/month) 5 $500 $2,500.00
Seeder (/month) 1 $218 $218.00

$0.00
   Subtotal $154,398

Material Multiplier 1.11
Total Material Charges, with Profit: $171,382

Description Units Rate Cost

driller services 1 $30,334 $30,334.00
surveyor services 59 $282 $16,638.00
laboratory services 708 $235 $166,380.00
RGA laboratory services 8 $1,000 $8,000.00

RGA driller services 1 $117,467 $117,467.00
LT Monitoring laboratory services 50 $1,000 $50,000.00

$0.00
   Subtotal $388,819

Material Multiplier 1.11
Total Material Charges, with Profit: $431,589

Description Units Rate Cost

mailing/copying 2 $500 $1,000.00
airfare 23 $392 $9,016.00
hotel (/day) 140 $70 $9,800.00
per diem 161 $46 $7,406.00
car rental (/day) 84 $91 $7,612.92

gas 1 $500.00 $500.00
$0.00

   Subtotal $35,335
ODC Multiplier 1.11

Total Material Charges, with Profit: $39,222

$997,031

$149,554.65

$1,146,586

Comments

LATA-KY baseline estimates

12 RGA monitoring wells.

12 RGA monitoring wells. RGA monitoring wells to 
70ft.

LATA-KY baseline estimates

Includes cost of delivery, setup, furniture rental, and 
return (Williams Scotsman, Inc., Hamilton, Ohio).  Cost 
distributed evenly between three site locations.
Includes cost of delivery, setup, furniture rental, and 
return (Williams Scotsman, Inc., Hamilton, Ohio).  Cost 
distributed evenly between three site locations.

EQUIPMENT CHARGES
Comments

 15% Contingency

TOTAL GENERAL TASKS DETAILED COSTS

Columbus to Nashville

Other Direct Charges
Comments

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.

LATA-KY baseline estimates

SUBCONTRACTOR CHARGES

SUM OF GENERAL TASKS DETAILED COSTS
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Cost Summary Table

Alternative 2 - Long-Term Monitoring with Interim Land Use Controls / C-720 Northeast

Construction Costs

General Tasks* (Includes first 5 years of 
RGA groundwater sampling)

General Tasks (no RGA 
groundwater sampling)

$0 $997,031 $828,474.02

Unescalated Cost (1) Escalated Cost (1) Present Value (1,2)

Capital Costs $828,474 $853,328.24 $828,474.02

RGA Groundwater Sampling - for first 5 years $168,557 $173,613.71 $168,557.00

RGA Groundwater Sampling Events (Years 1-30) $1,011,342.00 $1,041,682.26 $690,611.74

Total Cost $1,839,816.02 $1,895,010.50 $1,519,085.76

Total Cost with 15% Contingency $2,115,788.43 $2,179,262.08 $1,746,948.63

*See General Tasks Price Breakdown for line items associated with costs
O&M = Operation and Maintenance
RGA = Regional Gravel Aquifer

1: Includes G&A and fee
2: Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0, and are provided for purposes of comparison only. Escalated 
costs are used by the DOE for planning and budgeting.

(Construction Costs and General Task 
Costs - No RGA groundwater sampling 
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Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$       Total
Remedial Action Work Plan 70 70 140 188 468
Health and Safety Plan 14 14 34 14 76
Security Plan 8 8 28 44
QA Plan 28 28 60 80 196
Sampling and Analysis Plan (RDSI) 28 28 54 70 180
Waste Management Plan 20 20 20 40 100
MIP (Membrane Interface Probe) Sampling (RDSI) 14 14 28
Soil Cores (RDSI) 4 4 8 16
Data Management (RDSI) 8 8 14 268 298
Install RGA Wells (RDSI) 4 4 14 14 36
Data Management (RDSI)    28 28
Site Restoration 8 8
Monitoring/sampling (2 rounds/yr) 34 34 34 102
5 Year Reviews 28 34 80 214 356

0
Total Office Hours 198 268 440 506 524 0 1936
Total Labor PRICE $25,938 $27,872 $40,920 $43,010 $42,444 $0 $180,184

Labor Hours/Price Summary
Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours

Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$       Total
MIP Sampling (RDSI) 68 68 48 48 232
Soil Cores (RDSI) 104 104 72 72 352
Install RGA Wells (RDSI) 280 280 200 200 960
Site Restoration 56 40 40 40 80 256
Monitoring/sampling 188 188 134 134 644

0
Total Office Hours 696 172 40 508 494 534 2444
Total Labor PRICE $54,170 $10,609 $2,293 $29,124 $28,321 $21,947 $146,464

Description Units Rate Cost

Fill (cy) 215 $13 $2,792.85
Seed (sq ft) 5810 $0 $23.99
Soil Delivery (cy) 215 $12 $2,580.00
Well maintenance 4 $5,000 $20,000.00

$0.00
   Subtotal $25,397

Material Multiplier 1.11
Total Material Charges, with Profit: $28,190

4 wells in each site location.

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 2 - Long-Term Monitoring with Interim Land Use Controls-Price Breakdown

Comments

C-720 Southeast Site

ENGINEERING LABOR

FIELD LABOR

MATERIAL CHARGES
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 2 - Long-Term Monitoring with Interim Land Use Controls-Price Breakdown
C-720 Southeast Site

Description Units Rate Cost

Interim LUCs (E/PP Program and Warning signs) 50 $900 $45,000.00
 DPT - samples 2120 $40 $84,800.00
Excava. permits - samples 36 $360 $12,960.00
Miscellaneous Equipment 8 $565 $4,520.00

Construction trailer (/month) 1 $2,000 $2,000.00

Change trailer (/month) 1 $2,400 $2,400.00
Dozer (/month) 0 $500 $0.00
Roller (/month) 5 $500 $2,500.00
Seeder (/month) 1 $218 $218.00

$0.00
   Subtotal $154,398

Material Multiplier 1.11
Total Material Charges, with Profit: $171,382

Description Units Rate Cost

driller services 1 $30,334 $30,334.00
surveyor services 59 $282 $16,638.00
laboratory services 708 $235 $166,380.00
RGA laboratory services 8 $1,000 $8,000.00

RGA driller services 1 $117,467 $117,467.00
LT Monitoring laboratory services 50 $1,000 $50,000.00

$0.00
   Subtotal $388,819

Material Multiplier 1.11
Total Material Charges, with Profit: $431,589

Description Units Rate Cost

mailing/copying 2 $500 $1,000.00
airfare 23 $392 $9,016.00
hotel (/day) 140 $70 $9,800.00
per diem 161 $46 $7,406.00
car rental (/day) 84 $91 $7,612.92

gas 1 $500.00 $500.00
$0.00

   Subtotal $35,335
ODC Multiplier 1.11

Total Material Charges, with Profit: $39,222

$997,031

$149,554.65

$1,146,586

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.

Columbus to Nashville

12 RGA monitoring wells.
12 RGA monitoring wells. RGA monitoring wells to 
70ft.

LATA-KY baseline estimates

SUBCONTRACTOR CHARGES

LATA-KY baseline estimates

Includes cost of delivery, setup, furniture rental, and 
return (Williams Scotsman, Inc., Hamilton, Ohio).  Cost 
distributed evenly between three site locations.
Includes cost of delivery, setup, furniture rental, and 
return (Williams Scotsman, Inc., Hamilton, Ohio).  Cost 
distributed evenly between three site locations.

SUM OF GENERAL TASKS DETAILED COSTS

 15% Contingency

TOTAL GENERAL TASKS DETAILED COSTS

Other Direct Charges
Comments

Comments

EQUIPMENT CHARGES
Comments

LATA-KY baseline estimates
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Cost Summary Table

Alternative 2 - Long-Term Monitoring with Interim Land Use Controls / C-720 Southeast

Construction Costs

General Tasks* (Includes first 5 years of 
RGA groundwater sampling)

General Tasks (no RGA 
groundwater sampling)

$0 $997,031 $828,474.02

Unescalated Cost (1) Escalated Cost (1) Present Value (1,2)

Capital Costs $828,474 $853,328.24 $828,474.02

RGA Groundwater Sampling - for first 5 years $168,557 $173,613.71 $168,557.00

RGA Groundwater Sampling Events (Years 1-30) $1,011,342.00 $1,041,682.26 $690,611.74

Total Cost $1,839,816.02 $1,895,010.50 $1,519,085.76

Total Cost with 15% Contingency $2,115,788.43 $2,179,262.08 $1,746,948.63

*See General Tasks Price Breakdown for line items associated with costs
O&M = Operation and Maintenance
RGA = Regional Gravel Aquifer

1: Includes G&A and fee
2: Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0, and are provided for purposes of comparison only. Escalated 
costs are used by the DOE for planning and budgeting.

(Construction Costs and General Task 
Costs - No RGA groundwater sampling 
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Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$       Total
Remedial Action Work Plan 70 70 140 188 468
Health and Safety Plan 14 14 34 14 76
Security Plan 8 8 28 44
QA Plan 28 28 60 80 196
Sampling and Analysis Plan (RDSI) 28 28 54 70 180
Waste Management Plan 20 20 20 40 100
MIP (Membrane Interface Probe) Sampling (RDSI) 14 14 28
Soil Cores (RDSI) 4 4 8 16
Data Management (RDSI) 8 8 14 268 298
Install RGA Wells (RDSI) 4 4 14 14 36
Data Management (RDSI)    28 28
Site Restoration 8 8
Monitoring/sampling (2 rounds/yr) 34 34 34 102
5 Year Reviews 28 34 80 214 356

0
Total Office Hours 198 268 440 506 524 0 1936
Total Labor PRICE $25,938 $27,872 $40,920 $43,010 $42,444 $0 $180,184

Labor Hours/Price Summary
Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours

Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$       Total
MIP Sampling (RDSI) 68 68 48 48 232
Soil Cores (RDSI) 104 104 72 72 352
Install RGA Wells (RDSI) 280 280 200 200 960
Site Restoration 56 40 40 40 80 256
Monitoring/sampling 188 188 134 134 644

0
Total Office Hours 696 172 40 508 494 534 2444
Total Labor PRICE $54,170 $10,609 $2,293 $29,124 $28,321 $21,947 $146,464

Description Units Rate Cost

Fill (cy) 215 $13 $2,792.85
Seed (sq ft) 5810 $0 $23.99
Soil Delivery (cy) 215 $12 $2,580.00
Well maintenance 4 $5,000 $20,000.00

$0.00
   Subtotal $25,397

Material Multiplier 1.11
Total Material Charges, with Profit: $28,190

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Comments

Alternative 2 - Long-term Monitoring with Interim Land Use Controls Cost Totals-Price Breakdown
Oil Landfarm

ENGINEERING LABOR

FIELD LABOR

MATERIAL CHARGES

4 wells in each site location.

B-23



Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 2 - Long-term Monitoring with Interim Land Use Controls Cost Totals-Price Breakdown
Oil Landfarm

Description Units Rate Cost

Interim LUCs (E/PP Program and Warning signs) 50 $900 $45,000.00
 DPT - samples 2120 $40 $84,800.00
Excava. permits - samples 36 $360 $12,960.00
Miscellaneous Equipment 8 $565 $4,520.00

Construction trailer (/month) 1 $2,000 $2,000.00

Change trailer (/month) 1 $2,400 $2,400.00
Dozer (/month) 0 $500 $0.00
Roller (/month) 5 $500 $2,500.00
Seeder (/month) 1 $218 $218.00

$0.00
   Subtotal $154,398

Material Multiplier 1.11
Total Material Charges, with Profit: $171,382

Description Units Rate Cost

driller services 1 $30,334 $30,334.00
surveyor services 59 $282 $16,638.00
laboratory services 708 $235 $166,380.00
RGA laboratory services 8 $1,000 $8,000.00

RGA driller services 1 $117,467 $117,467.00
LT Monitoring laboratory services 50 $1,000 $50,000.00

$0.00
   Subtotal $388,819

Material Multiplier 1.11
Total Material Charges, with Profit: $431,589

Description Units Rate Cost

mailing/copying 2 $500 $1,000.00
airfare 23 $392 $9,016.00
hotel (/day) 140 $70 $9,800.00
per diem 161 $46 $7,406.00
car rental (/day) 84 $91 $7,612.92

gas 1 $500.00 $500.00
$0.00

   Subtotal $35,335
ODC Multiplier 1.11

Total Material Charges, with Profit: $39,222

$997,031

$149,554.65

$1,146,586

SUM OF GENERAL TASKS DETAILED COSTS

 15% Contingency

TOTAL GENERAL TASKS DETAILED COSTS

Other Direct Charges
Comments

SUBCONTRACTOR CHARGES

EQUIPMENT CHARGES
Comments

Includes cost of delivery, setup, furniture rental, and 
return (Williams Scotsman, Inc., Hamilton, Ohio).  Cost 
distributed evenly between three site locations.

LATA-KY baseline estimates
LATA-KY baseline estimates

Includes cost of delivery, setup, furniture rental, and 
return (Williams Scotsman, Inc., Hamilton, Ohio).  Cost 
distributed evenly between three site locations.

Columbus to Nashville

12 RGA monitoring wells.
12 RGA monitoring wells. RGA monitoring wells to 
70ft.

LATA-KY baseline estimates

Comments

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.
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Cost Summary Table

Alternative 2 - Long-term Monitoring with Interim Land Use Controls / C-720 Oil Landfarm

Construction Costs
General Tasks* (Includes first 5 years of RGA 

groundwater sampling)
General Tasks (no RGA 
groundwater sampling)

$0 $997,031 $828,474.02

Unescalated Cost (1) Escalated Cost (1) Present Value (1,2)

Capital Costs $828,474 $853,328.24 $828,474.02

RGA Groundwater Sampling - for first 5 years $168,557 $173,613.71 $168,557.00

RGA Groundwater Sampling Events (Years 1-30) $1,011,342.00 $1,041,682.26 $690,611.74

Total Cost $1,839,816.02 $1,895,010.50 $1,519,085.76

Total Cost with 15% Contingency $2,115,788.43 $2,179,262.08 $1,746,948.63

*See General Tasks Price Breakdown for line items associated with costs
O&M = Operation and Maintenance
RGA = Regional Gravel Aquifer

1: Includes G&A and fee
2: Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0, and are provided for purposes of comparison only. Escalated costs 
are used by the DOE for planning and budgeting.

(Construction Costs and General Task Costs - No 
RGA groundwater sampling included)
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ALTERNATIVE 3 – IN SITU SOURCE TREATMENT USING DEEP SOIL 
MIXING WITH INTERIM LAND USE CONTROLS 

COSTS 
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ENGINEERING LABOR
Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $75.00 69.20$       Total

Deep Soil Mixing 20 20 40 80
0

Total Office Hours 20 20 40 0 0 0 80
Total Labor PRICE $2,620 $2,080 $3,720 $0 $0 $0 $8,420

FIELD LABOR
Labor Hours/Price Summary

Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours
Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$       Total
Deep Soil Mixing 672 672 480 480 2304

0
0

2 Radcon techs for 6 months 0
4 escorts for 6 months 0

Total Office Hours 672 672 0 0 480 480 2304
Total Labor PRICE $52,302 $41,449 $0 $0 $27,518 $19,728 $140,997

MATERIAL CHARGES
Description Units Rate Cost

$0.00
     Hazardous Waste Disposal (cy) 2297 $200 $459,400.00
     Non-Hazardous Waste Disposal/Transportation (cy) 1532 $216 $330,912.00
     Hazardous Waste Transportation (/20cy truck load) 109 $3,000 $327,000.00

$0.00
Shipping $0 $0.00

$0.00
   Subtotal $1,117,312

Material Multiplier 1.11
Total Material Charges, with Profit: $1,240,216

EQUIPMENT CHARGES
Description Units Rate Cost

$0.00
$0.00

   Subtotal $0
Material Multiplier 1.11

Total Material Charges, with Profit: $0

60% hazardous; 40% non-hazardous.

$3,000/truck load to Lone Mountain, OK.

Los Alamos Technical Associates, Inc.

Alternative 3 -  In Situ  Source Treatment Using Deep Soil Mixing with Interim Land Use Controls Construction-Price Breakdown

Comments

Oil Landfarm

DOE Document # DOE/LX/07-0362&D1

Comments

B-29



Los Alamos Technical Associates, Inc.

Alternative 3 -  In Situ  Source Treatment Using Deep Soil Mixing with Interim Land Use Controls Construction-Price Breakdown
Oil Landfarm

DOE Document # DOE/LX/07-0362&D1

SUBCONTRACTOR CHARGES
Description Units Rate Cost

$0.00

subconsultant (includes reagent and equipment costs) 1 $4,469,830 $4,469,830.00
$0.00

   Subtotal $4,469,830
Material Multiplier 1.11

Total Material Charges, with Profit: $4,961,511

Other Direct Charges
Description Units Rate Cost

airfare 20 $392 $7,840.00
hotel (/day) 144 $70 $10,080.00
per diem 168 $46 $7,728.00
car rental (/day) 84 $91 $7,612.92

gas 1 $503.00 $503.00
$0.00
$0.00

   Subtotal $33,764
ODC Multiplier 1.11

Total Material Charges, with Profit: $37,478

SUM OF DSM DETAILED CONSTRUCTION COSTS $6,388,623

$958,293

TOTAL DSM DETAILED CONSTRUCTION COSTS $7,346,916

Comments

Comments

60 ft. columns; 5,810 ft2 surface area; ZVI added to 
bottom 50 ft. of the 60 ft. column; Cement Cap mixed in 
the top 10 ft of each column. Boring location and 
spacing assumes 4% overlap.

15% Contingency

Columbus to Nashville.

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.
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ENGINEERING LABOR
Labor Hours/Price Summary

Personnel

Sr 
Technolog
y Leader

Sr Project 
Manager

Project 
Engineer

Engineer 
III/   

Geologist
Engineer 

II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$      Total
Remedial Action Work Plan 70 70 140 188 468
Health and Safety Plan 14 14 34 14 76
Security Plan 8 8 28 44
QA Plan 28 28 60 80 196
Sampling and Analysis Plan (RDSI) 28 28 54 70 180
Waste Management Plan 20 20 20 40 100
MIP (Membrane Interface Probe) Sampling (RDSI) 14 14 28
Soil Cores (RDSI) 4 4 8 16
Data Management (RDSI) 8 8 14 268 298
Install RGA Wells (RDSI) 4 4 14 14 36
Data Management (RDSI)    28 28
Site Restoration 8 8
Monitoring/sampling (2 rounds/yr) 34 34 34 102
5 Year Reviews 28 34 80 214 356

0
Total Office Hours 198 268 440 506 524 0 1468

Total Labor PRICE $25,938 $27,872 $40,920 $43,010 $42,444 $0 $180,184

FIELD LABOR
Labor Hours/Price Summary

Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours
Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$      Total
MIP Sampling (RDSI) 68 68 48 48 232
Soil Cores (RDSI) 104 104 72 72 352
Install RGA Wells (RDSI) 280 280 200 200 960
Site Restoration 56 40 40 40 80 256
Monitoring/sampling 188 188 134 134 644

0
Total Office Hours 696 172 40 508 494 534 2444

Total Labor PRICE $54,170 $10,609 $2,293 $29,124 $28,321 $21,947 $146,464

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Oil Landfarm General Tasks-Price Breakdown
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Oil Landfarm General Tasks-Price Breakdown

MATERIAL CHARGES
Description Units Rate Cost

Fill (cy) 215 $13 $2,792.85
Seed (sq ft) 5810 $0 $23.99
Soil Delivery (cy) 215 $12 $2,580.00
Well maintenance 4 $5,000 $20,000.00

$0.00
   Subtotal $25,397

Material Multiplier 1.11
Total Material Charges, with Profit: $28,190

EQUIPMENT CHARGES
Description Units Rate Cost

Interim LUCs (E/PP Program and Warning signs) 50 $900 $45,000.00
 DPT - samples 2120 $40 $84,800.00
Excava. permits - samples 36 $360 $12,960.00
Miscellaneous Equipment 8 $565 $4,520.00

Construction trailer (/month) 1 $2,000 $2,000.00

Change trailer (/month) 1 $2,400 $2,400.00
Dozer (/month) 5 $500 $2,500.00
Roller (/month) 5 $500 $2,500.00
Seeder (/month) 1 $218 $218.00

$0.00
   Subtotal $156,898

Material Multiplier 1.11
Total Material Charges, with Profit: $174,157

Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., 
Hamilton, Ohio).  Cost distributed between 
three site locations.

LATA-KY baseline estimates.
LATA-KY baseline estimates.

Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., 
Hamilton, Ohio).  Cost distributed between 
three site locations.

4 wells in each site location.

Comments

Comments
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Oil Landfarm General Tasks-Price Breakdown

SUBCONTRACTOR CHARGES
Description Units Rate Cost

driller services 1 $30,334 $30,334.00
surveyor services 59 $282 $16,638.00
laboratory services 708 $235 $166,380.00
RGA laboratory services 8 $1,000 $8,000.00

RGA driller services 1 $117,467 $117,467.00
LT Monitoring laboratory services 50 $1,000 $50,000.00

$0.00
   Subtotal $388,819

Material Multiplier 1.11
Total Material Charges, with Profit: $431,589

Other Direct Charges
Description Units Rate Cost

mailing/copying 2 $500 $1,000.00
airfare 23 $392 $9,016.00
hotel (/day) 140 $70 $9,800.00
per diem 161 $46 $7,406.00
car rental (/day) 84 $91 $7,612.92

gas 1 $500.00 $500.00
$0.00

   Subtotal $35,335
ODC Multiplier 1.11

Total Material Charges, with Profit: $39,222

SUM OF GENERAL TASKS DETAILED COSTS $999,806

$149,971

TOTAL GENERAL TASKS DETAILED COSTS $1,149,777

12 RGA monitoring wells.

12 RGA monitoring wells. RGA monitoring 
wells to 70ft.

LATA-KY baseline estimates.

Columbus to Nashville.

Comments

15% Contingency

Comments

Nashville to Paducah round trip + 30 mi/day; 
average car mileage 30 mi/gal.
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Cost Summary Table

Alternative 3 - In Situ Source Treatment Using Deep Soil Mixing with Interim Land Use Controls / Oil Landfarm

Construction Costs
General Tasks* (Includes first 5 years of 

RGA groundwater sampling)
General Tasks (no RGA 
groundwater sampling)

$6,388,623 $999,806 $831,249

Unescalated Cost (1) Escalated Cost (1) Present Value (1,2)

Capital Costs $7,219,872 $7,436,467.87 $7,219,871.71

RGA Groundwater Sampling - for first 5 years $168,557 $173,613.71 $168,557.00

RGA Groundwater Sampling Events (Years 1-30) $1,011,342.00 $1,041,682.26 $690,611.74

Total Cost $8,231,213.71 $8,478,150.13 $7,910,483.45

Total Cost with 15% Contingency $9,465,895.77 $9,749,872.64 $9,097,055.97

*See General Tasks Price Breakdown for line items associated with costs
O&M = Operation and Maintenance
RGA = Regional Gravel Aquifer

1: Includes G&A and fee
2: Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0, and are provided for purposes of comparison only. Escalated costs 
are used by the DOE for planning and budgeting.

(Construction Costs and General Task Costs - 
No RGA groundwater sampling included)
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ALTERNATIVE 4 – SOURCE REMOVAL AND IN SITU CHEMICAL 
SOURCE TREATMENT WITH INTERIM LAND USE CONTROLS  

COSTS 

   



THIS PAGE INTENTIONALLY LEFT BLANK 
 
 
 
 



ENGINEERING LABOR
Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $75.00 69.20$       Total

Large Diameter Auger Excavation 20 20 40 80
0

Total Office Hours 20 20 40 0 0 0 80
Total Labor PRICE $2,620 $2,080 $3,720 $0 $0 $0 $8,420

FIELD LABOR
Labor Hours/Price Summary

Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours
Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$       Total
LDA Excavation 893.76 893.76 638.4 1276.8 3702.72

0
Total Office Hours 893.76 893.76 0 0 638.4 1276.8 3703
Total Labor PRICE $69,561 $55,127 $0 $0 $36,599 $52,476 $213,764

MATERIAL CHARGES
Description Units Rate Cost

Waste Disposal (60% haz/40% non-haz) 13557 $0 $0.00
     Hazardous Waste Disposal (cy) 8134.5 $200 $1,626,900.00
     Non-Hazardous Waste Disposal/Transportation (cy) 5422.5 $216 $1,171,260.00
     Hazardous Waste Transportation (/20cy truck load) 406.5 $3,000 $1,219,500.00
Soil Backfill (cy) $0 $0.00
     Original material excavated (cy) 1075 $0 $0.00
     Purchased Clean borrow material (cy) 13234.5 $13 $172,048.50

$0.00
Shipping 0 $0 $0.00

$0.00
   Subtotal $4,189,709

Material Multiplier 1.11
Total Material Charges, with Profit: $4,650,576

EQUIPMENT CHARGES
Description Units Rate Cost

$0.00
   Subtotal $0

Material Multiplier 1.11
Total Material Charges, with Profit: $0

$3,000/truck load to Lone Mountain, OK.

Includes transportation and materials.

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Comments

Alternative 4 - Source Removal and In Situ Chemical Source Treatment with Interim Land Use Controls Construction -Price Breakdown
Oil Landfarm

Comments
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 4 - Source Removal and In Situ Chemical Source Treatment with Interim Land Use Controls Construction -Price Breakdown
Oil Landfarm

SUBCONTRACTOR CHARGES
Description Units Rate Cost

$0.00

subconsultant (includes equipment costs) 1.33 $2,357,330 $3,135,248.90
0 $0.00 $0.00

$0.00
   Subtotal $3,135,249

Material Multiplier 1.11
Total Material Charges, with Profit: $3,480,126

Other Direct Charges
Description Units Rate Cost

airfare 26.6 $392 $10,427.20
hotel (/day) 191.52 $70 $13,406.40
per diem 223.44 $46 $10,278.24
car rental (/day) 111.72 $91 $10,125.18

gas 2 $503.00 $1,006.00
$0.00
$0.00

   Subtotal $45,243
ODC Multiplier 1.11

Total Material Charges, with Profit: $50,220

SUM OF DSM DETAILED CONSTRUCTION COSTS $8,403,107

$1,260,466

TOTAL DSM DETAILED CONSTRUCTION COSTS $9,663,573

Comments

60 ft. columns (will excavate to approximately 10 ft 
above top of RGA); 5,810 sf surface area; Boring 
spacing and locations assume overlap such that 100% of 
material in excavation zone removed.

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.

Columbus to Nashville.

15% Contingency

Comments
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ENGINEERING LABOR
Labor Hours/Price Summary

Personnel

Sr 
Technolog
y Leader

Sr Project 
Manager

Project 
Engineer

Engineer 
III/   

Geologist
Engineer 

II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$      Total
Remedial Action Work Plan 70 70 140 188 468
Health and Safety Plan 14 14 34 14 76
Security Plan 8 8 28 44
QA Plan 28 28 60 80 196
Sampling and Analysis Plan (RDSI) 28 28 54 70 180
Waste Management Plan 20 20 20 40 100
MIP (Membrane Interface Probe) Sampling (RDSI) 14 14 28
Soil Cores (RDSI) 4 4 8 16
Data Management (RDSI) 8 8 14 268 298
Install RGA Wells (RDSI) 4 4 14 14 36
Data Management (RDSI)    28 28
Site Restoration 8 8
Monitoring/sampling (2 rounds/yr) 34 34 34 102
5 Year Reviews 28 34 80 214 356

0
Total Office Hours 198 268 440 506 524 0 1936

Total Labor PRICE $25,938 $27,872 $40,920 $43,010 $42,444 $0 $180,184

FIELD LABOR
Labor Hours/Price Summary

Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours
Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$      Total
MIP Sampling (RDSI) 68 68 48 48 232
Soil Cores (RDSI) 104 104 72 72 352
Install RGA Wells (RDSI) 280 280 200 200 960
Site Restoration 56 40 40 40 80 256
Monitoring/sampling 188 188 134 134 644

0
Total Office Hours 696 172 40 508 494 534 2444

Total Labor PRICE $54,170 $10,609 $2,293 $29,124 $28,321 $21,947 $146,464

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Oil Landfarm General Tasks-Price Breakdown
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Oil Landfarm General Tasks-Price Breakdown

MATERIAL CHARGES
Description Units Rate Cost

Fill (cy) 215 $13 $2,792.85
Seed (sq ft) 5810 $0 $23.99
Soil Delivery (cy) 215 $12 $2,580.00
Well maintenance 4 $5,000 $20,000.00

$0.00
   Subtotal $25,397

Material Multiplier 1.11
Total Material Charges, with Profit: $28,190

EQUIPMENT CHARGES
Description Units Rate Cost

Interim LUCs (E/PP Program and Warning signs) 50 $900 $45,000.00
 DPT - samples 2120 $40 $84,800.00
Excava. permits - samples 36 $360 $12,960.00
Miscellaneous Equipment 8 $565 $4,520.00

Construction trailer (/month) 1 $2,000 $2,000.00

Change trailer (/month) 1 $2,400 $2,400.00
Dozer (/month) 5 $500 $2,500.00
Roller (/month) 5 $500 $2,500.00
Seeder (/month) 1 $218 $218.00

$0.00
   Subtotal $156,898

Material Multiplier 1.11
Total Material Charges, with Profit: $174,157

LATA-KY baseline estimates.
LATA-KY baseline estimates.

Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., 
Hamilton, Ohio).  Cost distributed between 
three site locations.

Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., 
Hamilton, Ohio).  Cost distributed between 
three site locations.

Comments

Comments

4 wells in each site location.
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Oil Landfarm General Tasks-Price Breakdown

SUBCONTRACTOR CHARGES
Description Units Rate Cost

driller services 1 $30,334 $30,334.00
surveyor services 59 $282 $16,638.00
laboratory services 708 $235 $166,380.00
RGA laboratory services 8 $1,000 $8,000.00

RGA driller services 1 $117,467 $117,467.00
LT Monitoring laboratory services 50 $1,000 $50,000.00

$0.00
   Subtotal $388,819

Material Multiplier 1.11
Total Material Charges, with Profit: $431,589

Other Direct Charges
Description Units Rate Cost

mailing/copying 2 $500 $1,000.00
airfare 23 $392 $9,016.00
hotel (/day) 140 $70 $9,800.00
per diem 161 $46 $7,406.00
car rental (/day) 84 $91 $7,612.92

gas 1 $500.00 $500.00
$0.00

   Subtotal $35,335
ODC Multiplier 1.11

Total Material Charges, with Profit: $39,222

SUM OF GENERAL TASKS DETAILED COSTS $999,806

$149,971

TOTAL GENERAL TASKS DETAILED COSTS $1,149,777

Nashville to Paducah round trip + 30 mi/day; 
average car mileage 30 mi/gal.

Comments

12 RGA monitoring wells.

12 RGA monitoring wells. RGA monitoring 
wells to 70ft.

LATA-KY baseline estimates.

Columbus to Nashville.

Comments

15% Contingency
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Cost Summary Table

Alternative 4 - Source Removal and In Situ  Chemical Source Treatment with Interim Land Use Controls / Oil Landfarm

Construction Costs
General Tasks* (Includes first 5 years of RGA 

groundwater sampling)
General Tasks (no RGA 
groundwater sampling)

$8,403,107 $999,806 $831,249

Unescalated Cost (1) Escalated Cost (1) Present Value (1,2)

Capital Costs $9,234,356 $9,511,386.58 $9,234,355.90

RGA Groundwater Sampling - for first 5 years $168,557 $173,613.71 $168,557.00

RGA Groundwater Sampling Events (Years 1-30) $1,011,342.00 $1,041,682.26 $690,611.74

Total Cost $10,245,697.90 $10,553,068.84 $9,924,967.64

Total Cost with 15% Contingency $11,782,552.59 $12,136,029.17 $11,413,712.79

*See General Tasks Price Breakdown for line items associated with costs
O&M = Operation and Maintenance
RGA = Regional Gravel Aquifer

1: Includes G&A and fee
2: Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0, and are provided for purposes of comparison only. Escalated costs 
are used by the DOE for planning and budgeting.

(Construction Costs and General Task Costs - No 
RGA groundwater sampling included)
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COSTS 
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ENGINEERING LABOR
Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$       Total

ERH Construction 154.61 276.15 364.13 1289.74 110.87 543.81 2739.313333
ERH Start Up 44.17 66.35 122.67 181.39 10.89 125.87 551.3266667
ERH O&M 110.44 331.75 260.11 929.82 29.78 520.14 2182.036667
ERH Post OPS (Sampling & D&D) 88.33 1290.25 183.23 251.41 9.43 250.57 2073.226667

0
0

Total Office Hours 397.553333 1964.5 930.1266667 2652 160.9666667 1440.39667 7546
Total Labor PRICE $52,079 $204,308 $86,502 $225,451 $13,038 $99,675 $681,054

FIELD LABOR
Labor Hours/Price Summary

Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours
Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$       Total
ERH Construction 191.60 224.00 1424.74 1545.84 1009.04 973.24 5368.453333
ERH Start Up 54.73 221.04 50.44 77.08 403.2966667
ERH O&M 355.19 1652.19 1243.33 63.07 385.40 3699.18
ERH Post OPS (Sampling & D&D) 204.49 663.10 275.63 100.92 77.08 1321.216667

0
0

Total Office Hours 806.003333 224 3740.023333 3286 1223.48 1512.79667 10792
Total Labor PRICE $62,731 $13,816 $214,416 $188,377 $70,142 $62,176 $611,659

MATERIAL CHARGES
Description Units Rate Cost

Materials (Construction) 0.2 $315,000 $63,000.00
Materials (Start Up) 0.2 $25,000 $5,000.00
Materials (O&M) 0.2 $50,000 $10,000.00
Materials (Post OPS) 0.2 $4,000 $800.00

$0.00
Shipping 1 $0 $0.00

$0.00
   Subtotal $78,800

Material Multiplier 1.11
Total Material Charges, with Profit: $87,468

EQUIPMENT CHARGES
Description Units Rate Cost

Rental (Construction) 0.2 $443,000 $88,600.00
Rental (Start Up) 0.2 $370,000 $74,000.00
Rental (O&M) 0.2 $1,860,000 $372,000.00
Rental (Post OPS) 0.2 $96,000 $19,200.00

$0.00
$0.00

   Subtotal $553,800
Material Multiplier 1.11

Total Material Charges, with Profit: $614,718

Los Alamos Technical Associates, Inc.

Alternative 5 -  In Situ  Thermal Treatment and Interim Land Use Controls Construction-Price Breakdown

Comments

C-720 Northeast Site

DOE Document # DOE/LX/07-0362&D1

Comments
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Los Alamos Technical Associates, Inc.

Alternative 5 -  In Situ  Thermal Treatment and Interim Land Use Controls Construction-Price Breakdown
C-720 Northeast Site

DOE Document # DOE/LX/07-0362&D1

SUBCONTRACTOR CHARGES
Description Units Rate Cost

Construction
laboratory services 0.2 $200,000 $40,000
driller services 0.2 $2,400,000 $480,000
USEC 0.2 $50,000 $10,000
design sub 0.2 $60,000 $12,000
ERH subconsultant 0.2 $1,285,000 $257,000
construction subcontractor 0.2 $500,000 $100,000
transportation subcontractor 0.2 $1,780,000 $356,000
waste treatment 0.2 $310,000 $62,000

Start Up
laboratory services 0.2 $25,000 $5,000
USEC 0.2 $10,000 $2,000
design sub 0.2 $10,000 $2,000
ERH subconsultant 0.2 $68,000 $13,600
construction subcontractor 0.2 $100,000 $20,000

O&M
laboratory services 0.2 $200,000 $40,000
USEC 0.2 $50,000 $10,000
ERH subconsultant 0.2 $1,808,000 $361,600

Post OPS (Sampling & D&D)
laboratory services 0.2 $395,220 $79,044
ERH subconsultant 0.2 $760,200 $152,040

$0.00
$0.00

   Subtotal $2,002,284
Material Multiplier 1.11

Total Material Charges, with Profit: $2,222,535

Other Direct Charges
Description Units Rate Cost

airfare $392 $0.00
hotel (/day) $70 $0.00
per diem $46 $0.00
car rental (/day) $91 $0.00
gas $503.00 $0.00

$0.00
$0.00

   Subtotal $0
ODC Multiplier 1.11

Total Material Charges, with Profit: $0

SUM OF ERH DETAILED CONSTRUCTION COSTS $4,217,433

$632,615

TOTAL ERH DETAILED CONSTRUCTION COSTS $4,850,048

Comments

15% Contingency

Comments
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ENGINEERING LABOR
Labor Hours/Price Summary

Personnel

Sr 
Technolog
y Leader

Sr Project 
Manager

Project 
Engineer

Engineer III/  
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$       Total

Remedial Action Work Plan 45.33 62.67 47.26 155.3
Health and Safety Plan 4.67 10.00 14.7
Security Plan 2.67 2.7
QA Plan 16.67 33.02 7.80 57.5
Sampling and Analysis Plan (RDSI) 16.67 73.45 90.1
Waste Management Plan 13.33 13.33 8.47 35.1
MIP (Membrane Interface Probe) Sampling (RDSI) 14 14 28
Soil Cores (RDSI) 4 4 8 16
Data Management (RDSI) 8 8 14 268 298
Install RGA Wells (RDSI) 4 4 14 14 36
Data Management (RDSI)    28 28
Site Restoration 8 8
Monitoring/sampling (2 rounds/yr) 34 34 34 102
5 Year Reviews 28 34 80 214 356

0
Total Office Hours 30 199.3333333 104 306 579.7266667 7.8033333 1072
Total Labor PRICE $3,930 $20,731 $9,672 $26,050 $46,958 $540 $107,880

FIELD LABOR
Labor Hours/Price Summary

Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours
Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$       Total

MIP Sampling (RDSI) 68 68 48 48 232
Soil Cores (RDSI) 104 104 72 72 352
Install RGA Wells (RDSI) 280 280 200 200 960
Site Restoration 56 40 40 40 80 256
Monitoring/sampling 188 188 134 134 644

0
Total Office Hours 696 172 40 508 494 534 2444
Total Labor PRICE $54,170 $10,609 $2,293 $29,124 $28,321 $21,947 $146,464

MATERIAL CHARGES
Description Units Rate Cost

Well maintenance (/well) 4 $5,000 $20,000.00
$0.00

   Subtotal $20,000
Material Multiplier 1.11

Total Material Charges, with Profit: $22,200

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Northeast Site General Tasks-Price Breakdown

Comments

4 wells in each site location.
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Northeast Site General Tasks-Price Breakdown

EQUIPMENT CHARGES
Description Units Rate Cost

Interim LUCs (E/PP Program and Warning signs) 50 $900 $45,000.00
 DPT - samples 2120 $40 $84,800.00
Excava. permits - samples 36 $360 $12,960.00
Miscellaneous Equipment 8 $565 $4,520.00

Construction trailer (/month) 1 $2,000 $2,000.00

Change trailer (/month) 1 $2,400 $2,400.00
Dozer (/month) 5 $500 $2,500.00
Roller (/month) 5 $500 $2,500.00
Seeder (/month) 1 $218 $218.00

$0.00
   Subtotal $156,898

Material Multiplier 1.11
Total Material Charges, with Profit: $174,157

SUBCONTRACTOR CHARGES
Description Units Rate Cost

driller services 1 $30,334 $30,334.00
surveyor services 59 $282 $16,638.00
laboratory services 708 $235 $166,380.00
RGA laboratory services 8 $1,000 $8,000.00

RGA driller services 1 $117,467 $117,467.00
LT Monitoring laboratory services 50 $1,000 $50,000.00

$0.00
   Subtotal $388,819

Material Multiplier 1.11
Total Material Charges, with Profit: $431,589

Other Direct Charges
Description Units Rate Cost

mailing/copying 2 $500 $1,000.00
airfare 23 $392 $9,016.00
hotel (/day) 140 $70 $9,800.00
per diem 161 $46 $7,406.00
car rental (/day) 84 $91 $7,612.92

gas 1 $500.00 $500.00
$0.00

   Subtotal $35,335
ODC Multiplier 1.11

Total Material Charges, with Profit: $39,222

SUM OF GENERAL TASKS DETAILED COSTS $921,512

$138,227

TOTAL GENERAL TASKS DETAILED COSTS $1,059,739

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.

Includes cost of delivery, setup, furniture rental, and 
return (Williams Scotsman, Inc., Hamilton, Ohio).  
Cost distributed between three site locations.

15% Contingency

Comments

Comments

LATA-KY baseline estimates.
LATA-KY baseline estimates.

Includes cost of delivery, setup, furniture rental, and 
return (Williams Scotsman, Inc., Hamilton, Ohio).  
Cost distributed between three site locations.

Columbus to Nashville.

Comments

12 RGA monitoring wells.

12 RGA monitoring wells. RGA monitoring wells to 
70ft.

LATA-KY baseline estimates.
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Cost Summary Table

Alternative 5 -In Situ Thermal Treatment and Interim Land Use Controls / C-720 Northeast 

Construction Costs
General Tasks* (Includes first 5 years of 

RGA groundwater sampling)
General Tasks (no RGA 
groundwater sampling)

$4,217,433 $921,512 $752,955

Unescalated Cost (1) Escalated Cost (1) Present Value (1,2)

Capital Costs $4,970,388 $5,119,500.05 $4,970,388.40

RGA Groundwater Sampling - for first 5 years $168,557 $173,613.71 $168,557.00

RGA Groundwater Sampling Events (Years 1-30) $1,011,342.00 $1,041,682.26 $690,611.74

Total Cost $5,981,730.40 $6,161,182.31 $5,661,000.14

Total Cost with 15% Contingency $6,878,989.96 $7,085,359.66 $6,510,150.16

*See General Tasks Price Breakdown for line items associated with costs
O&M = Operation and Maintenance
RGA = Regional Gravel Aquifer

1: Includes G&A and fee
2: Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0, and are provided for purposes of comparison only. Escalated costs 
are used by the DOE for planning and budgeting.

(Construction Costs and General Task Costs - 
No RGA groundwater sampling included)
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ENGINEERING LABOR
Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$        Total

ERH Construction 154.61 276.15 364.13 1289.74 110.87 543.81 2739.313333
ERH Start Up 44.17 66.35 122.67 181.39 10.89 125.87 551.3266667
ERH O&M 110.44 331.75 260.11 929.82 29.78 520.14 2182.036667
ERH Post OPS (Sampling & D&D) 88.33 1290.25 183.23 251.41 9.43 250.57 2073.226667

0
0
0

Total Office Hours 397.553333 1964.5 930.1266667 2652 160.9666667 1440.39667 7546
Total Labor PRICE $52,079 $204,308 $86,502 $225,451 $13,038 $99,675 $681,054

FIELD LABOR
Labor Hours/Price Summary

Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours
Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$        Total
ERH Construction 191.60 224.00 1424.74 1545.84 1009.04 973.24 5368.453333
ERH Start Up 54.73 221.04 50.44 77.08 403.2966667
ERH O&M 355.19 1652.19 1243.33 63.07 385.40 3699.18
ERH Post OPS (Sampling & D&D) 204.49 663.10 275.63 100.92 77.08 1321.216667

0
0

Total Office Hours 806.003333 224 3740.023333 3286 1223.48 1512.79667 10792
Total Labor PRICE $62,731 $13,816 $214,416 $188,377 $70,142 $62,176 $611,659

MATERIAL CHARGES
Description Units Rate Cost

Materials (Construction) 0.2 $315,000 $63,000.00
Materials (Start Up) 0.2 $25,000 $5,000.00
Materials (O&M0 0.2 $50,000 $10,000.00
Materials (Post OPS0 0.2 $4,000 $800.00

$0.00
Shipping 0 $0 $0.00

$0.00
   Subtotal $78,800

Material Multiplier 1.11
Total Material Charges, with Profit: $87,468

EQUIPMENT CHARGES
Description Units Rate Cost

Rental (Construction) 0.2 $443,000 $88,600.00
Rental (Start Up) 0.2 $370,000 $74,000.00
Rental (O&M) 0.2 $1,860,000 $372,000.00
Rental (Post OPS) 0.2 $96,000 $19,200.00

$0.00
$0.00

   Subtotal $553,800
Material Multiplier 1.11

Total Material Charges, with Profit: $614,718

Comments

Los Alamos Technical Associates, Inc.

Alternative 5 -  In Situ  Thermal Treatment and Interim Land Use Controls Construction-Price Breakdown

Comments

C-720 Southeast Site

DOE Document # DOE/LX/07-0362&D1
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Los Alamos Technical Associates, Inc.

Alternative 5 -  In Situ  Thermal Treatment and Interim Land Use Controls Construction-Price Breakdown
C-720 Southeast Site

DOE Document # DOE/LX/07-0362&D1

SUBCONTRACTOR CHARGES
Description Units Rate Cost

Construction
laboratory services 0.2 $200,000 $40,000
driller services 0.2 $2,400,000 $480,000
USEC 0.2 $50,000 $10,000
design sub 0.2 $60,000 $12,000
ERH subconsultant 0.2 $1,285,000 $257,000
construction subcontractor 0.2 $500,000 $100,000
transportation subcontractor 0.2 $1,780,000 $356,000
waste treatment 0.2 $310,000 $62,000

Start Up
laboratory services 0.2 $25,000 $5,000
USEC 0.2 $10,000 $2,000
design sub 0.2 $10,000 $2,000
ERH subconsultant 0.2 $68,000 $13,600
construction subcontractor 0.2 $100,000 $20,000

O&M
laboratory services 0.2 $200,000 $40,000
USEC 0.2 $50,000 $10,000
ERH subconsultant 0.2 $1,808,000 $361,600

Post OPS (Sampling & D&D)
laboratory services 0.2 $395,220 $79,044
ERH subconsultant 0.2 $760,200 $152,040

$0.00
$0.00

   Subtotal $2,002,284
Material Multiplier 1.11

Total Material Charges, with Profit: $2,222,535

Other Direct Charges
Description Units Rate Cost

airfare $392 $0.00
hotel (/day) $70 $0.00
per diem $46 $0.00
car rental (/day) $91 $0.00
gas $503.00 $0.00

$0.00
$0.00

   Subtotal $0
ODC Multiplier 1.11

Total Material Charges, with Profit: $0

SUM OF ERH DETAILED CONSTRUCTION COSTS $4,217,433

$632,615

TOTAL ERH DETAILED CONSTRUCTION COSTS $4,850,048

15% Contingency

Comments

Comments
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ENGINEERING LABOR
Labor Hours/Price Summary

Personnel

Sr 
Technolog
y Leader

Sr Project 
Manager

Project 
Engineer

Engineer III/  
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$        Total

Remedial Action Work Plan 45.33 62.67 47.26 155.3
Health and Safety Plan 4.67 10.00 14.7
Security Plan 2.67 2.7
QA Plan 16.67 33.02 7.80 57.5
Sampling and Analysis Plan (RDSI) 16.67 73.45 90.1
Waste Management Plan 13.33 13.33 8.47 35.1
MIP (Membrane Interface Probe) Sampling (RDSI) 14 14 28
Soil Cores (RDSI) 4 4 8 16
Data Management (RDSI) 8 8 14 268 298
Install RGA Wells (RDSI) 4 4 14 14 36
Data Management (RDSI)    28 28
Site Restoration 8 8
Monitoring/sampling (2 rounds/yr) 34 34 34 102
5 Year Reviews 28 34 80 214 356

0
Total Office Hours 30 199.3333333 104 306 579.726667 7.80333333 1072
Total Labor PRICE $3,930 $20,731 $9,672 $26,050 $46,958 $540 $107,880

FIELD LABOR
Labor Hours/Price Summary

Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours
Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$        Total

MIP Sampling (RDSI) 68 68 48 48 232
Soil Cores (RDSI) 104 104 72 72 352
Install RGA Wells (RDSI) 280 280 200 200 960
Site Restoration 56 40 40 40 80 256
Monitoring/sampling 188 188 134 134 644

0
Total Office Hours 696 172 40 508 494 534 2444
Total Labor PRICE $54,170 $10,609 $2,293 $29,124 $28,321 $21,947 $146,464

MATERIAL CHARGES
Description Units Rate Cost

Well maintenance (/well) 4 $5,000 $20,000.00
$0.00

   Subtotal $20,000
Material Multiplier 1.11

Total Material Charges, with Profit: $22,200

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Southeast Site General Tasks-Price Breakdown

Comments

4 wells in each site location.
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Southeast Site General Tasks-Price Breakdown

EQUIPMENT CHARGES
Description Units Rate Cost

Interim LUCs (E/PP Program and Warning signs) 50 $900 $45,000.00
 DPT - samples 2120 $40 $84,800.00
Excava. permits - samples 36 $360 $12,960.00
Miscellaneous Equipment 8 $565 $4,520.00

Construction trailer (/month) 1 $2,000 $2,000.00

Change trailer (/month) 1 $2,400 $2,400.00
Dozer (/month) 5 $500 $2,500.00
Roller (/month) 5 $500 $2,500.00
Seeder (/month) 1 $218 $218.00

$0.00
   Subtotal $156,898

Material Multiplier 1.11
Total Material Charges, with Profit: $174,157

SUBCONTRACTOR CHARGES
Description Units Rate Cost

driller services 1 $30,334 $30,334.00
surveyor services 59 $282 $16,638.00
laboratory services 708 $235 $166,380.00
RGA laboratory services 8 $1,000 $8,000.00

RGA driller services 1 $117,467 $117,467.00
LT Monitoring laboratory services 50 $1,000 $50,000.00

$0.00
   Subtotal $388,819

Material Multiplier 1.11
Total Material Charges, with Profit: $431,589

Other Direct Charges
Description Units Rate Cost

mailing/copying 2 $500 $1,000.00
airfare 23 $392 $9,016.00
hotel (/day) 140 $70 $9,800.00
per diem 161 $46 $7,406.00
car rental (/day) 84 $91 $7,612.92

gas 1 $500.00 $500.00
$0.00

   Subtotal $35,335
ODC Multiplier 1.11

Total Material Charges, with Profit: $39,222

SUM OF GENERAL TASKS DETAILED COSTS $921,512

$138,227

TOTAL GENERAL TASKS DETAILED COSTS $1,059,739

12 RGA monitoring wells. RGA monitoring wells to 
70ft.

LATA-KY baseline estimates.

Columbus to Nashville.

15% Contingency

Comments

Comments

LATA-KY baseline estimates.
LATA-KY baseline estimates.

Includes cost of delivery, setup, furniture rental, and 
return (Williams Scotsman, Inc., Hamilton, Ohio).  
Cost distributed between three site locations.

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.

Includes cost of delivery, setup, furniture rental, and 
return (Williams Scotsman, Inc., Hamilton, Ohio).  
Cost distributed between three site locations.

Comments

12 RGA monitoring wells.
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Cost Summary Table

Alternative 5 -In Situ Thermal Treatment and Interim Land Use Controls / C-720 Southeast 

Construction Costs
General Tasks* (Includes first 5 years of 

RGA groundwater sampling)
General Tasks (no RGA 
groundwater sampling)

$4,217,433 $921,512 $752,955

Unescalated Cost (1) Escalated Cost (1) Present Value (1,2)

Capital Costs $4,970,388 $5,119,500.05 $4,970,388.40

RGA Groundwater Sampling - for first 5 years $168,557 $173,613.71 $168,557.00

RGA Groundwater Sampling Events (Years 1-30) $1,011,342.00 $1,041,682.26 $690,611.74

Total Cost $5,981,730.40 $6,161,182.31 $5,661,000.14

Total Cost with 15% Contingency $6,878,989.96 $7,085,359.66 $6,510,150.16

*See General Tasks Price Breakdown for line items associated with costs
O&M = Operation and Maintenance
RGA = Regional Gravel Aquifer

1: Includes G&A and fee
2: Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0, and are provided for purposes of comparison only. Escalated costs 
are used by the DOE for planning and budgeting.

(Construction Costs and General Task Costs - 
No RGA groundwater sampling included)
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ENGINEERING LABOR
Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$        Total

ERH Construction 463.83 828.46 1092.38 3869.23 332.6 1631.44 8217.94
ERH Start Up 132.5 199.04 368 544.16 32.67 377.61 1653.98
ERH O&M 331.33 995.25 780.32 2789.45 89.33 1560.43 6546.11
ERH Post OPS (Sampling & D&D) 265 3870.75 549.68 754.24 28.3 751.71 6219.68

0
0
0

Total Office Hours 1192.66 5893.5 2790.38 7957 482.9 4321.19 22638
Total Labor PRICE $156,238 $612,924 $259,505 $676,352 $39,115 $299,026 $2,043,161

FIELD LABOR
Labor Hours/Price Summary

Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours
Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$        Total
ERH Construction 574.79 672 4274.21 4637.53 3027.12 2919.71 16105.36
ERH Start Up 164.2  663.12 151.33 231.24 1209.89
ERH O&M 1065.56 4956.56 3730 189.22 1156.2 11097.54
ERH Post OPS (Sampling & D&D) 613.46 1989.3 826.88 302.77 231.24 3963.65

0
0

Total Office Hours 2418.01 672 11220.07 9858 3670.44 4538.39 32376
Total Labor PRICE $188,194 $41,449 $643,247 $565,132 $210,426 $186,528 $1,834,976

MATERIAL CHARGES
Description Units Rate Cost

Materials (Construction) 0.6 $315,000 $189,000.00
Materials (Start Up) 0.6 $25,000 $15,000.00
Materials (O&M0 0.6 $50,000 $30,000.00
Materials (Post OPS0 0.6 $4,000 $2,400.00

$0.00
Shipping 0 $0 $0.00

$0.00
   Subtotal $236,400

Material Multiplier 1.11
Total Material Charges, with Profit: $262,404

EQUIPMENT CHARGES
Description Units Rate Cost

Rental (Construction) 0.6 $443,000 $265,800.00
Rental (Start Up) 0.6 $370,000 $222,000.00
Rental (O&M) 0.6 $1,860,000 $1,116,000.00
Rental (Post OPS) 0.6 $96,000 $57,600.00

$0.00
$0.00

   Subtotal $1,661,400
Material Multiplier 1.11

Total Material Charges, with Profit: $1,844,154

Comments

Los Alamos Technical Associates, Inc.

Alternative 5 -  In Situ  Thermal Treatment and Interim Land Use Controls Construction-Price Breakdown

Comments

Oil Landfarm

DOE Document # DOE/LX/07-0362&D1
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Los Alamos Technical Associates, Inc.

Alternative 5 -  In Situ  Thermal Treatment and Interim Land Use Controls Construction-Price Breakdown
Oil Landfarm

DOE Document # DOE/LX/07-0362&D1

SUBCONTRACTOR CHARGES
Description Units Rate Cost

Construction
laboratory services 0.6 $200,000 $120,000
driller services 0.6 $2,400,000 $1,440,000
USEC 0.6 $50,000 $30,000
design sub 0.6 $60,000 $36,000
ERH subconsultant 0.6 $1,285,000 $771,000
construction subcontractor 0.6 $500,000 $300,000
transportation subcontractor 0.6 $1,780,000 $1,068,000
waste treatment 0.6 $310,000 $186,000

Start Up
laboratory services 0.6 $25,000 $15,000
USEC 0.6 $10,000 $6,000
design sub 0.6 $10,000 $6,000
ERH subconsultant 0.6 $68,000 $40,800
construction subcontractor 0.6 $100,000 $60,000

O&M
laboratory services 0.6 $200,000 $120,000
USEC 0.6 $50,000 $30,000
ERH subconsultant 0.6 $1,808,000 $1,084,800

Post OPS (Sampling & D&D)
laboratory services 0.6 $395,220 $237,132
ERH subconsultant 0.6 $760,200 $456,120

$0.00
$0.00

   Subtotal $6,006,852
Material Multiplier 1.11

Total Material Charges, with Profit: $6,667,606

Other Direct Charges
Description Units Rate Cost

airfare $392 $0.00
hotel (/day) $70 $0.00
per diem $46 $0.00
car rental (/day) $91 $0.00
gas $503.00 $0.00

$0.00
$0.00

   Subtotal $0
ODC Multiplier 1.11

Total Material Charges, with Profit: $0

SUM OF ERH DETAILED CONSTRUCTION COSTS $12,652,300

$1,897,845

TOTAL ERH DETAILED CONSTRUCTION COSTS $14,550,145

Comments

Comments

15% Contingency
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ENGINEERING LABOR
Labor Hours/Price Summary

Personnel

Sr 
Technolog
y Leader

Sr Project 
Manager

Project 
Engineer

Engineer 
III/   

Geologist
Engineer 

II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$        Total

Remedial Action Work Plan 136 188 141.78 465.78
Health and Safety Plan 14 30 44
Security Plan 8 8
QA Plan 50 99.06 23.41 172.47
Sampling and Analysis Plan (RDSI) 50 220.35 270.35
Waste Management Plan 40 40 25.4 105.4
MIP (Membrane Interface Probe) Sampling (RDSI) 14 14 28
Soil Cores (RDSI) 4 4 8 16
Data Management (RDSI) 8 8 14 268 298
Install RGA Wells (RDSI) 4 4 14 14 36
Data Management (RDSI)    28 28
Site Restoration 8 8
Monitoring/sampling (2 rounds/yr) 34 34 34 102
5 Year Reviews 28 34 80 214 356

0
Total Office Hours 30 398 104 691 691.18 23.41 1472
Total Labor PRICE $3,930 $41,392 $9,672 $58,770 $55,986 $1,620 $171,369

FIELD LABOR
Labor Hours/Price Summary

Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours
Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$        Total

MIP Sampling (RDSI) 68 68 48 48 232
Soil Cores (RDSI) 104 104 72 72 352
Install RGA Wells (RDSI) 280 280 200 200 960
Site Restoration 56 40 40 40 80 256
Monitoring/sampling 188 188 134 134 644

0
Total Office Hours 696 172 40 508 494 534 2444
Total Labor PRICE $54,170 $10,609 $2,293 $29,124 $28,321 $21,947 $146,464

MATERIAL CHARGES
Description Units Rate Cost

Fill (cy) 215 $13 $2,792.85
Seed (sq ft) 5810 $0 $23.99
Soil Delivery (cy) 215 $12 $2,580.00
Well maintenance (/well) 4 $5,000 $20,000.00

$0.00
   Subtotal $25,397

Material Multiplier 1.11
Total Material Charges, with Profit: $28,190

4 wells in each site location.

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Oil Landfarm General Tasks-Price Breakdown

Comments
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Oil Landfarm General Tasks-Price Breakdown

EQUIPMENT CHARGES
Description Units Rate Cost

Interim LUCs (E/PP Program and Warning signs) 50 $900 $45,000.00
 DPT - samples 2120 $40 $84,800.00
Excava. permits - samples 36 $360 $12,960.00
Miscellaneous Equipment 8 $565 $4,520.00

Construction trailer (/month) 1 $2,000 $2,000.00

Change trailer (/month) 1 $2,400 $2,400.00
Dozer (/month) 5 $500 $2,500.00
Roller (/month) 5 $500 $2,500.00
Seeder (/month) 1 $218 $218.00

$0.00
   Subtotal $156,898

Material Multiplier 1.11
Total Material Charges, with Profit: $174,157

SUBCONTRACTOR CHARGES
Description Units Rate Cost

driller services 1 $30,334 $30,334.00
surveyor services 59 $282 $16,638.00
laboratory services 708 $235 $166,380.00
RGA laboratory services 8 $1,000 $8,000.00

RGA driller services 1 $117,467 $117,467.00
LT Monitoring laboratory services 50 $1,000 $50,000.00

$0.00
   Subtotal $388,819

Material Multiplier 1.11
Total Material Charges, with Profit: $431,589

Other Direct Charges
Description Units Rate Cost

mailing/copying 2 $500 $1,000.00
airfare 23 $392 $9,016.00
hotel (/day) 140 $70 $9,800.00
per diem 161 $46 $7,406.00
car rental (/day) 84 $91 $7,612.92

gas 1 $500.00 $500.00
$0.00

   Subtotal $35,335
ODC Multiplier 1.11

Total Material Charges, with Profit: $39,222

SUM OF GENERAL TASKS DETAILED COSTS $990,991

$148,649

TOTAL GENERAL TASKS DETAILED COSTS $1,139,640

12 RGA monitoring wells.
12 RGA monitoring wells. RGA monitoring 
wells to 70ft.

LATA-KY baseline estimates.

LATA-KY baseline estimates.
LATA-KY baseline estimates.

Nashville to Paducah round trip + 30 mi/day; 
average car mileage 30 mi/gal.

Columbus to Nashville.

Comments

Comments

15% Contingency

Comments

Includes cost of delivery, setup, furniture rental, 
and return (Williams Scotsman, Inc., Hamilton, 
Ohio).  Cost distributed between three site 
locations.
Includes cost of delivery, setup, furniture rental, 
and return (Williams Scotsman, Inc., Hamilton, 
Ohio).  Cost distributed between three site 
locations.
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Cost Summary Table

Alternative 5 -In Situ Thermal Treatment and Interim Land Use Controls / Oil Landfarm

Construction Costs
General Tasks* (Includes first 5 years of 

RGA groundwater sampling)
General Tasks (no RGA 
groundwater sampling)

$12,652,300 $990,991 $822,434

Unescalated Cost (1) Escalated Cost (1) Present Value (1,2)

Capital Costs $13,474,735 $13,878,976.67 $13,474,734.63

RGA Groundwater Sampling - for first 5 years $168,557 $173,613.71 $168,557.00

RGA Groundwater Sampling Events (Years 1-30) $1,011,342.00 $1,041,682.26 $690,611.74

Total Cost $14,486,076.63 $14,920,658.93 $14,165,346.37

Total Cost with 15% Contingency $16,658,988.13 $17,158,757.77 $16,290,148.33

*See General Tasks Price Breakdown for line items associated with costs
O&M = Operation and Maintenance
RGA = Regional Gravel Aquifer

1: Includes G&A and fee
2: Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0, and are provided for purposes of comparison only. Escalated costs 
are used by the DOE for planning and budgeting.

(Construction Costs and General Task Costs - 
No RGA groundwater sampling included)
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ALTERNATIVE 6 – IN SITU SOURCE TREATMENT USING LIQUID 
ATOMIZED INJECTION WITH INTERIM LAND USE CONTROLS 

COSTS 
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Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager

Project 
Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $75.00 69.20$        Total

Project Manager Level IV 1040 1040
Geologist Level III 1040 1040
Health & Safety Level II 1040 1040
Site Superintendent Level II 1040 1040

0
0
0

Total Office Hours 0 0 1040 1040 0 2080 4160
Total Labor PRICE $0 $0 $96,720 $88,400 $0 $143,936 $329,056

Labor Hours/Price Summary
Personnel Site Sup. Laborer 1 Pipe Fitter Operator Radcon Escort Hours

Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$        Total
Removal of piping/Laborers 80 80
Removal of piping/Fitters  80 80
Removal of piping/Operator  40 40
 0
Replacement of piping/Laborers 160 160
Replacement of piping/Fitters 160 160
Replacement of piping/Operator 80 80
2 Radcon techs for 6 months 1040 1040
4 escorts for 6 months 3120 3120

0
Total Office Hours 0 240 240 120 1040 3120 4760
Total Labor PRICE $0 $14,803 $13,759 $6,880 $59,623 $128,232 $223,297

Description Units Rate Cost

Temporary decon pad and tear down 1 $50,000 $50,000.00
Install rain gutters and downspouts on C720 1 $6,583 $6,582.50
Line ditches (sf) 5860 $1 $6,446.00
Place riprap (cy) 72.5 $648 $46,980.00
Trenching (cy) 673 $7 $4,865.79
Pipe-16" 22 $4,167 $91,674.00
Flange-16" 23 $647 $14,881.00
Pipe-10" 10 $1,724 $17,240.00
Flange-10" 11 $224 $2,464.00
Pipe-8" 3 $1,638 $4,914.00
Flange-8" 4 $159 $636.00
Concrete demo (cy) 377.5 $125 $47,319.63
Grade and level surface (sf) 43335 $2 $91,003.50
Place geosynthetic liner (sf) 47495 $1 $52,244.50
Place asphalt 535 $107 $57,245.00
Asphalt sealing 43335 $0 $7,366.95

$0.00
$0.00

   Subtotal $501,863
Material Multiplier 1.11

Total Material Charges, with Profit: $557,068

R.S. Means

FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Comments

Alternative 6 - In Situ  Source Treatment Using Liquid Atomized Injection with Interim Land use Controls Construction-Price Breakdown

ENGINEERING LABOR

FIELD LABOR

C-720 Northeast Site

MATERIAL CHARGES

Includes construction equipment, materials, waste 
certification documentation and labor
555ft. (R.S. Means)

Asphalt Maintenance, Inc.

FastFab Pipe, Louisville, KY
R.S. Means
R.S. Means

Central Paving, Paducah

FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 6 - In Situ  Source Treatment Using Liquid Atomized Injection with Interim Land use Controls Construction-Price Breakdown
C-720 Northeast Site

Description Units Rate Cost

Construction trailer (/month) 3 $1,000 $3,000.00

Change trailer (/month) 3 $1,200 $3,600.00
Excavator (/month) 1 $7,500 $7,500.00

$0.00
   Subtotal $14,100

Material Multiplier 1.11
Total Material Charges, with Profit: $15,651

Description Units Rate Cost

Jet Injection Contractor 1 $227,000 $227,000.00
$0.00

   Subtotal $227,000
Material Multiplier 1.11

Total Material Charges, with Profit: $251,970

Description Units Rate Cost

airfare 6 $400 $2,400.00
hotel (/day) 60 $70 $4,200.00
per diem 60 $46 $2,760.00
car rental (/day) 60 $91 $5,437.80

gas 1 $250 $250.00
$0.00
$0.00

   Subtotal $15,048
ODC Multiplier 1.11

Total Material Charges, with Profit: $16,703

$1,393,745

$209,062

$1,602,807

$1200/month Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., Hamilton, 
OH)
Sun Belt, Columbus OH

15% Contingency

TOTAL JET INJ. DETAILED CONSTRUCTION COSTS

Columbus to Nashville

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.

SUM OF JET INJ. DETAILED CONSTRUCTION COSTS

Other Direct Charges
Comments

EQUIPMENT CHARGES
Comments

SUBCONTRACTOR CHARGES

$1000/month Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., Hamilton, 
OH)

Comments

ARS Technologies, Inc.
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Labor Hours/Price Summary

Personnel
Sr Technology 

Leader
Sr Project 
Manager

Project 
Engineer

Engineer 
III/   

Geologist
Engineer 

II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$          Total

Remedial Action Work Plan 70 70 140 188 468
Health and Safety Plan 14 14 34 14 76
Security Plan 8 8 28 44
QA Plan 28 28 60 80 196
Sampling and Analysis Plan (RDSI) 28 28 54 70 180
Waste Management Plan 20 20 20 40 100
MIP (Membrane Interface Probe) Sampling (RDSI) 14 14 28
Soil Cores (RDSI) 4 4 8 16
Data Management (RDSI) 8 8 14 268 298
Install RGA Wells (RDSI) 4 4 14 14 36
Data Management (RDSI)    28 28
Site Restoration 8 8
Monitoring/sampling (2 rounds/yr) 34 34 34 102
5 Year Reviews 28 34 80 214 356

0
Total Office Hours 198 268 440 506 524 0 1936
Total Labor PRICE $25,938 $27,872 $40,920 $43,010 $42,444 $0 $180,184

Labor Hours/Price Summary
Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours

Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$          Total

MIP Sampling (RDSI) 68 68 48 48 232
Soil Cores (RDSI) 104 104 72 72 352
Install RGA Wells (RDSI) 280 280 200 200 960
Site Restoration 56 40 40 40 80 256
Monitoring/sampling 188 188 134 134 644

0
Total Office Hours 696 172 40 508 494 534 2444
Total Labor PRICE $54,170 $10,609 $2,293 $29,124 $28,321 $21,947 $146,464

Description Units Rate Cost

Well maintenance 4 $5,000 $20,000.00
$0.00

   Subtotal $20,000
Material Multiplier 1.11

Total Material Charges, with Profit: $22,200

4 wells in each site location.

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Northeast Site - General Tasks-Price Breakdown

MATERIAL CHARGES
Comments

ENGINEERING LABOR

FIELD LABOR
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Northeast Site - General Tasks-Price Breakdown

Description Units Rate Cost

Interim LUCs (E/PP Program and Warning signs) 50 $900 $45,000.00
 DPT - samples 2120 $40 $84,800.00
Excava. permits - samples 36 $360 $12,960.00
Miscellaneous Equipment 8 $565 $4,520.00

Construction trailer (/month) 1 $2,000 $2,000.00

Change trailer (/month) 1 $2,400 $2,400.00
Dozer (/month) 5 $500 $2,500.00
Roller (/month) 5 $500 $2,500.00
Seeder (/month) 1 $218 $218.00

$0.00
   Subtotal $156,898

Material Multiplier 1.11
Total Material Charges, with Profit: $174,157

Description Units Rate Cost

driller services 1 $30,334 $30,334.00
surveyor services 59 $282 $16,638.00
laboratory services 708 $235 $166,380.00
RGA laboratory services 8 $1,000 $8,000.00

RGA driller services 1 $117,467 $117,467.00
LT Monitoring laboratory services 50 $1,000 $50,000.00

$0.00
   Subtotal $388,819

Material Multiplier 1.11
Total Material Charges, with Profit: $431,589

Description Units Rate Cost

mailing/copying 2 $500 $1,000.00
airfare 23 $392 $9,016.00
hotel (/day) 140 $70 $9,800.00
per diem 161 $46 $7,406.00
car rental (/day) 84 $91 $7,612.92

gas 1 $500.00 $500.00
$0.00

   Subtotal $35,335
ODC Multiplier 1.11

Total Material Charges, with Profit: $39,222

SUM OF GENERAL TASKS DETAILED COSTS $993,816

$149,072.33

TOTAL GENERAL TASKS DETAILED COSTS $1,142,888

LATA-KY baseline estimates.
LATA-KY baseline estimates.

Includes cost of delivery, setup, furniture rental, 
and return (Williams Scotsman, Inc., Hamilton, 
Ohio).  Cost distributed between three site 
locations.
Includes cost of delivery, setup, furniture rental, 
and return (Williams Scotsman, Inc., Hamilton, 
Ohio).  Cost distributed between three site 
locations.

15% Contingency

EQUIPMENT CHARGES
Comments

SUBCONTRACTOR CHARGES
Comments

12 RGA monitoring wells. RGA monitoring 
wells to 70ft.

Columbus to Nashville

Nashville to Paducah round trip + 30 mi/day; 
average car mileage 30 mi/gal.

12 RGA monitoring wells.

LATA-KY baseline estimates.

Other Direct Charges
Comments
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Cost Summary Table

Alternative 6 - In Situ  Source Treatment using Liquid Atomized Injection with Interim Land use Controls / C-720 Northeast

Construction Costs
General Tasks* (Includes first 5 years of RGA 

groundwater sampling)
General Tasks (no RGA 
groundwater sampling)

$1,393,745 $993,816 $825,259

Unescalated Cost (1) Escalated Cost (1) Present Value (1,2)

Capital Costs $2,219,004 $2,285,573.68 $2,219,003.57

RGA Groundwater Sampling - for first 5 years $168,557 $173,613.71 $168,557.00

RGA Groundwater Sampling Events (Years 1-30) $1,011,342.00 $1,041,682.26 $690,611.74

Total Cost $3,230,345.57 $3,327,255.94 $2,909,615.31

Total Cost with 15% Contingency $3,714,897.40 $3,826,344.33 $3,346,057.61

*See General Tasks Price Breakdown for line items associated with costs
O&M = Operation and Maintenance
RGA = Regional Gravel Aquifer

1: Includes G&A and fee
2: Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0, and are provided for purposes of comparison only. Escalated costs are 
used by the DOE for planning and budgeting.

(Construction Costs and General Task Costs - 
No RGA groundwater sampling included)
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Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager

Project 
Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $75.00 69.20$        Total

Project Manager Level IV 1040 1040
Geologist Level III 1040 1040
Health & Safety Level II 1040 1040
Site Superintendent Level II 1040 1040

0
0
0

Total Office Hours 0 0 1040 1040 0 2080 4160
Total Labor PRICE $0 $0 $96,720 $88,400 $0 $143,936 $329,056

Labor Hours/Price Summary
Personnel Site Sup. Laborer 1 Pipe Fitter Operator Radcon Escort Hours

Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$        Total
Removal of piping/Laborers 80 80
Removal of piping/Fitters  80 80
Removal of piping/Operator  40 40
 0
Replacement of piping/Laborers 160 160
Replacement of piping/Fitters 160 160
Replacement of piping/Operator 80 80
2 Radcon techs for 6 months 1040 1040
4 escorts for 6 months 3120 3120

0
Total Office Hours 0 240 240 120 1040 3120 4760
Total Labor PRICE $0 $14,803 $13,759 $6,880 $59,623 $128,232 $223,297

Description Units Rate Cost

Temporary decon pad and tear down 1 $50,000 $50,000.00
Install rain gutters and downspouts on C720 1 $6,583 $6,582.50
Line ditches 5860 $1 $6,446.00
Place riprap 72.5 $648 $46,980.00
Trenching 673 $7 $4,865.79
Pipe-16" 22 $4,167 $91,674.00
Flange-16" 23 $647 $14,881.00
Pipe-10" 10 $1,724 $17,240.00
Flange-10" 11 $224 $2,464.00
Pipe-8" 3 $1,638 $4,914.00
Flange-8" 4 $159 $636.00
Concrete demo 377.5 $125 $47,319.63
Grade and level surface 43335 $2 $91,003.50
Place geosynthetic liner 47495 $1 $52,244.50
Place asphalt 535 $107 $57,245.00
Asphalt sealing 43335 $0 $7,366.95

$0.00
$0.00

   Subtotal $501,863
Material Multiplier 1.11

Total Material Charges, with Profit: $557,068

Asphalt Maintenance, Inc.

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Comments

Alternative 6 - In Situ  Source Treatment Using Liquid Atomized Injection with Interim Land use Controls Construction-Price Breakdown

ENGINEERING LABOR

FIELD LABOR

C-720 Southeast Site

Includes construction equipment, materials, waste 
certification documentation and labor
555ft. (R.S. Means)

MATERIAL CHARGES

R.S. Means
FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY
R.S. Means
R.S. Means

Central Paving, Paducah
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 6 - In Situ  Source Treatment Using Liquid Atomized Injection with Interim Land use Controls Construction-Price Breakdown
C-720 Southeast Site

Description Units Rate Cost

Construction trailer (/month) 3 $1,000 $3,000.00

Change trailer (/month) 3 $1,200 $3,600.00
Excavator (/month) 1 $7,500 $7,500.00

$0.00
   Subtotal $14,100

Material Multiplier 1.11
Total Material Charges, with Profit: $15,651

Description Units Rate Cost

Jet Injection Contractor 1 $227,000 $227,000.00
$0.00

   Subtotal $227,000
Material Multiplier 1.11

Total Material Charges, with Profit: $251,970

Description Units Rate Cost

airfare 6 $400 $2,400.00
hotel (/day) 60 $70 $4,200.00
per diem 60 $46 $2,760.00
car rental (/day) 60 $91 $5,437.80

gas 1 $250.00 $250.00
$0.00
$0.00

   Subtotal $15,048
ODC Multiplier 1.11

Total Material Charges, with Profit: $16,703

$1,393,745

$209,062

$1,602,807

Other Direct Charges
Comments

$1000/month Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., Hamilton, 
OH)

$1200/month Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., Hamilton, 
OH)
Sun Belt, Columbus OH

ARS Technologies, Inc.

Comments
SUBCONTRACTOR CHARGES

EQUIPMENT CHARGES
Comments

SUM OF JET INJ. DETAILED CONSTRUCTION COSTS

15% Contingency

TOTAL JET INJ. DETAILED CONSTRUCTION COSTS

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.

Columbus to Nashville
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Labor Hours/Price Summary

Personnel
Sr Technology 

Leader
Sr Project 
Manager

Project 
Engineer

Engineer 
III/   

Geologist
Engineer 

II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$          Total

Remedial Action Work Plan 70 70 140 188 468
Health and Safety Plan 14 14 34 14 76
Security Plan 8 8 28 44
QA Plan 28 28 60 80 196
Sampling and Analysis Plan (RDSI) 28 28 54 70 180
Waste Management Plan 20 20 20 40 100
MIP (Membrane Interface Probe) Sampling (RDSI) 14 14 28
Soil Cores (RDSI) 4 4 8 16
Data Management (RDSI) 8 8 14 268 298
Install RGA Wells (RDSI) 4 4 14 14 36
Data Management (RDSI)    28 28
Site Restoration 8 8
Monitoring/sampling (2 rounds/yr) 34 34 34 102
5 Year Reviews 28 34 80 214 356

0
Total Office Hours 198 268 440 506 524 0 1936
Total Labor PRICE $25,938 $27,872 $40,920 $43,010 $42,444 $0 $180,184

Labor Hours/Price Summary
Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours

Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$          Total

MIP Sampling (RDSI) 68 68 48 48 232
Soil Cores (RDSI) 104 104 72 72 352
Install RGA Wells (RDSI) 280 280 200 200 960
Site Restoration 56 40 40 40 80 256
Monitoring/sampling 188 188 134 134 644

0
Total Office Hours 696 172 40 508 494 534 2444
Total Labor PRICE $54,170 $10,609 $2,293 $29,124 $28,321 $21,947 $146,464

Description Units Rate Cost

Well maintenance 4 $5,000 $20,000.00
$0.00

   Subtotal $20,000
Material Multiplier 1.11

Total Material Charges, with Profit: $22,200

4 wells in each site location.

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Southeast Site General Tasks-Price Breakdown

MATERIAL CHARGES
Comments

ENGINEERING LABOR

FIELD LABOR
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Southeast Site General Tasks-Price Breakdown

Description Units Rate Cost

Interim LUCs (E/PP Program and Warning signs) 50 $900 $45,000.00
 DPT - samples 2120 $40 $84,800.00
Excava. permits - samples 36 $360 $12,960.00
Miscellaneous Equipment 8 $565 $4,520.00

Construction trailer (/month) 1 $2,000 $2,000.00

Change trailer (/month) 1 $2,400 $2,400.00
Dozer (/month) 5 $500 $2,500.00
Roller (/month) 5 $500 $2,500.00
Seeder (/month) 1 $218 $218.00

$0.00
   Subtotal $156,898

Material Multiplier 1.11
Total Material Charges, with Profit: $174,157

Description Units Rate Cost

driller services 1 $30,334 $30,334.00
surveyor services 59 $282 $16,638.00
laboratory services 708 $235 $166,380.00
RGA laboratory services 8 $1,000 $8,000.00

RGA driller services 1 $117,467 $117,467.00
LT Monitoring laboratory services 50 $1,000 $50,000.00

$0.00
   Subtotal $388,819

Material Multiplier 1.11
Total Material Charges, with Profit: $431,589

Description Units Rate Cost

mailing/copying 2 $500 $1,000.00
airfare 23 $392 $9,016.00
hotel (/day) 140 $70 $9,800.00
per diem 161 $46 $7,406.00
car rental (/day) 84 $91 $7,612.92

gas 1 $500.00 $500.00
$0.00

   Subtotal $35,335
ODC Multiplier 1.11

Total Material Charges, with Profit: $39,222

SUM OF GENERAL TASKS DETAILED COSTS $993,816

$149,072.33

TOTAL GENERAL TASKS DETAILED COSTS $1,142,888

LATA-KY baseline estimates.
LATA-KY baseline estimates.

Includes cost of delivery, setup, furniture rental, 
and return (Williams Scotsman, Inc., Hamilton, 
Ohio).  Cost distributed between three site 
locations.
Includes cost of delivery, setup, furniture rental, 
and return (Williams Scotsman, Inc., Hamilton, 
Ohio).  Cost distributed between three site 
locations.

Other Direct Charges
Comments

SUBCONTRACTOR CHARGES
Comments

15% Contingency

12 RGA monitoring wells.

LATA-KY baseline estimates.

12 RGA monitoring wells. RGA monitoring 
wells to 70ft.

Columbus to Nashville

Nashville to Paducah round trip + 30 mi/day; 
average car mileage 30 mi/gal.

EQUIPMENT CHARGES
Comments
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Cost Summary Table

Alternative 6 - In situ  Source Treatment using Liquid Atomized Injection with Interim Land Use Controls / C-720 Southeast

Construction Costs
General Tasks* (Includes first 5 years of RGA 

groundwater sampling)
General Tasks (no RGA 
groundwater sampling)

$1,393,745 $993,816 $825,259

Unescalated Cost (1) Escalated Cost (1) Present Value (1,2)

Capital Costs $2,219,004 $2,285,573.68 $2,219,003.57

RGA Groundwater Sampling - for first 5 years $168,557 $173,613.71 $168,557.00

RGA Groundwater Sampling Events (Years 1-30) $1,011,342.00 $1,041,682.26 $690,611.74

Total Cost $3,230,345.57 $3,327,255.94 $2,909,615.31

Total Cost with 15% Contingency $3,714,897.40 $3,826,344.33 $3,346,057.61

*See General Tasks Price Breakdown for line items associated with costs
O&M = Operation and Maintenance
RGA = Regional Gravel Aquifer

1: Includes G&A and fee
2: Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0, and are provided for purposes of comparison only. Escalated costs are 
used by the DOE for planning and budgeting.

(Construction Costs and General Task Costs - 
No RGA groundwater sampling included)
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ALTERNATIVE 7 - IN SITU SOIL FLUSHING AND SOURCE 
TREATMENT VIA MULTIPHASE EXTRACTION WITH INTERIM 

LAND USE CONTROLS 

COSTS 
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Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $75.00 69.20$       Total

Project Manager Level IV 1040 1040
Geologist Level III 1040 1040
Health & Safety Level II 1040 1040
Site Superintendent Level II 1040 1040

0
Total Office Hours 0 0 1040 1040 0 2080 4160
Total Labor PRICE $0 $0 $96,720 $88,400 $0 $143,936 $329,056

Labor Hours/Price Summary
Personnel Site Sup. Laborer 1 Pipe Fitter Operator Radcon Escort Hours

Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$       Total
Removal of piping/Laborers 80 80
Removal of piping/Fitters  80 80
Removal of piping/Operator  40 40
 0
Replacement of piping/Laborers 160 160
Replacement of piping/Fitters 160 160
Replacement of piping/Operator 80 80
 0
MPE installation/Laborer (fitter) 48 48
MPE installation/Laborer (fitter helper)  48 48
MPE installation/Laborer (electrician)  30 30
MPE installation/Laborer (electrician helper) 30 30
 0
2 Radcon techs for 6 months 1040 1040
4 escorts for 6 months 1120 1120

0
Total Office Hours 0 300 336 120 1040 1120 2916
Total Labor PRICE $0 $18,504 $19,263 $6,880 $59,623 $46,032 $150,302

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 7 - In situ  Soil Flushing and Source Treatment via Multiphase Extraction with Interim Land Use Controls Construction-Price Breakdown
C-720 Northeast Site

ENGINEERING LABOR

FIELD LABOR
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 7 - In situ  Soil Flushing and Source Treatment via Multiphase Extraction with Interim Land Use Controls Construction-Price Breakdown
C-720 Northeast Site

Description Units Rate Cost

Temporary decon pad and tear down 1 $50,000 $50,000.00
Install rain gutters and downspouts on C720 1 $6,583 $6,582.50
Line ditches (sf) 5860 $1 $6,446.00
Place riprap (cy) 72.5 $648 $46,980.00
Trenching (cy) 673 $7 $4,865.79
Pipe-16" 22 $4,167 $91,674.00
Flange-16" 23 $647 $14,881.00
Pipe-10" 10 $1,724 $17,240.00
Flange-10" 11 $224 $2,464.00
Pipe-8" 3 $1,638 $4,914.00
Flange-8" 4 $159 $636.00
Concrete demo (cy) 377.5 $125 $47,319.63
Grade and level surface (sf) 43335 $2 $91,003.50
Place geosynthetic liner (sf) 47495 $1 $52,244.50
Place asphalt 535 $107 $57,245.00
Asphalt sealing 43335 $0 $7,366.95

Installation of 3 multi phase wells 180 $300 $54,000.00
Well vaults 3 $2,000 $6,000.00
2" PVC for water from wells and K.O. (ft) 350 $1 $434.00
PVC fitting 1 $105 $105.00

Conduit 350 $4 $1,515.50
Wire 350 $2 $850.50
Surfactant for injection 1 $41,000 $41,000.00

$0.00
Shipping 1 $0 $0.00

$0.00
   Subtotal $605,768

Material Multiplier 1.11
Total Material Charges, with Profit: $672,402

3 multiphase wells to 60' (LATA-KY baseline estimates)

McMaster-Carr

3/4" waterproof flexible conduit and fittings (McMaster-
Carr).

R.S. Means
R.S. Means

Central Paving, Paducah
Asphalt Maintenance, Inc.

FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY

MATERIAL CHARGES
Comments

Includes construction equipment, materials, waste 
certification documentation and labor
555ft. (R.S. Means)

R.S. Means
FastFab Pipe, Louisville, KY
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 7 - In situ  Soil Flushing and Source Treatment via Multiphase Extraction with Interim Land Use Controls Construction-Price Breakdown
C-720 Northeast Site

Description Units Rate Cost

Construction trailer 3 $1,000 $3,000.00

Change trailer 3 $1,200 $3,600.00
Excavator 1 $7,500 $7,500.00
Multiphase System Trailer (Includes equipment) 1 $100,000 $100,000.00

$0.00
$0.00

   Subtotal $114,100
Material Multiplier 1.11

Total Material Charges, with Profit: $126,651

Description Units Rate Cost

electrical subcontractor 1 $6,000 $6,000.00
$0.00
$0.00

   Subtotal $6,000
Material Multiplier 1.11

Total Material Charges, with Profit: $6,660

Description Units Rate Cost

airfare 6 $400 $2,400.00
hotel (/day) 60 $70 $4,200.00
per diem 60 $46 $2,760.00
car rental (/day) 60 $91 $5,437.80

gas 1 $250 $250.00
$0.00
$0.00

   Subtotal $15,048
ODC Multiplier 1.11

Total Material Charges, with Profit: $16,703

$1,301,774

$195,266

$1,497,040

Columbus to Nashville

Other Direct Charges
Comments

EQUIPMENT CHARGES
Comments

$1000/month Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., Hamilton, OH)

$1200/month Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., Hamilton, OH)
Sun Belt, Columbus OH
ProAct, Ludington, MI

SUBCONTRACTOR CHARGES

SUM OF MULTIPHASE  DETAILED CONSTRUCTION COSTS

15% Contingency

TOTAL MULTIPHASE DETAILED CONSTRUCTION COSTS

Comments

Nashville to Paducah round trip + 30 mi/day; average car 
mileage 30 mi/gal.
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Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $75.00 69.20$       Total

O&M Management 80 80
O&M Reporting 192 192
Sampling Reporting 384 384

0
0

Total Office Hours 0 656 0 0 0 0 656
Total Labor PRICE $0 $68,224 $0 $0 $0 $0 $68,224

Labor Hours/Price Summary
Personnel Site Sup. Laborer 1 Pipe Fitter Operator Radcon Escort Hours

Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$       Total
0

Sampler 576 576
Operator  5840 5840

0
Total Office Hours 0 6416 0 0 0 0 6416
Total Labor PRICE $0 $395,739 $0 $0 $0 $0 $395,739

Description Units Rate Cost
$0.00

GAC Replacement 8 $1,600 $12,800.00
Utilities 24 $100 $2,400.00
Waste Disposal 8 $50 $400.00
Sampling materials 24 $500 $12,000.00
Waste Disposal Trans. 8 $3,000 $24,000.00
Routine Maintenance 24 $1,000 $24,000.00

0 $0.00 $0.00
Shipping 1 $0 $0.00

$0.00
   Subtotal $75,600

Material Multiplier 1.11
Total Material Charges, with Profit: $83,916

Description Units Rate Cost

$0.00
   Subtotal $0

Material Multiplier 1.11
Total Material Charges, with Profit: $0

Description Units Rate Cost

$0.00
   Subtotal $0

Material Multiplier 1.11
Total Material Charges, with Profit: $0

FIELD LABOR

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 7 - In situ  Soil Flushing and Source Treatment via Multiphase Extraction with Interim Land Use Controls - O&M Price Breakdown
C-720 Northeast Site

ENGINEERING LABOR

MATERIAL CHARGES
Comments

$2/lb

EQUIPMENT CHARGES
Comments

SUBCONTRACTOR CHARGES
Comments
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 7 - In situ  Soil Flushing and Source Treatment via Multiphase Extraction with Interim Land Use Controls - O&M Price Breakdown
C-720 Northeast Site

Description Units Rate Cost

airfare 48 $400 $19,200.00
hotel (/day) 144 $70 $10,080.00
per diem 144 $46 $6,624.00
car rental (/day) 72 $90 $6,480.00

gas 16 $250 $4,000.00
$0.00
$0.00

   Subtotal $46,384
ODC Multiplier 1.11

Total Material Charges, with Profit: $51,486

$599,365

$89,905

$689,270

Other Direct Charges

TOTAL MULTIPHASE DETAILED 2 YEAR O&M COSTS

SUM OF MULTIPHASE  DETAILED 2 YEAR O&M COSTS

15% Contingency

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.

Columbus to Nashville

Comments
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Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager

Project 
Engineer

Engineer 
III/   

Geologist
Engineer 

II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$         Total
Remedial Action Work Plan 70 70 140 188 468
Health and Safety Plan 14 14 34 14 76
Security Plan 8 8 28 44
QA Plan 28 28 60 80 196
Sampling and Analysis Plan (RDSI) 28 28 54 70 180
Waste Management Plan 20 20 20 40 100
MIP (Membrane Interface Probe) Sampling (RDSI) 14 14 28
Soil Cores (RDSI) 4 4 8 16
Data Management (RDSI) 8 8 14 268 298
Install RGA Wells (RDSI) 4 4 14 14 36
Data Management (RDSI)    28 28
Site Restoration 8 8
Monitoring/sampling (2 rounds/yr) 34 34 34 102
5 Year Reviews 28 34 80 214 356

0
Total Office Hours 198 268 440 506 524 0 1936

Total Labor PRICE $25,938 $27,872 $40,920 $43,010 $42,444 $0 $180,184

Labor Hours/Price Summary
Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours

Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$         Total
MIP Sampling (RDSI) 68 68 48 48 232
Soil Cores (RDSI) 104 104 72 72 352
Install RGA Wells (RDSI) 280 280 200 200 960
Site Restoration 56 40 40 40 80 256
Monitoring/sampling 188 188 134 134 644

0
Total Office Hours 696 172 40 508 494 534 2444

Total Labor PRICE $54,170 $10,609 $2,293 $29,124 $28,321 $21,947 $146,464

Description Units Rate Cost

Well maintenance 4 $5,000 $20,000.00
$0.00

   Subtotal $20,000
Material Multiplier 1.11

Total Material Charges, with Profit: $22,200

4 wells in each site location.

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Northeast Site General Tasks-Price Breakdown

MATERIAL CHARGES

ENGINEERING LABOR

FIELD LABOR

Comments
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Northeast Site General Tasks-Price Breakdown

Description Units Rate Cost

Interim LUCs (E/PP Program and Warning signs) 50 $900 $45,000.00
 DPT - samples 2120 $40 $84,800.00
Excava. permits - samples 36 $360 $12,960.00
Miscellaneous Equipment 8 $565 $4,520.00

Construction trailer (/month) 1 $2,000 $2,000.00

Change trailer (/month) 1 $2,400 $2,400.00
Dozer (/month) 5 $500 $2,500.00
Roller (/month) 5 $500 $2,500.00
Seeder (/month) 1 $218 $218.00

$0.00
   Subtotal $156,898

Material Multiplier 1.11
Total Material Charges, with Profit: $174,157

Description Units Rate Cost

driller services 1 $30,334 $30,334.00
surveyor services 59 $282 $16,638.00
laboratory services 708 $235 $166,380.00
RGA laboratory services 8 $1,000 $8,000.00

RGA driller services 1 $117,467 $117,467.00
LT Monitoring laboratory services 50 $1,000 $50,000.00

$0.00
   Subtotal $388,819

Material Multiplier 1.11
Total Material Charges, with Profit: $431,589

LATA-KY baseline estimates.
LATA-KY baseline estimates.

Includes cost of delivery, setup, furniture rental, 
and return (Williams Scotsman, Inc., Hamilton, 
Ohio).  Cost distributed between three site 
locations.
Includes cost of delivery, setup, furniture rental, 
and return (Williams Scotsman, Inc., Hamilton, 
Ohio).  Cost distributed between three site 
locations.

EQUIPMENT CHARGES
Comments

12 RGA monitoring wells.

SUBCONTRACTOR CHARGES
Comments

12 RGA monitoring wells. RGA monitoring 
wells to 70ft.

LATA-KY baseline estimates.
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Northeast Site General Tasks-Price Breakdown

Description Units Rate Cost

mailing/copying 2 $500 $1,000.00
airfare 23 $392 $9,016.00
hotel (/day) 140 $70 $9,800.00
per diem 161 $46 $7,406.00
car rental (/day) 84 $91 $7,612.92

gas 1 $500.00 $500.00
$0.00

   Subtotal $35,335
ODC Multiplier 1.11

Total Material Charges, with Profit: $39,222

$993,816

$149,072

$1,142,888

Columbus to Nashville

Nashville to Paducah round trip + 30 mi/day; 
average car mileage 30 mi/gal.

Other Direct Charges

15% Contingency

TOTAL GENERAL TASKS DETAILED COSTS

Comments

SUM OF GENERAL TASKS DETAILED COSTS
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Cost Summary Table

Alternative 7 - In situ  Soil Flushing and Source Treatment via Multiphase Extraction with Interim Land Use Controls / C-720 Northeast

Construction Costs
General Tasks* (Includes first 5 years of RGA 

groundwater sampling)
General Tasks (no RGA 
groundwater sampling) 2 yr MPE O&M 1 yr MPE O&M

$1,301,774 $993,816 $825,259 $599,365 $299,683

Unescalated Cost (1) Escalated Cost (1) Present Value (1,2)

Capital Costs $2,127,033 $2,190,843.58 $2,127,032.60

RGA Groundwater Sampling - for first 5 years $168,557 $173,613.71 $168,557.00

O&M Years 1-2
(Includes MPE system operation and RGA 
groundwater sampling) $666,788 $686,791.56 $641,117

RGA Groundwater Sampling Events (Years 3-30) $943,919.20 $972,236.78 $659,563.54

Total Cost $3,737,739.72 $3,849,871.91 $3,427,712.73

Total Cost with 15% Contingency $4,298,400.68 $4,427,352.70 $3,941,869.63

*See General Tasks Price Breakdown for line items associated with costs
MPE = Multiphase Extraction
O&M = Operation and Maintenance
RGA = Regional Gravel Aquifer

1: Includes G&A and fee
2: Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0, and are provided for purposes of comparison only. Escalated costs are 
used by the DOE for planning and budgeting.

(Construction Costs and General Task Costs - 
No RGA groundwater sampling included)
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Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $75.00 69.20$       Total

Project Manager Level IV 1040 1040
Geologist Level III 1040 1040
Health & Safety Level II 1040 1040
Site Superintendent Level II 1040 1040

0
Total Office Hours 0 0 1040 1040 0 2080 4160
Total Labor PRICE $0 $0 $96,720 $88,400 $0 $143,936 $329,056

Labor Hours/Price Summary
Personnel Site Sup. Laborer 1 Pipe Fitter Operator Radcon Escort Hours

Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$       Total
Removal of piping/Laborers 80 80
Removal of piping/Fitters  80 80
Removal of piping/Operator  40 40
 0
Replacement of piping/Laborers 160 160
Replacement of piping/Fitters 160 160
Replacement of piping/Operator 80 80
 0
MPE installation/Laborer (fitter) 48 48
MPE installation/Laborer (fitter helper)  48 48
MPE installation/Laborer (electrician)  30 30
MPE installation/Laborer (electrician helper) 30 30
 0
2 Radcon techs for 6 months 1040 1040
4 escorts for 6 months 1120 1120

0
Total Office Hours 0 300 336 120 1040 1120 2916
Total Labor PRICE $0 $18,504 $19,263 $6,880 $59,623 $46,032 $150,302

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 7 - In situ  Soil Flushing and Source Treatment via Multiphase Extraction with Interim Land Use Controls Construction-Price Breakdown

ENGINEERING LABOR

FIELD LABOR

C-720 Southeast Site
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 7 - In situ  Soil Flushing and Source Treatment via Multiphase Extraction with Interim Land Use Controls Construction-Price Breakdown
C-720 Southeast Site

Description Units Rate Cost

Temporary decon pad and tear down 1 $50,000 $50,000.00
Install rain gutters and downspouts on C720 1 $6,583 $6,582.50
Line ditches 5860 $1 $6,446.00
Place riprap 72.5 $648 $46,980.00
Trenching 673 $7 $4,865.79
Pipe-16" 22 $4,167 $91,674.00
Flange-16" 23 $647 $14,881.00
Pipe-10" 10 $1,724 $17,240.00
Flange-10" 11 $224 $2,464.00
Pipe-8" 3 $1,638 $4,914.00
Flange-8" 4 $159 $636.00
Concrete demo 377.5 $125 $47,319.63
Grade and level surface 43335 $2 $91,003.50
Place geosynthetic liner 47495 $1 $52,244.50
Place asphalt 535 $107 $57,245.00
Asphalt sealing 43335 $0 $7,366.95
Installation of 3 multi phase wells 180 $300 $54,000.00
Well vaults 3 $2,000 $6,000.00
2" PVC for water from wells and K.O. 350 $1 $434.00
PVC fitting 1 $105 $105.00

Conduit 350 $4 $1,515.50
Wire 350 $2 $850.50
Surfactant for injection 1 $41,000 $41,000.00

$0.00
Shipping 0 $0 $0.00

$0.00
   Subtotal $605,768

Material Multiplier 1.11
Total Material Charges, with Profit: $672,402

3/4" waterproof flexible conduit and fittings (McMaster-
Carr).

Asphalt Maintenance, Inc.
3 wells to 60' (LATA-KY baseline estimates)

McMaster-Carr

FastFab Pipe, Louisville, KY
R.S. Means
R.S. Means

Central Paving, Paducah

FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY
FastFab Pipe, Louisville, KY

Includes construction equipment, materials, waste 
certification documentation and labor
555ft. (R.S. Means)

R.S. Means

MATERIAL CHARGES
Comments
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 7 - In situ  Soil Flushing and Source Treatment via Multiphase Extraction with Interim Land Use Controls Construction-Price Breakdown
C-720 Southeast Site

Description Units Rate Cost

Construction trailer 3 $1,000 $3,000.00

Change trailer 3 $1,200 $3,600.00
Excavator 1 $7,500 $7,500.00
Multiphase System Trailer (Includes equipment) 1 $100,000 $100,000.00

$0.00
   Subtotal $114,100

Material Multiplier 1.11
Total Material Charges, with Profit: $126,651

Description Units Rate Cost

electrical subcontractor 1 $6,000 $6,000.00
$0.00

   Subtotal $6,000
Material Multiplier 1.11

Total Material Charges, with Profit: $6,660

Description Units Rate Cost

airfare 6 $400 $2,400.00
hotel (/day) 60 $70 $4,200.00
per diem 60 $46 $2,760.00
car rental (/day) 60 $91 $5,437.80

gas 1 $250.00 $250.00
$0.00

   Subtotal $15,048
ODC Multiplier 1.11

Total Material Charges, with Profit: $16,703

$1,301,774

$195,266

$1,497,040

Columbus to Nashville

SUBCONTRACTOR CHARGES

EQUIPMENT CHARGES
Comments

$1000/month Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., Hamilton, 
OH)

$1200/month Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., Hamilton, 
OH)
Sun Belt, Columbus OH
ProAct, Ludington, MI

SUM OF MULTIPHASE  DETAILED CONSTRUCTION COSTS

15% Contingency

TOTAL MULTIPHASE DETAILED CONSTRUCTION COSTS

Comments

Other Direct Charges
Comments

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.
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Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $75.00 69.20$       Total

O&M Management 80 80
O&M Reporting 192 192
Sampling Reporting 384 384

0
0

Total Office Hours 0 656 0 0 0 0 656
Total Labor PRICE $0 $68,224 $0 $0 $0 $0 $68,224

Labor Hours/Price Summary
Personnel Site Sup. Laborer 1 Pipe Fitter Operator Radcon Escort Hours

Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$       Total
0

Sampler 576 576
Operator  5840 5840

0
Total Office Hours 0 6416 0 0 0 0 6416
Total Labor PRICE $0 $395,739 $0 $0 $0 $0 $395,739

Description Units Rate Cost
$0.00

GAC Replacement 8 $1,600 $12,800.00
Utilities 24 $100 $2,400.00
Waste Disposal 8 $50 $400.00
Sampling materials 24 $500 $12,000.00
Waste Disposal Trans. 8 $3,000 $24,000.00
Routine Maintenance 24 $1,000 $24,000.00

0 $0.00 $0.00
Shipping 1 $0 $0.00

$0.00
   Subtotal $75,600

Material Multiplier 1.11
Total Material Charges, with Profit: $83,916

Description Units Rate Cost

$0.00
   Subtotal $0

Material Multiplier 1.11
Total Material Charges, with Profit: $0

Description Units Rate Cost

$0.00
   Subtotal $0

Material Multiplier 1.11
Total Material Charges, with Profit: $0

SUBCONTRACTOR CHARGES
Comments

FIELD LABOR

EQUIPMENT CHARGES
Comments

MATERIAL CHARGES
Comments

$2/lb

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 7 - In situ  Soil Flushing and Source Treatment via Multiphase Extraction with Interim Land Use Controls - O&M Price Breakdown
C-720 Southeast Site

ENGINEERING LABOR
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 7 - In situ  Soil Flushing and Source Treatment via Multiphase Extraction with Interim Land Use Controls - O&M Price Breakdown
C-720 Southeast Site

Description Units Rate Cost

airfare 48 $400 $19,200.00
hotel (/day) 144 $70 $10,080.00
per diem 144 $46 $6,624.00
car rental (/day) 72 $90 $6,480.00

gas 16 $250.00 $4,000.00
$0.00
$0.00

   Subtotal $46,384
ODC Multiplier 1.11

Total Material Charges, with Profit: $51,486

$599,365

$89,905

$689,270

Comments
Other Direct Charges

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.

TOTAL MULTIPHASE DETAILED 2 YEAR O&M COSTS

SUM OF MULTIPHASE  DETAILED 2 YEAR O&M COSTS

15% Contingency

Columbus to Nashville
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Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager

Project 
Engineer

Engineer 
III/   

Geologist
Engineer 

II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$         Total
Remedial Action Work Plan 70 70 140 188 468
Health and Safety Plan 14 14 34 14 76
Security Plan 8 8 28 44
QA Plan 28 28 60 80 196
Sampling and Analysis Plan (RDSI) 28 28 54 70 180
Waste Management Plan 20 20 20 40 100
MIP (Membrane Interface Probe) Sampling (RDSI) 14 14 28
Soil Cores (RDSI) 4 4 8 16
Data Management (RDSI) 8 8 14 268 298
Install RGA Wells (RDSI) 4 4 14 14 36
Data Management (RDSI)    28 28
Site Restoration 8 8
Monitoring/sampling (2 rounds/yr) 34 34 34 102
5 Year Reviews 28 34 80 214 356

0
Total Office Hours 198 268 440 506 524 0 1936

Total Labor PRICE $25,938 $27,872 $40,920 $43,010 $42,444 $0 $180,184

Labor Hours/Price Summary
Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours

Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$         Total
MIP Sampling (RDSI) 68 68 48 48 232
Soil Cores (RDSI) 104 104 72 72 352
Install RGA Wells (RDSI) 280 280 200 200 960
Site Restoration 56 40 40 40 80 256
Monitoring/sampling 188 188 134 134 644

0
Total Office Hours 696 172 40 508 494 534 2444

Total Labor PRICE $54,170 $10,609 $2,293 $29,124 $28,321 $21,947 $146,464

Description Units Rate Cost

Well maintenance 4 $5,000 $20,000.00
$0.00

   Subtotal $20,000
Material Multiplier 1.11

Total Material Charges, with Profit: $22,200

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Southeast Site General Tasks-Price Breakdown

MATERIAL CHARGES
Comments

ENGINEERING LABOR

FIELD LABOR

4 wells in each site location.
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Southeast Site General Tasks-Price Breakdown

Description Units Rate Cost

Interim LUCs (E/PP Program and Warning signs) 50 $900 $45,000.00
 DPT - samples 2120 $40 $84,800.00
Excava. permits - samples 36 $360 $12,960.00
Miscellaneous Equipment 8 $565 $4,520.00

Construction trailer (/month) 1 $2,000 $2,000.00

Change trailer (/month) 1 $2,400 $2,400.00
Dozer (/month) 5 $500 $2,500.00
Roller (/month) 5 $500 $2,500.00
Seeder (/month) 1 $218 $218.00

$0.00
   Subtotal $156,898

Material Multiplier 1.11
Total Material Charges, with Profit: $174,157

Description Units Rate Cost

driller services 1 $30,334 $30,334.00
surveyor services 59 $282 $16,638.00
laboratory services 708 $235 $166,380.00
RGA laboratory services 8 $1,000 $8,000.00

RGA driller services 1 $117,467 $117,467.00
LT Monitoring laboratory services 50 $1,000 $50,000.00

$0.00
   Subtotal $388,819

Material Multiplier 1.11
Total Material Charges, with Profit: $431,589

SUBCONTRACTOR CHARGES
Comments

12 RGA monitoring wells. RGA monitoring 
wells to 70ft.

LATA-KY baseline estimates.

12 RGA monitoring wells.

LATA-KY baseline estimates.
LATA-KY baseline estimates.

Includes cost of delivery, setup, furniture rental, 
and return (Williams Scotsman, Inc., Hamilton, 
Ohio).  Cost distributed between three site 
locations.
Includes cost of delivery, setup, furniture rental, 
and return (Williams Scotsman, Inc., Hamilton, 
Ohio).  Cost distributed between three site 
locations.

EQUIPMENT CHARGES
Comments
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

C-720 Southeast Site General Tasks-Price Breakdown

Description Units Rate Cost

mailing/copying 2 $500 $1,000.00
airfare 23 $392 $9,016.00
hotel (/day) 140 $70 $9,800.00
per diem 161 $46 $7,406.00
car rental (/day) 84 $91 $7,612.92

gas 1 $500.00 $500.00
$0.00

   Subtotal $35,335
ODC Multiplier 1.11

Total Material Charges, with Profit: $39,222

$993,816

$149,072

$1,142,888

Columbus to Nashville

TOTAL GENERAL TASKS DETAILED COSTS

Comments

SUM OF GENERAL TASKS DETAILED COSTS

15% Contingency

Nashville to Paducah round trip + 30 mi/day; 
average car mileage 30 mi/gal.

Other Direct Charges
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Cost Summary Table

Alternative 7 - In situ Soil Flushing and Source Treatment via Multiphase Extraction with Interim Land Use Controls / C-720 Southeast

Construction Costs
General Tasks* (Includes first 5 years of RGA 

groundwater sampling)
General Tasks (no RGA 
groundwater sampling) 2 yr MPE O&M 1 yr MPE O&M

$1,301,774 $993,816 $825,259 $599,365 $299,683

Unescalated Cost (1) Escalated Cost (1) Present Value (1,2)

Capital Costs $2,127,033 $2,190,843.58 $2,127,032.60

RGA Groundwater Sampling - for first 5 years $168,557 $173,613.71 $168,557.00

O&M Years 1-2
(Includes MPE system operation and RGA 
groundwater sampling) $666,788 $686,791.56 $641,117

RGA Groundwater Sampling Events (Years 3-30) $943,919.20 $972,236.78 $659,563.54

Total Cost $3,737,739.72 $3,849,871.91 $3,427,712.73

Total Cost with 15% Contingency $4,298,400.68 $4,427,352.70 $3,941,869.63

*See General Tasks Price Breakdown for line items associated with costs
MPE = Multiphase Extraction
O&M = Operation and Maintenance
RGA = Regional Gravel Aquifer

1: Includes G&A and fee
2: Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0, and are provided for purposes of comparison only. Escalated costs are 
used by the DOE for planning and budgeting.

(Construction Costs and General Task Costs - 
No RGA groundwater sampling included)
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ENGINEERING LABOR
Labor Hours/Price Summary

Personnel
Sr Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $75.00 69.20$       Total

Project Manager Level IV 1040 1040
Geologist Level III 1040 1040
Health & Safety Level II 1040 1040
Site Superintendent Level II 1040 1040

0
0
0

Total Office Hours 0 0 1040 1040 0 2080 4160
Total Labor PRICE $0 $0 $96,720 $88,400 $0 $143,936 $329,056

FIELD LABOR
Labor Hours/Price Summary

Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours
Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$       Total

Laborer 1040 1040
Operator 1040 1040
Pipe fitter 1040 1040
2 Radcon techs for 6 months 1040 1040
4 escorts for 6 months 2000 2000

Total Office Hours 0 2080 0 1040 1040 2000 6160
Total Labor PRICE $0 $128,294 $0 $59,623 $59,623 $82,200 $329,741

MATERIAL CHARGES
Description Units Rate Cost

Temporary decon pad and tear down 1 $50,000 $50,000.00
Place riprap 72.5 $648 $46,980.00
Tilling Surface (cy) 673 $7 $4,865.79
bio reagent 410,000 $1 $574,000.00
bio delivery equipment 47,870 $1 $47,870.00
Pipe for Herring Bone 1000 $3 $2,500.00
Fittings for Herring Bone 50 $25 $1,250.00
gravel fill for Herring Bone (cy) 834 $25 $20,850.00
Grade and level surface 43335 $2 $91,003.50
Place geosynthetic liner 0 $1 $0.00
Installation of 6 multi phase wells (deep) 360 $300 $108,000.00
Well vaults 12 $2,000 $24,000.00
Installation of 6 multi phase wells (shallow) 240 $300 $72,000.00
diesel (gal) 500 $3 $1,500.00

0 $0.00
Shipping 1 $0 $0.00

$0.00
   Subtotal $1,044,819

Material Multiplier 1.11
Total Material Charges, with Profit: $1,159,749

Includes construction equipment, materials, waste 
certification documentation and labor

6 wells to 60'.

R.S. Means
assumes lactate reductant
Pro-Act Trailer mounted

6 wells to 40'.

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 8 In Situ Treatment Using Enhanced In Situ Bioremediation with Interim Land Use Controls Construction-Price Breakdown

Comments

Oil Landfarm 
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 8 In Situ Treatment Using Enhanced In Situ Bioremediation with Interim Land Use Controls Construction-Price Breakdown
Oil Landfarm 

EQUIPMENT CHARGES
Description Units Rate Cost

Construction trailer (/month) 3 $1,000 $3,000.00

Change trailer (/month) 3 $1,200 $3,600.00
Excavator (/month) 1.5 $7,500 $11,250.00
Bulldozer (/month) 1.5 $7,500 $11,250.00

$0.00
$0.00

   Subtotal $29,100
Material Multiplier 1.11

Total Material Charges, with Profit: $32,301

SUBCONTRACTOR CHARGES
Description Units Rate Cost

$0.00
0 $0.00 $0.00

   Subtotal $0
Material Multiplier 1.11

Total Material Charges, with Profit: $0

Other Direct Charges
Description Units Rate Cost

airfare 6 $400 $2,400.00
hotel (/day) 60 $70 $4,200.00
per diem 60 $46 $2,760.00
car rental (/day) 60 $91 $5,437.80

gas 1 $250 $250.00
$0.00
$0.00

   Subtotal $15,048
ODC Multiplier 1.11

Total Material Charges, with Profit: $16,703

SUM OF BIO DETAILED CONSTRUCTION COSTS $1,867,550

$466,887.57

TOTAL BIO DETAILED CONSTRUCTION COSTS $2,334,438

$1000/month Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., Hamilton, 
OH)

$1200/month Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., Hamilton, 
OH)
Sun Belt, Columbus OH

Columbus to Nashville

Comments

25% Contingency

Comments

Comments

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.
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ENGINEERING LABOR
Labor Hours/Price Summary

Personnel

Sr 
Technology 

Leader
Sr Project 
Manager Project Engineer

Engineer III/ 
Geologist Engineer II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $75.00 69.20$       Total

Reporting 32 32
0

Total Office Hours 0 32 0 0 0 0 32
Total Labor PRICE $0 $3,328 $0 $0 $0 $0 $3,328

FIELD LABOR
Labor Hours/Price Summary

Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours
Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$       Total

Treatment Plant Operator 240 240
Sampling 144 144

0
0

Total Office Hours 0 240 144 0 0 0 384
Total Labor PRICE $0 $14,803 $8,256 $0 $0 $0 $23,059

MATERIAL CHARGES
Description Units Rate Cost

bio reagent 38,733 $22 $836,632.80
$0.00

Shipping 1 $0 $0.00
$0.00

   Subtotal $836,633
Material Multiplier 1.11

Total Material Charges, with Profit: $928,662

EQUIPMENT CHARGES
Description Units Rate Cost

$0.00
Sampling costs 24 $500 $12,000.00

$0.00
   Subtotal $12,000

Material Multiplier 1.11
Total Material Charges, with Profit: $13,320

SUBCONTRACTOR CHARGES
Description Units Rate Cost

0 $0.00 $0.00
$0.00

   Subtotal $0
Material Multiplier 1.11

Total Material Charges, with Profit: $0

Comments

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 8 In Situ Treatment Using Enhanced In Situ Bioremediation with Interim Land Use Controls O&M-Price Breakdown
Oil Landfarm 

Comments

Comments
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362&D1

Alternative 8 In Situ Treatment Using Enhanced In Situ Bioremediation with Interim Land Use Controls O&M-Price Breakdown
Oil Landfarm 

Other Direct Charges
Description Units Rate Cost

airfare 18 $400 $7,200.00
hotel (/day) 90 $70 $6,300.00
per diem 90 $46 $4,140.00
car rental (/day) 45 $91 $4,078.35

gas 9 $250.00 $2,250.00
$0.00
$0.00

   Subtotal $23,968
ODC Multiplier 1.11

Total Material Charges, with Profit: $26,605

SUM OF BIO DETAILED 2 YEAR O&M COSTS $994,974

$248,743.50

TOTAL BIO DETAILED 2 YEAR O&M COSTS $1,243,717

25% Contingency

Comments

Columbus to Nashville

Nashville to Paducah round trip + 30 mi/day; average 
car mileage 30 mi/gal.
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ENGINEERING LABOR
Labor Hours/Price Summary

Personnel

Sr 
Technolog
y Leader

Sr Project 
Manager

Project 
Engineer

Engineer 
III/   

Geologist
Engineer 

II

Site 
Sup./Health 

& Safety Hours
Subtask/Rate $131.00 $104.00 $93.00 $85.00 $81.00 69.20$      Total
Remedial Action Work Plan 70 70 140 188 468
Health and Safety Plan 14 14 34 14 76
Security Plan 8 8 28 44
QA Plan 28 28 60 80 196
Sampling and Analysis Plan (RDSI) 28 28 54 70 180
Waste Management Plan 20 20 20 40 100
MIP (Membrane Interface Probe) Sampling (RDSI) 14 14 28
Soil Cores (RDSI) 4 4 8 16
Data Management (RDSI) 8 8 14 268 298
Install RGA Wells (RDSI) 4 4 14 14 36
Data Management (RDSI)    28 0
Site Restoration 8 8
Monitoring/sampling (2 rounds/yr) 34 34 34 102
5 Year Reviews 28 34 80 214 356

0
Total Office Hours 198 268 440 506 524 0 1440

Total Labor PRICE $25,938 $27,872 $40,920 $43,010 $42,444 $0 $180,184

FIELD LABOR
Labor Hours/Price Summary

Personnel Site Sup. Laborer 1 Laborer 2 Operator Radcon Escort Hours
Subtask/Rate $77.83 $61.68 $57.33 $57.33 $57.33 41.10$      Total
MIP Sampling (RDSI) 68 68 48 48 232
Soil Cores (RDSI) 104 104 72 72 352
Install RGA Wells (RDSI) 280 280 200 200 960
Site Restoration 56 40 40 40 80 256
Monitoring/sampling 188 188 134 134 644

0
Total Office Hours 696 172 40 508 494 534 2444

Total Labor PRICE $54,170 $10,609 $2,293 $29,124 $28,321 $21,947 $146,464

Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362@D1

Oil Landfarm General Tasks-Price Breakdown
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362@D1

Oil Landfarm General Tasks-Price Breakdown

MATERIAL CHARGES
Description Units Rate Cost

Fill (cy) 215 $13 $2,792.85
Seed (sq ft) 5810 $0 $23.99
Soil Delivery (cy) 215 $12 $2,580.00
Well maintenance 4 $5,000 $20,000.00

$0.00
   Subtotal $25,397

Material Multiplier 1.11
Total Material Charges, with Profit: $28,190

EQUIPMENT CHARGES
Description Units Rate Cost

Interim LUCs (E/PP Program and Warning signs) 50 $900 $45,000.00
 DPT - samples 2120 $40 $84,800.00
Excava. permits - samples 36 $360 $12,960.00
Miscellaneous Equipment 8 $565 $4,520.00

Construction trailer (/month) 1 $2,000 $2,000.00

Change trailer (/month) 1 $2,400 $2,400.00
Dozer (/month) 5 $500 $2,500.00
Roller (/month) 5 $500 $2,500.00
Seeder (/month) 1 $218 $218.00

$0.00
   Subtotal $156,898

Material Multiplier 1.11
Total Material Charges, with Profit: $174,157

4 wells in each site location.

LATA-KY baseline estimates.
LATA-KY baseline estimates.

Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., 
Hamilton, Ohio).  Cost distributed between 
three site locations.
Includes cost of delivery, setup, furniture 
rental, and return (Williams Scotsman, Inc., 
Hamilton, Ohio).  Cost distributed between 
three site locations.

Comments

Comments
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Los Alamos Technical Associates, Inc.
DOE Document # DOE/LX/07-0362@D1

Oil Landfarm General Tasks-Price Breakdown

SUBCONTRACTOR CHARGES
Description Units Rate Cost

driller services 1 $30,334 $30,334.00
surveyor services 59 $282 $16,638.00
laboratory services 708 $235 $166,380.00
RGA laboratory services 8 $1,000 $8,000.00

RGA driller services 1 $117,467 $117,467.00
LT Monitoring laboratory services 50 $1,000 $50,000.00

$0.00
   Subtotal $388,819

Material Multiplier 1.11
Total Material Charges, with Profit: $431,589

Other Direct Charges
Description Units Rate Cost

mailing/copying 2 $500 $1,000.00
airfare 23 $392 $9,016.00
hotel (/day) 140 $70 $9,800.00
per diem 161 $46 $7,406.00
car rental (/day) 84 $91 $7,612.92

gas 1 $500.00 $500.00
$0.00

   Subtotal $35,335
ODC Multiplier 1.11

Total Material Charges, with Profit: $39,222

SUM OF GENERAL TASKS DETAILED COSTS $999,806

$249,951.51

TOTAL GENERAL TASKS DETAILED COSTS $1,249,758

Nashville to Paducah round trip + 30 mi/day; 
average car mileage 30 mi/gal.

Comments

Columbus to Nashville

12 RGA monitoring wells. RGA monitoring 
wells to 70ft.

Comments

LATA-KY baseline estimates.

12 RGA monitoring wells.

25% Contingency

B-101



Cost Summary Table

Alternative 8 In Situ  Treatment Using Enhanced In Situ  Bioremediation with Interim Land Use Controls / Oil Landfarm

Construction Costs
General Tasks* (Includes first 5 years of 

RGA groundwater sampling)
General Tasks (no RGA 
groundwater sampling) 2 yr O&M 1 yr O&M

$1,867,550 $999,806 $831,249 $994,974 $497,487.00

Unescalated Cost (1) Escalated Cost (1) Present Value (1,2)

Total Construction Costs (Tech Costs + Gen Tasks - 5 yrO&M=) $2,698,799 $2,779,763.27 $2,698,799.29

RGA Groundwater Sampling - for first 5 years $168,557 $173,613.71 $168,557.00

O&M Years 1-2 $1,062,397 $1,094,268.70 $1,021,494.52

RGA Groundwater Sampling Events (Years 3-30) $943,919 $972,236.78 $659,563.54

Total O&M $2,006,316.00 $2,066,505.48 $1,681,058.06

Total Cost $4,705,115.29 $4,846,268.75 $4,379,857.35

Total Cost with 15% Contingency $5,881,394.11 $6,057,835.94 $5,474,821.69

*See General Tasks Price Breakdown for line items associated with costs
O&M = Operation and Maintenance
RGA = Regional Gravel Aquifer

1: Includes G&A and fee
2: Present worth costs are based on an assumption that outyear costs will be financed by investments made in year 0, and are provided for purposes of comparison only. Escalated 
costs are used by the DOE for planning and budgeting.
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ACRONYMS 

 
AT123D  Analytical Transport 1-, 2-, 3-Dimensional 
COC contaminant of concern 
CRS Continental Recharge System 
DAF   dilution attenuation factor 
DCE   dichloroethene  
HU hydrologic unit 
Koc organic carbon partition coefficient 
Kd distribution coefficient 
LCRS Lower Continental Recharge System 
MCL   maximum contaminant level 
NE northeast 
PGDP Paducah Gaseous Diffusion Plant 
RG   remediation goal 
RGA   Regional Gravel Aquifer 
SE southeast 
SESOIL  Seasonal Soil Compartment 
SI site investigation 
SWMU   solid waste management unit 
TCE   trichloroethene 
UCRS   Upper Continental Recharge System 
VC   vinyl chloride 
VOC   volatile organic compound 
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C.1. INTRODUCTION 

Seasonal Soil Compartment (SESOIL) and Analytical Transport 1-, 2-, 3-Dimensional (AT123D) 
modeling were coupled together to determine the effects of systematic reductions of Solid Waste 
Management Unit (SWMU) 1 and C-720 Building Upper Continental Recharge System (UCRS) volatile 
organic compound (VOC) soil contaminant concentrations [i.e., trichloroethene (TCE), cis- and trans- 
1,2-dichloroethene (DCE), vinyl chloride (VC), and 1,1-DCE (hereafter referred to as collectively as “soil 
contaminants” unless otherwise noted)] on underlying Regional Gravel Aquifer (RGA) groundwater 
quality, specifically the time required for RGA groundwater contaminant concentrations to drop below 
maximum contaminant levels (MCLs). Systematic reduction evaluation was performed in recognition that 
there are a number of potentially viable remedial alternatives for soil cleanup applicable to the UCRS 
having varying effectiveness in reducing soil contaminant concentrations. Similarly, there are a range of 
possible biological half-lives for TCE in the RGA (5 to 50 years). In addition, as an alternative to the 
SESOIL and AT123D modeling, dilution attenuation factor (DAF) calculations were performed to 
determine the maximum bulk UCRS soil contamination concentrations that could remain and still be 
protective of RGA groundwater quality.  

Remedial technologies evaluated for SWMU 1 and C-720 Building soil contamination cleanup via 
SESOIL/AT123D modeling and DAF calculations include the following: 

• Deep Soil Mixing with Enhancements,  
• Large Diameter Auger Excavation with Deep In situ Treatment,  
• In situ Thermal Treatment,  
• In situ Jet Chemical Source Treatment,  
• In situ Soil Flushing with Dual-Phase Extraction, and  
• Enhanced In situ Bioremediation.  

Details regarding remedial technology specifics can be found in the body of this Southwest Plume 
Focused Feasibility Study. The range of estimated treatment efficiencies to achieve soil contaminant 
concentration reductions for the listed remedial technologies is summarized in Table C.1. The estimated 
treatment efficiency represents the reduction in contaminant concentration as a result of active 
treatment. In the case of long-term monitoring, no active treatment is included and the estimated 
treatment efficiency is 0%.  

Table C.1. Expected Remedial Effectiveness 

Remedial Technology Estimated Treatment Efficiency, % 
Deep Soil Mixing with Enhancements 91 

Large Diameter Auger Excavation with Deep In situ 
Treatment 

100% in excavated portion of soil column, 0% in 
underlying untreated native soil 

In situ ERH Treatment 98 
In situ LAI Source Treatment 90 

In situ Soil Flushing with Multiphase Extraction 95 
Enhanced In situ Bioremediation 60 

Long-term Monitoring 0 
ERH = electrical resistance heating 
LAI = liquid atomized injection 

SESOIL is a one-dimensional, unsaturated (vadose) zone, vertical transport screening-level model that 
simulates the temporal reduction of soil contaminant concentrations as a result of advection, diffusion, 
adsorption, volatilization, and biodegradation and calculates the temporal effect of these processes on 
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groundwater concentrations at the bottom of the UCRS. Because SESOIL is a screening-level model, the 
code is incapable of simulating the actual physics of the remedial technologies. Rather, SESOIL remedial 
evaluation assumes that the initial soil contaminant concentrations correspond to those present at the 
conclusion of remediation. For example, if a remedial technology is assumed to be 75% effective in 
reducing soil contaminant concentrations, soil contaminant input concentrations for the SESOIL remedial 
evaluations would be specified as 25% of the characterized preremedial concentrations. It also should be 
noted that SESOIL is a vadose zone code capable of simulating varying degrees of saturation, including 
complete saturation. This is because output from the SESOIL model is temporal contaminant mass 
loading rate (the input for AT123D) that is controlled by the simulated infiltration rate, in addition to 
advection, diffusion, adsorption and biodegradation. Simplistically, what comes in, must go out. That 
axiom holds true regardless of the degree of saturation; advection, diffusion, adsorption, and 
biodegradation are largely independent of the degree of saturation. AT123D is an analytical transport 
code capable of simulating contaminant transport in groundwater resulting from temporally varying 
source loading rates (SESOIL output). DAF calculations determine expected RGA temporal groundwater 
concentrations that result from mixing contaminated UCRS groundwater with “clean” underlying RGA 
groundwater. When DAF calculations are performed in reverse by assuming an allowable RGA 
groundwater concentration (MCL), the equation yields the maximum allowable soil contaminant 
concentrations that are protective of RGA groundwater quality. 

The contents of the report are as follows: 

● Section C.2 summarizes UCRS and RGA hydrostratigraphy, discusses how UCRS/RGA contact was 
determined, and lists the UCRS thickness at SWMU 1 and the C-720 Building northeast (NE) and 
southeast (SE) sources. 

● Section C.3 presents SESOIL/AT123D model and DAF calculation inputs. The inputs include: site-
specific vertical soil contaminant concentrations, soil layer discretization, and groundwater transport 
properties. 

● Section C.3 presents SESOIL/AT123D modeling and DAF calculation results for both SWMU 1 and 
the C-720 Building sources. 

● Section C.4 provides a discussion of prediction uncertainty including probabilistic modeling. 
 
● Section C.5 summarizes pertinent conclusions. 
 

C.2. CONTINENTAL RECHARGE SYSTEM AND REGIONAL GRAVEL 
AQUIFER HYDROSTRATIGRAPHY 

 
At Paducah Gaseous Diffusion Plant (PGDP), shallow hydrostratigraphy consists of the Continental 
Recharge System (CRS) and RGA. The CRS is divided into a less permeable UCRS and more permeable 
Lower Continental Recharge System (LCRS). As the name implies, the overlying UCRS provides 
recharge to the underlying more permeable LCRS and RGA. As conceptualized, groundwater moves 
primarily vertically through the UCRS until encountering the more permeable LCRS and RGA, at which 
point groundwater flow becomes primarily horizontal. 

PGDP hydrogeologists have differentiated the UCRS into three general horizons (DOE 1999; DOE 
2006): 
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• Hydrologic Unit 1 (HU1)—an upper silt and clay interval, 
• Hydrologic Unit 2 (HU2)—an intervening sand and gravel interval, and 
• Hydrologic Unit 3 (HU3)—a lower silt and clay interval. 
 
Where the HU3 confining unit is clearly defined, it consists of yellowish brown and grayish brown silty 
clay with minor sand content. When present, the dominant lithology of the LCRS (HU4) is a fine-grading 
downward-to-medium-grained sand (DOE 2006). The RGA (HU5) consists of sands and gravels and is 
conceptualized as much more permeable than either the UCRS or LCRS. As stated previously, the 
HU3/HU4 contact is assumed to be the depth at which groundwater flow transitions from primarily 
vertical to primarily horizontal.  

Tables C.2 and C.3 summarize the depths at which the HU3/HU4 contact was encountered in SWMU 1 
and C-720 Building soil borings and monitoring wells (Attachments 1 and 2 of this Appendix). The 
HU3/HU4 contact was encountered at an average depth of 53.0 ft and 58.4 ft at SWMU 1 and the C-720 
Building, respectively. Figures C.1 and C.2 are cross sections of lithology beneath SWMU 1 and the  
C-720 Building, respectively. The RGA and LCRS (HU4) are typically 30-ft and 5-ft thick, respectively, 
beneath the PGDP.  

Table C.2. HU3/HU4 Contact at SWMU 1 

Borehole Depth to H3/H4 contact  
(ft below ground surface) 

001-075 55 
001-082 53 
001-083 45 
001-084 50 
MW-161 50.6 

Additional Boreholes 
001-076b 58 
001-078 55 
001-080 57 
001-081 53 

Statistics 
Minimum 45 
Maximum 58 
Average 53.0 

 
Table C.3. HU3/HU4 Contact at C-720 

Borehole Depth to H3/H4 contact  
(ft below ground surface) 

720-011 65 
720-016 50 
720-017 45 
720-018 54 
720-028 66 

Additional Boreholes 
720-010 66 
MW-203 63 

Statistics 
Minimum 45 
Maximum 66 
Average 58.4 
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C.3 SESOIL AND AT123D MODELING AND DAF CALCULATIONS 

SESOIL and AT123D modeling were coupled together to determine the effects of systematic reductions 
of SWMU 1 and C-720 Building soil contaminant concentrations on underlying RGA groundwater 
quality for UCRS biodegradation half-lives ranging from 5 to 50 years. Of primary interest is the time 
required for RGA groundwater contaminant concentrations to drop below MCLs. Table C.4 summarizes 
the site parameters used for SWMU 1 and the C-720 Building SESOIL modeling. The chemical-specific 
parameters used in the SESOIL modeling for each contaminant of concern (COC) included solubility in 
water, organic carbon partition coefficient (Koc), Henry’s Law constant, distribution coefficient (Kd), diffusion 
coefficients in air and water, and, for TCE, degradation rate constant are presented in Table C.5. Kd 
values for TCE; cis- and trans-1, 2-dichloroethene (DCE); VC, and 1,1-DCE were derived using the 
following relationship. 

Kd = Koc × foc 
where: Kd is the distribution coefficient, 
  Koc is the organic carbon partition coefficient, and 
  foc is the fraction of organic carbon for source area soils. 

 
Table C.4. Soil Parameters Used in SESOIL Modeling of 

SWMU 1 and the C-720 Building Areaa 

Input Parameter SWMU 1 
C-720 

Building Source 
Soil type Silty clay Silty clay PGDP site-specific 
Bulk density (g/cm3) 1.46 1.46 Laboratory analysis 
Percolation rate (cm/year) 11 11 PGDP calibrated model 
Intrinsic permeability (cm2) 1.65E-10 1.65E-10 Calibrated 
Disconnectedness index 10 10 Calibrated 
Porosity 0.45 0.45 Laboratory analysis 
Depth to water table (m) 16.76 18.29 Site specific (to RGA) based on field observation 
Organic carbon content (foc) (%) 0.08 0.09 Laboratory analysis 
Frendlich equation exponent 1 1 SESOIL default value 
a Parameter values from the Southwest Plume SI Report (DOE 2007). 
PGDP = Paducah Gaseous Diffusion Plant 
RGA = Regional Gravel Aquifer 

Table C.5. Chemical-Specific Parameters of the Contaminants of Concern 
Used in SESOIL Modelinga 

Contaminant of 
Concern 

Mol. 
Wt. 

(MW) 
(g/gmol) 

Solubility 
in water 
(mg/L) 

Diffusion 
in air 

(cm2/s) 

Diffusion 
in water 
(m2/hr) 

Henry’s 
Constant 

(atm.m3/mol) 
Koc 

(L/kg) 

Kd
b 

(L/kg) 
Degradation 

Half Lifec 
(years) SWMU 1 C-720 

trichloroethene 131 1,100 0.08 3.28E-06 0.0103 94 0.0752 0.0846 5, 25, 50 
cis-1,2-dichloroethene 97 3,500 0.07 4.07E-06 0.00408 36 0.0288 0.0324 infinite 
trans-1,2-dichloroethene 97 6,300 0.07 4.28E-06 0.00938 38 0.0304 0.0342 infinite 
vinyl chloride 63 2,760 0.11 4.43E-07 0.0270 19 0.0152 0.0171 infinite  
1,1-dichloroethene 97 2,250 0.09 3.74E-06 0.0261 65 0.0520 0.0585 infinite 
a Parameter values from the Southwest Plume SI Report (DOE 2007). 
b Kd of an organic compound depends on the soil’s organic carbon content (foc) and compound’s organic carbon partition coefficient (Koc). 
c Half-life refers to the time it takes for a contaminant to lose half of its mass due to biodegradation. 
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The UCRS foc used for SWMU 1 and C-720 were 0.08% and 0.09%, respectively. The mechanisms and 
rates of TCE biodegradation within the UCRS have not yet been substantively assessed; consequently, a 
range of degradation rates (5, 25, and 50 years) was used in this assessment to determine the effects of 
degradation on overall remedy time frames. For conservatism, it was assumed that the remaining 
contaminants of concern (cis-DCE, trans-DCE, VC, and 1,1-DCE) did not undergo biodegradation.  
 
For better source representation of vertical contaminant distributions and to improve the flux mass balance, 
the SWMU 1 and C-720 source zones were divided into 10 and 11 layers, respectively. Tables C.6 and C.7 
summarize average contaminant concentrations and layer thickness for the two source areas. 
 

Table C.6. Summary of Source Term Characteristics 
for SWMU 1a 

Layer 
Depth 

(ft) 
Average 
(mg/kg) 

Area 
(ft2) 

Volume 
(ft3) 

Massb 

(g) 
Trichloroethene 

Layer 1 00–10 7.59 4,375 43,750 13,723 
Layer 2 10–20 110.8 3,125 31,250 143,177 
Layer 3 20–30 17.6 6,250 62,500 45,503 
Layer 4 30–40 13.0 5,625 56,250 30,283 
Layer 5 40–50 13.6 5,625 56,250 31,516 

Layer 6–9 50–54 5.74 7,500 30,000 7,119 
Layer 10 54–55 5.74 7,500 7,500 1,780 

Total Mass 273,068 
cis-1,2-Dichloroethene 

Layer 1 00–10 6.00 4,375 43,750 10,852 
Layer 2 10–20 0.046 3,125 31,250 59 
Layer 3 20–30 0.086 6,250 62,500 222 
Layer 4 30–40 1.7 5,625 56,250 3,953 
Layer 5 40–50 1.0 5,625 56,250 2,326 

Layer 6–9 50–55 0.02 7,500 30,000 29 
Layer 10 54–55 0.02 7,500 7,500 7 

Total Mass 17,449 
trans-1,2-Dichloroethene 

Layer 1 00–10 16.0 4,375 43,750 28,940 
Layer 2 10–20 1.5 3,125 31,250 1,938 
Layer 3 20–30 1.5 6,250 62,500 3,876 
Layer 4 30–40 0.6 5,625 56,250 1,395 
Layer 5 40–50 1.4 5,625 56,250 3,256 

Layer 6–9 50–55 0.00 7,500 30,000 0 
Layer 10 54–55 0.00 7,500 7,500 0 

Total Mass 39,405 
Vinyl chloride 

Layer 1 00–10 0.7 4,375 43,750 1,266 
Layer 2 10–20 0.0033 3,125 31,250 4 
Layer 3 20–30 0.088 6,250 62,500 227 
Layer 4 30–40 0.012 5,625 56,250 28 
Layer 5 40–50 0.0095 5,625 56,250 22 

Layer 6–9 50–55 0.02 7,500 30,000 22 
Layer 10 54–55 0.02 7,500 7,500 6 

Total Mass 1,576 
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Table C.6. Summary of Source Term Characteristics 
for SWMU 1a (Continued) 

 

Layer 
Depth 

(ft) 
Average 
(mg/kg) 

Area 
(ft2) 

Volume 
(ft3) 

Massb 

(g) 
1,1-Dichloroethene  

Layer 1 00–10 0.01 500 5,000 2 
Layer 2 10–20 0.00 0 0 0 
Layer 3 20–30 0.04 1,000 10,000 17 
Layer 4 30–40 0.04 1,600 16,000 26 
Layer 5 40–50 0.03 2,800 28,000 29 

Layer 6–9 50–55 0.06 850 3,400 8 
Layer 10 54–55 0.06 850 850 2 

Total Mass 84 
a Layer concentrations from the Southwest Plume SI Report (DOE 2007). 
b Mass calculated using an average bulk density of 1.46 g/cm3. 

 

Table C.7. Summary of Source Term Characteristics 
for the C-720 Building Area Sourcea 

Layer 
Depth 

(ft) 
Average 
(mg/kg) 

Area 
(ft2) 

Volume 
(ft3) 

Massb 

(g) 
Trichloroethene 

Layer 1 00–10 2.96 7,500 75,000 9,185 
Layer 2 10–20 6.37 7,500 75,000 19,751 
Layer 3 20–30 11.9 15,000 150,000 73,900 
Layer 4 30–40 1.55 6,875 68,750 4,393 
Layer 5 40–50 1.20 6,875 68,750 3,411 

Layer 6–10 50–55 0.10 6,875 34,375 142 
Layer 11 55–60 0.00 6,875 34,375 0 

Total Mass 110,684 
cis-1,2-Dichloroethene 

Layer 1 00–10 3.2 7,500 75,000 9,922 
Layer 2 10–20 0.75 7,500 75,000 2,326 
Layer 3 20–30 0.019 15,000 150,000 118 
Layer 4 30–40 0.052 6,875 68,750 148 
Layer 5 40–50 0 6,875 68,750 0 

Layer 6–10 50–55 0.00 6,875 34,375 0 
Layer 11 55–60 0.00 6,875 34,375 0 

Total Mass 12.513 
trans-1,2-Dichloroethene 

Layer 1 00–10 0 7,500 75,000 0 
Layer 2 10–20 0.4 7,500 75,000 1,240 
Layer 3 20–30 0 15,000 150,000 0 
Layer 4 30–40 0 6,875 68,750 0 
Layer 5 40–50 0 6,875 68,750 0 

Layer 6–10 50–55 0.00 6,875 34,375 0 
Layer 11 55–60 0.00 6,875 34,375 0 

Total Mass 1,240 
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Table C.7. Summary of Source Term Characteristics 

for the C-720 Building Area Sourcea (Continued) 

 

Layer 
Depth 

(ft) 
Average 
(mg/kg) 

Area 
(ft2) 

Volume 
(ft3) 

Massb 

(g) 
Vinyl chloride 

Layer 1 00–10 0.4 7,500 75,000 1,240 
Layer 2 10–20 0.4 7,500 75,000 1,240 
Layer 3 20–30 0 15,000 150,000 0 
Layer 4 30–40 0 6,875 68,750 0 
Layer 5 40–50 0 6,875 68,750 0 

Layer 6–10 50–55 0.00 6,875 34,375 0 
Layer 11 55–60 0.00 6,875 34,375 0 

Total Mass 2,481 
1,1-Dichloroethene  

Layer 1 00–10 0.0 0 0 0 
Layer 2 10–20 0.0 0 0 0 
Layer 3 20–30 0.0 0 0 0 
Layer 4 30–40 0.18 5,600 56,000 417 
Layer 5 40–50 0.0305 15,000 150,000 189 

Layer 6–10 50–55 0.0020 2,150 10,750 1 
Layer 11 55–60 0.0020 2,150 10,750 1 

Total Mass 611 
a Layer concentrations from the Southwest Plume SI Report (DOE 2007).  
b Mass calculated using an average bulk density of 1.46 g/cm3. 

 

Using the listed parameters as input, SESOIL calculated temporal groundwater contaminant concentrations in 
the UCRS at the HU3/HU4 contact, which were used as input for AT123D. Additional AT123D input 
parameters are summarized in Table C.8. 
 

 Table C.8. Hydrogeologic Parameters Used in AT123D Modelinga 

Input Parameter SWMU 1 
C-720 

Building Source 
Bulk density (kg/m3) 1,670 1,670 Laboratory analysis 
Effective porosity 0.3 0.3 PGDP sitewide model calibrated value 
Hydraulic conductivity (m/hour) 16.2 16.2 Average value from Tables C.7 and C.8  
Hydraulic gradient 0.0004 0.0004 PGDP sitewide model calibrated value  
Aquifer thickness  9.14 m 

30 ft 
9.14 m 
30 ft 

Site average 

Longitudinal dispersivity (m) 1.5 1.5  
Density of water (kg/m3) 1,000 1,000 Default 
Fraction of organic carbon (%) 0.02 0.02 Laboratory analysis 
Well screen length (m) 3 3 Assumed a 10 ft well screen mixing zone 
a Parameter values from the Southwest Plume SI Report (DOE 2007). 

DAF calculations were performed to determine the maximum allowable UCRS soil concentrations that are 
protective of RGA groundwater quality. The DAF was calculated using the following equation: 
 

IL
KidDAF += 1  
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Where: 
 

i = gradient (m/m) 
d = mixing zone depth (m) 
I = infiltration rate (m/yr) 
L = length of area of concern parallel to groundwater flow (m) 
K = aquifer hydraulic conductivity (m/yr) 

 
The equation for calculating the aquifer mixing zone depth, d: 
 
 
 
 
 
Where: 

 
da = aquifer thickness (m) 

 
The first term, dav, estimates the depth of the mixing due to vertical dispersivity along the length of the 
groundwater flow path: 
 
 
 
 
The second term, div, estimates the depth of mixing due to the downward velocity of infiltrating water: 
 
 
 
 
 
 
Input parameters for the DAF calculations are summarized in Table C.9 and Table C.10 from the Site 
Investigation (SI) Report (DOE 2007) for SWMU 1 and C-720, respectively. The effective aquifer 
hydraulic conductivity for the RGA/HU4 stratigraphic sequence (0.45 cm/s, 1.42E+05 m/yr) was 
calculated as the arithmetic average of the RGA hydraulic conductivity (0.53 cm/s, 9.14 m thickness) and 
HU4 hydraulic conductivity (0.001 cm/s, 1.5 m thickness). The DAF, the amount by which UCRS 
groundwater contamination can expect to be diluted beneath the source areas, was calculated to be 59 for 
both SWMU 1 and C-720.  
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Table C.9. SWMU 1 Parameter Values for Calculation of the DAF 

Parameter Value Description             
L 17.04 L corresponds to the square root of the source area (Table F.28, DOE 2007)       
    and is the length of the source area parallel to groundwater flow.  

              
da 9.14 Aquifer thickness (m) Table F.34 SI Report      
              
I 0.1054 Infiltration rate (m/yr)        
    10.54 cm/yr SESOIL net recharge rate to groundwater     
              
K 1.42E+05 Aquifer hydraulic conductivity (m/yr)      
    average of silty sand (5 ft) at 10-3 cm/s and gravel (30 ft) at 0.529 cm/s from SI Table F.34 
              
i 4.00E-04 Hydraulic gradient (m/m) Table F.34 SI Report         

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Table C.10. C-720 Parameter Values for Calculation of the DAF 

Parameter Value Description 

L 37.3 L corresponds to the square root of the source area (Table F.28, DOE 2007) and is the 
length of the source area parallel to the groundwater flow.  

da 9.14 Aquifer thickness (m) Table F.34 of SI Report (DOE 2007) 

I 0.1054 Infiltration rate (m/yr)  
10.54 cm/yr SESOIL net recharge rate to groundwater 

K 1.42E+05 
Aquifer hydraulic conductivity (m/yr) 
Average of silty sand (5 ft) at 10-3 cm/s and gravel (30 ft) at 0.529 cm/s from SI Report 
Table F.34 (DOE 2007) 

i 4.00E-04 Hydraulic gradient (m/m) Table F.34 SI Report (DOE 2007) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
SWMU 1 Results 
  
Remedial technologies under consideration at SWMU 1 are the following: 
 
• Deep Soil Mixing with Enhancements,  
• Large Diameter Auger Excavation with Deep In situ Treatment,  
• In situ Thermal Treatment,  
• Long-term Monitoring, and  
• Enhanced In situ Bioremediation.  
 
For modeling purposes, we assumed that the treatment technologies do not materially alter UCRS 
hydrologic properties (except for excavation). Thus, the soil properties within SESOIL were not altered in 
the evaluation simulations. Soil excavation will change UCRS soil properties because a column of soil 
will be removed to within approximately 10 ft of the HU3/HU4 contact, and the excavated soil will be 
replaced by sand, a more permeable material. It needs to be acknowledged that changing the hydraulic 
conductivity profile within SESOIL to reflect the higher hydraulic of the emplaced sand relative to the 
native UCRS resulted in an error message that the configuration produced near zero soil moisture and the 
simulation could not be completed. To overcome this limitation, it was assumed that the hydraulic 
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conductivity of the emplaced media was the same as the original UCRS. In addition, the excavation 
scenario assumed that contamination in the excavated portion of soil column is zero rather than a 
percentage decline from the original contaminant concentration levels. Native soil contamination 
concentrations below the excavated material were simulated at original concentrations and as incremental 
declining percentages from the original contaminant concentration levels. 
 
Table C.11 combines the TCE average concentration profile presented by layer in Table C.6 with the 
expected removal percentage presented in Table C.1 to yield expected posttreatment concentrations by 
layer.  

Table C.11. Expected Posttreatment Average TCE Concentrations by Layer for SWMU 1 

Layer/Depth(ft) 

Average TCE 
Conc. 

(mg/kg) 

Post-DSM 
TCE Conc.  

(mg/kg) 

Post-LDA 
TCE Conc.  

(mg/kg) 

Post-ERH TCE 
Conc.  

(mg/kg) 

Post-EISB 
TCE Conc.  

(mg/kg) 
Percentage Removal 91% 100%/0% 98% 60% 

Layer 1/00-10 7.59 0.68 0 0.15 3.04 
Layer 2/10-20 110.8 9.97 0 2.22 44.3 
Layer 3/20-30 17.6 1.58 0 3.52 7.04 
Layer 4/30-40 13.0 1.17 0 2.60 5.20 
Layer 5/40-50 13.6 1.17 6.8 2.72 5.44 

Layer 6–9/50-54 5.74 0.52 5.74 0.11 2.30 
Layer 10/54-55 5.74 0.52 5.74 0.11 2.30 
Total Mass (lbs) 601 54 20 12 240 

Conc. = concentration 
DSM = deep soil mixing 
EISB = enhanced in situ bioremediation 
ERH = electrical resistance heating 
LDA = large diameter auger 

 
Figure C.3 summarizes AT123D modeling results as percent soil contaminant reduction versus years to 
reach the TCE MCL for RGA groundwater at the SWMU boundary for a range of biological half-lives. 
The figure can be used to assess the expected performance of the various proposed remedial technologies 
(Table C.12). Evaluation shows that, with the exception of thermal treatment with five-year TCE 
biological half-life, many decades will pass after UCRS soil remediation before RGA water quality will 
drop below the TCE MCL of 5 µg/L.  

 
Figure C.3. Time Required for Residual TCE Mass from SWMU 1 to Reach  

MCL (5 µg/L) in RGA 
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Table C.12. Expected Time Frames to Reach TCE MCL in the RGA at SWMU 1 

Remedial Alternative 
Expected Reduction in 

Soil Contaminant 
Concentrations, % 

Years to 
reach MCL in 

RGA 
Groundwater, 
5-Year Half-

Life 

Years to 
reach MCL in 

RGA 
Groundwater, 
25-Year Half-

Life 

Years to 
reach MCL in 

RGA 
Groundwater, 
50-Year Half-

Life 
Deep Soil Mixing with 

Enhancements 
91 25 68 87 

Large Diameter Auger 
Excavation with Deep 

In situ Treatment 

100 in excavated column, 0 
in native soils 

15 38 50 

In situ Thermal Treatment 98 1 39 50 
Enhanced In situ 
Bioremediation 

60 35 93 > 100 

Long-term Monitoring 0 41 > 100 > 100 
 
Figure C.4 shows AT123D simulation results for Large Diameter Auger Excavation with Deep In situ 
Treatment. The results listed in Table C.12 are based on SESOIL runs having varying biodegradation 
rates (5-, 25-, and 50-year half-lives) where contamination was removed (assumed zero) to a depth of 
approximately 10 ft above the HU3/HU4 contact. Removing contaminated soil and replacing it with clean 
sand significantly reduces the time to achieve the TCE MCL in RGA groundwater. For a 25-year 
biological half-life and no remediation, time to reach TCE MCL in the RGA is reduced from > 100 years 
(long-term monitoring) to 38 years. If the remaining TCE soil contaminant concentrations beneath the 
sand column are reduced via in situ treatment, the time to reach the TCE MCL is reduced further.  

  
 

 
Figure C.4. Time Required for Residual TCE Mass from SWMU 1 to Reach MCL  

(5 µg/L) in RGA for Large Diameter Auger Excavation  

The same procedure described above was used to evaluate SWMU 1 soil contaminants other than TCE. 
1,1-DCE and VC were not included in the graph because UCRS soil concentrations are so low that 
concentrations reduce to MCLs in RGA groundwater without remediation (as a function of dilution). 
Different from the TCE simulations, however, was the assumption that biodegradation does not occur. In 
essence, the results are worst case and time to reach MCLs in RGA groundwater likely will be shorter 
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than the predicted times. Figure C.5 shows that minimal reduction in soil contaminant concentrations is 
required to rapidly drop expected RGA contaminant concentrations below MCLs. This is because the 
initial contaminant soil concentrations are less than the initial TCE soil contaminant concentrations and, 
with the exception of VC, the MCLs for the contaminants are higher than the TCE MCL. 

 

 
Figure C.5. Time Required for Residual cis-DCE and trans-DCE Mass from SWMU 1  

to Reach MCLs in RGA  
 
Required UCRS soil contamination concentrations to be protective of RGA groundwater quality were 
calculated using the following equation: 
 

( ) ( )
gw

s

C
CMCL

RG
×

=  

 
Where: 

 
RG = soil remediation goal (mg/kg) 
MCL = MCL for the COC (µg/L) 
Cs = soil concentration (mg/kg) 
Cgw = groundwater concentration based on a unit soil concentration (µg/L) 

 
If unit soil contaminant concentrations are used in SESOIL, then the equation simplifies to: 
  

( )
gwC

MCLRG =  

 
Table C.13 presents the allowable UCRS groundwater contaminant concentrations and bulk average soil 
contaminant remediation goals (RGs) for SWMU 1 to be protective of RGA groundwater quality. 
 



 

C-24 

Table C.13. SWMU 1 Soil Remediation Goals for Groundwater Based on a DAF 

COC Leachate 
Concentration 
at HU3/HU4 

(μg/L)  

Groundwater 
Concentration  

(μg/L)a 

MCL 
(μg/L) 

Soil RG for units 
above HU4 

(mg/kg) 

TCE (5-yr UCRS half-life) 295 5 5 0.085 
TCE (25-yr UCRS half-life) 295 5 5 0.080 
TCE (50-yr UCRS half-life) 295 5 5 0.073 
1,1-DCE 413 7 7 0.130 
cis-1,2-DCE 4,130 70 70 0.600 
trans-1,2-DCE 5,900 100 100 1.080 
Vinyl chloride 118 2 2 0.034 

a DAF = 59 
 

C-720 Building Results 

Remedial technologies under consideration at C-720 NE and SE sources are as follows: 

• In situ Thermal Treatment  
• In situ Jet Chemical Source Treatment  
• In situ Soil Flushing with Dual-Phase Extraction  
• Long-term Monitoring 

In general, the treatment technologies considered at C-720 minimally, if at all, alter UCRS hydrologic 
properties. Thus, the soil properties within SESOIL were not altered in the evaluation simulations. 

Table C.14 combines the TCE average concentration profile presented by layer in Table C.7 with the 
expected removal percentage presented in Table C.1 to yield expected posttreatment concentrations by 
layer.  

Table C.14. Expected Posttreatment Average TCE Concentrations by Layer for C-720 

Layer/Depth(ft) Average 
TCE Conc. 

(mg/kg) 

Post-LAI 
TCE Conc.  

(mg/kg) 

Post-MPE 
TCE Conc.  

(mg/kg) 

Post-ERH 
 TCE Conc.  

(mg/kg) 
Percentage Removal 90% 95% 98% 

Layer 1/00-10 2.96 0.30 0.15 0.15 
Layer 2/10-20 6.37 0.64 0.32 2.22 
Layer 3/20-30 11.9 1.19 0.6 3.52 
Layer 4/30-40 1.55 0.16 0.08 2.60 
Layer 5/40-50 1.20 0.12 0.06 2.72 

Layer 6–10/50-55 0.10 0.01 0.005 0.11 
Layer 11/55-60 0.00 0.00 0.00 0.00 
Total Mass (lbs) 243 24 12 2 

Conc. = concentration 
ERH = electrical resistance heating 
LAI = liquid atomized injection 
MPE = multiphase extraction (with soil flushing) 
TCE = trichloroethene 

Figure C.6 summarizes the C-720 SE source AT123D modeling results as percent soil contaminant 
reduction versus years to reach the TCE MCL for RGA groundwater at the SWMU boundary for a range 
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of biological half-lives. As with SWMU 1, the figure can be used to assess the expected performance of 
the various proposed remedial technologies at C-720 (Table C.15). Simulation results suggest that 
application of In situ Thermal Treatment and In situ Soil Flushing with Multiphase Extraction will rapidly 
reduce RGA TCE concentrations to below the MCL for a TCE 5-year biological half-life. For the 
remaining technologies at a TCE 5-year half-life and all technologies for 25- and 50-year half-lives, 
decades will be required after application for RGA TCE concentrations to drop below the MCL.  

  
 

Figure C.6. Time Required for Residual TCE Mass from C-720  
to Reach MCL (5 µg/L) in RGA  

 
Table C.15. Expected Time Frames to Reach TCE MCL in the RGA at C-720 

Remedial Alternatives 
Expected Reduction in 

TCE Soil 
Concentrations, % 

Years to 
reach MCL in 

RGA 
Groundwater, 
5-Year Half-

Life 

Years to 
reach MCL in 

RGA 
Groundwater, 
25-Year Half-

Life  

Years to 
reach MCL in 

RGA 
Groundwater, 
50-Year Half-

Life 
In situ ERH Treatment 98 0 20 29 

In situ LAI Source 
Treatment 90 18 52 67 

In situ Soil Flushing with 
MPE 95 0 39 51 

Long-term Monitoring 0 35 97 >100 
ERH = electrical resistance heating 
LAI = liquid atomized injection 
MPE = multiphase extraction 
 
AT123D simulation results for C-720 soil contaminants other than TCE show that minimal reductions in 
cis-DCE and VC soil contaminant concentrations are required to rapidly drop expected RGA contaminant 
concentrations below MCLs (Figure C.7). Results for trans-DCE and 1,1-dichloroetheneare not shown 
because the initial preremediation concentrations are sufficiently low so that the contaminants do not 
negatively impact RGA water quality.  

 



 

C-26 

 
 

Figure C.7. Time Required for Residual cis-DCE, trans-DCE, and VC Mass from  
C-720 to Reach MCLs in RGA 

 
As with SWMU 1, required UCRS soil contamination concentrations to be protective of RGA 
groundwater quality were calculated (DAF) for all of the C-720 soil contaminants (Table C.16).  
 

Table C.16. C-720 Soil Remediation Goals for Groundwater Based on a DAF 

COC Leachate 
Concentration 
at HU3/HU4 

(μg/L)  

Groundwater 
Concentration  

(μg/L)a  

MCL 
(μg/L) 

Soil RG for units 
above HU4 

(mg/kg) 

TCE (5-yr UCRS half-life) 295 5 5 0.092 
TCE (25-yr UCRS half-life) 295 5 5 0.083 
TCE (50-yr UCRS half-life) 295 5 5 0.075 
1,1-DCE 413 7 7 0.137 
cis-1,2-DCE 4,130 70 70 0.619 
trans-1,2-DCE 5,900 100 100 5.29 
Vinyl chloride 118 2 2 0.450 

a DAF = 59 

C.4 UNCERTAINTY ANALYSIS 

Environmental characterization and predictions are inherently uncertain because interpretations are based 
on limited spatial and temporal data. For example, source characterization is based on a limited number of 
soil borings. It is likely that if the soil borings were located differently or more soil borings were installed, 
the source characterization would be different. The following sections discuss the uncertainty associated 
with various model input parameters and how that uncertainty potentially could influence the conclusions 
of this remedial evaluation. In addition, probabilistic modeling was performed to quantify how parameter 
uncertainty potentially influences model predictions with respect to RGs.  
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C.4.1 SITE CONCEPTUAL MODEL UNCERTAINTY 
 
The following sections discuss site conceptual model uncertainty. 
 
C.4.1.1 Recharge 
 
The average recharge rate of 11 cm per year used in the remedial evaluations was determined via 
groundwater modeling and is the rate that best fits the calibrated PGDP hydraulic conductivity field. 
Recharge and hydraulic conductivity are positively correlated such that increases or decreases in one 
necessitates a similar change in the other. In addition, recharge is spatially and temporally variable across 
the site and could be different locally than the average recharge rate. Also, anthropogenic sources of 
recharge are possible at the SWMU 1 and C-720 sites. The amount of recharge from these sources may 
exceed that of natural recharge substantially. In summary, the actual recharge rate could be different than 
the modeled recharge rate.  
 
Ramifications of the actual recharge rate being higher than the modeled recharge rate are faster UCRS 
advective transport (flushing) rates that would result in lower UCRS soil RG values assuming the same 
dissolved UCRS groundwater contaminant concentrations. A lower than expected recharge rates would 
reduce UCRS advective transport rates, which would result in higher UCRS soil RG values, assuming the 
same dissolved UCRS groundwater contaminant concentrations. Simplistically, the greater the volume of 
contaminated UCRS groundwater flow to the RGA, the smaller the dilution factor. Correspondingly, the 
smaller the volume of contaminated UCRS groundwater flow to the RGA, the higher the dilution factor. 
Given that anthropogenic recharge is hypothesized as being present at both SWMU 1 and C-720, it is 
possible that calculated soil RGs based on the average recharge rates are conservative.  
 
C.4.1.2 Intrinsic Permeability and Porosity 
 
UCRS intrinsic permeability used in the SESOIL modeling is based on measured values of vertical 
hydraulic conductivity. Similarly, the UCRS porosity value (0.45) is based on laboratory analysis in the 
Waste Area Grouping 27 Remedial Investigation (DOE 1999). Both hydraulic conductivity and porosity 
measurements represent point measurements. Collection of hydraulic conductivity and porosity 
measurements at different locations likely would have resulted in different “typical” values.  
 
If hydraulic conductivity is greater than characterized, assuming a consistent hydraulic gradient, UCRS 
groundwater flow rates will be higher, which will result in less dilution in the RGA, which corresponds to 
lower allowable UCRS soil RGs. If UCRS hydraulic conductivity is less than characterized, again 
assuming a consistent hydraulic gradient, UCRS groundwater flow rates will be lower, which will result 
in less dilution in the RGA, which corresponds to higher allowable UCRS soil RGs. Without site-specific 
hydraulic conductivity information, it is impossible to assess the representativeness of the calculated 
UCRS soil RGs. 
 
Variable porosity has no effect on predicted soil RGs assuming a constant recharge rate. This is because 
porosity doesn’t control the volume of groundwater flowing through the UCRS only the rate at which it 
moves. The situation is analogous to different diameter garden hoses coupled together. Flow velocities 
will be slower in the larger diameter hose relative to the smaller diameter hose, but continuity dictates that 
the same volume of water passes through both hoses over a given time period. Thus, UCRS groundwater 
volumetric flow rate is expected to remain constant, assuming a constant recharge rate, regardless of the 
magnitude of porosity. A constant UCRS volumetric contaminated groundwater flow rate results in a 
constant UCRS soil RG. 
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C.4.1.3 Saturation 
 
Assuming homogeneous recharge, the degree of saturation in the URCS is a function of soil types, and 
soil types are expected to vary both horizontally and vertically at SWMU 1 and C-720 sites. Unsaturated 
hydraulic conductivity is a function of the degree of saturation. However, even with variability in the 
degree of saturation, the volume of contaminated groundwater passing through the UCRS and entering 
the RGA will be equal to the volumetric recharge rate entering the top of the UCRS. Simplistically, what 
comes in must come out. Thus, variability in the degree of UCRS saturation will not alter the estimated 
UCRS soil RG. 

C.4.2. TCE RG PROBABILISTIC MODELING 
 
An uncertainty analysis was conducted using probabilistic analyses to evaluate the soil remediation goals 
for TCE. The probabilistic analyses were based on the parameter distributions presented in the Southwest 
Plume SI (DOE 2007). The modeling was conducted using unit soil concentrations (i.e., 1 mg/kg) in each 
layer that exhibited contamination shown in Tables C.3 and C.4 to facilitate the back calculation of the 
soil RGs using DAF methodologies. 
 
The parameter values used in the analysis are provided in Table C.17 for SWMU 1 SESOIL model, 
Table C.18 for the C-720 SESOIL model, with the exception that the TCE degradation rate in the UCRS 
was infinite (i.e., 0 yr half-life). 
 
Each of the 100 sets of input parameters for SWMU 1 and C-720 was used to generate TCE 
concentrations at the HU3/HU4 contact. The groundwater concentrations then were based on a DAF of 
59, as discussed in Section C.3, as part of determination of the soil RGs.  
 

C.4.3 SWMU 1 TCE RESULTS 

Figure C.8 provides a histogram of the remediation goals based on the maximum predicted groundwater 
concentrations for each of the 100 sets of input parameters. Table C.19 provides the soil remediation 
goals based on the 75% quartile, mean, median, geometric mean, and 25% quartile based on the 
maximum predicted groundwater concentrations for each of the 100 sets of input parameters.  
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Table C.17. SWMU 1 SESOIL Input Parameters Used in Probabilistic Modeling 

                  Vertical   
 Layer 1 Layer 2 Layer 3 Layer 4 Layer 5 Layer 6 Organic Degradation Hydraulic Intrinsic 

Run Conc Conc Conc Conc Conc Conc Carbon Rate Conductivity Permeability 
(#) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (%) (/hr) (m/hr) (cm2) 
001 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 8.61E-04 2.44E-10 
002 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 6.02E-04 1.70E-10 
003 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 5.33E-04 1.51E-10 
004 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 7.38E-04 2.09E-10 
005 1.00 1.00 1.00 1.00 1.00 1.00 0.13 infinite 2.85E-04 8.07E-11 
006 1.00 1.00 1.00 1.00 1.00 1.00 0.11 infinite 3.47E-04 9.84E-11 
007 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 3.51E-04 9.95E-11 
008 1.00 1.00 1.00 1.00 1.00 1.00 0.10 infinite 9.02E-04 2.55E-10 
009 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 8.75E-04 2.48E-10 
010 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 4.20E-04 1.19E-10 
011 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 2.09E-04 5.91E-11 
012 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 6.59E-04 1.87E-10 
013 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 7.87E-04 2.23E-10 
014 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 6.35E-04 1.80E-10 
015 1.00 1.00 1.00 1.00 1.00 1.00 0.10 infinite 6.43E-04 1.82E-10 
016 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 3.16E-04 8.94E-11 
017 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 7.18E-04 2.03E-10 
018 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 5.37E-04 1.52E-10 
019 1.00 1.00 1.00 1.00 1.00 1.00 0.17 infinite 8.23E-04 2.33E-10 
020 1.00 1.00 1.00 1.00 1.00 1.00 0.16 infinite 2.69E-04 7.63E-11 
021 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 2.81E-04 7.95E-11 
022 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 4.10E-04 1.16E-10 
023 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 1.38E-04 3.90E-11 
024 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 9.77E-04 2.77E-10 
025 1.00 1.00 1.00 1.00 1.00 1.00 0.10 infinite 5.22E-04 1.48E-10 
026 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 3.07E-04 8.69E-11 
027 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 6.43E-04 1.82E-10 
028 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 3.80E-04 1.08E-10 
029 1.00 1.00 1.00 1.00 1.00 1.00 0.19 infinite 9.52E-04 2.70E-10 
030 1.00 1.00 1.00 1.00 1.00 1.00 0.12 infinite 8.54E-04 2.42E-10 
031 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 5.51E-04 1.56E-10 
032 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 5.93E-04 1.68E-10 
033 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 5.45E-04 1.54E-10 
034 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 2.20E-04 6.23E-11 
035 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 5.15E-04 1.46E-10 
036 1.00 1.00 1.00 1.00 1.00 1.00 0.27 infinite 4.16E-04 1.18E-10 
037 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 2.50E-04 7.09E-11 
038 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 9.68E-04 2.74E-10 
039 1.00 1.00 1.00 1.00 1.00 1.00 0.10 infinite 5.88E-04 1.66E-10 
040 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 8.88E-04 2.52E-10 
041 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 9.33E-04 2.64E-10 
042 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 8.65E-04 2.45E-10 
043 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 7.92E-04 2.24E-10 
044 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 4.39E-04 1.24E-10 
045 1.00 1.00 1.00 1.00 1.00 1.00 0.12 infinite 1.99E-04 5.63E-11 
046 1.00 1.00 1.00 1.00 1.00 1.00 0.14 infinite 7.84E-04 2.22E-10 
047 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 7.05E-04 2.00E-10 
048 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 6.20E-04 1.76E-10 
049 1.00 1.00 1.00 1.00 1.00 1.00 0.13 infinite 3.56E-04 1.01E-10 
050 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 7.07E-04 2.00E-10 
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Table C.17. SWMU 1 SESOIL Input Parameters Used in Probabilistic Modeling (Continued) 
 

                  Vertical   
 Layer 1 Layer 2 Layer 3 Layer 4 Layer 5 Layer 6 Organic Degradation Hydraulic Intrinsic 

Run Conc Conc Conc Conc Conc Conc Carbon Rate Conductivity Permeability 
(#) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (%) (/hr) (m/hr) (cm2) 
051 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 2.15E-04 6.07E-11 
052 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 9.87E-04 2.80E-10 
053 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 8.11E-04 2.30E-10 
054 1.00 1.00 1.00 1.00 1.00 1.00 0.11 infinite 3.78E-04 1.07E-10 
055 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 5.39E-04 1.52E-10 
056 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 3.40E-04 9.64E-11 
057 1.00 1.00 1.00 1.00 1.00 1.00 0.14 infinite 8.75E-04 2.48E-10 
058 1.00 1.00 1.00 1.00 1.00 1.00 0.10 infinite 6.63E-04 1.88E-10 
059 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 6.60E-04 1.87E-10 
060 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 1.22E-04 3.45E-11 
061 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 8.27E-04 2.34E-10 
062 1.00 1.00 1.00 1.00 1.00 1.00 0.22 infinite 9.60E-04 2.72E-10 
063 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 6.54E-04 1.85E-10 
064 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 4.44E-04 1.26E-10 
065 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 1.64E-04 4.64E-11 
066 1.00 1.00 1.00 1.00 1.00 1.00 0.14 infinite 6.71E-04 1.90E-10 
067 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 3.73E-04 1.06E-10 
068 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 5.80E-04 1.64E-10 
069 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 5.90E-04 1.67E-10 
070 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 5.66E-04 1.60E-10 
071 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 5.96E-04 1.69E-10 
072 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 8.64E-04 2.45E-10 
073 1.00 1.00 1.00 1.00 1.00 1.00 0.10 infinite 8.74E-04 2.47E-10 
074 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 5.09E-04 1.44E-10 
075 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 7.80E-04 2.21E-10 
076 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 3.41E-04 9.65E-11 
077 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 1.69E-04 4.78E-11 
078 1.00 1.00 1.00 1.00 1.00 1.00 0.10 infinite 4.86E-04 1.38E-10 
079 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 4.38E-04 1.24E-10 
080 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 6.46E-04 1.83E-10 
081 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 7.35E-04 2.08E-10 
082 1.00 1.00 1.00 1.00 1.00 1.00 0.17 infinite 5.91E-04 1.67E-10 
083 1.00 1.00 1.00 1.00 1.00 1.00 0.10 infinite 9.89E-05 2.80E-11 
084 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 7.33E-04 2.08E-10 
085 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 4.80E-04 1.36E-10 
086 1.00 1.00 1.00 1.00 1.00 1.00 0.28 infinite 6.47E-04 1.83E-10 
087 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 4.24E-04 1.20E-10 
088 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 1.29E-04 3.66E-11 
089 1.00 1.00 1.00 1.00 1.00 1.00 0.10 infinite 8.04E-04 2.28E-10 
090 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 6.26E-04 1.77E-10 
091 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 8.38E-04 2.37E-10 
092 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 9.25E-04 2.62E-10 
093 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 5.94E-04 1.68E-10 
094 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 6.82E-04 1.93E-10 
095 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 4.44E-04 1.26E-10 
096 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 4.50E-04 1.27E-10 
097 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 4.54E-04 1.29E-10 
098 1.00 1.00 1.00 1.00 1.00 1.00 0.14 infinite 5.26E-04 1.49E-10 
099 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 1.01E-03 2.87E-10 
100 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 4.22E-04 1.20E-10 
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Table C.18. C-720 SESOIL Input Parameters Used in Probabilistic Modeling 

                  Vertical   
 Layer 1 Layer 2 Layer 3 Layer 4 Layer 5 Layer 6 Organic Degradation Hydraulic Intrinsic 

Run Conc Conc Conc Conc Conc Conc Carbon Rate Conductivity Permeability 
(#) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (%) (/hr) (m/hr) (cm2) 
001 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 2.09E-04 5.91E-11 
002 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 6.59E-04 1.87E-10 
003 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 7.87E-04 2.23E-10 
004 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 6.35E-04 1.80E-10 
005 1.00 1.00 1.00 1.00 1.00 1.00 0.19 infinite 6.43E-04 1.82E-10 
006 1.00 1.00 1.00 1.00 1.00 1.00 0.10 infinite 3.16E-04 8.94E-11 
007 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 1.07E-04 3.04E-11 
008 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 6.04E-04 1.71E-10 
009 1.00 1.00 1.00 1.00 1.00 1.00 0.11 infinite 2.69E-04 7.63E-11 
010 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 6.43E-04 1.82E-10 
011 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 2.81E-04 7.95E-11 
012 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 4.10E-04 1.16E-10 
013 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 1.38E-04 3.90E-11 
014 1.00 1.00 1.00 1.00 1.00 1.00 0.13 infinite 9.77E-04 2.77E-10 
015 1.00 1.00 1.00 1.00 1.00 1.00 0.21 infinite 5.22E-04 1.48E-10 
016 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 9.21E-04 2.61E-10 
017 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 3.07E-04 8.69E-11 
018 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 6.43E-04 1.82E-10 
019 1.00 1.00 1.00 1.00 1.00 1.00 0.11 infinite 3.80E-04 1.08E-10 
020 1.00 1.00 1.00 1.00 1.00 1.00 0.19 infinite 9.52E-04 2.70E-10 
021 1.00 1.00 1.00 1.00 1.00 1.00 0.12 infinite 8.54E-04 2.42E-10 
022 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 5.51E-04 1.56E-10 
023 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 5.93E-04 1.68E-10 
024 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 5.45E-04 1.54E-10 
025 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 2.20E-04 6.23E-11 
026 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 5.15E-04 1.46E-10 
027 1.00 1.00 1.00 1.00 1.00 1.00 0.27 infinite 4.16E-04 1.18E-10 
028 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 2.50E-04 7.09E-11 
029 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 9.68E-04 2.74E-10 
030 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 5.88E-04 1.66E-10 
031 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 8.88E-04 2.52E-10 
032 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 9.33E-04 2.64E-10 
033 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 8.65E-04 2.45E-10 
034 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 7.92E-04 2.24E-10 
035 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 4.39E-04 1.24E-10 
036 1.00 1.00 1.00 1.00 1.00 1.00 0.12 infinite 1.99E-04 5.63E-11 
037 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 7.84E-04 2.22E-10 
038 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 7.05E-04 2.00E-10 
039 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 6.20E-04 1.76E-10 
040 1.00 1.00 1.00 1.00 1.00 1.00 0.13 infinite 3.56E-04 1.01E-10 
041 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 7.07E-04 2.00E-10 
042 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 2.15E-04 6.07E-11 
043 1.00 1.00 1.00 1.00 1.00 1.00 0.15 infinite 9.87E-04 2.80E-10 
044 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 8.11E-04 2.30E-10 
045 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 3.78E-04 1.07E-10 
046 1.00 1.00 1.00 1.00 1.00 1.00 0.13 infinite 5.39E-04 1.52E-10 
047 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 3.40E-04 9.64E-11 
048 1.00 1.00 1.00 1.00 1.00 1.00 0.14 infinite 8.75E-04 2.48E-10 
049 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 6.63E-04 1.88E-10 
050 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 6.60E-04 1.87E-10 
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Table C.18. C-720 SESOIL Input Parameters Used in Probabilistic Modeling (Continued) 
 

                  Vertical   
 Layer 1 Layer 2 Layer 3 Layer 4 Layer 5 Layer 6 Organic Degradation Hydraulic Intrinsic 

Run Conc Conc Conc Conc Conc Conc Carbon Rate Conductivity Permeability 
(#) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (mg/kg) (%) (/hr) (m/hr) (cm2) 
051 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 1.22E-04 3.45E-11 
052 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 8.27E-04 2.34E-10 
053 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 9.60E-04 2.72E-10 
054 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 4.44E-04 1.26E-10 
055 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 1.64E-04 4.64E-11 
056 1.00 1.00 1.00 1.00 1.00 1.00 0.14 infinite 6.71E-04 1.90E-10 
057 1.00 1.00 1.00 1.00 1.00 1.00 0.15 infinite 3.73E-04 1.06E-10 
058 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 5.80E-04 1.64E-10 
059 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 5.90E-04 1.67E-10 
060 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 5.66E-04 1.60E-10 
061 1.00 1.00 1.00 1.00 1.00 1.00 0.11 infinite 5.96E-04 1.69E-10 
062 1.00 1.00 1.00 1.00 1.00 1.00 0.15 infinite 8.64E-04 2.45E-10 
063 1.00 1.00 1.00 1.00 1.00 1.00 0.04 infinite 8.74E-04 2.47E-10 
064 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 5.09E-04 1.44E-10 
065 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 7.80E-04 2.21E-10 
066 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 3.41E-04 9.65E-11 
067 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 1.69E-04 4.78E-11 
068 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 4.86E-04 1.38E-10 
069 1.00 1.00 1.00 1.00 1.00 1.00 0.17 infinite 4.38E-04 1.24E-10 
070 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 6.46E-04 1.83E-10 
071 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 7.35E-04 2.08E-10 
072 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 5.91E-04 1.67E-10 
073 1.00 1.00 1.00 1.00 1.00 1.00 0.10 infinite 9.89E-05 2.80E-11 
074 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 7.33E-04 2.08E-10 
075 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 4.80E-04 1.36E-10 
076 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 6.47E-04 1.83E-10 
077 1.00 1.00 1.00 1.00 1.00 1.00 0.35 infinite 4.24E-04 1.20E-10 
078 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 3.06E-04 8.66E-11 
079 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 8.04E-04 2.28E-10 
080 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 6.26E-04 1.77E-10 
081 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 8.38E-04 2.37E-10 
082 1.00 1.00 1.00 1.00 1.00 1.00 0.05 infinite 9.25E-04 2.62E-10 
083 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 5.94E-04 1.68E-10 
084 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 6.82E-04 1.93E-10 
085 1.00 1.00 1.00 1.00 1.00 1.00 0.12 infinite 4.44E-04 1.26E-10 
086 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 4.50E-04 1.27E-10 
087 1.00 1.00 1.00 1.00 1.00 1.00 0.17 infinite 4.54E-04 1.29E-10 
088 1.00 1.00 1.00 1.00 1.00 1.00 0.14 infinite 5.26E-04 1.49E-10 
089 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 1.01E-03 2.87E-10 
090 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 4.22E-04 1.20E-10 
091 1.00 1.00 1.00 1.00 1.00 1.00 0.08 infinite 1.02E-04 2.89E-11 
092 1.00 1.00 1.00 1.00 1.00 1.00 0.07 infinite 4.35E-04 1.23E-10 
093 1.00 1.00 1.00 1.00 1.00 1.00 0.03 infinite 6.87E-04 1.95E-10 
094 1.00 1.00 1.00 1.00 1.00 1.00 0.14 infinite 6.68E-04 1.89E-10 
095 1.00 1.00 1.00 1.00 1.00 1.00 0.10 infinite 3.34E-04 9.46E-11 
096 1.00 1.00 1.00 1.00 1.00 1.00 0.06 infinite 4.72E-04 1.34E-10 
097 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 7.38E-04 2.09E-10 
098 1.00 1.00 1.00 1.00 1.00 1.00 0.11 infinite 1.02E-03 2.89E-10 
099 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 2.67E-04 7.57E-11 
100 1.00 1.00 1.00 1.00 1.00 1.00 0.09 infinite 6.45E-04 1.83E-10 
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Figure C.8. Histogram of SWMU 1 TCE RGs Based on the Maximum Predicted  
TCE Groundwater Concentrations 

 
 

Table C.19. SWMU 1 TCE Remediation Goals Based on the 75% Quartile, Mean, Median,  
Geometric Mean, and 25% Quartile for Statistical Parameters  

Evaluated for the Maximum Groundwater Concentrations 

  Remediation Goal 
Result (mg/kg) 

75% Quartile 0.065 
Mean 0.062 
Median 0.061 
Geometric Mean 0.062 
25% Quartile 0.057 

 
 
The results of the uncertainty analysis for SWMU 1 indicate that the soil RG ranges from 0.057 to  
0.065 mg/kg. Deterministic modeling assuming an infinite biological half-life resulted in a UCRS TCE 
soil RG of 0.063 mg/kg. The deterministic modeling TCE soil RG falls within the upper range of the 
probabilistically determined RGs and is greater than the median soil RG of 0.061 mg/kg shown in Table 
C.19. 
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C.4.4 C-720 TCE RESULTS 
 
Figure C.9 provides a histogram of the remediation goals based on the maximum predicted groundwater 
concentrations for each of the 100 sets of input parameters. Table C.20 provides the soil remediation 
goals based on the 75% quartile, mean, median, geometric mean, and 25% quartile based on the 
maximum predicted groundwater concentrations for each of the 100 sets of input parameters. 
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Figure C.9. Histogram of C-720 TCE RGs Based on the Maximum Predicted  

TCE Groundwater Concentrations 
 

Table C.20. C-720 TCE Remediation Goals Based on the 75% Quartile, Mean, Median,  
Geometric Mean, and 25% Quartile for Statistical Parameters Evaluated  

for the Maximum Groundwater Concentrations 

  Remediation Goal 
Result (mg/kg) 

75% Quartile 0.060 
Mean 0.058 
Median 0.056 
Geometric Mean 0.058 
25% Quartile 0.053 

 
 
The results of the uncertainty analysis for C-720 indicate that the soil RG ranges from 0.053 to  
0.060 mg/kg. Deterministic modeling assuming an infinite biological half-life resulted in a UCRS TCE 
soil RG of 0.059 mg/kg. The deterministic modeling TCE soil RG falls within the upper range of the 
probabilistically determined RGs and is greater than the median soil RG of 0.056 mg/kg shown in Table 
C.19. 
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. 
C.5 SUMMARY AND CONCLUSIONS 

Remedial evaluation results suggest the following:  
 
• At SWMU 1, with the exception of in situ thermal treatment with a TCE five-year biological half-life, 

time to reach TCE MCLs in RGA groundwater will be decades after the conclusion of soil 
remediation, irrespective of treatment technology selected. 
 

• At C-720, with the exception of in situ thermal treatment and in situ soil flushing with multiphase 
extraction and a TCE five-year biological half-life, time to reach TCE MCLs in RGA groundwater 
will be decades after the conclusion of soil remediation, irrepespective of treatment technology 
selected. 
  

• Variations in biological degradation half-life result in decades differences in predicted time to achieve 
the TCE MCL in RGA groundwater for individual remedial technologies. 
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BASELINE RISK ASSESSMENT FROM THE SOUTHWEST PLUME SI 

 
PREVIOUS BASELINE RISK ASSESSMENT. The Southwest Plume SI (DOE 2007) used historical 
information and newly collected data to develop a site model for each source area and presented a 
baseline risk assessment (BRA) that was conducted in two parts: the baseline human health risk 
assessment (BHHRA) and the screening ecological risk assessment (SERA). In these assessments, 
information collected during the Southwest Plume SI and results from previous risk assessments were 
used to characterize the baseline risks posed to human health and the environment resulting from contact 
with contaminants in groundwater drawn from the Southwest Plume in the Regional Gravel Aquifer 
(RGA) at the source areas. In addition, fate and transport modeling was conducted, and the BRA used 
these modeling results to estimate the future baseline risks that might be posed to human health and the 
environment through contact with groundwater impacted by contaminants migrating from the Oil 
Landfarm and C-720 Building Area to four points of exposure (POEs). The POEs assessed were at the 
source, the plant boundary, property boundary, and near the Ohio River. Vapor transport modeling was 
conducted, and the potential air concentrations used as the predicted household air concentrations for 
estimating excess lifetime cancer risk (ELCR) and hazard for the hypothetical future on and off-site rural 
resident.  

Because data collected during the Southwest Plume SI focused on the collection of subsurface soil and 
groundwater data to delimit the potential sources of contamination to the Southwest Plume, new material 
developed in the BHHRA and SERA was limited to risks posed by contaminants from potential source 
areas to RGA groundwater and with direct contact with contaminated groundwater in the source areas. 
Risks from direct contact with other media at the potential sources (e.g., surface and subsurface soil, 
sediment, surface water, and McNairy Formation groundwater) and future industrial risk from use of 
contaminated groundwater were taken from the following assessments and studies.1  

• Results of the Public Health and Ecological Assessment, Phase II, at the Paducah Gaseous Diffusion 
Plant, Paducah, Kentucky, Vol. 6, in Results of the FFS, Phase II, at the Paducah Gaseous Diffusion 
Plant, Paducah, Kentucky (CH2M HILL 1992). 

• Residual Risk Evaluation for Waste Area Grouping 23 and Solid Waste Management Unit 1 of Waste 
Area Grouping 27 at the Paducah Gaseous Diffusion Plant, Paducah, Kentucky (DOE 1999). 

• Remedial Investigation Report for Waste Area Grouping 27 at the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky (DOE 1999). 

• Feasibility Study for the Groundwater Operable Unit at the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky (DOE 2001). 

• Contaminant Migration from SWMU 1 and the C-720 Area at the Paducah Gaseous Diffusion Plant, 
Paducah, Kentucky (BJC 2003). 

Consistent with the approved PGDP Risk Methods Documents (DOE 2001), the BHHRA reports risks for 
scenarios that encompass current use and several hypothetical future uses. The scenarios discussed in the 
BHHRA are as follows. 

                                                      
1Baseline risks taken from earlier reports are presented without modification in Section 2 of the BHHRA and in the SERA. Updated 
revisions of these risk estimates are presented in this section and in Section 7 of the BHHRA. Reasons for revising risk estimates are 
discussed in the BHHRA and include updated toxicity values and regulatory guidance. 
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• Current On-Site Industrial Use2—Direct contact with surface soil [soil found 0 to 0.3 m (0 to 1 ft) 
bgs], sediment, and surface water. Risk results presented in the BHHRA for this scenario were taken 
from assessments completed earlier. 

• Future On-Site Industrial Use—Direct contact with surface soil, sediment, and surface water and 
groundwater use. Risk results presented in the BHHRA for this scenario were taken from assessments 
completed earlier. 

• Future On-Site Excavation—Direct contact with surface and subsurface soil [soil 0 to 4.9 ms (0 to 16 
ft) bgs]. Risk results presented in the BHHRA for this scenario were taken from assessments 
completed earlier. 

• Future Recreational User—Direct contact with sediment and surface water and consumption of game 
exposed to contaminated surface soil. Risk results presented in the BHHRA for this scenario were 
taken from assessments completed earlier. 

• Future Off-Site Recreational User—Direct contact with surface water impacted by contamination 
migrating from sources and consumption of game exposed to this surface water. Risk results 
presented in the BHHRA for this scenario were taken from assessments completed earlier. 

• Future On-Site Rural Resident—Direct contact with surface soil at and use of groundwater drawn 
from the RGA and McNairy at source areas, including consumption of vegetables that are posited to 
be raised in these areas. Risk results presented in the BHHRA for use of RGA groundwater in the 
home as well as vapor intrusion into basement are newly derived from measured and modeled data 
with both results presented. Risk results presented in the BHHRA for other media were taken from 
assessments completed earlier.  

• Future Off-Site Rural Resident—Use in the home of groundwater drawn from the RGA as well as 
vapor intrusion into basements at the DOE plant boundary, the DOE property boundary, and in a 
groundwater well at the Ohio River. Risk results for this receptor are newly derived from measured 
and modeled data, with both results presented in the BHHRA; however, risks estimated in earlier 
assessments for this receptor also are presented in the BHHRA. 

Also consistent with the approved PGDP Risk Methods Documents (DOE 2001), the SERA reports the 
potential risks under both current and potential future conditions to ecological receptors that may come 
into contact with contaminated media at the potential source areas associated with the Southwest Plume. 
Because all new data collected during the FFS were from soil samples collected below 4.6 ms (15 ft) bgs 
or were groundwater samples, all results presented in the SERA are taken from earlier BERAs. Risk to 
the future industrial worker from uses of contaminated groundwater at the Oil Landfarm and the C-720 
Building Area were derived in the WAG 27 RI (DOE 1999), which included all data collected from 1989 
to completion of the WAG 27 project in 1999, and were not further evaluated in the Southwest Plume SI. 

For two of the three potential sources discussed in the Southwest Plume SI BHHRA (i.e., Oil Landfarm 
and C-720 Building Area), the cumulative human health ELCRs and systemic toxicity (i.e., hazard) 
exceed the de minimis levels [i.e., a cumulative ELCR of 1 × 10-6 or a cumulative hazard index (HI) of 1 
as defined in DOE 2001] in the PGDP Risk Methods Document for one or more scenarios. For the Storm 
Sewer, only the ELCR exceeded acceptable standards. The land uses and media assessed for ELCR and 
                                                      
2As noted earlier, the current industrial land use scenario assessed in the WAG 27 RI did not include or take into account existing 
DOE controls on worker exposures, such as controls on access to areas containing contaminated soils or sediment or the use of 
personal protective equipment (PPE). 
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HI for human health for each potential source area are presented in Table D.1. As shown, only results for 
groundwater use and vapor intrusion from groundwater by the hypothetical future on- and off-site rural 
residents are newly derived in the Southwest Plume SI BHHRA.  

Table D.1. Land Uses and Media Assessed for Each Source Area Included in the FFS for the  
Southwest Plume 

 
Scenario Location 

 Oil Landfarm 
C-720 Building 

Area Storm Sewer 
Current On-site Industrial Worker 

Surface Soil 
Sedimenta 

Surface Water 

 
P 
P 

NA 

 
NA 
NA 
NA 

 
NA 
NA 
NA 

Future On-site Excavation Worker 
Surface and Subsurface Soil 

 
P 

 
P 

 
NA 

Future On-site Recreational User 
Game (Soil) 
Sedimenta 

Surface Water 

 
P 
P 

NA 

 
NA 
NA 
NA 

 
NA 
NA 
NA 

Future Off-site Recreational User 
Surface Water 
Game 

 
P 

NA 

 
NA 
NA 

 
NA 
NA 

Future On-site Rural Resident 
Soil 
Groundwaterb 
Vapor Intrusiond 

 
P 
X 
X 

 
NA 
X 
X 

 
NA 
X 

NA 
Future Off-site Rural Resident 

Groundwaterc 
Vapor Intrusiond 

 
X 
X 

 
X 
X 

 
X 

NA 
Future On-site Terrestrial Biota 

Soil 
Sedimenta 

Surface Water 

 
P 
P 

NA 

 
NA 
NA 
NA 

 
NA 
NA 
NA 

Notes: Scenarios that were assessed in the Southwest Plume SI BRA are marked with an X. Scenarios assessed in previous BRAs are marked 
with a P. Scenarios not assessed because the scenario is not applicable, or for which the medium is not present, are marked with an NA. 
Table adapted from SI for the Southwest Groundwater Plume (DOE 2007). 
aSediment considered in earlier assessments was in ditches surrounding the source area. 
bThe earlier BHHRAs assessed risks from use of water drawn from the RGA separately from use of water drawn from the McNairy Formation. 
The risks assessed in the Southwest Plume SI BRA are for use of water drawn from the RGA. 
cModeling results were used to assess risk to the off-site rural resident in the Southwest Plume SI. POEs are at the PGDP plant boundary, at the 
PGDP property boundary, and in a groundwater well at the Ohio River.  
dVapor intrusion was modeled for residential basements for TCE, 1,2-DCE, and VC only, as these COCs and antimony are identified in the WAG 27 RI 
as migrating from sources at the Oil Landfarm and the C-720 Building Area and result in risks above de minimis levels. Monitoring results document 
that TCE and its degradation products are the primary COCs that define the Southwest Plume. Antimony was not included in vapor intrusion modeling 
because it is not a volatile compound. 
 

The scenarios for which risk exceeds de minimis levels are summarized in Table D.2. Information is taken 
from a series of risk summary tables presented at the end of this section [i.e., Tables D.3 through D.5, 
which present cumulative risk values for each scenario, the contaminants of concern (COCs), and the 
pathways of concern (POCs)]. 
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Table D.2. Scenarios for Which Human Health Risk Exceeds De Minimis Levelsa 

 
Location 

Scenario Oil Landfarm 
C-720 Building 

Area Storm Sewer 
Results for Excess Lifetime Cancer Risk: 
Current On-site Industrial Worker 

Exposure to Soil 
Exposure to Sediment 
Exposure to Surface Water 

 
 NA 
X 

NA 

 
NA 
NA 
NA 

 
NA 
NA 
NA 

Future On-site Industrial Worker 
Exposure to Soil 
Exposure to Sediment 
Exposure to Surface Water 
Exposure to Groundwater 

 
NA 
X 

NA 
X 

 
NA 
NA 
NA 
X 

 
NA 
NA 
NA 
NA 

Future On-site Excavation Worker 
Exposure to Soil 

 
X 

 
--- 

 
NA 

Future On-site Recreational User 
Exposure to Game 
Exposure to Sediment 
Exposure to Surface Water 

 
--- 
X 

NA 

 
NA 
NA 
NA 

 
NA 
NA 
NA 

Future Off-site Recreational User 
Exposure to Surface Water 
Exposure to Game 

 
--- 
--- 

 
NA 
NA 

 
NA 
NA 

Future On-site Rural Resident 
Exposure to Soil 
Exposure to Groundwaterb 
Vapor Intrusione 

 
--- 
X 
X 

 
NA 
X 
X 

 
NA 
X 

NA 
Future Off-site Rural Resident 

Exposure to Groundwaterd 
Vapor Intrusione 

 
            X 

--- 

 
               X 
              --- 

 
--- 

                   NA 
Results for Systemic Toxicityc: 

   Current On-site Industrial Worker 
Exposure to Soil 
Exposure to Sediment 
Exposure to Surface Water 

 
         NA 

       X 
         NA 

 
      NA 
      NA 
      NA 

 
         NA 
         NA 
         NA 

  Future On-site Industrial Worker 
Exposure to Soil 
Exposure to Sediment 
Exposure to Surface Water 

 
         NA 

      X 
        NA 

 
      NA 
      NA 
      NA 

 
         NA 
         NA 
         NA 
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Table D.2. Scenarios for Which Human Health Risk Exceeds De Minimis Levelsa (Continued) 

 
Location 

Scenario Oil Landfarm 
C-720 Building 

Area Storm Sewer 
    
Future On-site Excavation Worker 

Exposure to Soil 
 

X 
 

X 
 

NA 
Future On-site Recreational User 

Exposure to Game 
Exposure to Sediment 
Exposure to Surface Water 

 
--- 
X 

NA 

 
NA 
NA 
NA 

 
NA 
NA 
NA 

Future Off-site Recreational User 
Exposure to Surface Water 
Exposure to Game 

 
--- 
--- 

 
NA 
NA 

 
NA 
NA 

Future On-site Rural Resident 
Exposure to Soil 
Exposure to Groundwaterb 
Vapor Intrusione 

 
--- 
X 
X 

 
NA 
X 
X 

 
NA 
--- 
NA 

Future Off-site Rural Resident 
Exposure to Groundwaterd 
Vapor Intrusione 

 
--- 
--- 

 
--- 
--- 

 
--- 
NA 

Notes: Scenarios where risk exceeds de minimis levels are marked with an X. Scenarios where risk did not exceed de minimis levels are marked 
with a ---. NA indicates that the scenario/land use combination was not assessed because the scenario is not applicable, or the medium is not 
present. 
Table adapted from SI for the Southwest Groundwater Plume (DOE 2007).  
aConsistent with the PGDP Risk Methods Document (DOE 2001b), the de minimis levels used are a cumulative ELCR of 1 × 10-6 or a cumulative 
Hazard Index (HI) of 1. 
bThe BHHRA assessed risks from use of water drawn from the RGA separately from use of water drawn from the McNairy Formation. The value 
reported here is for use of water from the RGA. 
cSystemic toxicity results summarized here for the resident and recreational user are for the child. The off-site POE considered is the property 
boundary. 
dBased on results of preliminary deterministic and probabilistic contaminant transport modeling. The POE is the property boundary. X indicates that the 
location contains a source of unacceptable off-site contamination, and --- indicates that the location is not a source of off-site contamination (see Tables 
G.72 and G.73 in the Southwest Plume SI).  
eVapor intrusion was modeled for residential basements for TCE, 1,2-DCE, and VC only, as these COCs and antimony are identified in the WAG 27 
RI as migrating from sources at the Oil Landfarm  and the C-720 Building Area and result in risks above de minimis levels. Monitoring results document 
that TCE and its degradation products are the primary COCs that define the Southwest Plume. Antimony was not included in vapor intrusion modeling 
because it is not a volatile compound. 



 

Table D.3. Summary of Risk Characterization for the Oil Landfarma 

 

Receptor 
Total 

ELCRa COCs 

% 
Total 
ELCR POCs 

% 
Total
ELCR

Total 
HIa COCs 

% 
Total 

HI POCs 
% 

Total HI 
Current industrial 
worker at current 
concentrationsb 
(soil) 

NE NE NE NE NE NE NE NE NE NE 

Future industrial 
worker at current 
concentrationsb 
(soil) 

NE NE NE NE NE NE NE  
NE 

NE NE 

Current industrial 
worker at current 
concentrations 
(sediment) 

3.4 × 10-

5 
Arsenic 
Cesium-137 
Neptunium-237 
Uranium 
Uranium-235 

27 
11 
48 
6 
3 

Ingestion of 
sediment 
Dermal contact 
External exposure

5 
26 
69 

1.7 Chromium 
Iron 
Manganese 
Vanadium 

16 
23 
25 
23 

Dermal contact 99 

Future industrial 
worker at current 
concentrations 
(sediment only) 

3.4 × 10-

5 
Arsenic 
Cesium-137 
Neptunium-237 
Uranium 
Uranium-238 

27 
11 
48 
6 
3 

Ingestion of 
sediment 
Dermal contact 
External exposure

5 
26 
69 

1.7 Chromium 
Iron 
Manganese 
Vanadium 

16 
23 
25 
23 

Dermal contact 99 

Future industrial 
worker at current 
concentrations 
(RGA groundwater) 

1.9 × 10-

3 
Arsenic 
Beryllium 
1,1-dichloroethene 
Bis(2-
ethylhexyl)phthalate 
Trichloroethene 
Americium-241 
Cesium-137 
Neptunium-237 
Radon-222 
Technetium-99 
Uranium-235 
Uranium-238 

53 
10 
1 
<1 
<1 
3 
<1 
2 
25 
<1 
<1 
4 

Ingestion of 
groundwater; 
Dermal contact; 
Inhalation while 
showering 

71 
 
3 
26 
 

14.2 Aluminum 
Antimony 
Arsenic 
Barium 
Chromium 
Iron 
Manganese 
Vanadium 
Trichloroethene 
 

4 
1 
45 
1 
1 
18 
21 
3 
1 

Ingestion of 
groundwater 
Dermal contact 

95 
5 
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Table D.3. Summary of Risk Characterization for the Oil Landfarm a (Continued) 
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Receptor 
Total 

ELCRa COCs 

% 
Total 
ELCR POCs 

% 
Total
ELCR

Total 
HIa COCs 

% 
Total 

HI POCs 
% 

Total HI 
Future industrial 
worker at current 
concentrations 
(McNairy 
groundwater) 

3.9 × 10-

4 
Arsenic 
Beryllium 
Americium-241 
Cesium-137 
Uranium-235 
Uranium-238 

6 
15 
36 
<1 
<1 
41 

Ingestion of 
groundwater; 
Dermal contact 
 

96 
 
4 
 

2.99 Arsenic 
Iron 
Manganese 
Uranium 
Vanadium 

5 
58 
9 
12 
7 

Ingestion of 
groundwater 
Dermal contact 

95 
5 

Future child rural 
resident at current 
concentrations 
(RGA groundwater 
only) 

NA NA NA NA NA 99 Arsenic 
Barium 
Cobalt 
Iron 
Manganese 
Nickel 
Chloroform 
Trichloroethene 
cis-1,2-
Dichlroethene 

1 
<1 
<1 
1 
11 
<1 
11 
71 
3 

Ingestion of 
groundwater 
Dermal contact 
Inhalation while 
showering 
Inhalation household 
use 
Vapor Intrusion 

23 
2 
6 
44 
22 

Future child rural 
resident at current 
concentrationsc 
(McNairy 
groundwater) 

NA NA NA NA NA 20 Aluminum 
Arsenic 
Barium 
Beryllium 
Chromium 
Iron 
Manganese 
Nickel 
Uranium 
Vanadium 
Trichloroethene 

2 
5 
1 
<1 
2 
58 
9 
<1 
12 
6 
2 

Ingestion of 
groundwater 
Dermal contact 
Inhalation household 
use 

96 
2 
2 

 



 
Table D.3. Summary of Risk Characterization for the Oil Landfarm a (Continued) 
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Receptor 
Total 

ELCRa COCs 

% 
Total 
ELCR POCs 

% 
Total
ELCR

Total 
HIa COCs 

% 
Total 

HI POCs 
% 

Total HI 
Future adult rural 
resident at current 
concentrations 
(RGA groundwater 
only) 

6.8 × 10-

4 
Arsenic 
1,1-Dichloroethene 
Chloroform 
Trichloroethene 
Technetium-99 

18 
2 
2 
74 
<1 

Ingestion of 
groundwater 
Dermal contact 
Inhalation while 
showering 
Inhalation 
household use 
Vapor Intrusion 

43 
 
4 
5 
 
36 
 
11 

26 Arsenic 
Barium 
Iron 
Manganese 
Nickel 
Chloroform 
Trichloroethene 
cis-1,2-
Dichloroethene 

2 
<1 
2 
18 
<1 
9 
64 
3 

Ingestion of 
groundwater 
Dermal contact 
Inhalation while 
showering 
Inhalation household 
use 
Vapor Intrusion 

37 
4 
5 
36 
18 

Future adult rural 
resident at current 
concentrationsc 
(McNairy 
groundwater) 

1.4 × 10-

3 
Arsenic 
Trichloroethene 
Americium-241 
Cesium-137 
Uranium-235 
Uranium-238 

9 
<1 
42 
<1 
<1 
47 

Ingestion of 
groundwater 
Inhalation 
household use 
 

100 
 
<1 

8.2 Aluminum 
Arsenic 
Barium 
Chromium 
Iron 
Manganese 
Uranium 
Vanadium 
Trichloroethene 

2 
5 
1 
2 
58 
9 
12 
6 
1 

Ingestion of 
groundwater 
Dermal contact 
 

97 
3 

 



 
Table D.3. Summary of Risk Characterization for the Oil Landfarm a (Continued) 

 
D

-11 

Receptor 
Total 

ELCRa COCs 

% 
Total 
ELCR POCs 

% 
Total
ELCR

Total 
HIa COCs 

% 
Total 

HI POCs 
% 

Total HI 
Future child rural 
resident at modeled 
concentrations 
(RGA groundwater 
drawn at property 
boundary variable 
degradation) 

NA NA NA NA NA 0.4 Trichloroethene 
cis-1,2-
Dichloroethene 
 
 

56 
29 
 

NE NE 

Future child rural 
resident at modeled 
concentrations 
(RGA groundwater 
drawn at property 
boundary fixed 
degradation) 

NA NA NA NA NA 1.4 Trichloroethene 
cis-1,2-
Dichloroethene 
 
 

83 
10 
 

NE NE 
 

Future adult rural 
resident at modeled 
concentrations 
(RGA groundwater 
drawn at property 
boundary variable 
degradation) 

1.4 × 10-

6 
Trichloroethene 
Vinyl chloride 

39 
61 

Not determined --- 0.1 NE NE NE NE 

Future adult rural 
resident at modeled 
concentrations 
(RGA groundwater 
drawn at property 
boundary fixed 
degradation) 

6.1 × 10-

6 
Trichloroethene 
Vinyl chloride 

87 
14 

Not determined --- 0.2 NE NE NE NE 

Future child 
recreational user at 
current 
concentrations 
(soil) 

NA NA NA NA NA NE NE NE NE NE 

 



 
Table D.3. Summary of Risk Characterization for the Oil Landfarm a (Continued) 

 
D

-12 

Receptor 
Total 

ELCRa COCs 

% 
Total 
ELCR POCs 

% 
Total
ELCR

Total 
HIa COCs 

% 
Total 

HI POCs 
% 

Total HI 
Future child 
recreational user at 
current 
concentrations 
(sediment) 

NA NA NA NA NA 3.4 Aluminum 
Arsenic 
Chromium 
Iron 
Manganese 
Vanadium 

7 
4 
19 
28 
10 
28 

Dermal contact 98 

Future teen 
recreational user at 
current 
concentrations 
(soil) 

NA NA NA NA NA NE NE NE NE NE 

Future teen 
recreational user at 
current 
concentrations 
(sediment) 

NA NA NA NA NA 2.2 Aluminum 
Chromium 
Iron 
Manganese 
Vanadium 

6 
19 
28 
10 
28 

Dermal contact 99 

Future adult 
recreational user at 
current 
concentrations 
(soil) 

NE NE NE NE NE NE NE NE NE NE 

Future adult 
recreational user at 
current 
concentrations 
(sediment) 

1.9 × 10-

5 
Arsenic 
Neptunium-237 

78 
10 

Ingestion of 
sediment 
Dermal contact 
External exposure

9 
74 
13 

0.5 NE NE NE NE 

 



 
Table D.3. Summary of Risk Characterization for the Oil Landfarm a (Continued) 
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Receptor 
Total 

ELCRa COCs 

% 
Total 
ELCR POCs 

% 
Total
ELCR

Total 
HIa COCs 

% 
Total 

HI POCs 
% 

Total HI 
Future excavation 
worker at current 
concentrations 

1.3 × 10-

4 
Arsenic 
PAHs 
Bis(2-chloroethyl)ether 
Dieldrin 
Heptachlorodibenzofuran
Hexachlorobenzene 
N-Nitroso-di-n-
propylamine 
PCBs 
Trichloroethene 
Vinyl chloride 
Cobalt-60 
Uranium 

18 
25 
1 
1 
3 
2 
12 
9 
2 
12 
1 
5 

Ingestion of soil 
Dermal contact 
Inhalation of 
VOCs and 
particulates 

External exposure

24 
54 
6 
 
6 

1.9 Arsenic 
Chromium 
Manganese 
Vanadium 
2-Nitroanaline 
PCBs 
Trichloroethene 
cis-1,2-
dichloroethene 

7 
16 
14 
14 
12 
7 
6 
7 

Ingestion of soil 
Dermal contact 
Inhalation of VOCs 
and particulates 

17 
74 
9 

Note: NA = ELCR not applicable to child and teen cohorts. ELCR for adult is for lifetime exposure and takes into account exposure as child and teen. 
NE = Land use scenario not of concern or land use not evaluated because contact with medium is not possible. 
Table adapted from SI for the Southwest Groundwater Plume (DOE 2007). 
aTotal ELCR and total HI columns reflect values from BHHRAs completed earlier and as part of the Southwest Plume SI. 
bA response action for the Oil Landfarm has addressed PCBs and dioxins surface soil. Please see the BHHRA in Southwest Plume SI for additional information. 
cIn the earlier assessments, ELCR and hazard from exposure to groundwater water drawn from the RGA and McNairy were assessed. In the Southwest Plume SI BHHRA, results for use of water drawn 
from the RGA were reassessed, and the results for use of water drawn from the McNairy were recalculated for the residential scenario. 
dBased on results of preliminary deterministic and probabilistic contaminant transport modeling (see Tables G.72 and G.73 in the Southwest Plume SI). 
eVapor intrusion was modeled for residential basements for TCE, 1,2-DCE, and VC only, as these COCs and antimony are identified in the WAG 27 RI as migrating from sources at the Oil Landfarm and the C-
720 Building Area and result in risks above de minimis levels. Monitoring results document that TCE and its degradation products are the primary COCs that define the Southwest Plume. Antimony was not 
included in vapor intrusion modeling because it is not a volatile compound. 

 



 

Table D.4. Summary of Risk Characterization for C-720 Building Areaa 

Receptor 
Total 
ELCRa COCs 

% 
Total 
ELCR POCs 

% 
Total 
ELCR

Total 
HIa COCs 

% 
Total 
HI POCs 

% 
Total 
HI 

Current industrial 
worker at current 
concentrationsb (soil) 

NE NE NE NE NE NE NE NE NE NE 

Future industrial 
worker at current 
concentrationsb (soil) 

NE NE NE NE NE NE NE NE NE NE 

Current industrial 
worker at current 
concentrationsb 
(sediment) 

NE NE NE NE NE NE NE NE NE NE 

Future industrial 
worker at current 
concentrations b 

(sediment) 

NE NE NE NE NE NE NE NE NE NE 

Future industrial 
worker at current 
concentrations (RGA 
groundwater) 

6.0 × 10-4 Arsenic 
Beryllium 
1,1-dichloroethene 
Carbon tetrachloride
Tetrachloroethene 
Trichloroethene 
Vinyl chloride 
Americium-241 
Cesium-137 
Neptunium-237 
Plutonium-239/240 
Technetium-99 
Thorium-230 
Uranium-235 
Uranium-238 

1 
10 
4 
<1 
<1 
2 
<1 
23 
<1 
12 
<1 
<1 
<1 
6 
38 

Ingestion of 
groundwater; 
Dermal contact; 
Inhalation while 
showering 

94 
 
3 
3 

3.03 Antimony 
Iron 
Manganese 
Carbon 
tetrachloride 
Trichloroethene 

6 
45 
11 
6 
17 

Ingestion of 
groundwater 
Dermal contact 
Inhalation while 
showering 

85 
8 
7 
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Table D.4. Summary of Risk Characterization for C-720 Building Areaa (Continued) 
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Receptor 
Total 
ELCRa COCs 

% 
Total 
ELCR POCs 

% 
Total 
ELCR

Total 
HIa COCs 

% 
Total 
HI POCs 

% 
Total 
HI 

Future industrial 
worker at current 
concentrations 
(McNairy 
groundwater) 

6.6 × 10-4 Arsenic 
Beryllium 
1,1-dichloroethene 
Vinyl chloride 
Americium-241 
Cesium-137 
Neptunium-237 
Uranium-235 
Uranium-238 

<1 
30 
2 
<1 
19 
<1 
11 
4 
32 

Ingestion of 
groundwater; 
Dermal contact; 
Inhalation while 
showering 

91 
 
8 
<1 

9.75 Aluminum 
Chromium 
Iron 
Manganese 
Vanadium 

9 
3 
72 
6 
7 

Ingestion of 
groundwater 
Dermal contact 
 

95 
5 

Future child rural 
resident at current 
concentrations (RGA 
groundwater only) 

NA NA NA NA NA 102 Arsenic 
Barium 
Iron 
Manganese 
Nickel 
1,1-Dichloroethene
Trichloroethene 
cis-1,2-
Dichlroethene 
trans-1,2 
 Dichloroethene 

1 
<1 
7 
12 
2 
2 
73 
1 
<1 

Ingestion of 
groundwater 
Dermal contact 
Inhalation while 
showering 
Inhalation household 
use 
Vapor Intrusion 

43 
2 
7 
48 
5 

Future child rural 
resident at current 
concentrationsc 
(McNairy 
groundwater) 

NA NA NA NA NA 64.4 Aluminum 
Arsenic 
Barium 
Beryllium 
Chromium 
Iron 
Manganese 
Nickel 
Uranium 
Vanadium 
1,1-Dichloroethene
Trichloroethene 

9 
<1 
<1 
<1 
3 
73 
6 
<1 
<1 
6 
<1 
<1 

Ingestion of 
groundwater 
Dermal contact 
Inhalation during 
household use 

97 
2 
<1 

 



 
Table D.4. Summary of Risk Characterization for C-720 Building Areaa (Continued) 
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Receptor 
Total 
ELCRa COCs 

% 
Total 
ELCR POCs 

% 
Total 
ELCR

Total 
HIa COCs 

% 
Total 
HI POCs 

% 
Total 
HI 

Future adult rural 
resident at current 
concentrations (RGA 
groundwater only) 

1.8 × 10-3 Arsenic 
1,1-Dichloroethene 
Trichloroethene 
Vinyl chloride 
Technetium-99 

7 
64 
24 
5 
<1 
 

Ingestion of 
groundwater; 
Dermal contact; 
Inhalation while 
showering; 
Inhalation 
household use; 
Vapor Intrusion 

53 
 
2 
5 
 
38 
 
2 

23 Arsenic 
Barium 
Iron 
Manganese 
Nickel 
1,1-Dichloroethene
Trichloroethene 
cis-1,2-
Dichlroethene 

2 
<1 
12 
22 
4 
2 
53 
2 

Ingestion of 
groundwater 
Dermal contact 
Inhalation while 
showering 
Inhalation household 
use 
Vapor Intrusion 

56 
4 
4 
31 
3 

Future adult rural 
resident at current 
concentrationsc 
(McNairy 
groundwater) 

2.2 × 10-3 Arsenic 
1,1-Dichloroethene 
Trichloroethene 
Vinyl chloride 
Americium-241 
Cesium-137 
Neptunium-237 
Technetium-99 
Uranium-235 
Uranium-238 

2 
12 
<1 
1 
24 
<1 
14 
<1 
6 
40 

Ingestion of 
groundwater; 
Dermal contact; 
Inhalation while 
showering; 
Inhalation 
household use 

54 
 
2 
5 
 
39 

26.7 Aluminum 
Arsenic 
Barium 
Beryllium 
Chromium 
Iron 
Manganese 
Nickel 
Uranium 
Vanadium 
Trichloroethene 

9 
<1 
<1 
<1 
3 
73 
6 
<1 
<1 
6 
<1 

 
Ingestion of 
groundwater 
Dermal contact 
 

97 
3 

Future child rural 
resident at modeled 
concentrations (RGA 
groundwater drawn at 
property boundary 
variable degradation) 

NA NA NA NA NA <0.1 NE NE NE NE 

Future child rural 
resident at modeled 
concentrations (RGA 
groundwater drawn at 
property boundary 
fixed degradation) 

NA NA NA NA NA 0.3 Trichloroethene 
cis-1,2-
Dichloroethene 
 

69 
30 

NE NE 

 



 
Table D.4. Summary of Risk Characterization for C-720 Building Areaa (Continued) 

 
D

-17 

Receptor 
Total 
ELCRa COCs 

% 
Total 
ELCR POCs 

% 
Total 
ELCR

Total 
HIa COCs 

% 
Total 
HI POCs 

% 
Total 
HI 

Future adult rural 
resident at modeled 
concentrations (RGA 
groundwater drawn at 
property boundary 
variable degradation) 

1.1 × 10-6 Vinyl chloride >95 Not determined --- <0.1 NE NE NE NE 

Future adult rural 
resident at modeled 
concentrations (RGA 
groundwater drawn at 
property boundary 
fixed degradation) 

2.4 × 10-6 Trichloroethene 
Vinyl chloride 

51 
48 

Not determined --- 0.2 Trichloroethene 
cis-1,2-
Dichloroethene 
 

82 
11 

NE NE 

Future child rural 
resident at current 
concentrationsb (soil) 

NA NA NA NA NA NE NE NE NE NE 

Future adult rural 
resident at current 
concentrationsb (soil) 

NE NE NE NE NE NE NE NE NE NE 

Future child 
recreational user at 
current 
concentrationsb (soil) 

NA NA NA NA NA NE NE NE NE NE 

Future child 
recreational user at 
current 
concentrationsb 
(sediment) 

NA NA NA NA NA NE NE NE NE NE 

Future teen 
recreational user at 
current 
concentrationsb (soil) 

NA NA NA NA NA NE NE NE NE NE 

 



 
Table D.4. Summary of Risk Characterization for C-720 Building Areaa (Continued) 
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Receptor 
Total 
ELCRa COCs 

% 
Total 
ELCR POCs 

% 
Total 
ELCR

Total 
HIa COCs 

% 
Total 
HI POCs 

% 
Total 
HI 

Future teen 
recreational user at 
current 
concentrationsb 
(sediment) 

NA NA NA NA NA NE NE NE NE NE 

Future adult 
recreational user at 
currentb 
concentrations (soil) 

NE NE NE NE NE NE NE NE NE NE 

Future adult 
recreational user at 
current 
concentrationsb 
(sediment) 

NE NE NE NE NE NE NE NE NE NE 

Future excavation 
worker at current 
concentrations 

1.5 × 10-5 Arsenic 
Vinyl chloride 

59 
33 

Ingestion of soil 
Dermal contact 
Inhalation of 
VOCs and 
particulates 

37 
46 
12 

0.4 NE NE NE NE 

Note: NA = ELCR not applicable to child and teen cohorts. ELCR for adult is for lifetime exposure and takes into account exposure as child and teen. 
Table adapted from SI for the Southwest Groundwater Plume (DOE 2007). 
NE = Land use scenario not of concern or land use not evaluated because contact with medium is not possible. 
aTotal ELCR and total HI columns reflect values from BHHRAs completed earlier and as part of the Southwest Plume SI. 
bThe area around the C-720 Building in covered by gravel and cement; therefore, contact with surface soil is not possible. Please see the Southwest Plume SI BHHRA for additional information. 
cIn the earlier assessments, ELCR and hazard from exposure to groundwater water drawn from the RGA and McNairy were assessed. In the Southwest Plume SI BHHRA, only results for use of water 
drawn from the RGA were reassessed, and the results for use of water drawn from the McNairy were recalculated for the residential scenario. 
dBased on results of preliminary deterministic and probabilistic contaminant transport modeling (see Tables G.72 and G.73 in the Southwest Plume SI). 



 

Table D.5. Summary of Risk Characterization for the Storm Sewera 

 

Receptor Total ELCRa COCs 
% Total 
ELCR POCs 

% 
Total 

ELCR
Total 
HIa COCs

% 
Total 

HI POCs
%Total 

HI 
Current industrial worker at 
current concentrationsb (soil) 

NE NE NE NE NE NE NE NE NE NE 

Future industrial worker at 
current concentrationsb (soil) 

NE NE NE NE NE NE NE NE NE NE 

Current industrial worker at 
current concentrationsb 
(sediment) 

NE NE NE NE NE NE NE NE NE NE 

Future industrial worker at 
current concentrations b 

(sediment) 

NE NE NE NE NE NE NE NE NE NE 

Future child rural resident at 
current concentrationsc (RGA 
groundwater) 

NA NA NA NA NA 0.6 NE NE NE NE 

Future child rural resident at 
current concentrationsc 
(McNairy groundwater) 

NE NE NE NE NE NE NE NE NE NE 

Future adult rural resident at 
current concentrationsc (RGA 
groundwater) 

7.9 × 10-6 1,1-dichloroethene 
Trichloroethene 

27 
73 

Ingestion of 
groundwater 
Inhalation household 
use 

41 
48 

0.2 NE NE NE NE 

Future adult rural resident at 
current concentrationsc 
(McNairy groundwater ) 

NE NE NE NE NE NE NE NE NE NE 

Future child rural resident at 
modeled concentrationsd (RGA 
groundwater drawn at plant 
boundary) 

NA NA NA NA NA NE NE NE NE NE 

Future adult rural resident at 
modeled concentrationsd (RGA 
groundwater drawn at plant 
boundary) 

NE NE NE NE NE NE NE NE NE NE 

Future child rural resident at 
current concentrationsb (soil) 

NA NA NA NA NA NE NE NE NE NE 

D
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Receptor Total ELCRa COCs 
% Total 
ELCR POCs 

% 
Total 

ELCR
Total 
HIa COCs

% 
Total 

HI POCs
%Total 

HI 
Future adult rural resident at 
current concentrationsb (soil) 

NE NE NE NE NE NE NE NE NE NE 

Future child recreational user at 
current concentrationsb (soil) 

NA NA NA NA NA NE NE NE NE NE 

Future child recreational user at 
current concentrationsb 
(sediment) 

NA NA NA NA NA NE NE NE NE NE 

Future teen recreational user at 
current concentrationsb (soil) 

NA NA NA NA NA NE NE NE NE NE 

Future teen recreational user at 
current concentrationsb 
(sediment) 

NA NA NA NA NA NE NE NE NE NE 

Future adult recreational user at 
currentb concentrations (soil) 

NE NE NE NE NE NE NE NE NE NE 

Future adult recreational user at 
current concentrationsb 
(sediment) 

NE NE NE NE NE NE NE NE NE NE 

Future excavation worker at 
current concentrationsb 

NE NE NE NE NE NE NE NE NE NE 

Note: NA = ELCR not applicable to child and teen cohorts. ELCR for adult is for lifetime exposure and takes into account exposure as child and teen. 
Table adapted from SI for the Southwest Groundwater Plume (DOE 2007). 
NE = Land use scenario not of concern or land use not evaluated because contact with medium is not possible. 
aTotal ELCR and total HI columns reflect values from the BHHRA completed as part of the Southwest Plume SI. 
bOnly results for subsurface soil collected below 3.05 ms (10 ft) bgs were available for the Storm Sewer. Please see the Southwest Plume SI BHHRA for additional information. 
cIn the FFS BHHRA, only results for use of water drawn from the RGA were calculated. 
dInformation collected during the Southwest Plume SI indicates that Storm Sewer is not a source of contamination to the Southwest Plume. 



 
 

OBSERVATIONS. Specific observations of the BHHRA and SERA are presented here. Consistent with 
hypothetical rural resident use, observations for source areas focus on risks posed under hypothetical 
future on-site and off-site residential land use; the observations from the SERA focus on potential future 
risks.  

BHHRA. In the BHHRA, it was determined that the hypothetical rural residential use of groundwater 
scenario and vapor intrusion is of concern for both ELCR and HI at each source area, except the Storm 
Sewer, which is of concern for ELCR only. For the hypothetical rural resident at the Oil Landfarm, VOC 
COCs include chloroform; cis-1,2-DCE; and TCE, all of which are “Priority COCs” (i.e., chemical-
specific HI or ELCR greater than or equal to 1 or 1 × 10-4). These VOCs made up 78% of a cumulative 
ELCR of 6 × 10-4 and 81% of the cumulative HI of 80.  

At the C-720 Building Area, the VOC COCs for the hypothetical rural resident include TCE; cis-1,2-
DCE; trans-1,2-DCE; and 1,1-DCE, with all except trans-1,2-DCE being “Priority COCs.” These VOCs 
made up 93% of a cumulative ELCR of 2 × 10-3 and 69% of the cumulative HI of 70. At the Storm Sewer, 
rural residential COCs included TCE and 1,1-DCE, neither of which was a “Priority COC.” The VOCs 
made up 100% of a cumulative ELCR of 8 × 10-6. The HI for the storm sewer was less than 1 and, 
therefore, not of concern. 

For the modeled POEs, the COCs for the hypothetical rural resident at the property boundary from VOCs 
migrating from the Oil Landfarm are TCE; cis-1,2-DCE; trans-1,2-DCE; and VC, with only TCE being a 
“Priority COC.” The total ELCR for the hypothetical resident at the property boundary was 1.4 x 10-6 and 
the HI was less an 0.1. The COCs for contaminants migrating from the C-720 Building Area to the 
hypothetical rural resident at the property boundary are TCE; cis-1,2-DCE; and VC with no “Priority 
COCs.” The total ELCR for the hypothetical rural resident at the property boundary from migrating 
C-720 Building Area VOCs is 1.2 x 10-6 and the HI is 4 x 10-1. 

SERA. The SERA, which used results taken from the Baseline Ecological Risk Assessment completed as 
part of the WAG 27 RI, concluded that a lack of suitable habitat in the industrial setting at the Oil 
Landfarm and the C-720 Building Area precluded exposures of ecological receptors under current 
conditions; therefore, it was determined during problem formulation that an assessment of potential risks 
under current conditions was unnecessary. Results from earlier assessments presented in the WAG 27 
(Oil Landfarm) RI (DOE 1999a) are summarized in Table D.6. 

In the BERA for Oil Landfarm, two inorganic chemicals of potential ecological concern (COPECs), 
chromium and zinc, were identified; however, chromium was found at a maximum concentration similar 
to its background concentration. Neither organic compound nor radionuclide COPECs were identified. 
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Table D.6. Summary of Hazard Quotients for Chemicalsa Posing Potential Future Risksb,c to Ecological 
Receptors 

 
  Chemicals of Potential Ecological Concern 

Location Receptor Cr Cu Ni V Zn 
Oil Landfarm 
Ditch soil 

Plant 
Worm 
Shrew 
Mouse 
Deer 

16.8 
42.0 

– 
– 
– 

– 
– 
– 
– 
– 

– 
– 
– 
– 
– 

– 
– 
– 
– 
– 

1.3 
– 
– 
– 
– 

C-720 Building Area Plant 
Worm 
Shrew 
Mouse 
Deer 

NE 
NE 
NE 
NE 
NE 

NE 
NE 
NE 
NE 
NE 

NE 
NE 
NE 
NE 
NE 

NE 
NE 
NE 
NE 
NE 

NE 
NE 
NE 
NE 
NE 

Storm Sewer 
 

Plant 
Worm 
Shrew 
Mouse 
Deer 

NE 
NE 
NE 
NE 
NE 

NE 
NE 
NE 
NE 
NE 

NE 
NE 
NE 
NE 
NE 

NE 
NE 
NE 
NE 
NE 

NE 
NE 
NE 
NE 
NE 

Notes: Cr = chromium; Cu = copper; Ni = nickel; V = vanadium; Zn = zinc. 
Table adapted from SI for the Southwest Groundwater Plume (DOE 2007). 
 “–” indicates that the hazard quotient for the chemical/receptor combination did not exceed 1 or the chemical was below background in that 
sector. 
“Northeast” indicates that no evaluation was done. For the C-720 Building Area and Storm Sewer, no evaluation was done because surface soil 
results were not available due to current ground cover and no data were available, respectively. 
aThe table includes values for those chemicals with a maximum concentration above background (or no background available) and at least one 
hazard quotient > 1.0. If the hazard quotient was less than one or the maximum concentration was less than background, then the hazard quotient 
is not presented. Analytes for which ecological benchmarks were not available are shown in the SERA in the Southwest Plume SI. 
bValues in this table are hazard quotients estimated by dividing the dose to the receptor by the benchmark dose. 
cThese results are for the assessment of potential risks due to exposure to contaminants in surface soil, if the industrial infrastructure were to be 
removed. These results are a point of reference that can be used in future risk management decisions. 
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