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1.0 PURPOSE AND SCOPE
1.1 Purpose

1.2

2.0
2.1

2.2

3.0

4.0
4.1

This procedure provides guidance (instructions) for implementing the Four Rivers Nuclear
Partnership, Inc. (FRNP) Site Integration Program (the" Shared Site Agreement™) at the Paducah
Gaseous Diffusion Plant (PGDP).

Scope

121 The Site Integration Program is established to ensure the following:

° The activities of one site entity do not adversely affect the activities (safety first and
performance second) of other site entities.

° Situations with the potential to affect U.S. Department of Energy (DOE) operations
and personnel, such as emergencies and threats, are managed in a coordinated
manner that protects the safety and health of site personnel and the public.

1.2.2 The focus of Site Integration is first in terms of health and safety (especially nuclear
safety), environmental protection, safeguards and security, nuclear regulatory compliance,
and work efficiency (cost and schedule).

1.2.3 The Shared Site concept has been expanded to cover activities between all Paducah DOE
prime contractors. The various site entities have established formal programs, policies, and
procedures in order to implement the concept of the Shared Site Agreement.

1.2.4 In addition, representatives of DOE and the PGDP site contractors conduct regular
Integration Meetings to discuss and resolve common issues, including issues outside the
focus of the Shared Site Agreement. The scope of this procedure does not address activities
of the Integration Meetings. The FRNP Integration and Strategic Partnering Director is
responsible for and chairs the PGDP Site Integration Meeting.

REFERENCES

Use References

) CP3-RD-0010, Records Management Process

° PGDP Facility Management Map (Appendix B)

Source References

None

COMMITMENTS

None

RESPONSIBILITIES
Work Control Manager

411

Establish controls for scheduling work such that interruptions to essential services
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necessary for safety, safeguards, and security are controlled to prevent adverse
conditions; that work on systems shared between FRNP and other contractors are
coordinated; and that any required Shared Site approvals have been obtained before
proceeding.
4.1.2 Establish a system to provide a weekly schedule of FRNP planned and in-process work

that can be made available to other site entities.

4.2 Chief Engineer

421

422

Establish a system to provide site counterparts with copies of revised or new Unreviewed
Safety Question Determinations (USQDs)/Safety Analyses when changes to FRNP-
managed facilities, systems, or operations have the potential to impact another entity.
Specifically included are any USQD evaluations that conclude that a proposed change does
involve an Unreviewed Safety Question (USQ).

In the event that one site entity has a concern about the potential impact of any plant
changes by the other entity on the safety of its own operations and activities, the
appropriate representatives shall jointly review the change and take appropriate action to
resolve the concern in a prompt manner.

4.3 Managers, Supervisors, and Engineers

431

4.3.2

4.3.3

43.4

Evaluate upcoming activities in advance to determine if there is a chance that the activity
could affect another entity’s safety basis, activities, or personnel.

If applicable planned activities have not been reviewed previously for compliance with safety
basis documents, ensure that a USQD Screening is initiated.

Consult the FRNP Integration and Strategic Partnering Director, as needed, to determine
if a Shared Site Form should be initiated.

Initiate Form SI-F-0001, Shared Site Activity Screening Form, as appropriate, allowing
reasonable time for other site contractors to review the planned activity, and allowing
sufficient time for any concerns raised to be resolved. Sufficient information shall
accompany the form to adequately describe the planned activity to reviewing entities,
such as drawings, sketches, scopes of work, timeframe implementation, etc.

NOTE:

It is acceptable for other site entities to respond by e-mail or other methods in lieu of using Block 12 of Form SI-
F-0001, Shared Site Activity Screening Form.

435

4.3.6

4.3.7

Either comply with stipulations required by other site contractors following their review of
Form SI-F-0001, Shared Site Activity Screening Form, or resolve concerns such that the
stipulations are no longer an issue (stipulations are often listed to prevent FRNP activities
from adversely affecting another entity's safety, operations, or regulatory requirements).

Advise site personnel whether Form SI-F-0001, Shared Site Activity Screening Form, is
appropriate.

Resolve all schedule, review, and initial content issues associated with review and
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approval/disapproval of shared site activities.

4.4 FRNP Integration and Strategic Partnering Director

441

4472

443

4.4.4

Act as the Shared Site “hub” for the entire Paducah Site.

. Process Form SI-F-0001, Shared Site Activity Screening Form, submitted by FRNP
personnel to the appropriate Shared Site points of contact (POCs) for review by
other entities.

. Process any Form SI-F-0001, Shared Site Activity Screening Form, or equivalent
communication, received from another site entity's POC, by forwarding to the
appropriate FRNP personnel and to appropriate POCs for other site entities, for
review.

. Compile responses from Shared Site reviews and forward back to the originator of
Form SI-F-0001, Shared Site Activity Screening Form, or equivalent communication,
copying appropriate POCs and other personnel.

) Maintain a Shared Site Log for the Paducah Site, to track Form SI-F-0001, Shared Site
Activity Screening Form, or equivalent communication, submitted, the reviewing
entities, and issue closures. Provide the log to the FRNP management, as requested,
and provide updated copies of the log to attendees of the periodic Site Interface
meetings.

Maintains copy of PGDP Facility Management Map (Appendix B). The drawing reflects
areas of responsibility among the site tenants as define by, or agreed to, by DOE.

Maintain procedure CP3-SI-0001, Site Interface Agreement.

Represents FRNP at Site Integration Meetings.

5.0 GENERAL INFORMATION

None

6.0 INSTRUCTIONS
6.1 Pre-Evaluation of FPDP Planned Activities

FRNP Manager/Supervisor/Engineer

6.1.1

6.1.2

Review the scope of the planned activity and the location of work to determine if there will
be a change to physical systems, structures, or components, an addition or removal of a
facility, or a change to the FRNP operations.

o If a change to physical systems, structures, or components is anticipated, then
initiate an USQD Screening Evaluation.

During the review of the scope and location of the activity/work, address the following
guestions:
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A Will any of the activity/work occur in a facility controlled by another DOE
contractor?

NOTE:

Examples of issues that would necessitate a "yes" answer to the question below and therefore require Form Sl-
F-0001, Shared Site Activity Screening Form, would include the following:

Work near another entity's wiring or piping
Introduction of a hazard not previously analyzed
Changes creating a USQ

Work affecting traffic density or routes

Work affecting schedules or budgets of other sites
Work involving security issues

Addition or removal of a facility

Work affecting a shared interface or system, such as potable water, fire water, power lines, or on-site
rail system

Work falling under the purview of a regulatory body other than DOE (e.g., Nuclear egulatory
Commission, Kentucky Department for Environmental Protection)

B. Might the activity/work affect another entity's personnel, operations, or contractual
commitments?

6.1.3 If either question under 6.1.2 (1 or 2) can be answer “yes”, then initiate Form SI-F-0001,
Shared Site Activity Screening Form

6.1.4 If there is any doubt whether Form SI-F-0001, Shared Site Activity Screening Form, is
required, then contact the FRNP Integration and Strategic Partnering Director for guidance
("in case of doubt, fill it out™)

6.1.5 Submit the completed Form SI-F-0001, Shared Site Activity Screening Form, to the
Integration and Strategic Partnering Director or alternate.

Integration and Strategic Partnering Director

6.1.6 Provide guidance, as required, to assist FRNP personnel in determining whether Form
SI-F-0001, Shared Site Activity Screening Form, should be initiated and assist in the
completion of the form.

6.1.7 Receive Form SI-F-0001, Shared Site Activity Screening Form, from FRNP personnel, a
tracking number, and distribute to the appropriate POCs for review. Consider also
distributing the form to the Site Shift Operations Manager, if unclear whether other
processes/procedures will require his/her review.

6.1.8 Enter data for the activity being screened into a Shared Site Log. No particular format is
required, but typical data recorded includes the tracking number, a brief summary distribution
of the activity, the date that Form SI-F-0001, Shared Site Activity Screening Form, was
received, which entities were asked to review the Shared Site Activity Screening Form, and
(later) the date of final closure.
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6.1.9 Maintain copies of significant documents and correspondences on FRNP's S drive server (or

other appropriate shared access site) for ready access by members of the FRNP’s Directors.
6.2 Evaluation FRNP or Other Entities" Activities

Integration and Strateqgic Partnering Director

6.2.1 Receive Form SI-F-0001, Shared Site Activity Screening Form, from FRNP
Manager/Supervisor/Engineer, and assign a tracking number as in 6.1.7.

A Enter data for the activity being screened into a Shared Site log, as described in
6.1.8.

B. If one or more other site entities' activities could potentially be impacted by the
activity described on Form SI-F-0001, Shared Site Activity Screening Form, then
forward to the appropriate POC(s) for review/comment.

C. When responses are received from other entities' POC(s), then review, provide
responses to the initiator, and ensure initiator is aware of any required follow up or
stipulations.

6.2.2 Receive Form SI-F-0001, Shared Site Activity Screening Form, or equivalent
communication, from another DOE contractor and assign a tracking number as in 6.1.7.

A. Enter data for the activity being screened into a Shared Site Log, as described in
Step 6.1.8.

B. If FRNP could potentially be impacted by the activity described on Form SI-F-0001,
Shared Site Activity Screening Form, or equivalent communication, then forward to
the appropriate POC(s) for review/comment.

C. If one or more other site entities activities could be impacted by the activity described
in Form SI-F-0001, then forward to the appropriate POC(s) for review/comment.

D. When responses are received from FRNP subject matter expert(s) [SMEs] and/or
other entities’ POC(s), then review, provide responses to the initiator, and ensure
initiator is aware of any required follow up or stipulations, and attempt to coordinate
any conflict of activities.

6.2.3 Receive information or an inquiry from an off-site entity, whereby the off-site entity is
planning an activity could impact DOE activities or activities of entity, and assign a tracking
number as in Step 6.1.7.

A. Enter data for the activity being screened into a Shared Site log as described in step
6.1.8.

B. If FRNP could potentially be impacted by the activity described on Form
SI-F-0001, Shared Site Activity Screening Form, or equivalent communication, then
forward to the appropriate FRNP SME(s) for review/comment.
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C. If one or more other site entities" activities could potentially be impacted by the activity
described on Form SI-F-0001, Shared Site Activity Screening Form, or equivalent
communication, then forward to the appropriate POC(s) for review/comment.

NOTE:

It is acceptable for other site entities to respond by e-mail or other methods in lieu of using Block 12 of Form
SI-F-0001, Shared Site Activity Screening Form.

D. When responses are received from FRNP SME(s) and/or other entities' POC(s), then
review, provide responses to the initiator, and ensure initiator is aware of any required
follow up or stipulations, and attempt to coordinate any conflict of activities.

6.2.4 Maintain copies of significant documents and correspondences on FPDP's S drive server (or
other appropriate shared access site) for ready access by FRNP Directors.

FRNP SME (Manager/Supervisor/Engineer)

6.2.5 Receive Form SI-F-0001, Shared Site Activity Screening Form, or equivalent communication,
from another site entity, from FPDP Planning and Integration Manager, along with any other
provided documentation, noting the "respond by" date , or lacking such a "respond by" date,
the "Date Response is Needed" block on Form SI-F-0001, Shared Site Activity Screening
Form, or equivalent communication.

6.2.6 Review the documentation and respond to the Integration and Strategic Partnering Director
describing any conflicts with FRNP's safety basis, activities, schedules, etc. Provide any ideas

that could resolve the conflict(s), or stipulations that would allow the proposed activity to occur
without creating the conflict.

6.3 Site Interface Program

Integration and Strategic Partnering Director

Represent FRNP at Site Integration meetings, which include DOE representative(s) and representatives
of other site entities.

7.0 RECORDS
The following records may be generated by this procedure:
Form SI-F-0001, Shared Site Activity Screening Form, or equivalent communication.

Records generated by this procedure will be maintained in accordance with CP3-RD-0010, Records
Management Process.
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Appendix A — Acronyms/Definitions

ACRONYMS

DOE U.S. Department of Energy

FRNP Fluor Rivers Nuclear Partnership, Inc.
P1&O Planning Integration & Optimization
POC Point of Contact

SME Subject Matter Expert

usQ Unreviewed Safety Question

UsQD Unreviewed Safety Question Determination




CP3-S1-0001 TITLE:

. Page 10 of 12
FRev. 1 Site Interface Agreement J

Appendix B -PGDP FACILITY MANAGEMENT MAP
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SI-F-0001 — Shared Site Activity Screening Form
SHARED SITE ACTIVITY SCREENING FORM
FPage 1 of 2
Tracling Nomber:
(Cio. abbrev.) — (year — 2-digit) — (3-digit sequential no )
1. Bequesting Crganizarion:
2. Location of Wiork: 3. Date Fesponse 15 Needad:
4. Descripaon of Work:
(aftach additonal pages as necessary)
5. The facility system is: FRNPF's MC5%s 55Ts Oither’s
4. Who “owns™ has FENP's MC5's 55T Orther’s
responsibilicy for the
wiork area”
7. Could work affect another company™s Scility, activites, o YES O A
safery hagis?
8. Is a USQD requred? YES NO NA
9. Is work o be performed in 2 SWHL (Solid Wasts TES HO A
Mianspement Unit), wetland | or other regulated apea?
10, Preparer Fequester's Print: Diate:
MWarne (print & sign):
Signamre: Crate:
11. FENP Integraton and Print: Diate:
Soategic Parmering
Director or Altemste’s Signature: Diace
Wame (print J sign):
12, Fesponse(s) from
reviewing
Confractonz):
1&5P Director: (print) Mhyma E. Redfisld
Sipnaurs: Diate:

SI-F-0001 FR1




CP3-S1-0001 TITLE:
FRev. 1 Site Interface Agreement

SHARED SITE ACTIVITY SCEEENING FOEM
Page Xof 2

Tracking Mumber

Leave this line empty. If will be completed by the FEIP Integration and Strategc Parmening Dhrector (o if
originating from another company, perhaps by that company’s coordinator for shared site reviews). The tracking
murnhber 15 3 nnique identifier for each izsue to be screened

Block 1
Place sppropriate identifier here. such as “FRMNPT, “MICS7, “55T7, or “Other” if beine completed by another
COMmpamy enfity.

Block 2

Briafly where is the work to take plare? Examples: C-335, southwest comer of Virginia Averme snd 117 Street, atr
If the location can’t be described tmafly, you could meert “See Descripfion of Work™, “5ee attachment™, or “Sea
artached skaich ™

Block 3
To permit recipients of the fornm as pmch time as possible to complete an adequate review, nsert the last date for a
report that will still pernut the activity to procesd withount delaying the schedula.

Block 4

Provide as nmch detail of the jobr as possible to allow the reviewsrs to understend the potentiz] for inpacts to or
mierference with their activities, safaty basis, or design cheracteristics. Ciber common ares of concemn could be
security, environmental ability or safety-related systems, excavationpenetrations or radiclogical or hazardows
materials, or nmsusel quantties of foels, reactve agents, etc. How are risks being mitizated or addressed” More
desail is nsually bether fo reduce the chance of nusunderstandings or revisions.

Block 5
Who “owns" the equipment or system that is o be worked on?

Block &

Coe company may have the equipment bt the equipment may be located in another company’s space. Multiple
angwers are possible. The work may take place in more than one compamy”s space. If unsare of the stames, contact
the Site Infegration Supsrisor or other Site Interface personne].

Block 7
Self-explanatory. Answer to best of your ability.

Block §
1= 2 USQD required?

Block 9
SWhIUs are FEIME = responsibility at may exist in space owned by snother company. If not confident whether
an ares may be 3 STWHLT or not, answer “Tion't Enow. ™

Block 10
Please ensure that the name of the person imitiating the fiorm is primted or fyped in and that the block is signed and
dated

Block 11
Personnel from the Integration and Sirategic Parmering Director will ensure that this block i3 completed.

Block 12

This block will be conmpleted by the Shared Site Point of Contact for the reviewing company. When FEMP is
reviewing another company s form the FRNP Integration and Satemic Parmering Dhirector o altemate will
normally completed this block. In most cases, the reviewing conpany will approve the actvity but will list amy
TesTicnons of stpulations in this block. Note: An e-mail response form the reviewing compamy upon completion of
Block 12.

SIHF-0001 FRA
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